



Rock Creek Trail Pedestrian Bridge

(P048703)

Category	M-NCPPC	Date Last Modified	12/17/18
SubCategory	Development	Administering Agency	M-NCPPC
Planning Area	Aspen Hill and Vicinity	Status	Under Construction

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY18	Rem FY18	Total 6 Years	FY 19	FY 20	FY 21	FY 22	FY 23	FY 24	Beyond 6 Years
Planning, Design and Supervision	854	854	-	-	-	-	-	-	-	-	-
Site Improvements and Utilities	7,941	6,993	948	-	-	-	-	-	-	-	-
TOTAL EXPENDITURES	8,795	7,847	948	-	-	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY18	Rem FY18	Total 6 Years	FY 19	FY 20	FY 21	FY 22	FY 23	FY 24	Beyond 6 Years
Contributions	261	261	-	-	-	-	-	-	-	-	-
G.O. Bonds	3,207	3,111	96	-	-	-	-	-	-	-	-
Program Open Space	1,370	1,370	-	-	-	-	-	-	-	-	-
TEA-21	2,368	2,368	-	-	-	-	-	-	-	-	-
Transportation Enhancement Program	1,589	737	852	-	-	-	-	-	-	-	-
TOTAL FUNDING SOURCES	8,795	7,847	948	-	-	-	-	-	-	-	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 20 Request	-	Year First Appropriation	FY05
Cumulative Appropriation	8,795	Last FY's Cost Estimate	8,795
Expenditure / Encumbrances	8,393		
Unencumbered Balance	402		

PROJECT DESCRIPTION

The Rock Creek Trail Pedestrian Bridge spans Veirs Mill Road at Aspen Hill Road in Rockville. It connects portions of the 15-mile hard surface trail from Beach Drive at the District of Columbia line to Lake Needwood in Rock Creek Regional Park. The trail currently crosses Veirs Mill Road at grade at its signalized intersection with Aspen Hill Road. To the north of Veirs Mill Road, the trail is on sidewalk for approximately 0.2 miles traversing Aspen Hill Road, Adrian Street, Baltic Avenue, and finally the access drive to Aspen Hill Local Park before continuing northward as a trail. The proposed pedestrian bridge will provide a grade separated crossing for the Rock Creek Hiker-Biker Trail and eliminates the use of the residential section. It will also provide the opportunity for local residents of the Aspen Hill community to cross Veirs Mill Road on the bridge to access bus transit or other destinations without crossing at grade the busy intersection of Veirs Mill Road and Aspen Hill Road.

ESTIMATED SCHEDULE

Pending Closeout.

PROJECT JUSTIFICATION

February 13, 2001, Resolution 14-773. The Planning Board approved the facility plan on September 11, 2003. Aspen Hill Master Plan, approved 1994. Countywide Plan of Trails, approved 1998.

FISCAL NOTE

In FY10, \$269,000 GO Bonds transferred in from Pope Farm Nursery, PDF #058707. In FY10, M-NCPPC received \$261,000 in developer contributions for Policy Area Mobility Review (PAMR) mitigation. This contribution will off-set \$261,000 in POS funds. In FY10, \$175,000 (General Obligation Bonds) was transferred in from Pope Farm Nursery Utilities Upgrade, PDF# 058707. FY09 amendment and supplemental appropriation: \$1,589,000 in Transportation Enhancement Program funds.

DISCLOSURES

A pedestrian impact analysis has been completed for this project. M-NCPPC asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Trails: Hard Surface Design and Construction PDF 768673, Montgomery County Department of Transportation, State of Maryland Department of Transportation