



Forest Glen Passageway

(P501911)

Category	Transportation	Date Last Modified	03/05/25
SubCategory	Pedestrian Facilities/Bikeways	Administering Agency	Transportation
Planning Area	Kemp Mill-Four Corners and Vicinity	Status	Preliminary Design Stage

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY24	Rem FY24	Total 6 Years	FY 25	FY 26	FY 27	FY 28	FY 29	FY 30	Beyond 6 Years
Planning, Design and Supervision	10,942	1,108	438	6,702	171	-	-	2,500	2,500	1,531	2,694
Land	638	-	-	638	-	-	-	-	638	-	-
Site Improvements and Utilities	3,250	-	-	1,625	-	-	-	-	-	1,625	1,625
Construction	33,438	-	-	11,146	-	-	-	-	-	11,146	22,292
TOTAL EXPENDITURES	48,268	1,108	438	20,111	171	-	-	2,500	3,138	14,302	26,611

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY24	Rem FY24	Total 6 Years	FY 25	FY 26	FY 27	FY 28	FY 29	FY 30	Beyond 6 Years
G.O. Bonds	48,268	1,108	438	20,111	171	-	-	2,500	3,138	14,302	26,611
TOTAL FUNDING SOURCES	48,268	1,108	438	20,111	171	-	-	2,500	3,138	14,302	26,611

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 26 Approp. Request	-	Year First Appropriation	FY21
Cumulative Appropriation	1,717	Last FY's Cost Estimate	44,468
Expenditure / Encumbrances	1,505		
Unencumbered Balance	212		

PROJECT DESCRIPTION

This project provides for design, right-of-way acquisition, utility relocations, and construction of a new grade separated connection under Georgia Avenue to improve access to the Forest Glen Metro Station from neighborhoods and institutions located on the east side of Georgia Avenue. There is currently an underground walkway from the parking and bus area on the northwest quadrant of the intersection to the southwest quadrant. A new connection would be made to this passageway connecting the southwest quadrant to the northeast quadrant. A ramp connection and elevators bring the underground connection to grade on the northeast corner of the intersection. At concept design stage, a design build delivery method was selected.

LOCATION

MD97 (Georgia Avenue) at Forest Glen Road/Forest Glen Metro Station.

ESTIMATED SCHEDULE

Design started in FY22 and will be completed in FY29. Land acquisition is scheduled for FY29. Utility relocations and construction are scheduled to commence in FY30 and be completed beyond six years.

COST CHANGE

Cost increase due to design costs.

PROJECT JUSTIFICATION

This project is needed to improve the mobility and safety for all facility users within the project area by reducing existing conflicts between pedestrians and vehicles. Currently, transit users, pedestrians, and bicyclists cross MD 97 (Georgia Avenue) and Forest Glen Road to access the Metro Station. This project will eliminate the need for these at-grade pedestrian crossings and will also facilitate crossing of the road for community members who are not using Metro. Traffic volumes and speeds on MD 97 can be very high and pedestrians must cross over eight lanes of traffic. These crossings can be very intimidating, reducing community connectivity and use of the Forest Glen Metro Station. The project will help the County achieve its Vision Zero goals to reduce deaths and serious injuries on County roadways to zero.

FISCAL NOTE

Construction costs are based on conceptual plans and will be updated when the design build package is completed.

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress.

COORDINATION

Maryland-National Capital Park and Planning Commission, Maryland State Highway Administration, Washington Metropolitan Area Transit Authority.