

Isiah Leggett
County Executive

MEMORANDUM

January 15, 2009

TO:

Phil Andrews, President, County Council

FROM:

Isiah Leggett, County Executive

SUBJECT:

Recommended FY10 Capital Budget and

Amendments to the FY09-14 Capital Improvements Program (CIP)

I am pleased to transmit to you, in accordance with the County Charter, my recommended FY10 Capital Budget and Amendments to the FY09-14 Capital Improvements Program (CIP). My recommendations are limited to amendments required to fund critical capital needs. However, I have also shifted funds in existing projects to reflect more realistic implementation plans, which has provided some fiscal capacity in the earlier years of the CIP to fund other priorities. The fiscal summary and highlights of my recommendations are presented below with details provided in the attachments.

Fiscal Summary

The fiscal plan underlying my recommended CIP assumes borrowing consistent with the Spending Affordability Guidelines (SAG) approved by Council in February 2008 and the CIP adopted in May 2008. The approved levels assume General Obligation and Park and Planning bond issuances for the six-year period of \$300 million and \$5 million per year, respectively, and include reasonable set-asides to cover potential, additional funding requirements. I do not recommend increasing SAG in February, and urge the Council to resist doing so as we need to maintain responsible debt capacity levels necessary to ensure continuation of Montgomery County's AAA credit rating. Also, increased debt service requirements significantly impact our ability to sustain a balanced budget.

Given our current severe fiscal constraints and estimated FY10 budget gap, I have removed \$30 million in FY10 pay-as-you-go (PAYGO) funding from the CIP to be redirected for other uses. For each of the subsequent fiscal years of the six-year program, I have retained PAYGO levels at ten percent of the GO bond issuances assumed each year, or \$30 million.

At this time, I propose that our tax-supported current revenue funding assumptions remain unchanged except for a \$3.5 million reduction in FY10 to reflect a shift in expenditures from six elementary school addition projects that will be delayed due to scope changes. The amended CIP will provide for additional classrooms at those six schools.

Children Prepared to Live and Learn

These recommendations demonstrate my commitment to quality education by supporting funding for Montgomery County Public Schools (MCPS), Montgomery College, and other MCPS-based initiatives as follows.

Montgomery College

I recommend that we continue our investment in expanded Montgomery College facilities to serve the growing student population. Consequently, I support the College's request for \$81.6 million in construction funding of the new Bioscience Education Center, including the required access road, at the Germantown campus. My recommendation assumes equal participation, or \$40.8 million in State Aid. For fiscal reasons, I have deferred a small portion of the local funding requested (\$3 million) to a subsequent year; however, this should not delay the project implementation plan. It is my recommendation that the County's local funding match and appropriation be contingent on the availability of State Aid funding. As always, we will continue to work with our State Delegation to assure the State's participation.

Funding has been provided as requested for cost adjustments to the Rockville Science Center and Roof Replacement Projects. However, I recommend that we maintain the approved level of effort for the Planning, Design, and Construction Project and defer adding equipment cost escalation to the Health Sciences Expansion project.

Montgomery County Public Schools (MCPS)

The Board of Education has requested an increase over FY10-14 of \$15.6 million. My recommendations support the MCPS' entire request except for \$0.5 million specified for a new Water Quality Compliance study. I support compliance with the new stormwater management requirements promulgated by the State, but recommend deferring this project until the scope of work and cost estimates are more clearly defined. The amended CIP will provide for additional classrooms at Brookhaven Elementary School, Fairland Elementary School, Harmony Hills Elementary School, Jackson Road Elementary School, Montgomery Knolls Elementary School, and Rock View Elementary School due to projected increased enrollment, as well as, HVAC replacement at certain facilities.

Health and Human Services (HHS) and MCPS

Consistent with my priorities in the areas of education and health and human services, I recommend funding to renovate the Linkages to Learning Center at Fox Chapel Elementary School in order to improve the capability to provide HHS needs at this site. I also support construction funding for the first County High School Wellness Center at Northwood High School.

Affordable Housing in an Inclusive Community

The Housing Opportunities Commission (HOC) has requested funding to modernize fire protection systems at four properties housing low-income, independent seniors. Executive staff worked with HOC representatives to refine the cost estimates and I have recommended full funding for these systems over a three-year period. I have not supported HOC's request to replace anticipated shortfalls in Housing and Urban Development (HUD) funding for the Supplemental Funds for Public Housing project, as I believe we need to explore other mechanisms to assure continued Federal support for this program.

An Effective and Efficient Transportation Network

Roads and Bridges

I maintain my commitment to funding the Clarksburg Town Center Connector Road to MD-355 in order to provide much needed access. This project, which is included in the Subdivision Roads Participation program, leverages contributions from our development partner. I also recommend accelerating the Burtonsville Access Road.

In order to complete road and bridge projects which address safety concerns, and have sustained cost increases due to escalating construction prices, I am recommending additional funding for the following: Father Hurley Boulevard Extended, White Ground Road Bridge No. M-138, Clarksburg Road Bridge No. M-0078B, and East Gude Drive Road Bridge No. M-131-4.

Mass Transit

My amendments assume the use of Washington Metropolitan Area Transit Authority (WMATA) revenues to cover the cost increase for the Glenmont Metro Parking Expansion which will be designed and built by WMATA and will meet critical Metro parking needs. Further, although I remain firmly committed to maintaining the County's bus transit system, I am recommending that we delay a limited number of bus purchases and adjust our FY09 and FY10 bus purchase plan, due to a \$5 million reduction in FY09 State Aid for this program.

Safe Streets and Secure Neighborhoods

Our surveys indicate a need for upgrades to the alerting system at our fire stations due to impending obsolescence. My amendments include funding for a new Fire Station Alerting System Upgrades project which provides for a phased system replacement plan over a period of four years. I also propose a new project to install streetlights on Wisteria Drive in Germantown between Great Seneca Highway and Sky Blue Drive to improve pedestrian safety and public safety.

A Responsive and Accountable County Government

It is vital that we maintain our County infrastructure and for this reason, I am recommending an increase to the Environmental Compliance:Maintenance Facility project to upgrade and replace storage facilities at County Depots. I have also provided funds for structural repairs to the flooring system at the Red Brick Courthouse.

Technical Adjustments

I propose shifting funds in a number of projects as detailed in the attached, to display more realistic schedules. These changes are updates to reflect current implementation plans and are not an imposition of delays for fiscal reasons.

My FY10 Capital Budget and FY09-14 CIP Amendments are highlighted in the pages immediately following and detailed in the attached specific FY09-14 project description forms for County Government, MCPS, Montgomery College, M-NCPPC, Revenue Authority, and the Housing Opportunities Commission and capture the priorities of my Administration. As required by State law, I am also providing today (under separate cover) my recommendations for both the FY10-15 Capital Improvements Program and FY10 expenditures for the Washington Suburban Sanitary Commission (WSSC).

Many people have helped to shape the recommendations I bring to you in this budget and I appreciate their efforts. I wish to thank the members of the Board of Education, the College Trustees, the WSSC Commissioners, and the Planning Board for their work.

As stated above, further recommendations relating to current revenue and other CIP initiatives will be provided once I have finalized my March 15 Operating Budget recommendations. I look forward to discussing with you any policy matters or major resource allocation issues that arise this spring. As always, Executive Branch staff is available to assist you in your deliberations on the Capital Budget and CIP.

IL:jdc

Attachments:

Fiscal Summary Schedules.

FY09-14 Biennial Recommended CIP – Budget Adjustments Summary General Obligation Bond Adjustment Chart General Obligation Bond Adjustment Chart Reconciliation Tax Supported Current Revenues Adjustment Chart Tax Supported Current Revenues Adjustment Chart Reconciliation M-NCPPC Bond Adjustment Chart

Recommended Capital Budgets

Agency	Attachment
MCG	FY10 Capital Budget: Appropriation, Partial Closeout and Closeout Lists
HOC	FY10 Capital Budget: Appropriation
Revenue Authority	FY10 Capital Budget: Appropriation
MCPS	FY10 Capital Budget: Appropriation, Partial Closeout and Closeout Lists
Montgomery College	FY10 Capital Budget: Appropriation and Closeout List
M-NCPPC	FY10 Capital Budget: Appropriation, Partial Closeout and Closeout Lists

Project Description Forms

c: Keith Miller, Executive Director, Revenue Authority
Stephen Farber, County Council Staff Director
Shirley Brandman, President, Board of Education
Dr. Jerry Weast, Superintendent, Montgomery County Public Schools
Annie B. Alston, Executive Director, Housing Opportunities Commission
Royce Hanson, Chairman, Montgomery County Planning Board
Dr. Brian K. Johnson, Ed.D, President, Montgomery College
Teresa Daniell, Interim General Manager, Washington Suburban Sanitary Commission
Executive Branch Department and Agency Directors
Regional Services Center Directors

		FY09-14 BIENNIAL RECOMMENDED CIP BUDGET AMENDMENTS SUMMARY ('\$000)		
DEPT	PROJECT NAME	EXPLANATION OF ADJUSTMENT (Note 1)		FUNDING
		Now Braines	FY09-14 Change	Sources
FRS	Fire Station Alerting System Upgrades	Replace fire station alerting sytems	3.840	GO Bonds
DOT	Wisteria Drive Streetlighting	Fund streetlights	800	-
		FY09-14 Increase/(Decrease) Existing Projects		-9598
MCPS	Montgomery County Public Schools	Add funds per BOE request (less \$500K re. Water Quality Compliance Study)	15 G/B	GO Bonds Original Bound Och
College	Bioscience Education Center	Fund construction per College request (except shift \$6,000 from to FY11 to FY13)	81 642	-
College	Rockville Science Center	Fund cost increase per College request	340,10	-
College	Roof Replacement College		(400)	GO Bonds,
НОС	Sprinkler Systems for HOC Elderly Properties	Fund fire protection systems at four elderly properties	OCC 0	-
DGS	Red Brick Courthouse Structural Repairs	Add funding for structural repairs to flooring system	0,320	GO Bonds
DGS	Environmental Compliance: DPWT Maint. Fac	Upgrade and replace storage facilities at County Depots	6 775	+
P.KS	East Germantown Fire Station	Decrease due to lower than anticipated construction bid	(800)	+
100	Burtonsville Access Road	Accelerate project from beyond six years	4.036	+-
100	Father Hurley Blvd Extended	Add funds due to cost increase	722	GO Bonds
- FO	Subdivision Roads Participation	Add funds for Clarksburg Town Center Connector Road to MD355	1,585	-
- FO	VVnite Ground Road Bridge No. M-138	Add funds due to cost increase	185	-
100	Clarksburg Road Bridge No. M-009B	Add funds due to cost increase	92	+
	East Gude Drive Bridge No M-131	Add funds due to cost increase	160	-
2	Kide-On bus Fleet	Delay purchases due to reduction in FY09 State funds	(3,576)	-
DOT	Glenmont Metro Parking Expansion	Add funds due to cost increase	4 600	MMANTA C
HHS	School Based Health & Linkages to Learning	Add funds for Fox Chapel Linkages to Learning site	700,1	-
HHS	High School Wellness Center	Add construction funds for Northwood High School	1 838	GO Bonds
			000,1	8
FRS	Travilah Fire Station	FTU9-14 Funds to collections		
FRS	Wheaton Rescue Squad Relocation	Shift finds to reflect current implementation plan		GO Bonds
POL	6th District Police Station	Shift funds to reflect current implementation plan		GO Bonds
POI	Animal Shelfer		•	GO Bonds
DGS	Indicial Center Appear	Shift runds to reflect current implementation plan		GO Bonds
TOO	Retherds CRD Streetman	Shift runds to reflect current implementation plan		GO Bonds
TOO	Highway Noise Abstement	Shift funds to reflect current implementation plan		GO Bonds
DOT	Chapman Avenue Extended	Shift funds to reflect current implementation plan		GO Bonds
DOT	Randolph Road from Rock Creek to Charles	Shift funds to reflect current implementation plan	•	GO Bonds, Impact Tax
DOT	Facility Planning: Bridges	Dealloads to reflect current implementation plan	1	GO Bonds
TOO	Silver Opring Treffic Improvement	Reallocate funding sources		Go Bonds, Federal Aid
FOG	Silver Spring Hame Improvements	Shift funds to reflect current implementation plan		GO Bonds
FOG	Bothoodo Motro Ctalin C. at T.	Shift funds to reflect current implementation plan		GO Bonds
100	Destriesda Metro Station South Entrance	Delay project schedule. Implementation plan is uncertain	1	GO Bonds
100	Brookville Service Park	Shift funds to reflect current implementation plan		GO Bonds
000	North County Maintenance Depot	Shift funds to reflect current implementation plan		GO Bonds
אבר כ	White Oak Community Recreation Center	Shift funds to reflect current implementation plan		GO Bonds
LIB	Gaithersburg Library Renovation	Shift funds to reflect current implementation plan	-	GO Bonds
M-NOPPO	PLAK: Local Parks	Reallocate funding sources	-	P&P Bonds and Contributions
	Note (1) See details in attached PDFs			

RECOMMENDED CAPITAL BUDGETS

Montgomery County Government

Project No.	Project Title	FY10 Recommended Appropriation	Cumulative Appropriation	Total (in \$000)
General G	Sovernment			
508728	Asbestos Abatement: MCG	100	156	256
509923	Elevator Modernization	1,000	5,554	6,554
507834	Energy Conservation: MCG	225	362	587
500918	Environmental Compliance: DPWT Maint. Fac.	2,000	260	2,260
500152	Facilities Site Selection: MCG	75	460	535
508768	Facility Planning: MCG	325	7,446	7,771
509651	Fibernet	1,735	35,451	37,186
508941	HVAC/Elec Replacement: MCG	1,300	1,389	2,689
509970	Life Safety Systems: MCG	450	2,663	3,113
509514	Planned Lifecycle Asset Replacement: MCG	500	515	1,015
500727	Red Brick Courthouse Structural Repairs	429	200	629
509914	Resurfacing Parking Lots: MCG	400	3,505	3,905
508331	Roof Replacement: MCG	2,200	3,052	5,252
150701	Technology Modernization MCG	14,946	49,263	64,209
150401	Wheaton Redevelopment Program	448	5,524	5,972
Public Safe	ety			
470400	Animal Shelter	5,560	13,154	18,714
450101	East Germantown Fire Station	-800	17,062	16,262
451000	Fire Station Alerting System Upgrades	500	0	500
450302	Fire Stations: Life Safety Systems	320	2,257	2,577
450700	FS Emergency Power System Upgrade	1,000	3,000	4,000
450702	Glen Echo Fire Station Renovation	949	0	949
450900	Glenmont FS 18 Replacement	1,331	0	1,331
100300	Judicial Center Annex	7,607	23,977	31,584
450903	Kensington (Aspen Hill) FS 25 Addition	1,445	0	1,445
458429	Resurfacing: Fire Stations	300	890	1,190
458629	Roof Replacement: Fire Stations	376	1,035	1,411
Transporta	ation			

RECOMMENDED FY10 CAPITAL BUDGET Montgomery County Government

Project No.	Project Title	FY10 Recommended Appropriation	Cumulative Appropriation	Total (in \$000)
509325	ADA Compliance: Transportation	1,495	1,752	3,247
509399	Advanced Transportation Management System	1,500	39,443	40,943
507596	Annual Bikeway Program	550	404	954
506747	Annual Sidewalk Program	1,350	1,511	2,861
500932	Bethesda Lot 31 Parking Garage	86,815	2,004	88,819
500929	Bethesda Metro Station South Entrance	100	5,500	5,600
500313	Bridge Preservation Program	504	4,297	4,801
509753	Bridge Renovation	700	782	1,482
500500	Burtonsville Access Road	1,697	6,252	7,949
507658	Bus Stop Improvements	2,000	2,638	4,638
500719	Chapman Avenue Extended	4,227	7,965	12,192
500900	Clarksburg Road Bridge No. M-009B	92	1,540	1,632
500709	Colesville Depot	568	0	568
500904	Dale Drive Sidewalk	4,675	225	4,900
500901	East Gude Drive Westbound Bridge No. M-131-	2,039	351	2,390
509132	Facility Planning: Bridges	641	9,295	9,936
509525	Facility Planning: Parking	122	2,851	2,973
509337	Facility Planning-Transportation	2,325	35,505	37,830
500516	Father Hurley Blvd. Extended	722	21,544	22,266
508113	Guardrail Projects	155	256	411
507017	Intersection and Spot Improvements	660	1,999	2,659
500718	MacArthur Blvd Bikeway Improvements	7,610	1,100	8,710
500717	Montrose Parkway East	4,052	5,252	9,304
509523	Neighborhood Traffic Calming	310	362	672
500920	Pedestrian Lighting Participation - MSHA Projects	20	20	40
500333	Pedestrian Safety Program	1,000	2,300	3,300
508255	Pkg Beth Fac Renovations	500	5,562	6,062
508250	Pkg Sil Spg Fac Renovations	4,910	9,510	14,420
509709	Pkg Wheaton Fac Renovations	112	553	665

Montgomery County Government

Project No.	Project Title	FY10 Recommended Appropriation	Cumulative Appropriation	Total (in \$000)
500720	Resurfacing Park Roads and Bridge Improvements	600	1,800	2,400
508527	Resurfacing: Primary/Arterial	8,500	6,523	15,023
500511	Resurfacing: Rural/Residential Roads	5,500	12,733	18,233
500821	Ride On Bus Fleet	4,662	32,125	36,787
500914	Rural & Residential Road Rehabilitation	1,700	1,000	2,700
508182	Sidewalk & Infrastructure Revitalization	6,300	6,243	12,543
508716	Silver Spring Traffic Improvements	2,858	976	3,834
509974	Silver Spring Transit Center	93	90,620	90,713
500700	Street Tree Preservation	1,000	4,300	5,300
500512	Streetlight Enhancements-CBD/Town Center	250	1,220	1,470
507055	Streetlighting	750	1,585	2,335
508000	Subdivision Roads Participation	100	7,560	7,660
500704	Traffic Signal System Modernization	3,200	5,694	8,894
507154	Traffic Signals	4,225	4,564	8,789
509036	Transportation Improvements For Schools	200	509	709
500505	White Ground Road Bridge No. M-138	185	1,371	1,556
501001	Wisteria Drive Streetlighting	800	0	800
WMATA				
500552	Glenmont Metro Parking Expansion	1,582	23,147	24,729
Solid Wast	te-Sanitation			
500550	Transfer Station Improvements	10,633	9,321	19,954
Health and	l Human Services			
649187	Child Care in Schools	143	3,245	3,388
640902	High School Wellness Center	2,617	158	2,775
640400	School Based Health & Linkages to Learning Centers	775	4,874	5,649
Culture an	d Recreation			
720601	Cost Sharing: MCG	1,400	7,765	9,165

RECOMMENDED FY10 CAPITAL BUDGET Montgomery County Government

d. dad	Project No.	Project Title	FY10 Recommended Appropriation	Cumulative Appropriation	Total (in \$000)
	710703	Davis Library Renovation	1,714	0 .	1,714
	710300	Gaithersburg Library Renovation	19,776	3,654	23,430
	720918	Good Hope Neighborhood Recreation Center	587	0	587
	720702	MAC Diving Tower Replacement	25	1,816	1,841
	720100	North Bethesda Community Recreation Center	1,835	0	1,835
	710301	Olney Library Renovation and Addition	1,167	9,965	11,132
	729658	Public Arts Trust	140	329	469
	720917	Recreation Facility Modernization	75	25	100
	720919	Ross Boddy Neighborhood Recreation Center	1,157	0	1,157
	710302	Silver Spring Library	2,050	18,226	20,276
	720101	White Oak Community Recreation Center	482	23,046	23,528
	Conservat	ion of Natural Resources			
	788911	Ag Land Pres Easements	892	14,912	15,804
	809319	Facility Planning: SM	425	6,054	6,479
	508180	Facility Planning: Storm Drains	250	3,634	3,884
	807359	Misc Stream Valley Improvements	1,395	2,174	3,569
	509948	Outfall Repairs	426	3,227	3,653
	800700	SM Facility Major Structural Repair	1,050	1,950	3,000
	800900	SM Retrofit - Government Facilities	591	591	1,182
	808726	SM Retrofit: Countywide	1,135	4,301	5,436
	809342	Watershed Restoration - Interagency	175	4,068	4,243
	Communit	y Development and Housing			
	760100	Affordable Housing Acquisition and Preservation	25,000	27,500	52,500
	760900	Burtonsville Community Revitalization	400	100	500
	767820	CDBG Capital Appropriation	1,750	1,251	3,001
	769375	Facility Planning: HCD	125	2,562	2,687

RECOMMENDED FY10 PARTIAL CLOSEOUT PROJECTS

Montgomery County Government

Project No.	Project Title	Amount
RECOMME	NDED PARTIAL CLOSEOUT PROJECTS	(in \$000)
General Go	overnment	
508728	Asbestos Abatement: MCG	154
507834	Energy Conservation: MCG	259
508941	HVAC/Elec Replacement: MCG	1,080
509514	Planned Lifecycle Asset Replacement: MCG	549
508331	Roof Replacement: MCG	1,405
Public Safe	ty	
458756	HVAC/Elec Replacement: Fire Stns	110
458429	Resurfacing: Fire Stations	543
458629	Roof Replacement: Fire Stations	152
Transporta	tion	
509325	ADA Compliance: Transportation	1,907
507596	Annual Bikeway Program	901
506747	Annual Sidewalk Program	1,345
509753	Bridge Renovation	470
507658	Bus Stop Improvements	1,858
508113	Guardrail Projects	304
507017	Intersection and Spot Improvements	2,009
509523	Neighborhood Traffic Calming	259
508255	Pkg Beth Fac Renovations	1,906
508250	Pkg Sil Spg Fac Renovations	897
509709	Pkg Wheaton Fac Renovations	234
507310	Public Facilities Roads	-3
508527	Resurfacing: Primary/Arterial	5,945
508182	Sidewalk & Infrastructure Revitalization	5,678
508716	Silver Spring Traffic Improvements	78
507055	Streetlighting	840
508000	Subdivision Roads Participation	515
507154	Traffic Signals	2,759

RECOMMENDED FY10 PARTIAL CLOSEOUT PROJECTS

Montgomery County Government

Project No.	Project Title	Amount
RECOMMEN	DED PARTIAL CLOSEOUT PROJECTS	(in \$000)
509036	Transportation Improvements For Schools	97
Culture and	Recreation	
729658	Public Arts Trust	85
Conservatio	n of Natural Resources	
788911	Ag Land Pres Easements	5,286
807359	Misc Stream Valley Improvements	1,732
808726	SM Retrofit: Countywide	2,271

RECOMMENDED CLOSEOUT PROJECTS

Montgomery County Government

Project No. Project Title

General Government

349657 Public Safety Mobile Data Sys.

Transportation

500711	Clarksburg Area Road Rehab	
500104	Clarksburg Road Bridge No. M-007B	
509951	Damascus Park & Ride	
500535	Ride On Fleet Expansion	ie .
509825	Stoneybrook Drive Over CSX #76	
500323	Transportation Management Center (T	MC)

Conservation of Natural Resources

500110	Ken Branch Storm Drain
809810	Montclair Manor Flood Mitigation
509950	Sweetbriar Parkway Storm Drain

Housing Opportunities Commission

Project No	o. Project Title	FY10 Recommended Appropriation	Cumulative Appropriation	Total (in \$000)
RECOMN	MENDED CAPITAL BUDGET			
097600	Sprinkler Systems for HOC Elderly Properties	4,330	100	4,430
017601	Supplemental Funds for Public Housing Improvements	1,250	4,587	5,837

Revenue Authority

Project No.	Project Title	FY10 Recommended Authorization	Cumulative Appropriation	Total (in \$000)
RECOMMI	ENDED CAPITAL BUDGET			
967432	Falls Road G.C. Improvements	305	4,211	4,516
703909	Montgomery County Airpark	4,354	24,899	29,253
997458	Poolesville Golf Course	500	435	935

Montgomery County Public Schools

Project No.	Project Title	FY10 Recommended Appropriation	Cumulative Appropriation	Total (in \$000)
RECOMMEN	DED CAPITAL BUDGET			
796235	ADA Compliance: MCPS	1,068	4,375	5,443
816695	Asbestos Abatement: MCPS	1,041	3,029	4,070
096500	Brookhaven ES Addition	7,267	652	7,919
926575	Current Replacements/Modernizations	58,499	431,427	489,926
746032	Design and Construction Management	4,500	12,475	16,975
086500	East Silver Spring ES Addition	364	11,934	12,298
796222	Energy Conservation: MCPS	1,870	5,686	7,556
966553	Facility Planning: MCPS	540	2,557	3,097
096501	Fairland ES Addition	7,141	588	7,729
016532	Fire Safety Code Upgrades	743	2,832	3,575
096502	Fox Chapel ES Addition	10,943	1,053	11,996
096503	Harmony Hills ES Addition	9,174	675	9,849
816633	HVAC Replacement: MCPS	10,000	16,413	26,413
975051	Improved (Safe) Access to Schools	1,200	4,010	5,210
096504	Jackson Road ES Addition	10,155	881	11,036
096505	Montgomery Knolls ES Addition	10,720	791	11,511
896586	Planned Life Cycle Asset Repl: MCPS	4,442	21,057	25,499
916587	Rehab/Reno.Of Closed Schools- RROCS	2,139	48,289	50,428
846540	Relocatable Classrooms	4,125	12,736	16,861
056501	Restroom Renovations	924	4,811	5,735
096506	Rock View ES Addition	7,538	567	8,105
766995	Roof Replacement: MCPS	5,880	18,722	24,602
886550	School Gymnasiums	2,650	34,782	37,432
926557	School Security Systems	1,500	3,250	4,750
096507	Sherwood ES Addition	6,771	676	7,447
086501	Takoma Park ES Addition	504	15,088	15,592
036510	Technology Modernization	19,470	60,407	79,877
006503	Water and Indoor Air Quality Improvements	1,300	9,309	10,609
096508	Whetstone ES Addition	7,771	781	8,552

RECOMMENDED FY10 PARTIAL CLOSEOUT PROJECTS

Montgomery County Public Schools

Project No.	Project Title	Amount		
		(in \$000)		
RECOMME	NDED PARTIAL CLOSEOUT PROJECTS			
016502	Broad Acres ES Addition & Entrance Reconfiguration	8,326		
026507	Clarksburg Area HS (Rocky Hill Conversion)	51,667		
036502	Gaithersburg HS Addition	10,272		
036504	Great Seneca Creek ES (Northwest ES #7)	19,256		
036500	Little Bennett ES (Clarksburg/Damascus ES #7)	17,812		
906592	Northwest High School	14,966		
886550	School Gymnasiums	-4,823		
046502	Watkins Mill ES Addition	9,451		

RECOMMENDED CLOSEOUT PROJECTS

Montgomery County Public Schools

Project No. Project Title

Montgomer	ry County Public Schools
016538	Albert Einstein MS #2 (RROCS)
036512	Alternative HS Ed. Prog Minor Improv. (RROCS)
996582	Barnsley ES - Current Modernization
996570	Bethesda-Chevy Chase HS - Current Modernization
996514	Cabin John/Frost MS Addition from Tilden - RROCS
996589	Chevy Chase ES - Current Modernization
996581	E.B. Wood MS - Current Modernization
996591	Glen Haven ES - Current Modernization
016535	Kensington-Parkwood ES - Current Modernization
996587	Lakewood ES - Current Modernization
996592	Mill Creek Towne ES - Current Modernization
016521	Montgomery Village MS - Current Modernization
996588	Rock Creek Valley ES - Current Modernization
996508	Rockville HS - Current Modernization
016534	Seven Locks ES - Future Modernization
016530	Somerset ES - Current Modernization
996593	W.T. Page ES - Current Modernization
996596	Walter Johnson MS #2 (North Bethesda) RROCS
996574	Winston Churchill HS - Current Modernization
996586	Wood Acres ES - Current Modernization

Montgomery College

Project No.	Project Title	FY10 Recommended Appropriation	Cumulative Appropriation	Total (in \$000)
RECOMME	ENDED CAPITAL BUDGET			
936660	ADA Compliance: College	50	953	1,003
056603	Bioscience Education Center	73,052	9,546	82,598
096600	Capital Renewal: College	7,376	1,044	8,420
056608	Elevator Modernization: College	580	2,814	3,394
816611	Energy Conservation: College	125	4,043	4,168
886686	Facility Planning: College	300	3,488	3,788
096603	Health Sciences Expansion	4,803	750	5,553
856509	Information Technology: College	8,500	71,668	80,168
096601	Instructional Furniture and Equipment: College	300	300	600
076619	Network Infrastructure and Support Systems	1,000	4,000	5,000
076618	Network Operating Center	1,000	6,500	7,500
076600	Outdoor Athletic Facilities: College	100	300	400
926659	Planned Lifecycle Asset Replacement: College	4,000	19,015	23,015
906605	Planning, Design & Construction	1,413	14,101	15,514
076601	Site Improvements: College	600	6,000	6,600
076617	Student Learning Support Systems	800	2,600	3,400

RECOMMENDED CLOSEOUT PROJECTS

Montgomery College

Project No. Project Title

Montgomery College

046601

Life Safety Systems: College

RECOMMENDED FY10 CAPITAL BUDGET Maryland-National Capital Park and Planning Commission

	Project No.	Project Title	FY10 Recommended Appropriation	Cumulative Appropriation	Total (in \$000)
	RECOMME	ENDED CAPITAL BUDGET		-	
	767828	Acquisition: Local Parks	2,035	3,299	5,334
	998798	Acquisition: Non-Local Parks	3,635	7,229	10,864
	008720	Ballfield Initiatives	1,350	4,699	6,049
	977748	Cost Sharing: Local Parks	75	138	213
	761682	Cost Sharing: Non-Local Parks	50	172	222
	098704	Darnestown Square Heritage Park	740	135	875
	058703	East Norbeck Local Park Expansion	6	3,540	3,546
	998710	Energy Conservation - Local Parks	37	37	74
	998711	Energy Conservation - Non-Local Parks	40	40	80
	998773	Enterprise Facilities' Improvements	200	288	488
	957775	Facility Planning: Local Parks	300	717	1,017
	958776	Facility Planning: Non-Local Parks	300	973	1,273
	078704	Germantown Town Center Urban Park	5,926	1,064	6,990
	078705	Greenbriar Local Park	588	. 0	588
	038703	Laytonia Recreational Park	9,655	827	10,482
	018710	Legacy Open Space	5,885	48,331	54,216
	998799	Minor New Construction - Local Parks	150	260	410
	998763	Minor New Construction - Non-Local Parks	150	321	471
	038707	Montrose Trail	108	0	108
	967754	Planned Lifecycle Asset Replacement: Local Parks	1,845	3,829	5,674
	968755	Planned Lifecycle Asset Replacement: NL Parks	1,500	4,801	6,301
	078701	Pollution Prevention and Repairs to Ponds & Lakes	500	929	1,429
	058707	Pope Farm Nursery Utilities Upgrade	100	1,543	1,643
	808494	Restoration Of Historic Structures	900	1,472	2,372
	998714	Resurfacing Parking Lots & Paths: Local Parks	175	168	343
	998764	Resurfacing Parking Lots & Paths: Non-Local Parks	300	639	939
	098701	Rock Creek Sewer System Improvements	272	0	272
	827738	Roof Replacement: Local Parks	129	450	579
eo	838882	Roof Replacement: Non-Local Pk	263	1,037	1,300

RECOMMENDED FY10 CAPITAL BUDGET Maryland-National Capital Park and Planning Commission

Project No.	Project Title	FY10 Recommended Appropriation	Cumulative Appropriation	Total (in \$000)
818571	Stream Protection: SVP	533	595	1,128
768673	Trails: Hard Surface Design & Construction	300	944	1,244
888754	Trails: Hard Surface Renovation	268	365	633
858710	Trails: Natural Surface Design, Constr. & Renov.	200	566	766
078708	Wheaton Tennis Bubble Renovation	270	1,878	2,148

RECOMMENDED FY10 PARTIAL CLOSEOUT PROJECTS Maryland-National Capital Park and Planning Commission

Project No.	Project Title	Amount
		(in \$000)
RECOMME	NDED PARTIAL CLOSEOUT PROJECTS	
767828	Acquisition: Local Parks	4,969
998798	Acquisition: Non-Local Parks	3,459
008720	Ballfield Initiatives	674
977748	Cost Sharing: Local Parks	62
761682	Cost Sharing: Non-Local Parks	59
998710	Energy Conservation - Local Parks	81
998711	Energy Conservation - Non-Local Parks	53
998773	Enterprise Facilities' Improvements	133
957775	Facility Planning: Local Parks	116
958776	Facility Planning: Non-Local Parks	72
998799	Minor New Construction - Local Parks	167
998763	Minor New Construction - Non-Local Parks	15
967754	Planned Lifecycle Asset Replacement: Local Parks	1,238
968755	Planned Lifecycle Asset Replacement: NL Parks	1,433
078701	Pollution Prevention and Repairs to Ponds & Lakes	506
808494	Restoration Of Historic Structures	128
998714	Resurfacing Parking Lots & Paths: Local Parks	242
998764	Resurfacing Parking Lots & Paths: Non-Local Parks	179
827738	Roof Replacement: Local Parks	41
838882	Roof Replacement: Non-Local Pk	132
058755	Small Grant/Donor-Assisted Capital Improvements	187
818571	Stream Protection: SVP	722
768673	Trails: Hard Surface Design & Construction	179
888754	Trails: Hard Surface Renovation	551
858710	Trails: Natural Surface Design, Constr. & Renov.	237

RECOMMENDED CLOSEOUT PROJECTS Maryland-National Capital Park and Planning Commission

Project No. Project Title

M-NCPPC

058777

Fairland Golf Course

078710

Lake Needwood Dam Remediation

EXECUTIVE RECOMMENDATIONS

NEW PROJECTS

Fire Station Alerting System Upgrades -- No. 451000

Category Subcategory Administering Agency Planning Area Public Safety Fire/Rescue Service Fire/Rescue Service Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact

No None. Planning Stage

January 12, 2009

EXPENDITURE SCHEDULE (\$000)

						,000					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	576	0	0	576	0	75	75	75	351	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	. 0	0	0	0	0	0	0	0	0	0
Construction	3,264	0	0	3,264	0	425	425	425	1,989	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	3,840	0	0	3,840	0	500	500	500	2,340	0	0
		F	UNDING	SCHEDI	JLE (\$00	0)	***************************************	The second secon		***************************************	
G.O. Bonds	3,840	0	0	3,840	0	500	500	500	2,340	0	0
Total	3,840	0	0	3,840	0	500	500	500	2,340	0	0
OPERATING BUDGET IMPACT (\$000)											
Maintenance				657	0	0	63	94	250	250	
Net Impact				657	0	0	63	94	250	250	

DESCRIPTION

This project provides for modernizing the fire station alerting system at 32 existing stations, maintaining the ability to notify fire and rescue stations of emergencies. The alerting system, including audible and data signals, is essential for the notification of an emergency and the dispatch of appropriate response units from the county. The final design and installation will accommodate varying conditions from station to station. Some of the courrent system are old and cannot be replaced. If a system breaks down, there might not be a reliable method of dispatching fire and rescue apparatus to emergency incidents.


JUSTIFICATION

Identified as a need under Section 5 of the MCFRS Master Plan, as adopted by the County Council in October 2005, and detailed in the Station Alerting and Public Address (SA/PA) System for Fire/Rescue Stations, Rev 1, 2006, this project allows for the continuous and seamless functioning of the alerting systems within each fire station. A preliminary survey by DTS of existing conditions at all stations revealed systemwide concerns, including inadequate spare parts inventory and lack of available maintenance support for alerting systems.

APPROPRIATION AND EXPENDITURE DATA)	5-
Date First Appropriation	FY10	(\$000)
First Cost Estimate Current Scope	FY10	3,840
Last FY's Cost Estimate		. 0
Appropriation Request	FY10	500
Supplemental Appropriation Re	equest	0
Transfer		0
Cumulative Appropriation		0
Expenditures / Encumbrances		0
Unencumbered Balance		0
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	Province Control of the Control of t	0
A STATE OF THE STA		and the same of th

COORDINATION

Montgomery County Fire and Rescue Service Local Volunteer Fire and Rescue Departments Department of Technology Services Department of Permitting Services CIP project #340901: Public Safety Communications System Upgrade and Mod



Wisteria Drive Streetlighting -- No. 501001

Category Subcategory Administering Agency Planning Area

Transportation Traffic Improvements Transportation Germantown

Date Last Modified Required Adequate Public Facility Relocation Impact

Yes None. Planning Stage

January 12, 2009

EXPENDITURE SCHEDULE (\$000)

						,000,					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	50	0	0	50	0	50	0	0	0	0	0
Land	0	0	0	. 0	0	0	0	0	0	0	0
Site Improvements and Utilities	750	0	0	750	0	250	500	0	0	0	0
Construction	0	0	0	0	0	0	0	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	800	0	0	800	0	300	500	0	0	0	0
		F	UNDING	SCHED	ULE (\$00	0)					
G.O. Bonds	800	0	0	800	0	300	500	0	0	0	0
Total	800	0	0	800	0	300	500	0	0	0	0
		OPERA	TING BU	DGET IN	IPACT (\$	000)					
Maintenance				14	0	0	2	4	4	4	1
Energy	7			21	0	0	3	6	6	6	
Net Impact			***************************************	35	0	0	5	10	10	10	

DESCRIPTION


This project provides for the installation of new streetlights along Wisteria Drive in Germantown between Great Seneca Highway and Sky Blue Drive. The project provides for an estimated 42 high pressure sodium streetlights. There are approximately 3,500 houses, condominiums, and apartments in this area as well as a shopping center. There is also a lake with walking trails, which attract area residents as well as residents from other neighborhoods to the area.

The lack of streetlights along this roadway is a matter of public safety. Wisteria Drive has experienced a significant number of violent crime incidents. It is recommended that streetlighting be installed in this area as a deterrent. Residents have repeatedly requested streetlights at this location.

OTHER DISCLOSURES

- A pedestrian impact analysis will be performed during design or is in progress.

		COORDINATION	MAP
FY10	(\$000)		
FY10	800		
	0		
FY10	800		
uest	0		
	0		See Map on Next Page
PICTORIO SOCIOLO SE CONTRACO CO	0		
AND COTTON ASSESSMENT OF THE PARTY OF T	0		
	0		
FY07	0		
FY08	0		
	0		
	FY10 FY10 Juest FY07	FY10 800 FY10 800 Jest 0 0 0 0 FY07 0 FY08 0	FY10 (\$000) FY10 800 0 FY10 800 uest 0 0 0 0 FY07 0 FY08 0



FY09-14 INCREASE/DECREASE EXISTING PROJECTS

Brookhaven ES Addition -- No. 096500

Category Subcategory Administering Agency Planning Area

Montgomery County Public Schools Individual Schools

MCPS Silver Spring

Date Last Modified Required Adequate Public Facility

Relocation Impact

No None

November 10, 2008

Status

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	804	0	0	804	391	202	211	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	808	0	0	808	0	646	162	0	0	0	0
Construction	6,053	0	0	6,053	0	1,555	3,159	1,339	0	0	0
Other	254	0	0	254	0	0	102	152	0	0	0
Total	7,919	0	0	7,919	391	2,403	3,634	1,491	0	0	0
and the second s		F	UNDING	SCHED	ULF (\$00	0)	ACLE CONTRACTOR CONTRA	And the second s			

G.O. Bonds 5,516 0 0 5,516 0 3,634 1,491 0 0 0 Schools Impact Tax 2,403 Õ Ō 2,403 0 2,403 0 0 Õ 0 0 Total 7,919 0 0 7.919 391 2.403 0 0 0 3.634 1.491

		OPE	RATING I	BUDGET	IMPACT	(\$000)				
Maintenance	907939			324	0	0	81	81	81	81
Energy				168	0	0	42	42	42	42
Net Impact				492	0	0	123	123	123	123

DESCRIPTION

Enrollment projections at Brookhaven Elementary School reflect a need for a six-classroom addition. Brookhaven Elementary School has a program capacity for 278 students. Enrollment is expected to reach 407 by the 2010-2011 school year. A feasibility study was conducted in FY 2008 to determine the cost and scope of the project.

An FY 2009 appropriation was approved to begin planning this addition. Due to increased enrollment at this school, an amendment to the FY 2009-2014 CIP is requested for additional planning and construction funding to provide two classrooms beyond the approved eight-classroom addition. Due to the scope change, the completion date for this project will be delayed one year, from August 2010 to August 2011. An FY 2010 appropriation is requested for planning and construction funds. This project is scheduled to be completed by August 2011.

CAPACITY

Program Capacity After Project: 478 Teaching Stations Added: 10

APPROPRIATION AND)	
EXPENDITURE DATA		
Date First Appropriation	FY09	(\$000)
First Cost Estimate Current Scope	FY	0
Last FY's Cost Estimate		7,171
Appropriation Request	FY10	7,267
Supplemental Appropriation R	equest	0
Transfer		0
Cumulative Appropriation		652
Expenditures / Encumbrances		0
Unencumbered Balance		652
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	950 90 89 80 80 80 90 90 80 90 90 90 90 90 90 90 90 90 90 90 90 90	0

COORDINATION

Mandatory Referral - M-NCPPC Department of Environmental Protection Building Permits:

> Code Review Fire Marshall

Department of Transportation Inspections

Sediment Control Stormwater Management

WSSC Permits



EXECUTIVE RECOMMENDATION

County Water Quality Compliance - No. 106500

Category:

Montgomery County Public Schools

Date Last Modified:

Required Adequate Public Facility: No

January 8, 2009

Agency:

Planning Area:

Relocation Impact: None

Public Schools

Countywide

EXPENDITURE SCHEDULE (\$000)

0.45		Thru	Rem.	6 Year							Beyond
Cost Element	Total	FY08	FY08	Total	FY09	FY10	FY11	FY12	FY13	FY14	6 Years
Planning, Design and Supervision	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	0	0	0	0	0	0	0	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	0	0	0	0	0	0	0	0	0	0	0

FUNDING SCHEDULE (\$000)

						•					
								_	_	_	
C O Pondo	0	01	01	01	<u> </u>		0		0		n n
G.O. Bolius		U	U)	U	U		0			0	

COMPARISON (\$000)

	Total	Thru FY08	Rem. FY08	6 Year Total	FY09	FY10	FY11	FY12	FY13		eyond Ap Years Re	7/2
Current Approved	0	0	0	0	0	0	0	0	0	0	0	0
Agency Request	500	0	0	500	0	500	0	0	0	0	0	500
Recommended	0	0	0	0	0	0	0	0	0	0	0 ,	0
CHANGE			TO	ΓAL	%	6-Y	EAR	%		A	PPROP.	
Agency Reques	st vs Approve	ed	5	00	0.0%		500	0.0%		500	0.0%	
Recommended	vs Approved	d		0	0.0%		0	0.0%		0	0.0%	
Recommended	vs Request		(5	(00	(100.0%)		(500)	(100.0%)		(500)	(100.0%)	

Recommendation

DO NOT INCLUDE IN THE CIP

Comments

The Executive supports compliance with the new stormwater management requirements promulgated by the State, but recommends deferring this project until the scope of work and cost estimates are more clearly defined.

The FY09 appropriation is \$0.

The FY10 appropriation is \$0.

County Water Quality Compliance -- No. 106500

Category Subcategory Administering Agency Planning Area Montgomery County Public Schools Countywide MCPS

Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status November 20, 2008 No None

11/20/2008 2:10:00PM

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	500	0	0	500	0	500	0	0	0	n	1
Land	0	0	0	0	0	0	0	n	0	<u> </u>	0
Site Improvements and Utilities] 0[0	0	0	0	0	0	0	0	0	
Construction	0	0	0	0	0	0	0	0	0	<u> </u>	<u>U</u>
Other	0	0	0	0	0	0	0	n	0	0	Ü
Total	500	0	0	500	0	500	0	0	0	0	*
FUNDING SCHEDULE (\$000)											
C O Pondo	1 =001	- 1	3			THE RESERVE OF THE PARTY OF THE	in the same of the Contract of				

G.O. Bonds 500 0 500 0 500 0 0 0 0 Total 500 0 0 500 0 500 0 0 0

DESCRIPTION

Federal and State laws require MCPS to upgrade and maintain pollution prevention measures at schools and support facilities. The State of Maryland, Department of the Environment, through the renewal of Montgomery County's National Pollutant Discharge Elimination System (NPDES) Permit, has included MCPS as a co-permittee subject to certain pollution prevention regulations and reporting requirements not required in the past. As a co-permittee, MCPS will be required to develop a system-wide plan for complying with NPDES requirements. The plan could include infrastructure improvements that reduce the potential for pollution to enter into the stormwater system and area streams. A portion of the plan also will include surveying and documenting, in a GIS mapping system, the stormwater systems at various facilities.

A FY 2010 appropriation and amendment to the FY 2009-2014 CIP is requested to begin the assessment and planning process. It is anticipated that a significant portion of the first year's efforts will be focused on developing the required plans to prioritize the necessary infrastructure improvements. The FY 2010 request also will be used to begin the implementation and construction of identified facilities needing modifications.

OTHER DISCLOSURES

- * Expenditures will continue indefinitely.

EXPENDITURE DATA			COORDINATION	MAP
Date First Appropriation	FY10	(\$000)		
First Cost Estimate Current Scope	FY	0		
Last FY's Cost Estimate		0	4	27 124
Appropriation Request	FY10	500		109 (270)
Supplemental Appropriation Rec	quest	0	*>	
Transfer		0		(m) 100 m 2
Cumulative Appropriation		0		28 379 577
Expenditures / Encumbrances		0		
Unencumbered Balance		0		29
Partial Closeout Thru	FY07	0	*	185
New Partial Closeout	FY08	0		130 0 1 2 3
Total Partial Closeout	MI POT TOUR BOOKEN EUROPEAN SON AND AND AND AND AND AND AND AND AND AN	0	,	190 0 1 2 3 niles

Fairland ES Addition -- No. 096501

Category Subcategory Administering Agency Planning Area Montgomery County Public Schools Individual Schools MCPS Colesville-White Oak Date Last Modified Required Adequate Public Facility Relocation Impact Status November 10, 2008 No None

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	788	0	0	788	353	235	200	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	623	0	0	623	0	498	125	0	0	0	0
Construction	6,027	0	0	6,027	0	1,854	2,911	1,262	0	. 0	0
Other	291	0	0	291	D	0	117	174	0	0	0
Total	7,729	0	0	7,729	353	2,587	3,353	1,436	0	0	0
5		F	UNDING	SCHEDI	JLE (\$00	0)					
G.O. Bonds	5,142	0	0	5,142	353	0	3,353	1,436	0	0	0
Schools Impact Tax	2,587	0	0	2,587	0	2,587	0	0	0	0	0
Total	7,729	0	0	7,729	353	2,587	3,353	1,436	0	0	0
)	OPER	ATING	BUDGET	IMPACT	(\$000)					

	OP	EKATING BUDGE	MALI	(\$000)			-	
Maintenance	9	248	- 0	0	62	62	62	62
Energy		132	0	0	33	33	33	33
Net Impact		380	0	0	95	95	95	95

DESCRIPTION

Enrollment projections at Fairland Elementary School reflect a need for a nine-classroom addition. Fairland Elementary School has a program capacity for 354 students. Enrollment is expected to reach 532 students by the 2010-2011 school year. A feasibility study was conducted in FY 2008 to determine the cost and scope of the project.

An FY 2009 appropriation was approved to begin planning this addition. Due to increased enrollment at this school, an amendment to the FY 2009-2014 CIP is requested for additional planning and construction funding to provide four classrooms beyond the approved nine-classroom addition. Due to the scope change, the completion date for this project will be delayed one year, from August 2010 to August 2011. An FY 2010 appropriation is requested for planning and construction funds. This project is scheduled to be completed by August 2011.

CAPACITY

Program Capacity After Project: 653 Teaching Stations Added: 13

APPROPRIATION AND)	
EXPENDITURE DATA		
Date First Appropriation	FY09	(\$000)
First Cost Estimate Current Scope	FY	0
Last FY's Cost Estimate	www.commonstratecommon	6,390
Appropriation Request	FY10	7,141
Supplemental Appropriation F	Request	0
Transfer	*******************************	0
Cumulative Appropriation	***************************************	588
Expenditures / Encumbrances	5	0
Unencumbered Balance	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	588
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	gna nananasi sin 1646) ki 644 ya bisi sali salimon	0

COORDINATION


Mandatory Referral - M-NCPPC Department of Environmental Protection Building Permits:

> Code Review Fire Marshall

Department of Transportation Inspections

Sediment Control

Stormwater Management WSSC Permits



Harmony Hills ES Addition -- No. 096503

Category Subcategory Administering Agency Planning Area

Montgomery County Public Schools Individual Schools

MCPS Aspen Hill Date Last Modified Required Adequate Public Facility Relocation Impact Status

None

November 10, 2008

FXPFND	ITHE	SCHEDUL	F (\$000)
		OUILLUL	

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	775	0	0	775	270	236	269	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	801	0	0	801	0	541	260	0	0	0	0
Construction	7,974	0	. 0	7,974	0	723	1,938	2,961	2,352	0	0
Other	299	0	0	299	0	0	0	119	180	0	0
Total	9,849	0	0	9,849	270	1,500	2,467	3,080	2,532	0	0
		F	UNDING	SCHED	ULE (\$00	0)			The second second second		CONTRACTOR OF THE PARTY OF THE
G.O. Bonds	7,382	0	0	7,382	270	1,500	0	3,080	2,532	0	0
Schools Impact Tax	2,467	0	0	2,467	0	0	2,467	0	0	0	0
Total	9,849	0	0	9,849	270	1,500	2,467	3,080	2,532	0	0
		OPER	RATING I	BUDGET	IMPACT	(\$000)	ten munnmagi premium ka	necessaria de la constanta de			NO. COLUMNIA DE LA CO
Maintenance				240	0	O.	O.Î	80	80	90	

Net Impact DESCRIPTION

Energy

Enrollment projections at Harmony Hills Elementary School reflect a need for a nine-classroom addition. Harmony Hills Elementary School has a program capacity for 328 students. Enrollment is expected to reach 505 students by the 2011-2012 school year. A feasibility study was conducted in FY 2008 to determine the cost and scope of this project.

126

366

0

Ō

0

42

122

42

122

42

122

An FY 2009 appropriation was approved to begin planning this addition. Due to increased enrollment at this school, an amendment to the FY 2009-2014 CIP is requested for additional planning and construction funding to provide five classrooms beyond the approved nine-classroom addition. Due to the scope change, the completion date for this project will be delayed six months, from August 2011 to January 2012. An FY 2010 appropriation is requested for planning and construction funds. This project is scheduled to be completed by January 2012.

CAPACITY

Program Capacity After Project: 665 Teaching Stations Added: 14

ADDRODDIATION AND	`	
APPROPRIATION AND)	
EXPENDITURE DATA		
Date First Appropriation	FY09	(\$000)
First Cost Estimate		_
Current Scope	FY	0
Last FY's Cost Estimate		7,506

Appropriation Request	FY10	9,174
Supplemental Appropriation Request		0
Transfer		0
	***************************************	***************************************
Cumulative Appropriation		675
Expenditures / Encumbrances		0
Unencumbered Balance		675
790000000000000000000000000000000000000		
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	THE PROPERTY OF THE PARTY BANDALOWS OF THE PARTY BANDALOWS	0
***************************************	*****	**************************************

COORDINATION


Mandatory Referral - M-NCPPC Department of Environmental Protection **Building Permits:**

Code Review Fire Marshall

Department of Transportation Inspections

Sediment Control Stormwater Management

WSSC Permits



11/10/2008 1:35:05PM

Jackson Road ES Addition -- No. 096504

Category Subcategory Administering Agency Planning Area

Montgomery County Public Schools Individual Schools MCPS

Colesville-White Oak

Date Last Modified Required Adequate Public Facility Relocation Impact Status

November 10, 2008 No None

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	881	0	0	881	353	528	0	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	1,032	0	0	1,032	0	826	206	0	0]	0	0
Construction	8,818	0	0	8,818	0	2,646	4,485	1,687	0	0	. 0
Other	305	0	0	305	0	0	122	183	0	0	0
Total	11,036	0	0	11,036	353	4,000	4,813	1,870	0	0	0
		F	UNDING	SCHED	ULE (\$00	00)					Control of the Contro
G.O. Bonds	6,199	0	0	6,199	353	1,091	2,885	1,870	0	0	0
Schools Impact Tax	4,837	0	0	4,837	0	2,909	1,928	0	0	0	0
Total	11,036	0	0	11,036	353	4,000	4,813	1,870	0	0	0
		OPER	ATING I	BUDGET	IMPACT	(\$000)	THE RESERVE OF THE PARTY OF THE PARTY OF			CONTROL OF THE SECTION OF THE SEC	Security Communities and Commu
Maintenance				412	0	0	103	103	103	103	
Energy		į		216	0	0	54	54	54	54	
Net Impact	1		1	628	0	0	157	157	157	157	

DESCRIPTION

Enrollment projections at Jackson Road Elementary School reflect a need for an 11-classroom addition. Jackson Road Elementary School has a program capacity for 380 students. Enrollment is expected to reach 543 students by the 2010-2011 school year. A feasibility study was conducted in FY 2008 to determine the cost and scope of this project.

An FY 2009 appropriation was approved to begin planning this addition. Due to increased enrollment at this school, an amendment to the FY 2009-2014 CIP is requested for additional planning and construction funding to provide three classrooms beyond the approved 11-classroom addition. Due to the scope change, the completion date for this project will be delayed one year, from August 2010 to August 2011. An FY 2010 appropriation is requested for planning and construction funds. This project is scheduled to be completed by August 2011.

CAPACITY

Program Capacity After Project: 685 Teaching Stations Added: 14

APPROPRIATION AND			COORDINATION	
EXPENDITURE DATA			Mandatory Referral - M-NCPPC	Jackson Road
Date First Appropriation	FY09	(\$000)	Department of Environmental Protection	VANCE OF THE PARTY
First Cost Estimate Current Scope	FY	0	Building Permits: Code Review	DOWNERS WHEN THE TANK DOWNERS
Last FY's Cost Estimate	::::::::::::::::::::::::::::::::::::::	10,130 1	Fire Marshall Department of Transportation	The second secon
Appropriation Request	FY10	10,155	Inspections	VALUE AREANT DES
Supplemental Appropriation Re	quest	0	Sediment Control	
Transfer	MOREOUVE BOOK ON CONTROL MANAGEMENT OF THE PROPERTY OF THE PRO	0	Stormwater Management	108-
			WSSC Permits	4 K 150
Cumulative Appropriation	*******************************	881		
Expenditures / Encumbrances	***********************	0		1990
Unencumbered Balance	engerts respons to street, and the	881	·	AT THE STATE OF TH
Partial Closeout Thru	FY07	0	, *	BHERBANDE SA
New Partial Closeout	FY08	0		WEAKE
Total Partial Closeout	#25/##990.35900000099000330.48.48.48.48.48	0	9 2	Mark Car
				The state of the s
				11/10/2008 1:45:58PM

Montgomery Knolls ES Addition -- No. 096505

Category Subcategory Administering Agency Planning Area

Montgomery County Public Schools Individual Schools MCPS Silver Spring

Date Last Modified Required Adequate Public Facility Relocation Impact

November 10, 2008 No None

45

131

131

45

131

EXPENDIT	URE SCHI	EDULE (\$000)
----------	-----------------	---------------

Status

0

0

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	891	0	0	891	316	377	198	0	0	0	0
Land	0	0	0	0	0	0	0	0	n	n	0
Site Improvements and Utilities	861	0	0	861	0	689	172	0	n i		0
Construction	9,465	0	0	9,465	0	1.287	3.934	2.374	1.870	0	0
Other	294	0	0	294	0	0	0	117	177	0	0
Total	11,511	0	0	11,511	316	2,353	4,304	2,491	2,047	0	0
		F	UNDING	SCHED	ULE (\$00	00)	TOTAL COLUMN TOTAL				
G.O. Bonds	8,020	. 0	0	8,020	316	The second second second second	813	2.491	2.047	0	0
Schools Impact Tax	3,491	0	0	3,491	0	0	3,491	0	0	0	0
Total	11,511	0	0	11,511	316	2,353	4,304	2.491	2,047	0	0
		OPER	ATING	BUDGET	IMPACT	(\$000)			2,011		0
Maintenance		***************************************		258	0	0	0	86	86	86	
Energy				135	0	01	0	45	45	45	

Net Impact DESCRIPTION

Enrollment projections at Montgomery Knolls Elementary School reflect a need for a 10-classroom addition. Montgomery Knolls Elementary School has a program capacity for 273 students. Enrollment is expected to reach 411 by the 2011-2012 school year. A feasibility study was conducted in FY 2009 to determine the scope and cost of the project.

393

An FY 2009 appropriation was approved to begin planning this addition. Due to increased enrollment at this school, an amendment to the FY 2009-2014 CIP is requested for additional planning and construction funding to provide five classrooms beyond the approved 10-classroom addition. Due to the scope change, the completion date for this project will be delayed six months, from August 2011 to January 2012. An FY 2010 appropriation is requested for planning and construction funds. This project is scheduled to be completed by January 2012.

CAPACITY

Program Capacity After Project: 528 Teaching Stations Added: 15

APPROPRIATION AND)	
EXPENDITURE DATA		
Date First Appropriation	FY09	(\$000)
First Cost Estimate		
Current Scope	FY	0 [
Last FY's Cost Estimate		8,974
	*******************************	***************************************
Appropriation Request	FY10	10,720
Supplemental Appropriation R	equest	0
Transfer		0

Cumulative Appropriation	***************************************	791
Expenditures / Encumbrances		0
Unencumbered Balance		791
5-00-00-00-00-00-00-00-00-00-00-00-00-00		
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0

COORDINATION

Mandatory Referral - M-NCPPC Department of Environmental Protection **Building Permits:**


Code Review Eire Marshall

Department of Transportation

Inspections Sediment Control

Stormwater Management

WSSC Permits



11/10/2008 1:54:51PM

Rock View ES Addition -- No. 096506

Category Subcategory Administering Agency Planning Area Montgomery County Public Schools Individual Schools MCPS Silver Spring Date Last Modified Required Adequate Public Facility Relocation Impact Status

November 10, 2008 No None

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	667	0	0	667	397	270	0	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	738	0	0	738	0	590	148	0	0	0	0
Construction	6,313	0	0	6,313	0	1,086	4,263	964	0	0	0
Other	387	0	0	387	0	0	155	232	0	0	0
Total	8,105	0	0	8,105	397	1,946	4,566	1,196	0	0	0
		F	UNDING	SCHED	JLE (\$00	0)		•			
G.O. Bonds	6,105	0	0	6,105	397	1,946	2,566	1,196	0	0	0
Schools Impact Tax	2,000	0	0	2,000	0	0	2,000	0	0	0	0
Total	8,105	0	0	8,105	397	1,946	4,566	1,196	0	0	0
		OPER	RATING	BUDGET	IMPACT	(\$000)			and the same of the same of		water the same of

	 O1 =		HIVII AUI	(4000)				
Maintenance		296	0	0	74	74	74	74
Energy		156	0	0	39	39	39	39
Net Impact		452	0	0	113	113	113	113

DESCRIPTION

Enrollment projections at Rock View Elementary School reflect a need for a eight-classroom addition. Rock View Elementary School has a program capacity for 361 students. Enrollment is expected to reach 526 students by the 2010-2011 school year. A feasibility study was conducted in FY 2003 to determine the scope and cost of an addition to this school. At that time, the addition was not requested and the feasibility study was shelved. The FY 2003 feasibility study was used to determine the scope of this project with current construction costs.

An FY 2009 appropriation is requested to begin planning this addition. Due to increased enrollment at this school, an amendment to the FY 2009-2014 CIP is requested for additional planning and construction funding to provide five classrooms beyond the approved eight-classroom addition. Due to the scope change, the completion date for this project will be delayed one year, from August 2010 to August 2011. An FY 2010 appropriation is requested for planning and construction funds. This project is scheduled to be completed by August 2011.

CAPACITY

Program Capacity After Project: 661 Teaching Stations Added: 13

APPROPRIATION AND		STORES CONTRACTOR STATE OF STA
EXPENDITURE DATA		
Date First Appropriation	FY09	(\$000)
First Cost Estimate	FY	0
Current Scope	Fī	U
Last FY's Cost Estimate		6,232
Appropriation Request	FY10	7,538
Supplemental Appropriation Re	equest	0
Transfer		0
Cumulative Appropriation	**********************	567
Expenditures / Encumbrances	The state of the s	0
Unencumbered Balance		567
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0
		- Annual Control of the Control of t


COORDINATION

Mandatory Referral - M-NCPPC Department of Environmental Protection Building Permits:

Code Review Fire Marshall

Department of Transportation Inspections

Sediment Control Stormwater Management WSSC Permits



11/10/2008 1:59:37PM

HVAC Replacement: MCPS -- No. 816633

Category Subcategory Administering Agency Planning Area Montgomery County Public Schools Countywide MCPS

Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status November 10, 2008 No None On-going

EXPENDITURE SCHEDULE (\$000)

		Land VI		1 Cm 0011L	a pro- Con gram gram I do	,000					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	5,600	550	550	4,500	700	1,000	700	700	700	700	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	42,961	6,102	3,359	33,500	4,900	9,000	4,900	4,900	4,900	4,900	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	48,561	6,652	3,909	38,000	5,600	10,000	5,600	5,600	5,600	5,600	*
		F	UNDING	SCHEDU	JLE (\$00	0)					
G.O. Bonds	44,598	4,494	3,075	37,029	4,629	10,000	5,600	5,600	5,600	5,600	0
Qualified Zone Academy Funds	618	618	0	0	0	0	n i	n i	n l	n	0

			01451140	0011110	1400	-					
G.O. Bonds	44,598	4,494	3,075	37,029	4,629	10,000	5,600	5,600	5,600	5,600	0
Qualified Zone Academy Funds	618	618	0	0	0	0	0	0	0	0	0
State Aid	3,345	1,540	834	971	971	0	0	0	0	0	0
Total	48,561	6,652	3,909	38,000	5,600	10,000	5,600	5,600	5,600	5,600	0

DESCRIPTION

This project provides for orderly replacement of heating, ventilating, air conditioning, control, and plumbing systems in facilities that are not on the modernization schedule. Related asbestos removal distance included with each project. These systems or components are outdated or have become expensive to repair and maintain necessitating replacement. MCPS is participating in interagency planning and review of this program in order to share successful and cost effective approaches. In addition to HVAC replacement, the Council added \$725,000 in additional appropriations to the FY 1998 request for (FACE) Facilities Air Conditioning Equity (a pilot program to provide air conditioning at Cabin John Middle School and Luxmanor Elementary School). The FY 1999 appropriation had two components - \$2 million to continue the HVAC replacement program and \$1.2 million to provide additional planning and construction funds for the FACE initiative to provide air conditioning in three schools. An additional \$1.2 million was programmed in FY 2000 to complete an additional three schools.

Two FY 1999 supplemental appropriations for the FACE initiative were approved — the first in the amount of \$22,635 million the second in the amount of \$320,000. Also an FY 2000 amendment was funded to accelerate the air conditioning of all remaining non-air conditioned schools and holding schools for completion by September 2000. In FY 2000, \$175,000 was transferred from this project to the Elementary School Gymnasium PDF. Funds approved in FY 2001 and FY 2002 continued this project.

An FY 2003 appropriation was approved to continue this project. An FY 2004 appropriation was approved to continue this project at its current level of effort. An FY 2005 appropriation was approved to continue to provide heating, ventilating, air conditioning, and plumbing system replacements in facilities that are not scheduled to be modernized. Increases in expenditures shown for FY 2005 and beyond reflect the need to address the backlog of HVAC projects, partially due to the delay in the modernization schedule. For FY 2005, an additional \$745,000 in state aid was included in this project as a result of federal funding, issued by the state, through the Qualified Zone Academy Bond (QZAB) program. An FY 2006 appropriation was approved to continue this project.

An FY 2007 appropriation was approved to continue this project. Expenditures shown in the adopted FY 2007-2012 CIP for this project have increased in order to address the backlog of HVAC projects, as well as the rise in construction costs. An FY 2007 Special Appropriation in the amount of \$160,000 was approved in this project as a result of federal funding, issued by the state, through the Qualified Zone Academy Bond (QZAB) program. An FY 2008 appropriation was approved to continue this level of effort project. An FY 2009 appropriation is requested to continue this level of effort project.

An FY 2010 appropriation and amendment to the FY 2009-2014 CIP is requested to provide an additional \$4.4 million beyond the \$5.6 million in the adopted CIP for this systemic project. The additional funding will begin to address the assessed backlog of HVAC projects that are vital to the successful operation of our school facilities.

OTHER DISCLOSURES

- * Expenditures will continue indefinitely.

APPROPRIATION AND			COORDINATION	MAP
EXPENDITURE DATA			CIP Master Plan for School Facilities	
Date First Appropriation	FY81	(\$000)	2 v a	
First Cost Estimate Current Scope	FY96	16,388		
Last FY's Cost Estimate		44,161		27 724
Appropriation Request	FY10	10,000		199 279
Supplemental Appropriation Re	equest	0		107
Transfer	***********************	0		107
Cumulative Appropriation		16,161		28 355 97
Expenditures / Encumbrances		5,620		
Unencumbered Balance	04+*2+**********************************	10,541		[29]
Partial Closeout Thru	FY07	45,642		169
New Partial Closeout	FY08	0		190 0 1 2 3 miles
Total Partial Closeout	iller dyktelijk om for ken men skile de skile se men en e	45,642		mies
AMPRICATION OF A SECURISH AND AND AND SECURITY OF A CONTINUE OF A SECURITY OF A SECURI				11/10/2008 2:10:06PM

Current Replacements/Modernizations -- No. 926575 -- Master Project

Category SubCategory Administering Agency Planning Area Montgomery County Public Schools Countywide Public Schools Countywide Date Last Modified Required Adequate Public Facility Relocation Impact Status

November 26, 2007 No None On-going

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	52,970	12,504	6,588	33,878	4,826	5,989	6,828	9,064	5,765	1,406	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	90,098	8,247	12,508	69,343	8,468	7,979	15,333	22,021	8,901	6,641	0
Construction	685,029	74,249	87,189	491,263	79,715	64.016	63,159	96,746	108,216	79,411	32,328
Other	25,065	1,800	2,735	19,402	2,719	3.289	3,501	3,066	3,494	3,333	1,128
Total	853,162	96,800	109,020	**************************************	95,728	81,273	88,821	130,897	126,376	90,791	*
		F	UNDING	SCHED	ULE (\$00	0)	***************************************		· monte o communication and a communication of the		
Contributions	300	0	300	0	0	0	0	0	0	0	0
Current Revenue: General	14,468	2,500	4,622	7,346	7,346	0	0	0	0	0	0
Current Revenue: Recordation Tax	68,273	14,446	6,253	47,574	6,081	4,338	0	0	19,050	18,105	0
G.O. Bonds	646,746	50,965	87,501	474,824	50,077	75,035	79,286	114,223	90,806	65,397	33,456
PAYGO	600	600	0	0	0	0	0	0	0	0	0
Recordation Tax	0	0	0	0	0	0	0	0	0	0	0
Schools Impact Tax	62,459	0	1,315	61,144	9,226	1,900	9,535	16,674	16,520	7,289	0
State Aid	60,316	28,289	9,029	22,998	22,998	0	0	0	0	0	0
Total	853,162	96,800	109,020	613,886	95,728	81,273	88,821	130,897	126,376	90,791	33,456
		OPER	ATING B	UDGET	IMPACT (\$000)	***************************************	***************************************			
Maintenance		1		1,544	386	386	386	386	0	0	
Energy				608	152	152	152	152	0	0	
Program-Staff				288	72	72	72	72	0	0	
Net Impact				2,440	610	610	610	610	0	0	
WorkYears					1.0	1.0	1.0	1.0	0.0	0.0	

DESCRIPTION

This project combines all current modernization projects as prioritized by the FACT assessments. Future modernizations with planning in FY 2011 or later are in PDF No. 886536. Due to fiscal constraints, the FY 2005-2010 CIP adopted by the County Council, shifted funds for elementary school modernizations beginning with College Gardens ES and shifted funds for the Richard Montgomery and Walter Johnson high school modernization projects. An FY 2006 appropriation was approved for construction funds for Parkland MS and Richard Montgomery HS, and planning funds for Walter Johnson HS, Francis S. Key MS and College Gardens ES. During the budget process for the amendments to the FY 2005-2010 CIP, the County Council shifted the planning funds for Cashell and Galway elementary schools from FY 2006 to FY 2007, but did not change the completion dates.

An FY 2007 appropriation was approved for the balance of construction funds for Richard Montgomery HS, and Parkland MS; construction funds for Walter Johnson HS and College Gardens ES; planning funds for Paint Branch HS, Francis S. Key MS, Cashell, Galway, and Cresthaven elementary schools. The County Council, in the FY 2007-2012 CIP, approved the acceleration of the modernization of Bells Mill Elementary School. Therefore, the FY 2007 appropriation also will provide funding to begin planning for the modernization of Bells Mill Elementary School. An amendment to the FY 2007-2012 CIP was approved to provide an additional \$3.5 million in construction funding for one modernization project.

The approved FY 2008 appropriation will provide construction funding for five modernization projects and planning funds for two modernization projects. An FY 2008 transfer of \$3.1 million was approved for the Richard Montgomery HS modernization. Due to fiscal constraints, the County Council, in the adopted FY 2009-2014 CIP, delayed high school modernizations one year, with the exception of Wheaton HS which was delayed two years, beyond the Board of Education's request. An FY 2009 appropriation was approved to provide planning funds for Cannon Road ES, Garrett Park ES, and Farmland ES; construction funds for Cresthaven ES, Carderock Springs ES and Cabin John MS; and furniture and equipment funds for five modernizations.

FISCAL NOTE

The impact tax reflected in the expenditure schedule shown above is applied to the addition portions of some modernizations within this project.

APPROPRIATION AND		
EXPENDITURE DATA		
Date First Appropriation	FY99	(\$000)
First Cost Estimate Current Scope	FY02	520,618
Last FY's Cost Estimate		853,162
Appropriation Request	FY10	58,499
Supplemental Appropriation Re	quest	0
Transfer		0
Cumulative Appropriation		431,429
Expenditures / Encumbrances		350,140
Unencumbered Balance		81,289
Partial Closeout Thru	FY07	284,798
New Partial Closeout	FY08	0
Total Partial Closeout	***************************************	284,798


COORDINATION

Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:

Code Review

Fire Marshal
Department of Transportation
Inspections
Sediment Control

Stormwater Management WSSC Permits



Current Replacements/Modernizations -- No. 926575 -- Master (continued)

OTHER DISCLOSURES

- MCPS asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.
- * Expenditures will continue indefinitely.

Relocatable Classrooms -- No. 846540

Category Subcategory Administering Agency Planning Area Montgomery County Public Schools Countywide MCPS Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status

November 10, 2008 No None On-going

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	1,050	100	100	850	200	200	150	100	100	100	0 10013
Land	0	0	0	. 0	0	0	0	0	n	n	0
Site Improvements and Utilities	0	0	0	. 0	0	0	0	0	0	0	0
Construction	24,511	5,861	3,550	15,100	2,925	3.925	2.350	2.100	1.900	1,900	0
Other	0	. 0	0	0	0	0	0		1,000	1,300	0
Total	25,561	5,961	3,650	15,950	3,125	4,125	2,500	2,200	2,000	2,000	*

		r	DNING	SCHED	ULE (500	(0)					
G.O. Bonds	0	0	0	0	0	0	0	0	0	0	0
Current Revenue: General	24,972	5,450	3,572	15,950	3,125	4,125	2,500	2,200	2.000	2.000	0
Current Revenue: Recordation Tax	478	450	28	0	0	0	0	0	0	0	0
State Aid	111	61	50	0	0	0	0	0	0	0	0
Total	25,561	5,961	3,650	15,950	3,125	4,125	2,500	2,200	2,000	2,000	0

DESCRIPTION

MCPS currently has a total of 566 relocatable classrooms. Of the 566 relocatables, 462 are used to address over utilization at various schools throughout the system. The balance, 104 relocatables, are used at schools undergoing construction projects on-site, or at holding schools, or for other uses countywide. Units around 15-20 years old require general renovation if they are to continue in use as educational spaces.

The County Council, on March 30,2004, approved a \$5.0 million special appropriation requested by the Board of Education to allow MCPS to enter into contracts in order to have the relocatable units ready for the 2004-2005 school year. The special appropriation provided for the the relocation of 77 relocatable classrooms and the leasing of an additional 54 relocatable classrooms for enrollment growth and the full-day kindergarten program. The County Council, on March 22, 2005, approved a \$5.0 million special appropriation requested by the Board of Education to allow MCPS to enter into contracts in order to have the relocatable units ready for the 2005-2006 school year. An FY 2006 special appropriation of \$1.5 million was approved to provide additional relocatable classrooms to accommodate a staff to student ratio of 23:1 at elementary schools.

The County Council, on April 4, 2006, approved a \$3.0 million special appropriation requested by the Board of Education to allow MCPS to enter into contracts in order to have the relocatable units ready for the 2006-2007 school year. Also, an FY 2006 special appropriation in the amount of \$975,000 was approved to provide relocatable classrooms for the acceleration of full-day kindergarten for the schools scheduled to receive the program in the 2007-2008 school year. An FY 2006 special appropriation in the amount of \$2.1 million was approved to return 121 relocatables to the vendor in order to begin the process of systematically removing aging relocatables from our schools. The \$2.1 million also provided for the replacement of six older units, the relocation of six units and the addition of a canopy at a school.

The County Council approved, in the FY 2007-2012 CIP, additional expenditures in FY 2007 and FY 2008 to provide replacement relocatables for Potomac Elementary School and to provide relocatables for Bells Mill Elementary School when the school moved to the Grosvenor holding facility during modernization. The County Council, on May 8, 2007 approved a \$3.572 million special appropriation that accelerated the FY 2008 appropriation requested by the Board of Education to allow MCPS to enter into contracts to have the relocatable units ready for the 2007-2008 school year. An FY 2008 special appropriation of \$3.125 million was approved by the County Council on April 22, 2008, to accelerate the FY 2009 appropriation requested by the Board of Education to allow MCPS to enter into contracts in order to have the relocatable units ready for the 2008-2009 school year.

An FY 2010 appropriation and amendment to the FY 2009-2014 CIP is requested for an additional \$1.0 million beyond the \$3.125 million included in the adopted CIP to provide relocatable classrooms at schools experiencing unanticipated enrollment growth.

OTHER DISCLOSURES

- * Expenditures will continue indefinitely.

APPROPRIATION AND			COORDINATION	MAP
EXPENDITURE DATA			CIP Master Plan for School Facilities	WAF
Date First Appropriation	FY84	(\$000)	,	
First Cost Estimate Current Scope	FY02	21,470	4	
Last FY's Cost Estimate		24,561		77 724
Appropriation Request	FY10	4,125		109 270
Supplemental Appropriation Re	quest	0		
Transfer		0		107
Cumulative Appropriation	THE PROPERTY OF THE PROPERTY O	12,736	a e	28
Expenditures / Encumbrances		4,830	7 S	
Unencumbered Balance	******************	7,906		229
Partial Closeout Thru	FY07	56,588		185
New Partial Closeout	FY08	0		199 0 123
Total Partial Closeout		56,588	* .	1989 0 1 2 3 miles

Technology Modernization -- No. 036510

Category Subcategory Administering Agency Planning Area Montgomery County Public Schools Countywide

Public Schools Countywide Date Last Modified Required Adequate Public Facility Relocation Impact Status

November 26, 2008 No None On-going

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	160,639	21,924	18,840	119,875	19,643	19,470	19,858	20,128	20,341	20,435	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	0	0	0	0	0	0	0	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	160,639	21,924	18,840	119,875	19,643	19,470	19,858	20,128	20,341	20,435	0

F	UNDING	SCHEDULE	(\$000))
-	1	1		

Current Revenue: General	63,839	0	0	63,839	10,039	5,708	4,226	3,090	20,341	20,435	0
Current Revenue: Recordation Tax	96,800	21,924	18,840	56,036	9,604	13,762	15,632	17,038	0	0	0
G.O. Bonds	0	0	0	0	0	0	0	0	0	0	0
Total	160,639	21,924	18,840	119,875	19.643	19,470	19.858	20.128	20.341	20,435	0

DESCRIPTION

Recommended

In September 2001, the Board of Education adopted the MCPS Strategic Technology Plan. This plan supports the Board's vision to provide computer access to every child. The strategic plan includes the following four goals: computers will be accessible to all children on an equitable basis, technology will be fully integrated into instruction, information systems will be used for measuring performance and improving results, and technology will be used to overcome location and distance barriers to learning.

Technology refreshment, or scheduled upgrades to hardware and software, are key to ensuring that the aforementioned goals are achieved. Without refreshment of technology, students will not have equitable access and will not be able to participate in e-learning opportunities, teachers will not have up-to-date tools for teaching, and staff will not have the connections and equipment needed to access web-based performance data. The County Council, during its review of the FY 2003 Capital Budget, requested that an asset management study be completed and submitted to the Council prior to review of the FY 2004 Capital Budget. The requested asset management program was implemented in FY 2003. An amendment to the FY 2003-2008 CIP in the amount of \$600,000 in FY 2004 was requested by the Board of Education to increase the implementation of the technology modernization program as part of the Global Access Project in FY 1994-1995. The County Council's adopted amendments to the FY 2003-2008 CIP did not include the Board of Education's requested increase and, instead, maintained the current level of funding approved in the FY 2003-2008 CIP.

An FY 2005 appropriation was approved to roll-out the implementation of the technology modernization program for schools with the oldest technology that received computers as part of the Global Access project. This project will update schools' technology hardware, software, and network infrastructure on a four-year replacement cycle. The objective of this program is to have a student to computer ratio of 5:1. The technology modernization program will continue throughout the six-year CIP and beyond. The County Council, in the adopted FY 2005-2010 CIP reduced the Board of Education's request for the outyears of the FY 2005-2010 CIP by \$10.945 million. An FY 2006 appropriation and amendment to the FY 2005-2010 CIP was approved by the County Council to continue the rollout plan for the technology modernization program. An FY 2007 appropriation was approved to continue this level of effort project and proceed with the rollout plan for the technology modernization program. The expenditures for FY 2007 reflect three years of finance payments, as originally planned, in addition to the current year refreshment costs. The expenditures in the outyears represent the ongoing costs of a four-year refreshment cycle. Variations in funding from year to year reflect differences in the number of schools being refreshed, as well as the enrollment at those schools. An FY 2008 appropriation was approved to continue this project.

The Board of Education, in the Requested FY 2009 Capital Budget and FY 2009-2014 CIP, included additional funding for new initiatives for the Technology Modernization program. The new initiatives would provide more computers and interactive educational technology to strengthen efforts to improve student engagement and participation. Also, funds requested by the Board of Education would be used by teachers to assess students and modify instruction to meet the needs of each student. On May 22, 2008, the County Council, in the adopted FY 2009-2014 CIP, approved an FY 2009 appropriation as requested by the Board of Education; however, the County Council reduced the expenditures earmarked for the Middle School Initiative program for FY 2010-2014.

APPROPRIATION AND			COORDINATION	MAP A
EXPENDITURE DATA				l local
Date First Appropriation	FY03	(\$000)		
First Cost Estimate Current Scope	FY00	0		
Last FY's Cost Estimate		160,639	n 2	7 124
Appropriation Request	FY10	19,470		109
Supplemental Appropriation Red	quest	0	,	
Transfer		0		The state of the s
Cumulative Appropriation		60,407		250 950
Expenditures / Encumbrances		37,659	*	
Unencumbered Balance		22,748		129
Partial Closeout Thru	FY07	16,050		189
New Partial Closeout	FY08	0		190 0 1 2 3 miles
Total Partial Closeout		16,050		miles

EXECUTIVE RECOMMENDATION

Bioscience Education Center - No. 056603

Category:

Montgomery College

Date Last Modified:

January 9, 2009

Agency:

Montgomery College

Required Adequate Public Facility: No

Planning Area:

Germantown

Relocation Impact: None

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	6 Year Total	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design and Supervision	10,174	3,269	131	6,774	6,146	252	376	0	0	0	0
Construction	72,424	0	0	72,424	0	28,970	37.454	6.000	0	0	0
Other	8,590	0	0	8,590	0	0	0	2.590	6.000	0	0
Total	91,188	3,269	131	87,788	6,146	29,222	37,830	8,590	6,000	0	0

FUNDING SCHEDULE (\$000)

					(+)	,					
G.O. Bonds	47,976	944	65	46,967	6,146	14,611	18,915	4,295	3,000	0	0
Contributions	0	0	0	0	0	0	Ó	0	0	0	0
PAYGO	691	691	0	0	0	0	0	0	0	0	0
State Aid	42,521	1,634	66	40,821	0	14,611	18,915	4,295	3,000	0	0

COMPARISON (\$000)

	Total	Thru FY08	Rem. FY08	6 Year Total	FY09	FY10	FY11	FY12	FY13		Beyond S Years	
Current Approved	9,546	3,158	242	6,146	6,146	0	0	0	0	0	0	0
Agency Request	91,188	3,269	131	87,788	6,146	29,222	43,830	8,590	0	0	0	73,052
Recommended	91,188	3,269	131	87,788	6,146	29,222	37,830	8,590	6,000	0	0	73,052
CHANGE	CHANGE TOTAL		TAL	%	6-Y	EAR	%	i i	А	PPROP		
Agency Reque	st vs Approv	ed	81,6	642	855.2%	81	,642	1,328.4%		73,052	0.0)%
Recommended vs Approved		81,6	81,642 855.2%		81,642		42 1,328.4%		73,052	0.0)%	
Recommended	Recommended vs Request			0	0.0%		0	0.0%		0	0.0)%

Recommendation

APPROVE WITH MODIFICATIONS

Comments

The Executive recommends funding the requested increase for construction; including the FY10 installation of a second Germantown campus access road to support present campus growth and the new facility, and for the instructional furniture, fixtures, and equipment necessary to outfit the interior.

The FY10 appropriation recommendation is \$36,526,000 (G.O. Bonds) and \$36,526,000 (State Aid). The County contribution and appropriation is contingent on the availability of State Aid funding. Six million (G.O. Bonds \$3 million; State Aid \$3 million) has been shifted to FY13 for fiscal capacity.

Bioscience Education Center -- No. 056603

Category Subcategory Administering Agency Planning Area Montgomery College Higher Education Montgomery College Germantown Date Last Modified Required Adequate Public Facility Relocation Impact

January 05, 2009 No None. On-going

EXPENDITURE SCHEDULE (\$000)

Status

					(4	,					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	10,174	3,269	131	6,774	6,146	252	376	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	72,424	0	0	72,424	0	28,970	43,454	0	0	0	0
Other	8,590	. 0	0	8,590	0	0	0	8.590	0	0	0
Total	91,188	3,269	131	87,788	6,146	29,222	43,830	8,590	0	0	0
		F	UNDING	SCHEDI	JLE (\$00	0)		-			
G.O. Bonds	47,976	944	65	46,967	6,146	14,611	21,915	4.295	0	0	0
PAYGO	691	691	0	0	0	0	0	0	0	0	0
State Aid	42,521	1,634	66	40,821	0	14,611	21,915	4,295	0	0	0
Total	91,188	3,269	131	87,788	6,146	29,222	43,830	8,590	0	0	0
		OPERA	TING BU	DGET IN	PACT (\$	000)		-			
Maintenance		İ		3,321	0	0	01	1,107	1,107	1,107	
Energy				1,524	0	0	. 0	508	508	508	
Net Impact				4,845	0	0	0	1,615	1,615	1,615	
WorkYears		-			0.0	0.0	0.0	20.0	20.0	20.0	

DESCRIPTION

This project provides funds for the design and construction of a new biotechnology and science building (approx. 126,900 gsf) on the Germantown Campus to support Campus space needs and provide for up-to-date biotechnology and science laboratories in a modern facility that complies with current requirements. This new building is part of an overall plan to provide a Campus instructional focus on the biotechnology industry. The College is working with the County to develop an adjacent biotech business park on the Germantown Campus as part of the up-County biotechnology corridor. This new building and the biotechnology program is part of an overall strategy to supply a biotechnology workforce for Montgomery County and the State of Maryland. In addition to housing the biology, chemistry and biotechnology programs, this new building will have a meeting center providing the College and outside groups with opportunities to gather in support of scientific education.

***Note: The Germantown Access Road, Project #076611, has been added to the scope of this project. This project will also fund the design and construction of a new access road on the Germantown Campus providing an additional means of egress as student enrollment continues to grow. The primary gateway and only existing entrance to the campus is located on MD 118. There is a need for an additional entrance to provide improved access to the campus and to better address emergency situations that may necessitate a campus evacuation. The Germantown Access Road potentially will change from a two lane road to a four lane road to accommodate the additional traffic generated by the Germantown business park.

COST CHANGE

The cost of this project has increased due to the addition of the Germantown Access Road project, and FY2010 Bond Bill cost escalations. The state has recognized the increasing costs of the current construction market and is using the following escalation factors: 4.5% in FY2010, and 4.5% thereafter. These cost escalations have been incorporated into the project.

JUSTIFICATION

Under the application of the State space guidelines, the enrollment growth on the Germantown Campus has resulted in a significant instructional space deficit. The Germantown Campus has a 2017 projected instructional space deficit of 68,674 NASF and a total space deficit anticipated to be 149,944 NASF. In addition, the Campus' chemistry and biology classrooms and labs are currently located in outdated facilities. The new building will provide a modern facility for up to date biotechnology instruction along with providing much needed additional space.

The Germantown Campus accommodates 5,744 students and 405 full time, and part time faculty and staff (Fall 2007). With continued student enrollment growth, there is a need to provide the campus with an additional access point to accommodate traffic. In accordance with the College's Facilities Master Plan, there are several potential locations for providing additional access to the Campus. An additional entrance road will also serve to provide better campus egress during emergency situations that may require a campus evacuation.

The Collegewide Facilities Master Plan Update (Pending 11/08), the Germantown Bioscience Education Center Facility Program (5/04), and the Collegewide Facilities Condition Assessment Update (11/07), Bioscience Education Center Program Verification Report, (9/07).

APPROPRIATION AND			COORDINATION	MAP
EXPENDITURE DATA			Facility Planning: College (CIP #886686)	•
Date First Appropriation	FY05	(\$000)	Energy Conservation: College (CIP #816611)	9
First Cost Estimate Current Scope	FY09	9,546		
Last FY's Cost Estimate		9,546		
Appropriation Request	FY10	73,052		
Supplemental Appropriation Re-	quest	0		
Transfer		0		See Map on Next Page
Cumulative Appropriation		9,546	,	
Expenditures / Encumbrances	CONTROL CONTRO	6,277	~ ~	
Unencumbered Balance		3,269		8
Partial Closeout Thru	FY07	0		
New Partial Closeout	FY08	0		
Total Partial Closeout	-	0		
	560-950-8-650000000-7-40000000000000000000000000000	2		

Bioscience Education Center -- No. 056603 (continued)

OTHER

FY2010 Total Appropriation: \$36,526,000 (G.O.Bonds); \$36,526,000 (State Aid). FY11 Total Appropriation: \$0.

State share of project based on anticipated eligible costs. Relocation costs and design fees above approximately 7% of estimated construction costs may not be eligible for State reimbursement.

OTHER DISCLOSURES

- Montgomery College asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

EXECUTIVE RECOMMENDATION

Health Sciences Expansion - No. 096603

Category:

Montgomery College

Date Last Modified:

January 5, 2009

Agency:

Montgomery College

Required Adequate Public Facility: No

Planning Area:

Takoma Park

Relocation Impact: None

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	6 Year Total	FY09	FY10	FY11	FY12	EV13		Beyond 6 Years
Planning, Design and Supervision	750	0	0	750	750	0	0	0	0	1114	o rears
Construction	4,428	0	0	4,428	0	4,428	0	0	0	0	
Other	375	0	0	375	0	375	0	0	0	0	
Total	5,553	0	0	5,553	750	4,803	0	0	0	0	(

FUNDING SCHEDULE (\$000)

G.O. Bonds	5 552	0	0	5 553	750	4 000	0	•		-		
G.G. Bollas	5,555	U	U	3,333	750	4.803	01	U	()	()	(al –
										-		-1

COMPARISON (\$000)

Total	Thru FY08	Rem. FY08	6 Year Total	FY09	FY10	FY11	FY12	FY13		•	
5,553	0	0	5,553	750	4,803	0	0	0	0	0	0
5,889	0	0	5,889	750	5,139	0	0	0	0	0	5,139
5,553	0	0	5,553	750	4,803	0	0	0	0	0	4,803
		TO	ΓAL	%	6-YI	EAR	%		AP	PROP.	
t vs Approve	ed	3	36	6.1%		336	6.1%		5,139	0.0	%
vs Approved	d		0	0.0%		0	0.0%		4,803	0.0	%
vs Request		(3	36)	(5.7%)		(336)	(5.7%)		(336)	(6.5%	6)
	5,553 5,889 5,553 t vs Approve	Total FY08 5,553 0 5,889 0	Total FY08 FY08 5,553 0 0 5,889 0 0 5,553 0 0 TO t vs Approved 3	Total FY08 FY08 Total 5,553 0 0 5,553 5,889 0 0 5,889 5,553 0 0 5,553 TOTAL t vs Approved 336 vs Approved 0	Total FY08 FY08 Total FY09 5,553 0 0 5,553 750 5,889 0 0 5,889 750 5,553 0 0 5,553 750 TOTAL % t vs Approved 336 6.1% vs Approved 0 0.0%	Total FY08 FY08 Total FY09 FY10 5,553 0 0 5,553 750 4,803 5,889 0 0 5,889 750 5,139 5,553 0 0 5,553 750 4,803 TOTAL % 6-YI t vs Approved 336 6.1% vs Approved 0 0.0%	Total FY08 FY08 Total FY09 FY10 FY11 5,553 0 0 5,553 750 4,803 0 5,889 0 0 5,889 750 5,139 0 5,553 0 0 5,553 750 4,803 0 TOTAL % 6-YEAR t vs Approved 336 6.1% 336 vs Approved 0 0.0% 0	Total FY08 FY08 Total FY09 FY10 FY11 FY12 5,553 0 0 5,553 750 4,803 0 0 5,889 0 0 5,889 750 5,139 0 0 5,553 0 0 5,553 750 4,803 0 0 TOTAL % 6-YEAR % t vs Approved 336 6.1% 336 6.1% vs Approved 0 0.0% 0 0.0%	Total FY08 FY08 Total FY09 FY10 FY11 FY12 FY13 5,553 0 0 5,553 750 4,803 0 0 0 5,889 0 0 5,889 750 5,139 0 0 0 5,553 0 0 5,553 750 4,803 0 0 0 TOTAL % 6-YEAR % t vs Approved 336 6.1% 336 6.1% vs Approved 0 0.0% 0 0.0%	Total FY08 FY08 Total FY09 FY10 FY11 FY12 FY13 FY14 6 Y 5,553 0 0 5,553 750 4,803 0 0 0 0 0 0 5,889 0 0 5,889 750 5,139 0 0 0 0 0 0 5,553 0 0 5,553 750 4,803 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Total FY08 FY08 Total FY09 FY10 FY11 FY12 FY13 FY14 6 Years F 5,553 0 0 5,553 750 4,803 0 0 0 0 0 0 0 5,889 0 0 5,889 750 5,139 0 0 0 0 0 0 0 5,553 0 0 0 5,553 750 4,803 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Recommendation

APPROVE WITH MODIFICATIONS

Comments

The Executive does not recommend adding the requested, estimated, equipment cost escalation at this time.

The FY10 appropriation recommendation is \$4,803,000.

Health Sciences Expansion -- No. 096603

Category Subcategory Administering Agency Planning Area

Montgomery College Higher Education Montgomery College Takoma Park

Date Last Modified Required Adequate Public Facility Relocation Impact Status

None

October 20, 2008

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	750	0	0	750	750	0	0	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	1 0
Construction	4,738	0	0	4,738	0	4,738	0	0	0	0	0
Other	401	0	0	401	0	401	0	0	0	0	0
Total	5,889	0	0	5,889	750	5,139	0	0	0	0	0
		F	UNDING	SCHED	JLE (\$00	0)					
G.O. Bonds	5,889	0	0	5,889	750	5,139	0	0	0	0	0
Total	5,889	0	0	5,889	750	5,139	0	0	0	0	0

DESCRIPTION

This project will fund the relocation of the Workforce Development/Continuing Education (WDCE) program from the Health Sciences Center to the second floor of the Cafritz Foundation Arts Center. The south wing of the second floor of the Cafritz Foundation Arts Center was left unfinished during the recently completed building renovation. The renovation of the second floor will provide classroom, computer lab, and office space for WDCE while allowing the back renovation of various spaces in the Health Sciences Center for the growing nursing and health sciences programs.

The County has recognized the increasing costs of the current construction market, and is using the following escalation factor: 7% in FY2010.

JUSTIFICATION

The Takoma Park Campus has a current (Fall 2007) instructional space deficit of 43,543 net square feet, and a total space deficit of 60,823 net square feet. The relocation of WDCE will provide additional classroom, computer lab, and office space needed to support the functionality of this department. The relocation will also provide much needed instructional space for Nursing, and other Health Sciences programs. There were 539 applications received for the Nursing Program, but there were only 96 available spots for the Fall 2007 semester. In the last 2 years, there have been between 150 and 200 eligible students each semester, who were not accepted to the Nursing program. Since 2001, the Nursing program has doubled, and it is necessary to utilize additional space to accommodate this growth.

Collegewide Facilities Master Plan Update (Pending 11/08).

OTHER

FY2009 Appropriation: \$750,000 (G.O. Bonds). FY2010 Appropriation: \$5,139,000 (G.O. Bonds).

APPROPRIATION AND			COORDINATION	MAP
EXPENDITURE DATA			The Cafritz Foundation Arts Center (CIP	
Date First Appropriation	FY09	(\$000)	#056604)	
First Cost Estimate Current Scope	FY09	5,553	,	
Last FY's Cost Estimate		5,553		
Appropriation Request	FY10	5,139		
Supplemental Appropriation Re	quest	0		
Transfer		0		See Map on Next Page
Cumulative Appropriation		750		
Expenditures / Encumbrances		0		
Unencumbered Balance		750		•
Partial Closeout Thru	FY07	0		
New Partial Closeout	FY08	0		
Total Partial Closeout		0		
				· /

EXECUTIVE RECOMMENDATION

Planning, Design & Construction - No. 906605

Category:

Montgomery College

Montgomery College

Date Last Modified:

January 5, 2009

Agency:

Planning Area: Countywide

Relocation Impact: None

Required Adequate Public Facility: No

Cost Element		Thru	Rem.	6 Year					
Cost Element	Total	FY08	FY08	Total	FY09	FY10	FY11	FY12	FY13
DI . D . 10	1				-				T

Cost Element		Thru	Rem.	6 Year							Beyond
Oost Element	Total	FY08	FY08	Total	FY09	FY10	FY11	FY12	FY13	FY14	6 Years
Planning, Design and Supervision	19,018	12,549	217	6,252	977	1,055	1,055	1,055	1,055	1,055	0
Construction	2,148	0	0	2,148	358	358	358	358	358	358	0
Total	21,166	12,549	217	8,400	1,335	1,413	1,413	1,413	1,413	1,413	0

EXPENDITURE SCHEDULE (\$000)

FUNDING SCHEDULE (\$000)

000					,,	,					
G.O. Bonds	9,274	4,962	109	4,203	668	707	707	707	707	707	0
Current Revenue: General	11,892	7,587	108	4,197	667	706	706	706	706	706	0

COMPARISON (\$000)

Total	Thru FY08	Rem. FY08	6 Year Total	FY09	FY10	FY11	FY12	FY13			
21,166	12,100	666	8,400	1,335	1,413	1,413	1,413	1,413	1,413	0	0
21,486	12,549	217	8,720	1,335	1,477	1,477	1,477	1,477	1,477	0	1,477
21,166	12,549	217	8,400	1,335	1,413	1,413	1,413	1,413	1,413	0	1,413
		TOT	ΓAL	%	6-YI	EAR	%		AP	PROP.	
st vs Approv	/ed	3	20	1.5%		320	3.8%		1,477	0.0	%
l vs Approve	ed		0	0.0%		0	0.0%		1,413	0.0	%
l vs Reques	t	(3	20)	(1.5%)		(320)	(3.7%))	(64)	(4.3%	6)
	21,166 21,486 21,166 st vs Approve	21,166 12,100 21,486 12,549	Total FY08 FY08 21,166 12,100 666 21,486 12,549 217 21,166 12,549 217 TO- st vs Approved 3 ivs Approved	Total FY08 FY08 Total 21,166 12,100 666 8,400 21,486 12,549 217 8,720 21,166 12,549 217 8,400 TOTAL st vs Approved 320 d vs Approved 0	Total FY08 FY08 Total FY09 21,166 12,100 666 8,400 1,335 21,486 12,549 217 8,720 1,335 21,166 12,549 217 8,400 1,335 TOTAL % st vs Approved 320 1.5% d vs Approved 0 0.0%	Total FY08 FY08 Total FY09 FY10 21,166 12,100 666 8,400 1,335 1,413 21,486 12,549 217 8,720 1,335 1,477 21,166 12,549 217 8,400 1,335 1,413 TOTAL % 6-Y1 st vs Approved 320 1.5% d vs Approved 0 0.0%	Total FY08 FY08 Total FY09 FY10 FY11 21,166 12,100 666 8,400 1,335 1,413 1,413 21,486 12,549 217 8,720 1,335 1,477 1,477 21,166 12,549 217 8,400 1,335 1,413 1,413 TOTAL % 6-YEAR st vs Approved 320 1.5% 320 d vs Approved 0 0.0% 0	Total FY08 FY08 Total FY09 FY10 FY11 FY12 21,166 12,100 666 8,400 1,335 1,413 1,413 1,413 21,486 12,549 217 8,720 1,335 1,477 1,477 1,477 21,166 12,549 217 8,400 1,335 1,413 1,413 1,413 TOTAL % 6-YEAR % st vs Approved 320 1.5% 320 3.8% d vs Approved 0 0.0% 0 0.0%	Total FY08 FY08 Total FY09 FY10 FY11 FY12 FY13 21,166 12,100 666 8,400 1,335 1,413 1,413 1,413 1,413 21,486 12,549 217 8,720 1,335 1,477 1,477 1,477 1,477 21,166 12,549 217 8,400 1,335 1,413 1,413 1,413 1,413 TOTAL % 6-YEAR % st vs Approved 320 1.5% 320 3.8% d vs Approved 0 0.0% 0 0.0%	Total FY08 FY08 Total FY09 FY10 FY11 FY12 FY13 FY14 6 N 21,166 12,100 666 8,400 1,335 1,413 1,413 1,413 1,413 1,413 1,413 1,413 1,413 1,413 1,417 1,477 1,477 1,477 1,477 1,477 1,413	Total FY08 FY08 Total FY09 FY10 FY11 FY12 FY13 FY14 6 Years F 21,166 12,100 666 8,400 1,335 1,413 1,413 1,413 1,413 1,413 0 21,486 12,549 217 8,720 1,335 1,477 1,477 1,477 1,477 1,477 0 21,166 12,549 217 8,400 1,335 1,413 1,413 1,413 1,413 1,413 0 TOTAL % 6-YEAR % APPROP. St vs Approved 320 1.5% 320 3.8% 1,477 0.00 1 vs Approved 0 0.0% 0 0.0% 1,413 0.00 1 1,413 0.00

Recommendation

APPROVE WITH MODIFICATIONS

Comments

The County Executive recommends the approved level of effort.

The FY10 appropriation recommendation is \$707,000 (G.O. Bonds) and \$706,000 (Current Revenue: General).

Planning, Design & Construction -- No. 906605

Category Subcategory Administering Agency Planning Area Montgomery College Higher Education Montgomery College Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status October 20, 2008 No None On-going

15.0

15.0

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	19,283	12,549	217	6,517	977	1,108	1,108	1,108	1,108	1,108	CONTRACTOR OF THE PARTY OF THE
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	. 0	0	0	0	0	0	0	0	0
Construction	2,203	0	0	2,203	358	369	369	369	369	369	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	21,486	12,549	217	8,720	1,335	1,477	1,477	1,477	1,477	1,477	*
		F	UNDING	SCHED	ULE (\$00	0)					THE RESERVE THE PARTY OF THE PA
G.O. Bonds	9,429	4,962	109	4,358	668	738	738	738	738	738	0
Current Revenue: General	12,057	7,587	108	4,362	667	739	739	739	739	739	0
Total	21,486	12,549	217	8,720	1,335	1,477	1,477	1,477	1,477	1,477	0
147 157									, ,		

WorkYears DESCRIPTION

This project funds fifteen full time positions in the Facilities Office. These positions plan, design, manage and implement the College's capital program which extends beyond the current six years. These 15 positions are broken down into 3 categories: PROJECT MANAGEMENT STAFF; DESIGN STAFF; and CONSTRUCTION STAFF. The positions that are categorized as PROJECT MANAGEMENT STAFF are Project Managers (7), and Project Support Staff (1). The Project Managers are responsible for budget development, program planning, and project management through to completion. The Project Support Staff supports the goals of the Project Managers. The positions that are categorized as DESIGN STAFF are Architect (1), and Architectural Drafter/Designer (1). The final category is CONSTRUCTION STAFF, which consists of a Construction Services Supervisor (1), and Construction Trades Workers (3), which are responsible for completing small, in-house construction projects.

15.0

15.0

15.0

15.0

COST CHANGE

The cost of this project has increased due to FY10 State Bond Bill escalations. The cost escalations used are 4.5% in FY2010, and 4.5% thereafter.

JUSTIFICATION

The above staff supports the increased work load associated with the College's CIP and complements the existing staff expertise. A copy of the current staffing plan showing regular and capital budget staff has been provided to OMB. The College's CIP has increased substantially since the mid-1980s and the then existing staff could no longer support the additional projects.

OTHER

The following fund transfers have been made from this project: \$111,000 to Information Technology (#856509) (BOT Resol. #9156; \$400,000 to the Takoma Park Expansion project (#996662) (BOT Resol. #07-01-005, 1/16/07). The following fund transfer has been made into this project: \$28,000 (\$7,000 each) from ADA Compliance (#936660), Energy Conservation (#816611), Facility Planning (#886686) and PLAR (#926659) (BOT Resol. #01-153). During FY87-89, certain personnel costs were charged to individual capital projects. As some staff work is required on every capital project, separately identifying staff funding is an efficient and cost effective method of management for the College and provides a clear presentation of staff costs.

FY2009 Appropriation: \$667,000 (G.O. Bonds) and \$668,000 (Current Revenue: General). FY2010 Appropriation: \$738,000 (G.O. Bonds) and \$739,000 (Current Revenue: General).

OTHER DISCLOSURES

- * Expenditures will continue indefinitely.

APPROPRIATION AND			COORDINATION	MAP
EXPENDITURE DATA				
Date First Appropriation	FY90	(\$000)		
First Cost Estimate Current Scope	FY09	21,166		
Last FY's Cost Estimate		21,166		27 124
Appropriation Request	FY10	1,477		109
Supplemental Appropriation Red	quest	0		I X 6 X A A A A A A A A A A A A A A A A A
Transfer		0.		E50 2
Cumulative Appropriation	***************************************	14,101		25 355 37
Expenditures / Encumbrances		13,462		
Unencumbered Balance		639		20
Partial Closeout Thru	FY07	0		189 185
New Partial Closeout	FY08	0		190 0 1 2 3 miles
Total Partial Closeout		0		miles

Rockville Science Center -- No. 036600

Category Subcategory Administering Agency Planning Area

Montgomery College Higher Education Montgomery College Rockville

Date Last Modified Required Adequate Public Facility Relocation Impact Status

October 20, 2008 No None On-going

21.0

EXPENDITURE SCHEDULE (\$000)

			LIVUITU	KE SCHI	EDULE (\$	(UUU					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	6,992	5,095	1,105	792	600	192	0	0	0	0	O Tears
Land	0	0	.0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	. 0		0
Construction	58,810	0	0	58,810	28,308	30,502	0	0	- 0	0	0
Other	8,122	0	0	8,122	20,000	30,302	0.400	0	0	0	0
Total	73,924	5,095	4 405			U	8,122	0	0	0	0
	13,524		1,105	7.21	, , , , ,	30,694	8,122	0	0	0	0
0.0.5		F	UNDING	SCHED	ULE (\$00	0)					
G.O. Bonds	36,962	2,548	552	33,862	14,454	15.347	4.061	01	01	0	0
State Aid	36,962	2,547	553	33,862	14,454	15,347	4.061	0	0	0	0
Total	73,924	5,095	1,105	67,724	28,908	30.694	8,122				U
							0,122	0	0	0	0
Maintenance	Т	OFER	ATING		IMPACT						
Energy	+			4,684	0	0	1,171	1,171	1,171	1,171	
Net Impact	 			2,252	0	0	563	563	563	563	
MarkVage	-		-	6,936	0	0	1,734	1,734	1.734	1.734	

WorkYears DESCRIPTION

This project will fund the design and construction of a new science building (approx. 140,700 gsf) on the Rockville Campus to support Campus space needs and provide for an up-to-date science program in a modern facility that complies with current requirements. The new building is part of an overall plan that will provide a new home for the Chemistry, Biology and Physics departments (currently housed in Science East and Science West) while the Science East and Science West Buildings are renovated for other purposes. As part of the Facilities Master Plan prepared for the Rockville Campus during FY02, the College reviewed and evaluated various options and alternatives for the overall science complex on the Campus. Recommendations based on this planning effort became part of the final Facilities Master Plan submitted to the state on February 1, 2004.

0.0

00

21.0

The cost of this project has increased due to FY2010 Bond Bill cost escalations. The state has recognized the increasing costs of the current construction market and is using the following escalation factors: 4.5% in FY2010, and 4.5% thereafter. These cost escalations have been incorporated into the project.

JUSTIFICATION

Under the application of the State space guidelines, the enrollment growth on the Rockville Campus has resulted in a significant instructional space deficit. The Rockville Campus has a current (Fall 2007) instructional space deficit of 110,883 NASF and a total space deficit of 272,813 NASF. With the construction of the new science center, the 2017 projected instructional space deficit will be 77,556 NASF and the total space deficit will be 266,565 NASF. Furthermore, the Science East and Science West Buildings no longer adequately house their respective science and mathematics programs due to poor space configurations, poor ventilation and restricted access. The new science center will address a portion of the Campus' space deficit along with providing a modern facility for up to date science instruction.

Collegewide Facilities Master Plan Update (Pending 11/08), Rockville Science Center Facility Program (5/04).

OTHER

FY2009 Appropriation: \$29,801,000 (G.O. Bonds); \$29,801,000 (State Aid)

FY2010 Appropriation: \$0.

State share of project based on anticipated eligible costs. Relocation costs and design fees above approximately 7% of estimated construction costs may not be eligible for State reimbursement.

FISCAL NOTE

The State has committed to \$29,801,000 in funding for FY09 Planning, Design, and Supervision, and Construction costs.

APPROPRIATION AND			COORDINATION	MAP
EXPENDITURE DATA			Facility Planning: College (CIP #886686)	IAIML
Date First Appropriation	FY03	(\$000)	Energy Conservation: College (CIP #816611)	
First Cost Estimate Current Scope	FY09	73,574	Science East Building Renovation (CIP #056610)	
Last FY's Cost Estimate		73,574	Science West Building Renovation (CIP #056609)	
Appropriation Request	FY10	0	1,000000)	9
Supplemental Appropriation Re	quest	0	х.	
Transfer		0		See Map on Next Page
Cumulative Appropriation	-	65,802		
Expenditures / Encumbrances		5,098		
Unencumbered Balance		60,704		
Partial Closeout Thru	FY07	0		
New Partial Closeout	FY08	0		
Total Partial Closeout	************************	0		

Rockville Science Center -- No. 036600 (continued)

The State committed to \$2,056,000 in funding in FY07, or \$396,000 more than requested. The amount above the request will be applied to FY08 needs.

Roof Replacement: College -- No. 876664

Category Subcategory Administering Agency Planning Area

Montgomery College Higher Education Montgomery College Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status

October 20, 2008 None On-going

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	1,005	742	25	238	0	0	96	50	60	32	WHITE SHAPE OF THE SHAPE OF
Land	0	0	0	0	0	0	0	0	0	02	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	6,590	3,968	1,010	1,612	0	0	648	350	396	240	0
Other	0	0	n	0	0	0	040	330	390	218	0
Total	7,595	4.710	1.035	1.850	0	0	744	400	450	0	0
					JLE (\$00	0)	744	400	456	250	*
0 0 D				O O I I kee ke	1400	<u> </u>					

			ONDINO	OCHED	OFF (400	U)					
G.O. Bonds	5,144	2,259	1,035	1,850	0	0	744	400	456	250	0
Current Revenue: General	1,248	1,248	0	0	0	0	0	0	700	230	
State Aid	1,203	1,203	0	0	0	0	0	0	0	0	0
Total	7,595	4,710	1,035	1,850	0	0	744	400	456	250	0
							, , , ,	700	430	230	

DESCRIPTION

This project provides for the replacement/major repair of roofs and entrance canopies on buildings at all three campuses, including the addition of roof insulation as part of the replacement work. Project costs are based on comprehensive roof surveys of all College buildings completed in 2004. An update to this survey was conducted in 2008.

JUSTIFICATION

The College has implemented a roof replacement/renovation program to respond to the aging of building roofs. The program provides for the periodic evaluation of roofs on a four year cycle. The current roof replacement/major repair schedule (2008) delineates specific building projects through FY14. This schedule was updated again in FY08. Roofs requiring major renovation are generally ten years or older in age. In the initial replacement cycle, approximately 33% of the construction cost is for the addition of roof insulation on each building. Added insulation results in an average five year payback due to reduced energy costs and lower first costs of mechanical equipment retrofits in building renovations. This project is coordinated with the College's building renovation program and with the replacement of major roof-top building equipment.

Collegewide Roof Surveys Update (1/08), Collegewide Facilities Condition Assessment Update (11/07) and Collegewide Facilities Master Plan Update (Pending 11/08).

OTHER

By County Council Resolution #12663, the cumulative project appropriation was reduced by \$65,000 in FY92. In addition, the State share was reduced \$65,000 in FY92. FY87-FY91, and FY93 project funding was 100% current revenue. FY92 funding was current revenue and State aid. No appropriations were made to this project in FY94 and FY95. In FY96, funding was changed to G.O bonds and State aid. State aid applies only to roof replacement design and construction. Roof surveys are 100% County G.O. bond funded.

The FY03 appropriation request of \$327,000 (\$231,000 - G.O. Bonds and \$96,000 - State Aid) was combined with \$136,000 in unused State aid previously appropriated by the County to provide a total of \$463,000 in funding for the planned FY03 roof replacement projects.

FY2009 Appropriation: \$0 FY2010 Appropriation: \$0 OTHER DISCLOSURES

- * Expenditures will continue indefinitely.

APPROPRIATION AND		
EXPENDITURE DATA		
Date First Appropriation	FY87	(\$000)
First Cost Estimate	EV00	7.005
Current Scope	FY09	7,995
Last FY's Cost Estimate		7,995
Appropriation Request	FY10	0
Supplemental Appropriation Re	quest	0
Transfer		0
Cumulative Appropriation		5,745
Expenditures / Encumbrances		4,710
Unencumbered Balance		1,035
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0

COORDINATION

Energy Conservation (CIP#816611)

PLAR: College (CIP#926659)

FY09 -- Collegewide Roof Surveys & Major Repairs, Science & Applied Studies Clay Tile

(GT) and PE Clay Tile (GT)

FY11 - Physical Education (RV)


FY12 -- Collegewide Roof Survey & Major Repairs

FY13 -- Campus Center (RV)

FY14 -- North Pav. (TP/SS), Math Pav.

(TP/SS), Info. Sci. Pav. (TP/SS), Student

Services Pav. (TP/SS)



EXECUTIVE RECOMMENDATION

Sprinkler Systems for HOC Elderly Properties - No. 097600

Category:

Housing Opportunities Commission

Agency:

Housing Opportunities Commission

Date Last Modified:

January 12, 2009

Required Adequate Public Facility:

Ma

Planning Area:

Countywide

Relocation Impact: None

EXPENDITURE SCHEDULE (\$000)

Cost Element		Thru	Rem.	6 Year							Beyond
	Total	FY08	FY08	Total	FY09	FY10	FY11	FY12	FY13	FY14	6 Years
Planning, Design and Supervision	523	0	0	523	100	40	157	226	0	0	0
Construction	7,897	0	0	7,897	0	960	3,173	3.764	0	0	0
Total	8,420	0	0	8,420	100	1,000	3,330	3,990	0	0	0

FUNDING SCHEDULE (\$000)

G.O. Bonds	8,320	0	0	8,320	0	1,000	3,330	3,990	0	0	0
Current Revenue: General	100	0	0	100	100	0	0	0	0	0	0

COMPARISON (\$000)

	Total .	Thru FY08	Rem. FY08	6 Year Total		FY10	FY11	FY12	FY1	3		Beyond 6 Years	
Current Approved	100	0	0	100	100	0	0	0		0	0	0	0
Agency Request	11,413	0	0	11,413	100	6,687	4.626	•		0	0	0	6,687
Recommended	8,420	0	0	8,420	100	1,000	3,330	3,990		0	0	0	4,330
CHANGE			TO	TAL	%	6-YI	EAR	%			А	PPROF	·.
Agency Reques	st vs Approve	ed	11,3	313 1	1,313.0%	11.	,313	11.313.0%			6.687	0	0%
Recommended	15. 5		8,3	20 8	8,320.0%	8.	320	8,320.0%			4,330		0%
Recommended	vs Request		(2,9	93)	(26.2%)	(2,	993)	(26.2%)			(2,357)		

Recommendation

APPROVE WITH MODIFICATIONS

Comments

The County Executive recommends funding for the most critical elements of the analysis of building life safety systems report including replacement of fire alarm systems and installation of sprinkler systems. Implementation will be phased: design and construction of Holly Hall and Elizabeth House in FY10 and FY11; and design and construction of Arcola Towers and Bauer Park Apartments in FY12.

The FY10 appropriation recommendation is \$4,330,000.

Sprinkler Systems for HOC Elderly Properties -- No. 097600

Category Subcategory Administering Agency Planning Area Housing Opportunities Commission Housing Housing Opportunities Commission

Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status January 07, 2009 No None Planning Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	EV4.4	Beyond
Planning, Design, and Supervision	100	0	1 100	100	100		1111	1112	F113	FY14	6 Years
Land	0	0	0	100	100	0	- 0	0	0	0	0
Site Improvements and Utilities			0	0	0	0	0	0	0	0	0
Construction	- 0	- 0	0	0	0	0	0	0	0	0	0
	11,313	0	0	11,313	0	6,687	4,626	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	- 0
Total	11,413	0	0	11,413	100	6,687	4,626	0	0		0
		F	IINDING		JLE (\$00		4,020	0 1	U	. 0	0
G.O. Bonds	11,313	01	Olabilac	11.313	JEE (200		1 0001				
0 15	1 . 1,0 10		U	11,313	U	6,687	4,626	01	01	0	01

			CIADIIAR	SCHED	ひたに (あいい	U)					
G.O. Bonds	11,313	0	0	11.313	01	6.687	4.626	0	0	0	
Current Revenue: General	100	0	0	100	100	0,007	1,020	0	0	0	0
Total	11,413	0	0	11,413	100	6.687	4.626	0	0	0	0
						0,007	7,020	U	U	. 07	. 01

DESCRIPTION

Preliminary estimates of the total cost to install new systems are approximately \$6.5 million. However, HOC staff believes it is prudent to procure an engineering feasibility study to evaluate the scope of the work necessary to upgrade the fire and safety systems in these properties.

Completion of an engineering feasibility study to evaluate the scope of the work and to develop plans and specifications required to upgrade the fire and safety systems for Elizabeth House and Holly Hall Apartments. Future properties to be evaluated are Arcola Towers and Bauer Park Apartments.

In september 2008, an analysis of building life safety systems for all four of the elderly properties was completed. As a result of riding a contract with another county agency, we were able to realize significant cost savings that allowed for a study of all four properties within the allotted funding. The analysis examined fire protection systems and architectural life safety issues for each property, including individual project budgets.

The report recommends the installation of a fully automated, ada compliant, addressable fire alarm system and a fully automated fire sprinkler system in each building with a goal of bringing each building into compliance with the current modern fire code. The recommendation not only addresses protecting the structure from fire damage, but more importantly protecting the occupants in their residential areas. This would offer each building the same level of protection that would be in a new apartment building in montgomery county.

JUSTIFICATION

Based upon the engineering feasibility study, the proposed work will include, but will not be limited to, the installation of sprinklers in each apartment, along with state of the art detection and notification equipment such as flame, heat, smoke, carbon monoxide detectors, and specialized detection equipment for the handicapped, including inter-locking these devices with each entire building system.

The Housing Opportunities Commission owns and manages four buildings for low income independent seniors. The buildings range in age from 29 years to 45 years old and contain a total of 539 apartments. The existing fire protection and detection systems on these properties are original to each property. These systems are prone to failure and must be periodically tested and serviced to ensure proper operation. The cost to upgrade and replace these obsolete systems exceeds available funds from the Department of Housing and Urban Development (HUD).


Technological advances in fire detection and protection systems have rendered these systems obsolete. Individual replacement parts are becoming increasingly difficult, if not impossible, to obtain. Finding qualified technicians to work on these older systems is also very difficult. While these systems do provide a very basic level of protection, the new, modern systems are more reliable and easier to operate and maintain. Most buildings do not have any sprinkler protection at all. Other buildings have only very limited areas (parking garages, foyers, etc.) protected by old out-of-date sprinkler systems.

The installation of sprinklers in each apartment, along with state of the art detection and notification equipment such as flame, heat, smoke, carbon monoxide detectors, and specialized detection equipment for the handicapped, while inter-locking these devices with each entire building system, would afford residents the maximum degree of protection currently available.

FY09	(\$000)
EVOO	400
F109	100
	100
FY10	6,687
uest	0
	0
	100
	0
	100
FY07	0
FY08	0
And party bring and a large	0
	FY09 FY10 uest FY07

COORDINATION

Housing Opportunities Commission Montgomery County Fire and Rescue Services



Sprinkler Systems for HOC Elderly Properties -- No. 097600 (continued)

County law currently mandates that all new buildings include sprinkler systems. The County code "grandfathers" old buildings with regard to sprinkler systems. Recent fires in older buildings have again brought public attention to this issue.

EXECUTIVE RECOMMENDATION

Supplemental Funds for Public Housing Improvements - No. 017601

Category:

Housing Opportunities Commission

Housing Opportunities Commission

Date Last Modified:

January 8, 2009

Agency:

Required Adequate Public Facility:

Planning Area: Countywide

Relocation Impact: None

EXPENDITURE SCHEDULE (\$000)

Cost Element	_	Thru	Rem.	6 Year							Beyond
	Total	FY08	FY08	Total	FY09	FY10	FY11	FY12	FY13	FY14	6 Years
Planning, Design and Supervision	0	0	0	0	0	0	0	0	0	0	
Construction	0	0	0	0	0	0	0	0	0	0	
Other	10,837	3,282	55	7,500	1.250	1.250	1.250	1,250	1.250	1.250	0
Total	10,837	3,282	55	7,500	1,250	1,250	1,250	1,250	1.250	1.250	

FUNDING SCHEDULE (\$000)

000					- (4000	1					
G.O. Bonds	0	0	0	0	0	- 0	0	0	0	Ω	0
Current Revenue: General	40.007	2.000			-				0	U	U
Outlett Nevertue. General	10,837	3,282	55	7,500	1.250	1.250	1.250	1.250	1.250	1,250	0
State Aid	0	0					.,=00	1,200	1,200	1,200	U
Otate Alu	U	0	0	0	0	0	0	0	0	0	0

COMPARISON (\$000)

Total	Thru FY08	Rem. FY08	6 Year Total	FY09	FY10	FY11	FY12	FY13			
10,837 30,803	2,265	1,072	7,500	1,250	1,250	1,250	1,250	1,250	1,250	0	
10,837	3,282	55	7,500	1,250	1,250	1,250	1,250	6,130 1,250	4,644 1,250	4,743 0	3,342 1,250
		TOTAL		%	6-YE	EAR	%		А	PPROP	
vs Approve	d		0	184.2% 0.0% (64.8%)		0	203.0% 0.0% (67.0%)		3,342 1,250 (2,092)	0.0)%
	10,837 30,803 10,837 st vs Approv	Total FY08 10,837 2,265 30,803 3,282	Total FY08 FY08 10,837 2,265 1,072 30,803 3,282 55 10,837 3,282 55 TO st vs Approved 19,9	Total FY08 FY08 Total 10,837 2,265 1,072 7,500 30,803 3,282 55 22,723 10,837 3,282 55 7,500 TOTAL st vs Approved 19,966 vs Approved 0	Total FY08 FY08 Total FY09 10,837 2,265 1,072 7,500 1,250 30,803 3,282 55 22,723 1,250 10,837 3,282 55 7,500 1,250 TOTAL % st vs Approved 19,966 184.2% vs Approved 0 0.0%	Total FY08 FY08 Total FY09 FY10 10,837 2,265 1,072 7,500 1,250 3,342 30,803 3,282 55 22,723 1,250 3,342 10,837 3,282 55 7,500 1,250 1,250 TOTAL % 6-YE st vs Approved 19,966 184.2% vs Approved 0 0.0%	Total FY08 FY08 Total FY09 FY10 FY11 10,837 2,265 1,072 7,500 1,250 1,250 1,250 30,803 3,282 55 22,723 1,250 3,342 3,755 10,837 3,282 55 7,500 1,250 1,250 1,250 TOTAL % 6-YEAR st vs Approved 19,966 184.2% 15,223 vs Approved 0 0.0% 0	Total FY08 FY08 Total FY09 FY10 FY11 FY12 10,837 2,265 1,072 7,500 1,250 1,250 1,250 1,250 30,803 3,282 55 22,723 1,250 3,342 3,755 3,602 10,837 3,282 55 7,500 1,250 1,250 1,250 1,250 TOTAL % 6-YEAR % st vs Approved 19,966 184.2% 15,223 203.0% vs Approved 0 0.0% 0 0.0%	Total FY08 FY08 Total FY09 FY10 FY11 FY12 FY13 10,837 2,265 1,072 7,500 1,250 1,250 1,250 1,250 30,803 3,282 55 22,723 1,250 3,342 3,755 3,602 6,130 10,837 3,282 55 7,500 1,250 1,250 1,250 1,250 TOTAL % 6-YEAR % st vs Approved 19,966 184.2% 15,223 203.0% vs Approved 0 0.0% 0 0.0%	Total FY08 FY08 Total FY09 FY10 FY11 FY12 FY13 FY14 (10,837 2,265 1,072 7,500 1,250 1,250 1,250 1,250 1,250 30,803 3,282 55 22,723 1,250 3,342 3,755 3,602 6,130 4,644 10,837 3,282 55 7,500 1,250 1,250 1,250 1,250 1,250 1,250 1,250 TOTAL % 6-YEAR % Ast vs Approved 19,966 184.2% 15,223 203.0% 3,342 vs Approved 0 0.0% 0.0% 0 0.0% 1,250 1	Total FY08 FY08 Total FY09 FY10 FY11 FY12 FY13 FY14 6 Years 10,837 2,265 1,072 7,500 1,250 1,250 1,250 1,250 1,250 0 30,803 3,282 55 22,723 1,250 3,342 3,755 3,602 6,130 4,644 4,743 10,837 3,282 55 7,500 1,250 1,250 1,250 1,250 1,250 0 TOTAL % 6-YEAR % APPROP St vs Approved 19,966 184.2% 15,223 203.0% 3,342 0.00 vs Approved 0 0.00% 0 0.00% 1,250 0.00

Recommendation

APPROVE WITH MODIFICATIONS

The increased request for current revenue is based on an assumption that there will be a reduction in Federal support for this project. The County Executive recommends that HOC pursue other options to retain or secure Federal funding.

The FY10 appropriation recommendation is \$1,250,000.

Supplemental Funds for Public Housing Improvements -- No. 017601

Category Subcategory Administering Agency Planning Area

Housing Opportunities Commission Housing Housing Opportunities Commission

Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 08, 2009 No None On-going

EXPENDITURE SCHEDULE (\$000)

	771				,000					
Total	FY08	Rem. FY08		FY09	FY10	FY11	FY12	EV13	EV14	Beyond
0	0	0	0	0				1113	F114	6 Years
0	0	0	0	0	U	U	0]	0	0	0
0	U	U	01	0	0	0	0	0	0	0
U	01	0	0	0	01	0	0	0	^	
0	0	0	ol	0			-		U	<u> </u>
30.803	3 282		22 722	1 250	0.040	0	0	0	0	. 0
		-	-	1,250	3,342	3,755	3,602	6,130	4,644	4,743
30,803	3,282	55	22,723	1,250	3,342	3.755	3,602	6 130	4 644	4,743
	F	UNDING	SCHEDU	JLE (\$00)	0)		-,	0,100	7,077	4,143
30.803						0 ===1				
					3,342	3,755	3,602	6,130	4,644	4,743
30,803	3,282	55	22,723	1,250	3,342	3,755	3,602	6,130	4.644	4,743
	Total 0 0 0 0 30,803 30,803 30,803 30,803	0 0 0 0 0 0 0 0 30,803 3,282 30,803 3,282 F 30,803 3,282	Total Thru FY08 Rem. FY08 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30,803 3,282 55 FUNDING 30,803 3,282 55	Total Thru FY08 Rem. FY08 Total 6 Years 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30,803 3,282 55 22,723 FUNDING SCHEDI 30,803 3,282 55 22,723	Total Thru FY08 Rem. FY08 Total 6 Years FY09 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30,803 3,282 55 22,723 1,250 FUNDING SCHEDULE (\$00 30,803 3,282 55 22,723 1,250	Total FY08 FY08 6 Years FY09 FY10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30,803 3,282 55 22,723 1,250 3,342 FUNDING SCHEDULE (\$000) 30,803 3,282 55 22,723 1,250 3,342	Total Thru FY08 Rem. FY08 Total 6 Years FY09 FY10 FY11 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30,803 3,282 55 22,723 1,250 3,342 3,755 FUNDING SCHEDULE (\$000) 30,803 3,282 55 22,723 1,250 3,342 3,755	Total Thru FY08 Rem. FY08 Total 6 Years FY09 FY10 FY11 FY12 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30,803 3,282 55 22,723 1,250 3,342 3,755 3,602 FUNDING SCHEDULE (\$000) 30,803 3,282 55 22,723 1,250 3,342 3,755 3,602	Total Thru FY08 Rem. FY08 Total 6 Years FY09 FY10 FY11 FY12 FY13 0	Total Thru FY08 Rem. FY08 Total 6 Years FY09 FY10 FY11 FY12 FY13 FY14 0 <

DESCRIPTION

Due to projected Federal funding cuts, there is insufficient funding available to address the basic ongoing capital improvements needed each year. Typical improvements include, but are not limited to, replacement of roofs, windows and doors; improvements to unit interiors such as kitchen and bathroom modernization; replacement of major mechanical, electrical, plumbing systems and equipment; appliance replacement; life-safety improvements; site improvements such as fencing, site lighting, landscaping, and sidewalk and parking lot replacement. HOC will also continue to use its Capital Fund Program (CFP) funds to convert selected dwelling units to mobility handicapped units.

County funds are used to supplement/cover the shortfall of Federal funds in the public housing units. These funds will be allocated across HOC's Public CARDANITY.

CAPACITY

1,555 low and very low-income Public Housing residents.

COST CHANGE

Estimates based in new Comprehensive Grant Program 5-year Action Plan and addition of years FY15

JUSTIFICATION

Current and projected Federal Capital Fund Program (CFP) funds are not adequate for maintaining HOC public housing units at community norms throughout Montgomery County. Federal funding for public housing will be cut. At the same time the public housing stock in the County is aging and will need additional repairs. Montgomery County has a higher property standard than the Federal government. In addition, neighbors in the communities with the public housing units expect the properties to be well maintained. Almost half of the public housing units (700+ units) are MPDUs scattered throughout the County in many communities governed by Home Owner Associations (HOAs), and some have higher standards than the County code. As Federal funding levels for public housing are declining, additional funding is necessary if HOC units are to be maintained at levels consistent with community norms and standards.

In an effort to stay true to its mandate to provide decent, safe and sanitary housing to low and moderate income residents in Montgomery County and to ensure that its properties and communities are maintained at a level consistent with community norms, HOC will use a combination of CFP and County funds to make capital improvements to its public housing stock.

Comprehensive Grant Program 5-year Action Plan from HUD 52834; HOC Modernization Department CGP Long Range Plan; HOC Resident Surveys; HOC Engineering Studies.

FISCAL NOTE

Federal funding for public housing capital improvements is based on a multi-year plan annually. All available non-County funds should be used before County funding is applied. Also, County funds should be allocated across all HOC properties County wide first to code compliance and second to renovations that

OTHER DISCLOSURES


- A pedestrian impact analysis will be performed during design or is in progress.

APPROPRIATION AND EXPENDITURE DATA)	
Date First Appropriation	FY01	(\$000)
First Cost Estimate Current Scope	FY09	10,837
Last FY's Cost Estimate		10,837
Appropriation Request	FY10	3,342
Supplemental Appropriation Re	equest	0
Transfer		0
Cumulative Appropriation	THE RESERVE OF THE PERSON NAMED IN	4,587
Expenditures / Encumbrances		3,337
Unencumbered Balance		1,250
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0

COORDINATION U.S. Department of Housing and Urban Development

Maryland Department of Housing and Community Development

Department of Housing and Community Affairs



Red Brick Courthouse Structural Repairs -- No. 500727

Category Subcategory Administering Agency Planning Area

General Government County Offices and Other Improvements General Services Rockville

Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 05, 2009 No None.

Final Design Stage

EXPENDITURE SCHEDULE (\$000)

					(4	000,					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	200	82	118	0	0	0	0				o rears
Land	0	0	0			0	U	U	0	0	0
Site Improvements and Utilities	1	0		0	U	0	0	0	0	0	0
	0	0	0	0	0	0	0	0	0	0	0
Construction	418	0	0	418	0	418	0	0			
Other	11	0	n	11		110	0	0	U	U	0
Total	629	00	440	111	0	11	0	0	0	0	0
	029	82	118		0	429	0	0	0	0	0
		F	UNDING	SCHEDU	JLE (\$000))					
G.O. Bonds	629	82	118		01						
	1 023	02	110	4291	U	429	() [01	0.1	0.1	0

			CIADIIAO	SCHED	ひしに (あいし	JU }					
G.O. Bonds	629	82	118	429	0	429	0	0	0	0	
Total	629	82	118	429	0	429	0	0	0	0	0
											1 01

DESCRIPTION

Phase I of this project provides for the rehabilitation of the flooring system in the Red Brick Courthouse at 29 Courthouse Square in Rockville. The structural integrity of the flooring system has been weakened by modifications made over the years to accommodate various electrical, mechanical, and plumbing systems. Phase II of the project will provide for complete renovation of the facility including but not limited to HVAC, electrical, roofing and architectural

COST CHANGE

Increase due to the addition of construction costs for structural repairs to the flooring systems on the first and second floors.


A structural engineer determined that some areas of the terra cotta arch and beam flooring system have been compromised by modifications that have been made for various electrical, mechanical, and plumbing systems. Access to certain areas on the first and second floors will be restricted until the problem is

A structural study was completed in December of 2006.

APPROPRIATION AN EXPENDITURE DATA		
	-	
Date First Appropriation	FY07	(\$000)
First Cost Estimate Current Scope	FY10	629
Last FY's Cost Estimate		200
Appropriation Request	FY10	429
Supplemental Appropriation F	Request	0
Transfer		0
Cumulative Appropriation		200
Expenditures / Encumbrances)	113
Unencumbered Balance		87
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0
		- Annual

COORDINATION

Department of General Services Circuit Court Sheriff's Office Peerless Rockville City of Rockville



Environmental Compliance: DPWT Maint. Fac. -- No. 500918

Category Subcategory Administering Agency Planning Area General Government County Offices and Other Improvements General Services Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 08, 2009 No None. Planning Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	855	0	0	855	30	100	100	185	440		o rears
Land	0	0	0	0	0	0	0	100	440	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	6,180	0	0	6.180	230	900	900	1,665	2.485	0	0
Other	0	0	0	0,100	0	0	900	1,000	2,485	0	0
Total	7,035	0	0	7,035	260	1.000	1.000	1 050	2.025	0	0
	1 1,000/		TIMDING		II F (\$00)		1,000	1,850	2,925	0	0

G.O. Bonds 6,905 0 0 6,905 130 1,000 1,000 1,850 2,925 0 0 Water Quality Protection Charge 0 130 0 130 130 0 0 0 0 0 Total 7,035 0 0 7,035 260 1,000 1,000 1,850 2,925 0 0

DESCRIPTION

This project develops and implements Storm Water Pollution Prevention Plans (SWPPP) for County maintenance facilities to comply with aspects of the Federal Clean Water Act National Pollutant Discharge Elimination System (NPDES) Notice of Intent (NOI). This project provides for the design and construction of structural covered areas to ensure appropriate storage of hazardous materials at County Depots. Work will also include replacement of the salt barn at the Colesville Depot.

COST CHANGE

Increase due to costs for replacement of the Colesville Depot salt barn and for upgrades to storage facilities at County Depots.


JUSTIFICATION

To comply with permit requirements, each of the County maintenance facilities must implement appropriate pollution prevention techniques to reduce contamination of storm water runoff. Covered areas are required under the NPDES for all hazardous products and liquid drums that are stored outside, to avoid the potential of drum deterioration, leakage and/or runoff contamination. Structural improvements of covered areas are scheduled at the Colesville Depot, Bethesda Depot, Poolesville Depot, Damascus Depot, and Seven Locks Depot as well as replacement of the salt barn at the Colesville Depot.

(\$000)
7,035
260
2,000
0
0
260
0
260
0
0
0

COORDINATION

Department of General Services
Department of Transportation
Department of Permitting Services
Department of Environmental Protection
Maryland Department of the Environment



East Germantown Fire Station -- No. 450101

Category Subcategory Administering Agency Planning Area

Public Safety Fire/Rescue Service General Services Germantown

Date Last Modified Required Adequate Public Facility Relocation Impact

2,682

27.0

82

2,753

27.0

82

2,753

27.0

82

2.753

27.0

82

January 12, 2009 No None. **Under Construction**

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	1,830	794	552	484	343	141	Ó	0	0	0	0
Land	1,800	1,744	56	0	0	0	0	0	0	0	
Site Improvements and Utilities	200	35	0	165	149	16	0	0	0	0	
Construction	10,516	7	2,825	7,684	6,973	711	0	0	0	0	
Other	1,916	1	0	1,915	1,367	548	0	0	0	0	
Total	16,262	2,581	3,433	10,248	8,832	1,416	0	0	0	0	0
	-	F	UNDING	SCHED	JLE (\$00	0)					
Fire Consolidated	706	0	706	0	0	0	0	0	0	0	0
G.O. Bonds	15,556	2,581	2,727	10,248	8,832	1,416	0	0	0	0	0
Total	16,262	2,581	3,433	10,248	8.832	1.416	0	0	0	0	0
		OPERA	TING BU	DGET IN	PACT (\$						
Maintenance	- I	I		347	0	0	56	97	97	97	1
Energy	1	ĺ	***************************************	262	0	0	43	73	73	73	
Program-Staff			TO THE WAY THE PROPERTY OF THE PARTY OF	12,304	0	2.300	2.501	2.501	2,501	2,501	i
D			***************************************				-100.1	=,00.	2,001	2,001	4

WorkYears DESCRIPTION

Program-Other

Net Impact

This project provides for the design and construction of a new Fire and Rescue Station in the Neelsville-Germantown area and the purchase of associated fire apparatus. The facility will be located in the southwest quadrant of the intersection of Boland Farm Road and MD 355 in Germantown. The new station will be constructed in accordance with square footage specifications of the prototype Program of Requirements (POR) for a Class I fire station. A Class I fire station ranges from 19,550 to 20,135 gross square feet and includes apparatus bays, dormitory and support space, personnel living quarters, administrative offices, and meeting/training room. This station will include Personal Protective Equipment storage and Urban Search and Rescue storage totaling 2,000 square feet. On-site parking will be provided. Fire/rescue apparatus to be purchased for this station includes an EMS unit and a pumper.

625

13,538

0

0

0.0

297

2,597

27.0

COST CHANGE

Decrease due to lower than anticipated construction bids.

JUSTIFICATION

A new station is necessary in this area due to the present and projected population density for the Neelsville, Middlebrook, and Germantown areas, and present and future development of Neelsville, Fox Chapel, and Middlebrook shopping centers.

This project is recommended in the Fire, Rescue, Emergency Medical Services, and Community Risk Reduction Master Plan approved by the County Council in October 2005 and the MCFRS Station Location and Resource Allocation Work Group, Phase I Report, "Need for Upcounty Fire-Rescue Resource Enhancements," October 14, 1999.

FISCAL NOTE

The expenditures shown as "Other" are for the purchase of new apparatus (\$891,000) and furniture and equipment (\$1,024,000). Future replacement apparatus expenditures will be provided from the Operating Budget of the Montgomery County Fire and Rescue Service. Debt service for this project will be financed with Consolidated Fire Tax District Funds.

OTHER DISCLOSURES


- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND EXPENDITURE DATA		
Date First Appropriation	FY01	(\$000)
First Cost Estimate Current Scope	FY09	17,062
Last FY's Cost Estimate		17,062
Appropriation Request	FY10	-800
Supplemental Appropriation Re	quest	0
Transfer		0
Cumulative Appropriation	THE REST WAS A STATE OF THE SECOND STATE OF TH	17,062
Expenditures / Encumbrances	THE RESERVE THE CONTRACT OF THE PARTY OF THE	10,705
Unencumbered Balance		6,357
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	BITTE THE THE THE PARTY OF THE	0

COORDINATION

Montgomery County Fire and Rescue Service Department of General Services Department of Permitting Services Department of Technology Services M-NCPPC

Special Projects Legislation was approved May 25, 2006 (Bill No. 08-06)



Burtonsville Access Road -- No. 500500

Category Subcategory Administering Agency Planning Area

Transportation Roads Transportation Fairland-Beltsville

Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 05, 2009 No None. Final Design Stage

EXPENDITURE SCHEDULE (\$000)

						000,					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	920	413	88	419	0	193	226	0	0	0	0
Land	3,200	49	3,151	0	0	0	0	0	0	<u> </u>	0
Site Improvements and Utilities	12	12	0	0	0	0	0	0	0	0	0
Construction	3,817	0	0	3.817	0	1.093	2.724	0	0	0	0
Other	0	0	0	0	0	0	2,727	0	0	0	0
Total	7,949	474	3,239	4,236	0	1,286	2.950	0	0	0	0
	***************************************	F	UNDING	SCHED	ULE (\$000	, ,			- 0		
G.O. Bonds	7 996	171	2 220			4.000	0.050	- 1	. 1		

			CHEDING	SCHED		(0)					
G.O. Bonds	7,886	474	3,239	4,173	0	1,223	2,950	0	0	. 0	0
Intergovernmental	63	0	0	63	0	63	0	0	0	0	0
Total	7,949	474	3,239	4,236	0	1,286	2,950	0	0	0	0
		ODEDA:	TINIO DI	D 0 == 111							

Maintenance							
Maintenance	12	0	0	0	4	4	4
Energy	12	0	0	0	4	4	4
Net Impact	24	0	0	0	8	8	8

DESCRIPTION

This project provides a new roadway between Spencerville Road (MD 198) and the School Access Road in Burtonsville. This roadway will consist of two 12-foot lanes, closed section, for a length of approximately 1,400 linear feet. The project also includes an eight-foot parking lane, curb and gutter, five-foot sidewalks, landscaping, and streetlighting.

CAPACITY

The roadway and intersection capacities for year 2025 Average Daily Traffic (ADT) for MD 198 is projected to be 40,700 vehicles per day.

COST CHANGE

Project schedule was accelerated due to area redevelopment initiatives.

JUSTIFICATION

This project implements the recommendations of the Fairland Master Plan. The proposed modifications to MD 198 (US 29 to Old Columbia Pike), which the Maryland State Highway Administration (SHA) will undertake to correct the high incidence of accidents and improve capacity of the road, will eliminate access off MD 198 to the businesses along the north side of MD 198. The proposed roadway will provide rear access to businesses and will create a more unified and pedestrian-friendly downtown Burtonsville.


Project has been developed based on a planning study for Burtonsville Access Road, and as called for by the Fairland Master Plan. The Department of Transportation (DOT) has completed Phase I Facility Planning Study and the Phase II preliminary engineering is being completed under Facility Planning. FISCAL NOTE

Intergovernmental funding includes WSSC contribution to water and sanitary sewer relocations.

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

-		Maryland-National Capital Park and Planning		
FY05	(\$000)	Commission		
FY07	6,252	Maryland State Highway Administration (MSHA)		
	7,949	Facility Planning: Transportation	8	
FY10	1,697		,	
est	0			
	0	Department of Permitting Services		See Map on Next Page
	6,252	Washington Suburban Sanitary Commission Washington Gas		
***************************************	475	Pepco		
	5,777	Verizon		
FY07	0	·		
FY08	0			
THE STATE OF THE PROPERTY OF THE STATE OF TH	0			
Marinina Personal and an all and a second				
	FY10 lest	FY07 6,252 7,949 FY10 1,697 lest 0 0 6,252 475 5,777 FY07 0	FY07 6,252 7,949 FY10 1,697 lest 0 0 6,252 475 5,777 FY07 0	FY07 6,252 7,949 FY10 1,697 lest 0 0 6,252 475 5,777 Maryland State Highway Administration (MSHA) Montgomery County Public Schools Facility Planning: Transportation Department of Public Libraries Department of Transportation Department Technology Services Department of Permitting Services Washington Suburban Sanitary Commission Washington Gas Pepco Verizon FY07 0



Father Hurley Blvd. Extended -- No. 500516

Category Subcategory Administering Agency Planning Area

Transportation Roads Transportation Germantown

Date Last Modified Required Adequate Public Facility Relocation Impact

Status

December 23, 2008 No None. Final Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	2,794	1,130	41	1,623	400	500	723	0	0	0	0
Land	1,100	289	811	0	0	0	0	0	0	0	0
Site Improvements and Utilities	2,148	0	581	1,567	100	400	1,067	0	0	0	0
Construction	16,224	92	0	16,132	4,000	5,500	6,632	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	22,266	1,511	1,433	19,322	4,500	6,400	8,422	0	0	0	0
		F	UNDING	SCHEDI	JLE (\$00	0)	***************************************		,		
G.O. Bonds	2,666	1,429	515	722	0	0	722	0	0	0	0
Impact Tax	19.591	82	918	18,591	4,500	6,391	7,700	0	0	0	0
Intergovernmental	9	0	0	9	0	9	0	0	0	0	0
Total	22,266	1,511	1,433	19,322	4,500	6,400	8,422	0	0	0	0
		OPERA	TING BU	DGET IN	IPACT (\$	000)			,		
Maintenance	- Contract	-		87	0	0	0	29	29	29	
Energy				87	0	0	0	29	29	29	
Net Impact				174	0	0	0	58	58	58	

DESCRIPTION

This project consists of a 1.2 mile extension of Father Hurley Boulevard from its existing terminus near Wisteria Drive, south, to Germantown Road (MD 118) as a four-lane divided highway with a bridge over the CSX railroad, two retaining walls (minimizing impacts to adjacent properties), an 8' wide bikeway along the west side, and a 5' wide sidewalk along the east side. The project will also include streetlighting, stormwater management, landscaping, and reforestation.

Average Daily Traffic is projected to be 30,000 vehicles per day by design year 2025.

COST CHANGE

Cost increase due to increased utility relocation costs.

JUSTIFICATION


This project is recommended in the Germantown Master Plan as a major divided highway within a 120' right-of-way. Based on the Department of Transportation (DOT) Facility Planning Study, the projected traffic volume will be able to be accommodated by a four-lane facility. This road will connect Germantown communities currently separated by the railroad from the Town Center and the I-270 Employment Corridor. It will also improve access for emergency vehicles. Additionally, this project will provide desired redundancy, reduce future congestion, and enhance traffic flow. While segments of the roadway corridor have already been constructed, access is still limited because these developer-improved segments do not include critical links between Wisteria Drive and Dawson Farm Road, or between Germantown Road and Hopkins Road. After implementation of this project, the network will have continuity and will reduce the projected 2025 intersection delay at most of the intersections along the Germantown Road corridor, providing improved intersection levels-of-service at Wisteria Drive (from "E" to "C"), and at Middlebrook Road (from "F" to "E"). DOT prepared a "Transportation Facility Planning Study" in January 2003 which is consistent with the approved Germantown Master Plan.

The Intergovernmental revenue shown in the funding schedule is from the Washington Suburban Sanitary Commission (WSSC) as its share of water and sewer relocation costs.

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND EXPENDITURE DATA			COORDINATION State Highway Administration	MAP
Date First Appropriation First Cost Estimate Current Scope Last FY's Cost Estimate Appropriation Request Supplemental Appropriation Re Transfer	FY05 FY09 FY10 quest	(\$000) 21,544 21,544 722 0	Maryland-National Capital Park & Planning Commission Maryland Department of the Environment CSXT Department of Permitting Services Department of Environmental Protection WSSC Allegheny Power Pepco	See Map on Next Page
Cumulative Appropriation Expenditures / Encumbrances Unencumbered Balance		21,544 18,567 2,977	Washington Gas Light Company Verizon Comcast AT&T Developers	
Partial Closeout Thru New Partial Closeout Total Partial Closeout	FY07 FY08	0 0 0	Special Capital Projects Legislation [Bill No. 13-04] was adopted by Council May 27, 2004.	



Subdivision Roads Participation -- No. 508000

Category Subcategory Administering Agency Planning Area Transportation Roads Transportation Countywide Date Last Modified Required Adequate Public Facility Relocation Impact

ation Impact None.

January 12, 2009 Yes None. On-going

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	891	0	341	550	90	100	90	90	90	90	0
Land	2,079	0	2,009	70	14	0	14	14	14	14	0
Site Improvements and Utilities	850	0	470	380	36	0	236	36	36	36	0
Construction	9,400	0	4,740	4,660	1,860	500	875	875	275	275	0
Other ·	0	0	0	0	0	0	0	0	0	0	0
Total	13,220	0	7,560	5,660	2,000	600	1,215	1,015	415	415	*
		F	UNDING	SCHED	JLE (\$00	0)	*	·			-
Contributions	513	0	13	500	0	500	0	0	0	0	0
Development Approval Payment	8	0	0	8	8	0	0	0	0	0	0
Development District	1,540	0	0	1,540	1,540	0	0	0	0	0	0
G.O. Bonds	9,445	0	5,870	3,575	415	100	1,215	1,015	415	415	0
Impact Tax	1,514	0	1,514	0	0	0	0	0	0	0	0
Intergovernmental	194	0	159	35	35	0	0	0	0	0	0
Investment Income	6	0	4	2	2	0	0	0	0	0	0
Total	13,220	0	7,560	5,660	2,000	600	1,215	1,015	415	415	0
		OPERA	TING BU	DGET IN	IPACT (\$	000)					
Maintenance				49	1	8	8	8	12	12	
Energy				49	1	8	8	8	12	12	
Net Impact				98	2	16	16	16	24	24	

DESCRIPTION

This project provides for design, review, and construction of roads or utility work that benefit new subdivisions and the public-at-large. The project may be used for: land acquisition and construction of connections in primary and secondary residential roadways that cannot be made the responsibility of particular developers; County participation with developers in the construction of arterial and major highways by way of agreements; completion of defaulted permit work to protect improvements that were completed prior to the default. Subsequent reimbursement will be sought.

COST CHANGE

Increase due to the addition of the Clarksburg Town Center Connector Road to MD 355. Funds for this project (\$2,000,000) are in FY10-FY12.

JUSTIFICATION

Required Adequate Public Facility: several subdivisions have been approved based on this project. After a needs assessment has been made through the master plan process, roadways should be constructed as development occurs to ensure adequate public facilities.

OTHER				
Subproject	FY08	FY09	FY10	Status
Piney Meetinghouse Road	\$566	\$35	\$0	Under Construction
Century Boulevard	\$3,713	\$0	\$0	Final Design Stage
Clarksburg Road-MD 355 to Snowden Farm Pkwy	\$3,196	\$10	\$0	Final Design Stage
Grade Separation - Greentrail @ Foreman Blvd	\$0	\$770	\$0	Preliminary Design Stage
Grade Separation - Greentrail @ Snowden Farm Pkwy	\$0	\$770	\$0	Preliminary Design Stage
Locbury Drive	\$315	\$0	\$0	Preliminary Design Stage
Valleybrook Drive	\$285	\$0	\$0	Final Design Stage
Clarksburg Town Center Connector Road	\$0	\$0	\$600	Preliminary Design Stage
To Be Determined	\$0	\$415	\$0	
TOTAL	\$8,075	\$2,000	\$600	

FISCAL NOTE

Intergovernmental revenues are from WSSC for Piney Meetinghouse Road. It is anticipated that the grade separations on Snowden Farm Parkway will be funded with Development District Funds. Appropriation will be requested as developer-funded projects progress. The Developer will contribute \$500,000 to the construction of the Clarksburg Town Center Connector Road in FY10 and appropriation will be requested when the MOU is signed.

ADDDODDIATION AND		
APPROPRIATION AND		
EXPENDITURE DATA		
Date First Appropriation	FY80	(\$000)
First Cost Estimate Current Scope	FY10	13,220
Last FY's Cost Estimate		12,150
Appropriation Request	FY10	100
Supplemental Appropriation Re	quest	0
Transfer		0
Cumulative Appropriation	PPENESTER TO SOME REPLACEMENT OF THE SECOND ASSESSMENT OF THE SECOND AS	7,560
Expenditures / Encumbrances	MATERIAL PROPERTY OF THE PARTY	789
Unencumbered Balance		6,771
Partial Closeout Thru	FY07	11,220
New Partial Closeout	FY08	515
Total Partial Closeout	A TOWNSHIP OF A STREET AND A ST	11,735
	The second of the second secon	


COORDINATION

Developers

Maryland-National Capital Park and Planning Commission

Maryland State Highway Administration Required Adequate Public Facilities

Travilah Road project



Subdivision Roads Participation -- No. 508000 (continued)

- OTHER DISCLOSURES
 A pedestrian impact analysis has been completed for this project.
 * Expenditures will continue indefinitely.

White Ground Road Bridge No. M-138 -- No. 500505

Category Subcategory Administering Agency Planning Area Transportation Bridges Transportation Germantown Date Last Modified Required Adequate Public Facility

Relocation Impact Status January 06, 2009 No None.

Final Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	393	183	210	0	0	0	0	0	0	0	0
Land	17	0	17	0	0	0	0	0	0	0	0
Site Improvements and Utilities	7	0	7	0	0	0	0	0	0	0	0
Construction	1,139	0	954	185	0	0	185	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	1,556	183	1,188	185	0	0	185	0	0	0	0
		F	UNDING	SCHEDU	JLE (\$00	0)					
G.O. Bonds	1,556	183	1,188	185	0	0	185	0	0	0	0
Total	1.556	183	1 188	185	0	0	185	n	0	n	0

DESCRIPTION

This project provides for replacement of the White Ground Road Bridge over Buck Lodge Branch and approximately 1000 feet of approach roadway work (500 feet each to the north and south). The replacement bridge will be approximately 50-feet long and 18-feet wide (16 feet clear roadway width). The approach roadway work is necessary to transition the new bridge into the existing roadway alignment. The bridge and road will be closed to vehicular and pedestrian traffic during construction. Stream bank stabilization and realignment of the stream channel will be required to prevent further stream degradation and erosion of the existing stream banks..

CAPACITY

Upon completion, the Average Daily Traffic (ADT) on White Ground Road will remain at 650 vehicles per day, and the posted load restriction will be eliminated. COST CHANGE

Increase in construction cost due to the escalation of material costs, updated estimates, and redesign as a result of environmental issues.

COORDINATION

JUSTIFICATION

The existing structure, built around 1950, is a 28-foot long single span steel beam bridge with an asphalt filled corrugated metal deck. The clear roadway width of 15 feet 7 inches supports alternating two-way traffic. The 2001 and 2005 bridge inspection reports revealed that the concrete substructure is in very poor serious condition. The abutments and wingwalls exhibit deterioration in the form of cracking and spalling concrete. Each abutment has been undermined by the stream current. Concrete aprons and rip-rap have been placed as temporary measures to preventive scour. The steel beams are heavily corroded with section loss in part due to moisture migrating through the joints in the corrugated metal decking. The bridge is structurally deficient. It is currently posted for both a Single Unit Vehicle Weight and Combination Unit Vehicle Weight of 34,000 lbs. White Ground Road is designated as an exceptional rustic road in the functional master plan for rustic roads. This bridge was identified for replacement through the County's Biennial bridge inspection program.

OTHER

The construction will start in FY10 and be completed in FY11. The narrow bridge makes the project ineligible for Federal funding. The design costs for this project are included in Facility Planning: Bridges. Federal Aid received for design was reimbursed to the State Highway Administration. After completion, the bridge will be rated as functionally obsolete, under Federal guidelines because of its width.

FISCAL NOTE

Expenditure schedule reflects fiscal capacity and has not been adjusted for the project delay. Due to recently determined environmental requirements, some redesign and permitting will be needed, resulting in a delay to the project. Actual anticipated expenditure schedule is: FY09 \$17,000; FY10 \$1,068,000; FY11 \$288,000.


OTHER DISCLOSURES

APPROPRIATION AND

- A pedestrian impact analysis has been completed for this project.

EXPENDITURE DATA			Maryland State Highway Administration	WAP
Date First Appropriation First Cost Estimate Current Scope Last FY's Cost Estimate Appropriation Request Supplemental Appropriation Re	FY10 FY10 quest	(\$000) 1,556 1,371 185 0	Maryland State Fighway Administration Maryland-National Capital Park and Planning Commission Maryland Historical Trust Maryland Department of Natural Resources Maryland Department of the Environment U. S. Army Corps of Engineers Department of Permitting Services Utility Companies	
Transfer Cumulative Appropriation Expenditures / Encumbrances		1,371	Facility Planning: Bridges Federal Highway Administration Rural/Rustic Roads Legislation U.S Fish and Wildlife Service	See Map on Next Page
Unencumbered Balance		1,176		
Partial Closeout Thru	FY07	0	,	
New Partial Closeout	FY08	0	,	
Total Partial Closeout		0		

MAD



Clarksburg Road Bridge No. M-009B -- No. 500900

Category Subcategory Administering Agency Planning Area

Transportation Bridges Transportation Damascus

Date Last Modified Required Adequate Public Facility

939

340

0

Relocation Impact Status

January 12, 2009

None. Final Design Stage

0

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	372	0	0	372	83	217	72	0	0	0	0
Land	5	0	0	5	5	0	0	0	0	0	0
Site Improvements and Utilities	103	0	0	103	35	30	38	0	0	0	0
Construction	1,152	0	0	1,152	230	692	230	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	1,632	0	0	1,632	353	939	340	0	0	0	0
		F	UNDING	SCHEDU	JLE (\$000	0)		·	· · · · · · · · · · · · · · · · · · ·		
G.O. Bonds	1.632	0	0	1,632	353	939	340	0	0	0	0
Total	1.632	0	0	1.632	353	939	340	0	0	n	n

DESCRIPTION

This project provides for the replacement of the existing Clarksburg Road Bridge No. M-009B plus approximately 450 feet of approach roadway work. The replacement structure will provide two 11-foot travel lanes with a 4-foot wide shoulder on each side, for a total bridge width of 30 feet. This width will allow for the implementation of safe on-road bicycling, in accordance with the Master Plan. The approach roadway work is needed to tie the replaced structure to the existing roadway. The road will be maintained and open to one-lane traffic during construction.

CAPACITY

Upon completion, the Average Daily Traffic [ADT] on Clarksburg Road Bridge will remain at 4141 vehicles per day.

COST CHANGE

Increase in construction cost due to the escalation of material costs and updated estimates.

JUSTIFICATION

The 2003 inspection revealed that the steel beams are in deteriorated condition. The beams are severely corroded at or near the abutments with rust delamination and section loss ranging from 10 percent to 100 percent. There are cracks and spalls on both abutments. The bridge is currently posted for a 62,000 lb. limit for a single-unit truck and an 80,000 lb. limit for a combination-unit truck. Clarksburg Road is designated as Country Arterial road CA-27 in the 2006 approved Damascus Master Plan. The master plan calls for an on-road bikeway (Class II or III) for Clarksburg Road at the project site. Implementation of this project would allow the bridge to be restored to full capacity.

The project scope remains the same for FY10. The project schedule extends into FY11. The design cost for this project is included in the Facility Planning: Bridges Project No. 509132. Since the existing bridge is less than 20-feet long, construction and construction management costs for this project are not eligible for Federal Aid.


FISCAL NOTE

Land acquisition will be funded initially through the Advanced Land Acquisition Revolving Fund (ALARF) and then reimbursed by a future appropriation from this project. The total cost of this project will increase when land expenditures are programmed.

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND EXPENDITURE DATA			COORDINATION Maryland Department of the Environment	MAP
Date First Appropriation First Cost Estimate	FY09	(\$000)	Montgomery County Department of Permitting Services	
Current Scope	FY09	1,540	Maryland-National Capital Park and Planning	
Last FY's Cost Estimate		1,540	Commission Allegheny Power	
Appropriation Request	FY10	92	Verizon	
Supplemental Appropriation Req	uest	0	Comcast Facility Planning; Bridges – No. 509132	
Transfer		0	r domity r larming, Bridges – No. 309 132	See Map on Next Page
Cumulative Appropriation		1,540		
Expenditures / Encumbrances	***************************************	1,060		
Unencumbered Balance		480		,
Partial Closeout Thru	FY07	0		9
New Partial Closeout	FY08	0		
Total Partial Closeout	THE PROPERTY OF THE PROPERTY O	0	* #	*



East Gude Drive Westbound Bridge No. M-131-4 -- No. 500901

Category Subcategory Administering Agency Planning Area Transportation Bridges Transportation Shady Grove Vicinity

Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 12, 2009 Yes None.

Final Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	677	0	0	677	13	160	338	166	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	53	0	0	53	0	25	8	20	0	0	0
Construction	1,660	0	0	1,660	0	415	830	415	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	2,390	0	0	2,390	13	600	1,176	601	0	0	0

FUNDING SCHEDULE (\$000)

Federal Aid	1,460	0	0	1,460	0	365	730	365	0	0	0
G.O. Bonds	930	0	0	930	13	235	446	236	0	0	0
Total	2,390	0	0	2,390	13	600	1.176	601	0	0	0

DESCRIPTION

This project provides for the rehabilitation of the existing East Gude Drive westbound bridge over CSX Railroad and WMATA Metro Rail. The existing westbound bridge is a four - span structure including two eastern simple spans built in 1968 and two western continuous spans built in 1981. The proposed rehabilitation includes converting the two eastern simple spans to continuous, replacing the existing fixed bearings at the east abutment with expansion bearings, modifying the existing east abutment to a jointless semi-integral abutment, replacing the existing 2" bituminous wearing surface of the two eastern spans with 2" latex modified concrete, replacing the existing chain link fences and substandard concrete parapets on both sides of the bridge with ornamental fences and crash-tested concrete parapets with aesthetic finish, replacing the existing sidewalk and safety curb on the bridge in-kind, repairing cracks and spalls of the east pier, center pier and east abutment, and reconstructing the east roadway approach as required.

CAPACITY

Upon completion, the Average Daily Traffic (ADT) on the East Gude Drive Westbound Bridge will remain at 20,600 vehicles per day.

COST CHANGE

Increase in construction cost due to the escalation of material costs and updated estimates.

JUSTIFICATION

The 2005 inspection revealed that the concrete decks and substructures of the two eastern spans, built in 1968 are in poor condition and require repairs. The proposed rehabilitation work is necessary to provide a safe roadway condition for the traveling public and prolong the service life of the structure. East Gude Drive is classified as Major Highway M-23 in the Shady Grove Sector Master Plan.

OTHER

The project scope is unchanged for FY10. Construction delay due to long review process with CSX, WMATA, and Maryland State Highway Administration (MSHA). The design costs for this project are covered in the "Facility Planning: Bridges" project (C.I.P. No. 509132). The costs of construction and construction management for this project are eligible for up to 80 percent Federal Aid.

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

4		
APPROPRIATION AND)	
EXPENDITURE DATA		
Date First Appropriation	FY09	(\$000)
First Cost Estimate	THE CONTROL OF STREET,	and the same of th
Current Scope	FY09	2,230
Last FY's Cost Estimate		2,230
Appropriation Request	FY10	2,039
Supplemental Appropriation Re	equest	0
Transfer		0
Cumulative Appropriation		351
Expenditures / Encumbrances	en incom ver den en en en en som her en	0
Unencumbered Balance		351
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0
		THE PARTY OF THE P

COORDINATION

Federal Highway Administration — Federal Aid Bridge Replacement/Rehabilitation Program Maryland State Highway Administration Maryland Department of the Environment Maryland-National Capital Park and Planning Commission Montgomery County Department of Permitting

Services
Utilities


CSX Transportation

Washington Metropolitan Area Transit Authority

Facility Planning: Bridges

MAP

See Map on Next Page



Ride On Bus Fleet -- No. 500821

Category Subcategory Administering Agency Planning Area Transportation Mass Transit Transportation Countywide Date Last Modified

Required Adequate Public Facility Relocation Impact

No None. On-going

January 07, 2009

Status
EXPENDITURE SCHEDULE (\$000)

					(+	,					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	0	0	0	0	0	0	0	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	. 0	0	0	0	0	0	0	0
Construction	0	0	0	0	0	0	0	0	0	0	0
Other	78,725	0	12,742	65,983	17,395	6,650	5,780	7,678	6,086	22,394	0
Total	78,725	0	12,742	65,983	17,395	6,650	5,780	7,678	6,086	22,394	*
			CIALCUALL	COLLEDI	II F /600/	21					-

FUNDING SCHEDULE (\$000)

			01101110		3 1436						
Contributions	475	0	0	475	475	0	0	0	0	0	0
Federal Aid	14,601	0	0	14,601	3,343	2,858	2,100	2,100	2,100	2,100	0
Mass Transit Fund	24,527	0	0	24,527	897	1,052	940	2,838	1,246	17,554	0
Short-Term Financing	22,682	0	12,742	9,940	9,940	0	0	0	0	0	. 0
State Aid	16,440	0	0	16,440	2,740	2,740	2,740	2,740	2,740	2,740	0
Total	78,725	0	12,742	65,983	17,395	6,650	5,780	7,678	6,086	22,394	0

DESCRIPTION

This project provides for the purchase of replacement buses in the Ride On fleet in accordance with the Division of Transit Services' bus replacement plan.

COST CHANGE

Due to reduction of \$5 million in State Aid in FY09, revise plan as follows: delay purchase of 12 small gas buses; purchase four fewer Hybrid buses in FY09; purchase one additional Diesel bus in FY10.

JUSTIFICATION

The full-size transit buses have an expected useful life of twelve years. Smaller buses have an expected useful life of five to seven years.

The FY08-14 plan calls for the following:

FY08: 42 full-size diesel

FY09: 35 full-size hybrid diesel/electric

FY10: 19 full-size diesel

FY11: 18 full-size FY12: 22 full-size

FY13: 17 full-size

FY14: 52 full-size; 20 small

FISCAL NOTE

42 buses in FY08 and 20 buses in FY09 to be financed over five years with short-term financing

Federal funding higher than budgeted due to receipt of additional grants

State Aid estimates are based on FY09 grants


Federal funds require a 20 percent County match

Contributions of \$475K in FY09 from Traffic Mitigation Agreement

OTHER DISCLOSURES

- The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.
- * Expenditures will continue indefinitely.

APPROPRIATION AND		
EXPENDITURE DATA		
Date First Appropriation	FY09	(\$000)
First Cost Estimate Current Scope	FY10	78,725
Last FY's Cost Estimate		82,301
Appropriation Request	FY10	4,662
Supplemental Appropriation Re-	quest	0
Transfer	****	0
Cumulative Appropriation	and the safe of the safe of the safe of	32,125
Expenditures / Encumbrances	THE RESERVE OF THE PERSON OF THE PERSON OF THE PERSON	31,091
Unencumbered Balance		1,034
Partial Closeout Thru	FY07	. 0
New Partial Closeout	FY08	0
Total Partial Closeout		0



Glenmont Metro Parking Expansion -- No. 500552

Category Subcategory Administering Agency Planning Area WMATA
Mass Transit
W.M.A.T.A.
Kensington-Wheaton

Date Last Modified Required Adequate Public Facility Relocation Impact

Status

January 07, 2009 No None.

Final Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	25	0	0	25	0	25	0	0	0	0	0
Land	0	0	0	0	0	0	0	. 0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	24,704	0	22,147	2,557	1,000	1,557	0	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	24,729	0	22,147	2,582	1,000	1,582	0	0	0	0	0
		F	UNDING	SCHED	ULE (\$00	0)					
Current Revenue: WMATA Surcharge	4,885	0	3,303	1,582	0	1,582	0	0	0	0	0
G.O. Bonds	2,500	0	2,500	0	0	0	0	0	0	0	0
Revenue Bonds	7,375	0	7,375	0	0	0	0	0	0	0	0
Revenue Bonds: Liquor Fund	9,969	0	8,969	1,000	1,000	0	0	0	0	0	0
Total	24,729	0	22,147	2,582	1,000	1,582	0	0	0	0	0

DESCRIPTION

This project provides for the design and construction of 1,200 additional garaged parking spaces at the Glenmont Metrorail Station on the west side of Georgia Avenue.

COST CHANGE

Increase due to actual construction bid greater than budgeted and addition of funds for County staff review and oversight.

JUSTIFICATION

The County's 10-Year Transportation Plan calls for the expansion of the existing Glenmont Metro Garage. The existing garage is regularly over capacity early on weekday mornings. By expanding parking at the station, more potential transit riders will be drawn to use Metrorail rather than driving to Washington, D.C. and to Silver Spring.

WMATA has prepared traffic and environmental studies for the parking expansion as well as General Plans. The WMATA Compact Public Hearing was held on April 26, 2006. Plans incorporate the Georgia Avenue Greenway, ADA requirements, and pedestrian safety.

OTHER

The full cost of this project is \$26,329,000. The Maryland Department of Transportation has contributed \$1,600,000 for the design of this garage, which is not reflected in the expenditure and funding schedules since these funds went directly to WMATA. The project will be designed and constructed by WMATA.

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND EXPENDITURE DATA		
Date First Appropriation	FY05	(\$000)
First Cost Estimate Current Scope	FY08	24,729
Last FY's Cost Estimate		23,147
Appropriation Request	FY10	1,582
Supplemental Appropriation Rec	quest	0
Transfer		0
Cumulative Appropriation		23,147
Expenditures / Encumbrances	Name and the second	1
Unencumbered Balance		23,146
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	epp e tation (#1440 Medical popularity)	0

COORDINATION

Maryland-National Capital Park and Planning Commission

Authority

Maryland Department of Transportation Department of Transportation Department of General Services

Washington Metropolitan Area Transit

MAP
Bapt GREENERY GREENERY
Bapt Bapt
GREENERY
DR 12
Shop Ctr Pri
GLENMONT RAND Wheaton of the Company
GLENMONT NO WHEATER STORY
C Glennon St
Participania 12400 Censington
(0 18 E)
GI ENAMONT
Saint Andrew buth
GEORGIAN WAY WOODS
AW WAT TO
CEORGIAN
S CORY JONES LA CORETETO TA
JONES LA SUDRE TE
SHOREFIELD RD Carouse
Wire and Birk
HENDER SON EN PO
MENDERSON (97) STATE HALLSTEAD

School Based Health & Linkages to Learning Centers -- No. 640400

Category Subcategory Administering Agency Planning Area

Health and Human Services Health and Human Services General Services Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 08, 2009 No None. On-going

EXPENDITURE SCHEDULE (\$000)

		I/\I	-140110	IVE OCITI	-00 (4	puuuj					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	2,180	1,382	240	558	0	294	264	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	749	0	0	749	0	49	335	365	0	0	0
Construction	6,683	2,362	0	4.321	795	409	1.481	1.636	0	0	0
Other	493	45	0	448	50		180	195	0	0	0
Total	10,105	3,789	240	6,076	845		2,260	2.196	0	0	0
		F	UNDING	SCHED	JLE (\$00	0)		,			
Current Revenue: General	240	0	240		0	0	0	0	nl	n	0
G.O. Bonds	9.865	3,789	0	6.076	845	775	2.260	2.196	0	0	0
7 / 1						,,,,,	2,200	2,100	U	U	U

6,076

845

Total	10,105	3,789	240	6,076	845	775	2.260	2.196	0	0
		OPERAT	ING BUD	GET IMF	ACT (\$	000)				
Program-Staff				2,321	136	315	324	448	551	547
Program-Other				2,578	164	338	344	427	624	681
Net Impact				4,899	300	653	668	875	1,175	1,228
WorkYears		-	The state of the s		3.0	3.9	4.9	5.8	7.0	7.0

240

DESCRIPTION

Total

This project provides for the placement of School Based Health Centers (SBHC) and Linkages to Learning sites at public schools. It is in accordance with the recommendations of the School Based Health Center Interagency Planning Group (SBHCIPG), the Linkages to Learning Six Year Plan, the Department of Health and Human Services (DHHS), and Montgomery County Public Schools (MCPS). The selection of the host public schools is based upon criteria recommended by the SBHCIPG and the Linkages to Learning Advisory Group. Montgomery County Public Schools will oversee the construction of the SBHC and Linkages to Learning sites. The county will occupy the space with School Health Services and Linkages to Learning personnel and contractors. Cost estimates are based on per square foot costs for school construction, adjusted by the additional requirements for health care facilities, such as examination rooms, a laboratory and medical equipment. The facilities in elementary schools will be modeled after the current School Based Health Center at Gaithersburg Elementary School and other Linkages to Learning sites. MCPS will provide maintenance and utilities for the facility by a Memorandum of Understanding. Site specific factors are to be determined and will be provided during construction.

COST CHANGE

Increase due to the renovation of the Fox Chapel Elementary School Linkages to Learning site.

10,105

3,789

JUSTIFICATION

This project is part of the recommendations of the School Based Health Center Interagency Planning Group, the Linkages to Learning Six Year Plan, the Department of Health and Human Services and Montgomery County Public Schools.

This project includes \$240,000 in current revenue for a feasibility study and planning for the proposed high school wellness center at Northwood High School (No. 640902).


FISCAL NOTE

The School Based Health Center (SBHC) and Linkages to Learning site at Summit Hall Elementary School opened in August 2008. Planning for New Hampshire Estates occured in FY08, and construction will occur in FY09; the expected opening is August 2009. Feasibility studies have been completed for Rolling Terrace Elementary School and Highland Elementary School.

APPROPRIATION AND)	
EXPENDITURE DATA		
Date First Appropriation	FY04	(\$000)
First Cost Estimate Current Scope	FY10	10,105
Last FY's Cost Estimate		9,570
Appropriation Request	FY10	775
Supplemental Appropriation Re	equest	0
Transfer		0
Cumulative Appropriation		4,874
Expenditures / Encumbrances	TO MICH. STOCK STOCK OF AN AREA WAS ARRESTED FOR CO.	3,831
Unencumbered Balance		1,043
Partial Closeout Thru	`FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0

COORDINATION

Department of Health and Human Services Department of General Services Montgomery County Public Schools



High School Wellness Center -- No. 640902

Category Subcategory Administering Agency Planning Area Health and Human Services Health and Human Services General Services Countywide

Date Last Modified
Required Adequate Public Facility
Relocation Impact

Relocation Impact Status No None. Planning Stage

January 05, 2009

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	1,277	0	0	1,277	158	464	247	294	114	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	57	0	0	57	0	57	0	0	0	0	0
Construction	1,829	0	0	1,829	0	1,509	320	0	0	0	0
Other	50	0	0	50	0	50	0	0	0	0	0
Total .	3,213	0	0	3,213	158	2,080	567	294	114	0	0
		F	UNDING	SCHEDI	JLE (\$00	0)	**************************************		-	-	
0 10 0 1	1 1	0.5				- 1	1	-			

Current Revenue: General 90 90 60 0 30 G.O. Bonds 3,123 0 0 3,123 98 2.080 537 294 114 0 0 Total 3,213 0 0 3,213 158 2,080 567 294 114 0 0

Yes and the second seco	OPERATING BUDGET IN	IPACT (S	6000)				
Program-Staff	355	0	0	0	87	89	179
Program-Other	2,332	0	0	0	538	598	1,196
Net Impact	2,687	0	0	. 0	625	687	1,375
WorkYears		0.0	0.0	0.0	0.9	1.0	2.0

DESCRIPTION

This project provides for the placement of High School Wellness Centers (HSWC) at public schools. It is in accordance with the recommendations of the School Based Wellness Center Planning Group (SBWCPG), the Department of Health and Human Services (DHHS) and Montgomery County Public Schools (MCPS). The selection of the "host" public school is based upon criteria recommended by the SBWCPG. Montgomery County Public Schools will oversee the construction of the HSWC sites. The county will occupy the space with DHHS personnel and contractors. The HSWC are similar in design to School Based Health Centers with modifications to accommodate the older student population's needs and services. Site specific factors are to be determined, and will be provided during construction.

COST CHANGE

Increase due to the addition of construction costs for the Northwood High School Wellness Center.

JUSTIFICATION

This project is recommended by the School Based Wellness Center Planning Group (SBWCPG), the Department of Health and Human Services (DHHS) and Montgomery County Public Schools (MCPS). Each HSWC will provide services to address the physical health, mental health, and social service needs, as well as provide youth development opportunities to the students.


FISCAL NOTE

The approved FY09-14 CIP included additional planning and design funds for Northwood High School in FY09 (\$240,000 in planning funds was included in the School Based Health & Linkages to Learning Centers project (No. 640400)) and planning and design funds for three additional sites: Watkins Mill High School, Gaithersburg High School, and Wheaton High School. Planning and design will begin for Gaithersburg and Watkins Mill High Schools in FY10, and Wheaton High Schools in FY12.

APPROPRIATION AND)	
EXPENDITURE DATA		
Date First Appropriation	FY09	(\$000)
First Cost Estimate Current Scope	FY10	3,213
Last FY's Cost Estimate		1,375
Appropriation Request	FY10	2,617
Supplemental Appropriation R	lequest	0
Transfer		0
Cumulative Appropriation	Propriet consecutive access with the range of the skew has the street of the spinal	158
Expenditures / Encumbrances		0
Unencumbered Balance		158
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	· ·	0

COORDINATION

Department of Health and Human Services Department of General Services Montgomery County Public Schools



FY09-14 FUNDING SHIFTS AND REALLOCATIONS

Travilah Fire Station -- No. 450504

Category Subcategory Administering Agency Planning Area

Public Safety Fire/Rescue Service General Services Potomac-Travilah

Date Last Modified Required Adequate Public Facility Relocation Impact

January 12, 2009 None. Preliminary Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	678	100	563	15	15	0	0	0	0	0	0 10013
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	841	0	541	300	0	300	0	0	0	0	0
Construction	3,293	0	93	3,200	2,000	350	850	0	0	0	0
Other	1,077	0	1,067	10	10	0	000	0	0	0	-
Total	5,889	100	2,264	3,525	2,025	650	850	0	0	0	0
FUNDING SCHEDULE (\$000)											0
Fire Consolidated	706	01	706	0	0	nl	0	nI	٥١		0
G.O. Bonds	5,183	100	1,558	3,525	2,025	650	850	0	0	0	0
Total	5,889	100	2,264	3,525	2,025	650	850	0	0	0	
		OPERA			PACT (\$		0301	01	01	- 0	0
Maintenance		I	1	228	0	01	01	521	881	88	i
Energy				173	0	0	0	39	67	67	
Program-Staff				7,302	0	0	0	2,300	2,501	2,501	
Program-Other			1	173	0	0	0	39	67	67	
Net Impact				7,876	0	0	0	2,430	2,723	2,723	
WorkYears		Ì			0.0	0.0	0.0	27.0	27.0	27.0	

DESCRIPTION

This project provides for the construction of a new fire-rescue station at 9710 Great Seneca Highway and the purchase of associated apparatus. Fire/rescue apparatus to be purchased for this station includes an EMS unit and an engine. The configuration of the fire station has been changed from a 2-bay fire station to a 3-bay fire station to accommodate expanded needs. This project's scope and schedule changed because the station was planned to be connected to the Public Safety Training Academy, but due to the Academy's relocation for the Smart Growth Initiative, the station will now be a stand alone facility.

The new fire/rescue station is necessary in this area due to present and future population density and development. This growing area includes the new communities of Fallsgrove and Traville as well as existing communities in the Travilah/North Potomac area. Several major complexes and buildings in this area, including Shady Grove Adventist Hospital, Shady Grove Adventist Nursing Home, National Lutheran Home, and the University of Maryland-Shady Grove Campus will be served by this station. The area already has a high volume of fire-rescue incidents that are expected to increase when Johns Hopkins University Belward Campus and Crown Village Community are completed and additional bio-technology facilities are constructed. Operation of this station will help the County meet Council-adopted fire-rescue response time goals as well as NFPA Standard 1710 guidelines. This project is recommended in the Fire, Rescue, Emergency Medical Services, and Community Risk Reduction Master Plan approved by the County Council in October 2005 and the MCFRS Station Location and Resource Allocation Work Group, Phase 1 Report, "Need for Up-County Fire-Rescue Resource Enhancements," October 14, 1999.

The expenditures shown as "Other" include the purchase of new apparatus and furniture and equipment. Future replacement apparatus expenditures will be funded in the Operating Budget of the Montgomery County Fire and Rescue Service. Debt service for this project will be financed with Consolidated Fire Tax District Funds.

The project provides for only the design phase. Final construction costs will be determined during the design development stage. The total cost of this project is estimated to be between \$12 and \$15 million.


OTHER DISCLOSURES

- A pedestrian impact analysis will be performed during design or is in progress.

APPROPRIATION AND EXPENDITURE DATA		
Date First Appropriation	FY05	(\$000)
First Cost Estimate Current Scope	FY10	5,889
Last FY's Cost Estimate		5,889
Appropriation Request	FY10	0]
Supplemental Appropriation F	Request	0
Transfer		0
Cumulative Appropriation		5,889
Expenditures / Encumbrances	3	323
Unencumbered Balance		5,566
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0

COORDINATION

Montgomery County Fire and Rescue Service Department of Police Department of General Services Department of Permitting Services Department of Technology Services



Wheaton Rescue Squad Relocation -- No. 450505

Category Subcategory Administering Agency Planning Area Public Safety Fire/Rescue Service Fire/Rescue Service Kensington-Wheaton

Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 12, 2009 No None. Planning Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	1,151	6	658	487	347	47	47	46	0	0	0
Land	1,000	0	0	1,000	1,000	0	0	0	0	0	0
Site Improvements and Utilities	1,349	0	1,349	0	0	0	0	0	0	0	0
Construction	8,096	0	4,436	3,660	2,160	93	453	954	0	0	0
Other	208	0	180	28	0	28	0	0	0	0	0
Total	11,804	6	6,623	5,175	3,507	168	500	1,000	0	0	0
Management of the Control of the Con		F	UNDING	SCHEDU	JLE (\$00	0)					
G.O. Bonds	11,798	0	6,623		3,507	168	500	1,000	0	٥١	0
PAYGO	6	6	0	0	0	0	0	0	0	0	0
Total	11,804	6	6,623	5,175	3,507	168	500	1,000	0	0	0
		OPERA"	TING BU		PACT (\$		0001	1,0001	01	01	0
Maintenance		T	1	154	01	01	0	36	59	59	
Energy				117	0	0	0	27	45	45	
Net Impact				271	0	0	0	63	104	104	

DESCRIPTION

The Wheaton Volunteer Rescue Squad (WVRS) is planning to relocate from its existing facility, located at 11435 Grandview Avenue, to a new site at the corner of Georgia Avenue and Arcola Avenue. The WVRS has been at the Grandview Avenue location for approximately 35 years. The facility, a Class 1 Fire/Rescue Station, will be located on property owned by the WVRS.

JUSTIFICATION

The Grandview Avenue facility is in poor overall condition and is significantly undersized to meet the needs of the WVRS. This project is recommended in the Fire, Rescue, Emergency Medical Services, and Community Risk Reduction Master Plan approved by the County Council in October 2005.

OTHER

Preliminary cost estimates have been provided by the WVRS. The expenditures reflect about one-half of the total cost of the project as WVRS is contributing the remaining one-half using non-County funds. MCFRS and the WVRS will develop a Memorandum of Understanding to address terms for construction, financing, ownership, and operation of the new station. Upon completion of the project, the County and the WVRS will share ownership of the station and land. Preliminary cost estimates do not include all costs for off-site improvements, if needed. The total project cost will increase if additional off-site improvements are programmed.

FISCAL NOTE

Debt service for this project will be financed with Consolidated Fire Tax District Funds. Project schedule amended to reflect current implementation plan.


OTHER DISCLOSURES

- A pedestrian impact analysis will be performed during design or is in progress.

Y05 (\$00 Y05 4,23 11,80 Y10	39
11,80 Y10	0 0
Y10	0
	0
St	
HITTONIA AND THE STATE OF THE S	0
11,80	14
	6
11,79	8
Y07	0
Y08	0
	0
	11,79 707 708

COORDINATION

Montgomery County Fire and Rescue Service Wheaton Volunteer Rescue Squad Department of General Services Department of Permitting Services Department of Technology Services County Attorney's Office Mid-County Regional Services Center Wheaton Redevelopment Office M-NCPPC



6th District Police Station -- No. 470301

Category Subcategory Administering Agency Planning Area Public Safety
Police
General Services
Gaithersburg Vicinity

Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 06, 2009 No None. Final Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	2,311	1,151	361	799	41	296	176	286	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	3,820	0	0	3,820	0	0	1,969	1,851	0	0	0
Construction	13,082	0	0	13,082	0	0	7,304	5,778	0	0	0
Other	822	0	0	822	0	0	0	822	0	0	0
Total	20,035	1,151	361	18,523	41	296	9,449	8,737	0	0	0

FUNDING SCHEDULE (\$000)

G.O. Bonds	20,035	1,151	361	18,523	41	296	9,449	8,737	0	0	0
Total	20,035	1,151	361	18,523	41	296	9,449	8,737	0	0	0

OPERATING BUDGET IMPACT (\$000)

Maintenance		520	0	0	0	0	260	260
Energy		392	0	0	0	0	196	196
Net Impact		912	0	0	0	0	456	456

DESCRIPTION

This project provides for planning, design and construction of a new 32,844-gross square feet (including auxiliary structures) 6th District Police Station and a new parking garage of 26,682 gross square feet to serve Gaithersburg/Montgomery Village and vicinity. The Prototype District Station is a facility consisting of two floors and surface parking. The first floor houses the public access area, operations, patrol, and support functions, and includes a small prisoner holding area. The second floor houses investigative units, staff support and administration. Besides a surface parking lot that will provide 37 parking spaces in the non-secured area, a parking garage to accommodate 160 cars will be constructed inside the secured area. This parking garage will house a large evidence room, a vehicle service bay, and bicycle and motorcycle storage. The district station is a 24-hour per day, seven-day per week operation and provides support for beat teams. It is the command center for any satellite facilities within the police district. The district station will accommodate up to 161 department staff and volunteers. It has been sized to meet the needs projected in the Police Chief's Staffing Plan. A public meeting room will be available to facilitate outreach with the community. The Department has reviewed whether any functions currently housed in the Headquarters building should be located at this District Station and determined that centralized functions should remain at Headquarters.

JUSTIFICATION

The County population is expected to increase to 1,000,000 by 2010. This new District Station will replace the currently leased 6th District substation with a full service station, alleviating overcrowding and providing space for special units, such as the Traffic Squad and de-centralized SWAT.

OTHER

Project schedule amended due to the delay in the start of the Watkins Mill Road extension. Project completion is projected to be in FY12.

FISCAL NOTE

Station will be in a development located on extended Watkins Mill Road between 1270 and MD355. The total cost of this project will increase when land expenditures are programmed.

OTHER DISCLOSURES

- A pedestrian impact analysis will be performed during design or is in progress.

APPROPRIATION AND EXPENDITURE DATA)	
Date First Appropriation	FY06	(\$000)
First Cost Estimate Current Scope	FY09	22,537
Last FY's Cost Estimate		20,035
Appropriation Request	FY10	0
Supplemental Appropriation R	equest	0
Transfer	Manager Commence of the Commen	0
Cumulative Appropriation		2,099
Expenditures / Encumbrances		1,524
Unencumbered Balance		575
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0

COORDINATION

Department of Police
Department of General Services
Department of Permitting Services
Department of Technology Services
Up-County Regional Services Center
Police Facilities Plan
Local Law Enforcement Agencies
City of Gaithersburg

Special Capital Projects Legislation [Bill No. 13-05] was adopted by Council June 28, 2005.

_	
-	MAP
	BOST TO THE PROPERTY OF THE PR
	Section of the second section of the section of the second section of the section of
-	
-	MODELLO SE MARIE
	Trave & F
	SALATINE SALATINE
-	THE STATE OF THE S
	POVER NOVER SAME HUN
-	A Land
	THE REPORT OF THE PARTY OF THE
-	
-	
-	191 J
-	SS TOCKHEED A SO
<u>_</u>	Comments and the first property of the Comments of the Comment

Animal Shelter -- No. 470400

Category Subcategory Administering Agency Planning Area Public Safety Police General Services Countywide Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 06, 2009 No None. Final Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	1,362	709	453	200	200	0	0	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	1,546	0	1,226	320	320	0	0	0	0	0	0
Construction	15,806	2	0	15,804	10,244	3,560	2,000	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	18,714	711	1,679	16,324	10,764	3,560	2,000	0	0	0	0
		F	UNDING	SCHEDI	JLE (\$000	0)	****		·		
Contributions	2,000	0	0	2,000	0	2,000	0	0	0	0	0
G.O. Bonds	16,714	711	1,679	14,324	10,764	1,560	2,000	0	0	0	0
Total	18,714	711	1,679	16,324	10.764	3.560	2.000	0	0	0	0

	01 = 1011	INC DODOLI III	11 701 /	,000					
Maintenance		567	0	0	15	184	184	184	
Energy		429	0	0	12	139	139	139	
Net Impact		996	0	0	27	323	323	323	

DESCRIPTION

This project provides for the design and construction of a new 39,000 gross square-foot Animal Shelter to be built on a County-owned site. This new shelter will replace the existing 15,737 square-foot shelter, which does not meet current operational needs. Kennel space will be expanded, increasing the capacity to house animals. Parking, the customer service area, and supply storage will be expanded. Office space for County and contractor staff will be provided. HVAC and refrigeration systems will be designed to provide a healthier environment for housed animals and staff. Wall, ceiling, and cage surfaces will be designed to improve noise control and facilitate proper cleaning to prevent the spread of disease. An incinerator is planned to provide hygienic and environmentally safe disposal of animal carcasses, reducing the cost of contracted disposal. A small veterinary office will allow for on-site, contracted spay and neuter services. A County-owned site of approximately four acres, located near the corner of Muncaster Mill Road and Airpark Road, will be the site for the new Animal Shelter.

JUSTIFICATION

The current two-story Montgomery County Animal Shelter, constructed in 1975, was built for a community and animal population much smaller than it now serves. Several of the building's original features, such as solar heating panels, are no longer functional. The interior space of the shelter is crowded, worn, and in poor working condition. The parking and outdoor areas are worn and crowded. A shortage of properly separated cages, inadequate ventilation, inadequate freezer space, and inadequate cages for proper animal care also adversely impact operation. A building condition study in 1999 determined that the current site is too small and hilly to support the current and future County animal services program and that the purchase and retrofit of an existing building is not practical. Therefore, the best option is to build a new facility at a different site. One meeting with the community has been held. Additional outreach meetings will be held to highlight the design and use of the new building. A Program of Requirements was finalized in February, 2004 and has been updated during the design process.

OTHER

Facility planning completed. Project schedule amended to reflect current implementation plan. The County is exploring an enhanced design to the Animal Shelter facility to reflect current best management practices in operating an animal shelter.

OTHER DISCLOSURES

- A pedestrian impact analysis will be performed during design or is in progress.

APPROPRIATION AND		
EXPENDITURE DATA		
Date First Appropriation	FY04	(\$000)
First Cost Estimate Current Scope	FY09	18,714
Last FY's Cost Estimate		18,714
Appropriation Request	FY10	5,560
Supplemental Appropriation Red	quest	0
Transfer		0
Cumulative Appropriation	000 Province of the construction and a state of the construction o	13,154
Expenditures / Encumbrances		1,549
Unencumbered Balance		11,605
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	eretinen eren ere ere eren eren eren eren er	0

COORDINATION


Department of Police
Department of General Services
Department of Permitting Services

Department of Technology Services
Department of Environmental Protection
M-NCPPC

Montgomery County Humane Society Local Municipalities

State of Maryland Highway Services Adjacent Communities

Special Capital Projects Legislation [Bill No. 09-06] was adopted by Council May 25, 2006.



Judicial Center Annex -- No. 100300

Category Subcategory Administering Agency Planning Area Public Safety Other Public Safety General Services Rockville Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 14, 2009 No None. Preliminary Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	22,281	1,255	3,324	17,702	6,744	492	4,000	3,500	2,500	466	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	5,502	0	0	5,502	0	0	3,000	2,502	0	0	0
Construction	108,668	1	. 0	83,667	0	7,858	7,323	18,452	25,500	24,534	25.000
Other	3,382	9	0	3,373	0	100	2,727	546	0	0	0
Total	139,833	1,265	3,324	110,244	6,744	8,450	17,050	25,000	28,000	25,000	25,000
		F	UNDING	SCHEDI	II F (\$00)	0)	-				

FUNDING SCHEDULE (\$000)											
Current Revenue: General	355	330	25	0	0	0	0	0	0	0	0
G.O. Bonds	139,478	935	3,299	110,244	6,744	8,450	17,050	25,000	28,000	25,000	25,000
Total	139,833	1,265	3,324	110,244	6,744	8,450	17,050	25,000	28,000	25,000	25,000

DESCRIPTION

This project provides for the planning, design, and construction of a Montgomery County Judicial Center Annex, the Montgomery County Judicial Center HVAC Renovation, and other needed renovations to Montgomery County Judicial Center in Rockville. Associated requirements for items such as phasing, parking, and security will also be funded through this project.

JUSTIFICATION

There are currently 21 Circuit Court Judges. The Judicial Center's 17 courtrooms are all assigned. Four Circuit Court Judges are assigned to other courthouses; three Juvenile Division Judges are housed in the Grey Courthouse and one in the historic Red Brick Courthouse. There are no remaining courtroom spaces available in any of the three courthouses leaving no room for new Circuit Court judicial positions. The October 2003 needs assessment completed by URS projected that to handle the projected number of court fillings, 22 judicial positions would be needed in 2005; 25 in 2010; 28 in 2015; 31 in 2020; and 34 in 2025. A projection was also made regarding the staff needed to support these positions in the Circuit Court administrative, Clerk of the Court, Register of Wills, State's Attorney, and Sheriff's offices.

The following studies have been completed as a part of this project: Judicial Center Annex Project Report (URS/ Fentress - 2003), Courtroom Utilization Study (URS/Fentress - 2003), Planning Drawings for Phases 1 and 2 of a Judicial Center Annex (URS - 2003), Circuit Court Facilities Need (Vitetta - 2001), Montgomery County Circuit Court Facility Master Plan (Vitetta - 1998), Impact of Family Court Division (Vitetta - 1998), and Staff and Space Requirements (Vitetta - 1998). The project has also been included in studies completed for the Rockville Core Plan. Courtrooms are designed to meet National Center for State Court standards.

OTHER

The Council has requested the Circuit Court and Executive branch review and update the case filing and staff projections developed in 2003. The Council has requested this review include information on the weighted caseload trends as collected by the Administrative Office of the Court. The Council has also requested that alternative operational scenarios, such as the use of night court be explored to determine if courtrooms can be used for a longer portion of the day. The Executive branch must provide the Council's Public Safety Committee with progress briefings after the Program of Requirements validation, design of the HVAC renovations, and design development of the annex.

This project was first included in the Capital Improvements Program in FY2003. It was assumed that the annex could be designed to meet long-term needs and then built in two phases to reduce short-term costs. Later studies by DPWT determined that two-phase construction of the annex presents significant issues in terms of construction complexity and total project costs.

Planning and design development for other County buildings in the Rockville Core as identified in the Government Core Facilities Optimization Master Plan Study are funded through Project No. 360901, Montgomery County Government Complex.

An architect was selected in 2007.

FISCAL NOTE

The funding in this project is expected to provide for the costs of planning, design, and supervision of renovations to the Judicial Center and the construction of the Judicial Center Annex. The estimate will be updated after validation of the Program of Requirements and design development of the HVAC renovations to the Judicial Center and the Judicial Center Annex. Because of the age of the HVAC system in the Judicial Center, the County Council has requested that the planning include an expedited schedule for these HVAC upgrades. Upgrades to the existing courtrooms are most critical. Upgrades to the remainder of the Judicial Center may be provided in the most cost effective manner in coordination with the construction of the Judicial Center Annex. HVAC upgrades are


APPROPRIATION AND		
EXPENDITURE DATA		
Date First Appropriation	FY03	(\$000)
First Cost Estimate Current Scope	FY09	139,833
Last FY's Cost Estimate	***************************************	139,833
Appropriation Request	FY10	7,607
Supplemental Appropriation Re	quest	0
Transfer		0
Cumulative Appropriation	Makeuman and makeumaka septemb	23,977
Expenditures / Encumbrances		3,165
Unencumbered Balance		20,812
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	****	0

Circuit Court Sheriff's Office State Attorney's Office Register of Wills Clerk of the Circuit Court Department of General Services Department of Technology Services County Council Criminal Justice Coordinating Commission

COORDINATION

Criminal Justice Coordinating Commission City of Rockville

Special Capital Projects Legislation [Bill No. 23-06] was adopted by Council June 13, 2006.



Judicial Center Annex -- No. 100300 (continued)

expected to cost between \$25 million and \$35 million. The fiscal year expenditure schedule has been amended; changes will not impact the project delivery. OTHER DISCLOSURES

- A pedestrian impact analysis will be performed during design or is in progress.

Bethesda CBD Streetscape -- No. 500102

Category Subcategory Administering Agency Planning Area Transportation Roads Transportation

Transportation
Bethesda-Chevy Chase

Date Last Modified

Required Adequate Public Facility Relocation Impact

Status

January 07, 2009 Yes

None. Preliminary Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	1,107	81	98	628	123	0	105	0	200	200	300
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	1,226	0	21	1,205	390	0	0	815	0	0	0
Construction	7,716	0	0	5,416	0	0	205	1,485	1,726	2,000	2,300
Other	0	0	0	0	0	0	0	0	0	0	0
Total	10,049	81	119	7,249	513	0	310	2,300	1,926	2,200	2,600

FUNDING SCHEDULE (\$000)

G.O. Bonds	10,049	81	119	7,249	513	0	310	2,300	1,926	2,200	2,600
Total	10,049	81	119	7,249	513	0	310	2,300	1,926	2,200	2,600

OPERATING BUDGET IMPACT (\$000)

Maintenance		4	0	0	0	0	2	2
Energy		4	. 0	0	0	0	2	2
Net Impact		8	0	0	0	0	4	4

DESCRIPTION

This project provides for the design and construction of pedestrian improvements to complete unfinished streetscapes along approximately 5,425 feet of Central Business District (CBD) streets in Bethesda as identified in the Bethesda CBD Sector Plan. This includes 1,125 feet along Woodmont Avenue between Old Georgetown Road and Cheltenham Drive; 3,550 feet along Wisconsin Avenue between Cheltenham Drive and the northern end of the CBD; and 750 feet along East-West Highway between Waverly Street and Pearl Street. It is intended to fill in the gaps between private development projects which have been constructed or are approved in the CBD. The design elements include the replacement and widening, where possible, of sidewalks, new vehicular and pedestrian lighting, street trees, street furniture, roadway signs and the installation of conduit for the future undergrounding of existing overhead utility lines. The removal of the overhead utility lines and their placement in the underground conduits is not included.

JUSTIFICATION

Staging of the Bethesda CBD Sector Plan recommends implementation of transportation improvements and facilities identified in Stage I prior to moving to Stage II.

Bethesda CBD Sector Plan, approved and adopted July 1994; and Bethesda Streetscape Plan Standards, updated April 1992.

COORDINATION

OTHER

This work will be completed in two stages. Stage 1, to be completed in FY12, will provide brick pavers, street trees, benches, and trash receptacles in all segments, and install the underground conduit for the Woodmont Avenue and East-West Highway segments. Stage 2, to be started in FY13 and finished beyond the six-year period, will complete the streetscaping work in these three segments.

FISCAL NOTE

Project schedule is amended to reflect current implementation plan.

OTHER DISCLOSURES


- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND		
EXPENDITURE DATA		
Date First Appropriation	FY01	(\$000)
First Cost Estimate	FY09	10.040
Current Scope	F109	10,049
Last FY's Cost Estimate		10,049
Appropriation Request	FY10	0
		0
Supplemental Appropriation Re	quest	0
Transfer		0
Cumulative Appropriation		713
Expenditures / Encumbrances		106
Unencumbered Balance		607
Parameter designation and management of the parameter of		THE RESIDENCE OF THE PROPERTY
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0
	The state of the s	The second secon

Maryland-National Capital Park and Plannin
Commission
Montgomery County Public Schools
Department of Permitting Services
Maryland State Highway Administration
Utility Companies
Bethesda-Chevy Chase Regional Services
Center

See	Man	on	Next	Page
000	IVICE	011	INONE	, ago

MAP



Highway Noise Abatement -- No. 500338

Category Subcategory Administering Agency Planning Area

Transportation Roads Transportation Countywide

Required Adequate Public Facility Relocation Impact

No None. On-going

December 23, 2008

EXPENDITURE SCHEDULE (\$000)

Status

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	7,781	668	330	2,983	450	100	500	1,533	200	200	3,800
Land	8	8	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	6,168	799	0	5,369	0	0	0	5,369	0	0	0
Other	1,160	7	1,153	0	0	0	0	0	0	0	0
Total	15,117	1,482	1,483	8,352	450	100	500	6,902	200	200	3,800
		F	UNDING	SCHEDI	JLE (\$00	0)	*				***************************************

Contributions	2,452	0	0	2,452	0	0	0	2,452	0	0	0
G.O. Bonds	12,665	1,482	1,483	5,900	450	100	500	4,450	200	200	3,800
Total	15,117	1,482	1,483	8,352	450	100	500	6,902	200	200	3,800

OPERATING BUDGET IMPACT (\$000)

Maintenance		4	6	1	1	1	1	1	1
Net Impact			6	1	1	1	1	1	1

This project provides funds for the study and prioritization of noise abatement measures along publicly owned and maintained roads in Montgomery County. Once the need and priority of the abatement measures are established, funding is provided for their design and construction.

Residents regularly request noise abatement measures along County and State roads. The purpose of this project is to respond to these requests in accordance with the Transportation Noise Abatement Policy. Requests would result in noise studies that would determine the need, whether the requested location meets the noise criteria for abatement measures, determination of its priority, and future design and construction.

The Highway Noise Abatement Policy was developed by the Noise Abatement Task Force in 2001. The Policy establishes criteria for evaluating the need for noise abatement along publicly maintained roads.

OTHER

This project was conceived through participation on the Noise Abatement Task Force that developed a policy and criteria for evaluating the need and appropriateness of requests for noise abatement along publicly maintained roads in Montgomery County. The project allows for the implementation of the policy established through this Task Force by providing funds for the study and prioritization of requests and the implementation of noise abatement measures. The noise abatement measures planned for construction in FY08 are on Shady Grove Road between I-370 and Briardale Road (east and west sides), and between Briardale Road and the InterCounty Connector (west side). The noise abatement measures planned for construction in FY12 are Midcounty Highway between Forest Oak Middle School and Saybrooke Oaks Boulevard (south side), and from Miller Fall Road to Washington Grove Lane (south side), and on East Randolph Road between Tamarack Road and Laurie Drive (south side), and between Appleby Drive and Partridge Drive (north side). Should one or more of these barriers ultimately not proceed due to insufficient support from impacted and benefited property owners or from property owners needed to grant property for the barriers, the Council may approve by resolution one or more additional barriers subject to the limit of appropriated funds. The design for Middlebrook Road behind Twinflower Circle and between Ridgecrest Drive and Waring Station Road (south side) is delayed to FY09 for fiscal reasons.

FISCAL NOTE

Project schedule is amended to reflect current implementation plan. There may be contributions from impacted and benefited property owners in the future as specified in the policy.

OTHER DISCLOSURES


- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND EXPENDITURE DATA)	
Date First Appropriation	FY03	(\$000)
First Cost Estimate Current Scope	FY09	15,117
Last FY's Cost Estimate		15,117
Appropriation Request	FY10	0
Supplemental Appropriation R	equest	0
Transfer		0
Cumulative Appropriation		3,815
Expenditures / Encumbrances	OF THE ART THE STATE OF THE STA	2,890
Unencumbered Balance		925
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	Mark Andrews and success commission with construction of the const	0
	CONTROL OF THE PARTY OF THE PAR	

COORDINATION

Maryland-National Capital Park and Planning Commission

Department of Environmental Protection Department of Permitting Services Maryland State Highway Administration



Chapman Avenue Extended -- No. 500719

Category Subcategory Administering Agency Planning Area

Transportation Roads Transportation

North Bethesda-Garrett Park

Required Adequate Public Facility

Relocation Impact

Status

January 06, 2009 No

None.

Final Design Stage

EXPENDITURE SCHEDULE (\$000)

					/	,					
Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	1,195	143	472	580	10	142	428	0	0	0	0
Land	7,350	5	2,500	4,845	2,845	1,000	1,000	. 0	0	0	0
Site Improvements and Utilities	1,200	0	0	1,200	• 0	0	1,200	0	0	0	0
Construction	2,447	0	0	2,447	0	0	2,447	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	12,192	148	2,972	9,072	2,855	1,142	5,075	0	0	0	0
		F	UNDING	SCHED	ULE (\$00	0)	***************************************	*	~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~		
G.O. Bonds	4,465	148	2,972	1,345	524	0	821	0	0	0	0
Impact Tax	7,717	0	0	7,717	2,331	1,142	4,244	0	0	0	0
Intergovernmental	10	0	0	10	0	0	10	0	0	0	0
Total	12,192	148	2,972	9,072	2,855	1,142	5.075	0	0	0	0
		OPERA	TING BU	DGET IN	IPACT (\$	000)					
Maintenance	donas			9	0	0	0	3	3	3	
Energy			***************************************	9	0	0	0	3	3	3	
Net Impact				18	0	0	0	6	6	6	

DESCRIPTION

This project provides for the extension of Chapman Avenue from Randolph Road to Old Georgetown Road. Within the proposed 70-foot closed section right-of-way will be: landscaping panels of varying widths up to eight feet on each side of the road, streetlights, storm drainage, and stormwater management. Existing utilities will be moved underground.

This project is needed to meet traffic and safety demands of existing and future land uses in the White Flint area. Extensive office, retail, and residential development are planned for implementation by 2008. This project supports the master plan, which recommends new local roadway links to relieve congestion on Rockville Pike. Traffic congestion is expected to increase with newly proposed development. This segment of roadway will provide for continuity, connectivity and access for pedestrians and vehicles by linking retail centers with employment and residential development in the vicinity. This project will complete the last link in the Chapman Avenue/Citadel Avenue roadway corridor.

The Department of Transporation (DOT) completed Facility Planning Phase I in FY05 and Facility Planning Phase II in FY07. The Project is consistent with the approved 1992 North Bethesda Garrett Park Master Plan.


Project schedule is amended to reflect current implementation plan. Intergrovernmental funding included a WSSC contribution based on the Memorandum of Understansing between the Department of Transportaion and WSSC dated November 30, 1984.

OTHER DISCLOSURES

APPROPRIATION AND

- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND			COORDINATION	MAP
EXPENDITURE DATA			Maryland State Highway Administration	
Date First Appropriation	FY07	(\$000)	Maryland-National Capital Park and Planning	
First Cost Estimate Current Scope	FY08	12,192	Commission Department of Permitting Services	
Last FY's Cost Estimate		12,192	PEPCO Verizon	
Appropriation Request	FY10	4,227	Washington Gas Washington Suburban Sanitary Commission	
Supplemental Appropriation Re	quest	0	,	0 11 11 11
Transfer	Martin Charles and a second control of the control	0		See Map on Next Page
Cumulative Appropriation	Official designation of the second of the se	7,965		
Expenditures / Encumbrances	Marie Commission of Commission	196		
Unencumbered Balance		7,769	, ,	
Partial Closeout Thru	FY07	0		
New Partial Closeout	FY08	0		
Total Partial Closeout	TOTAL THE REPORT OF THE RESIDENCE OF THE SECRETARY	0		
	FY08	0		



Randolph Road from Rock Creek to Charles Road -- No. 500910

Category Subcategory Administering Agency Planning Area Transportation Roads Transportation

Transportation North Bethesda-Garrett Park Date Last Modified

Status

Required Adequate Public Facility
Relocation Impact

No None.

Preliminary Design Stage

December 23, 2008

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	298	0	0	298	44	254	0	0	0	. 0	0
Land	114	0	0	114	114	0	0	0	0	0	0
Site Improvements and Utilities	85	0	0	85	85	0	0	0	0	0	0
Construction	1,649	0	0	1,649	0	0	1,649	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	2,146	0	0	2,146	243	254	1,649	0	0	0	0
		F	UNDING	SCHED	JLE (\$00	0)					
C O Danda	0.440	0.1	^	0 4401	0401	054	4 0 40		0.1		^

 FUNDING SCHEDULE (\$000)

 G.O. Bonds
 2,146
 0
 0
 2,146
 243
 254
 1,649
 0
 0
 0
 0

 Total
 2,146
 0
 0
 2,146
 243
 254
 1,649
 0
 0
 0
 0

DESCRIPTION

This project provides for design and reconstruction of existing Randolph Road, which is a major east/west arterial road, from Rock Creek to Charles Road for a total length of approximately 1,500 feet. Included in the project limits are three intersections: at Dewey Road, Saint Dunston Lane, and Colin Road. Improvements include increasing the radius of the existing roadway from 260 feet to 535 feet, increasing the length of left turning lanes at Dewey Road, and providing ADA compatible sidewalks, crossings, and ramps.

JUSTIFICATION

Studies conducted by the Traffic Engineering/Operations Division of the Department of Transportation (DOT) indicate that traffic accident rates are significantly higher than state average in this section of Randolph Road. The studies also identified congestion at the intersection of Dewey Road and recommends lengthening the existing left turning lanes. Pedestrian safety improvements at Dewey Road will provide safe crossing of Randolph Road and access to Rock Creek Park.

FISCAL NOTE

Project schedule is amended to reflect current implementation plan.

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND EXPENDITURE DATA		
Date First Appropriation	FY09	(\$000)
First Cost Estimate Current Scope	FY09	2,146
Last FY's Cost Estimate		2,146
Appropriation Request	FY10	0
Supplemental Appropriation Re	quest	0
Transfer		0
Cumulative Appropriation		2,146
Expenditures / Encumbrances	Control Marie Property Control	1
Unencumbered Balance		2,145
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0


COORDINATION

Maryland National Capital Park and Planning Commission Maryland Department of the Environment Department of Permitting Services Facility Planning: Transporation

Utility Companies

MAP

See Map on Next Page



Facility Planning: Bridges -- No. 509132

Category Subcategory Administering Agency Planning Area

Transportation Bridges Transportation Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 06, 2009 None. On-going

EXPENDITURE SCHEDULE (\$000)

Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
11,691	7,028	478	4,185	1,040	1,087	777	527	377	377	0
133	130	3	0	0	0	0	0	0	0	0
67	67	0	0	0	0	0	0	0	0	0
65	65	0	0	0	0	0	0	0	0	0
18	18	0	0	0	0	0	0	0	0	0
11,974	7,308	481	4,185	1,040	1,087	777	527	377	377	*
	11,691 133 67 65 18	Total FY08 11,691 7,028 133 130 67 67 65 65 18 18	Total FY08 FY08 11,691 7,028 478 133 130 3 67 67 0 65 65 0 18 18 0	Total FY08 FY08 6 Years 11,691 7,028 478 4,185 133 130 3 0 67 67 0 0 65 65 0 0 18 18 0 0	Total FY08 FY08 6 Years FY09 11,691 7,028 478 4,185 1,040 133 130 3 0 0 67 67 0 0 0 65 65 0 0 0 18 18 0 0 0	Total FY08 FY08 6 Years FY09 FY10 11,691 7,028 478 4,185 1,040 1,087 133 130 3 0 0 0 67 67 0 0 0 0 65 65 0 0 0 0 18 18 0 0 0 0	Total FY08 FY08 6 Years FY09 FY10 FY11 11,691 7,028 478 4,185 1,040 1,087 777 133 130 3 0 0 0 0 0 67 67 0 0 0 0 0 0 65 65 0 0 0 0 0 0 18 18 0 0 0 0 0 0	Total FY08 FY08 6 Years FY09 FY10 FY11 FY12 11,691 7,028 478 4,185 1,040 1,087 777 527 133 130 3 0 0 0 0 0 67 67 0 0 0 0 0 0 65 65 0 0 0 0 0 0 18 18 0 0 0 0 0 0	Total FY08 FY08 6 Years FY09 FY10 FY11 FY12 FY13 11,691 7,028 478 4,185 1,040 1,087 777 527 377 133 130 3 0 0 0 0 0 0 0 67 67 0 0 0 0 0 0 0 0 65 65 0 0 0 0 0 0 0 18 18 0 0 0 0 0 0 0	Total FY08 FY08 6 Years FY09 FY10 FY11 FY12 FY13 FY14 11,691 7,028 478 4,185 1,040 1,087 777 527 377 377 133 130 3 0 0 0 0 0 0 0 0 67 67 0 0 0 0 0 0 0 0 0 65 65 0 0 0 0 0 0 0 0 0 18 18 0 0 0 0 0 0 0 0 0

FUNDING SCHEDULE (\$000)

Federal Aid	811	811	0	0	0	0	0	0	0	0	0
G.O. Bonds	9,140	6,142	181	2,817	420	720	777	400	250	250	0
Land Sale	15	15	0	0	0	0	0	0	0	0	0
PAYGO	340	340	0	0	0	0	0	0	0	0	0
State Aid	1,668	0	300	1,368	620	367	0	127	127	127	0
Total	11,974	7,308	481	4,185	1,040	1,087	777	527	377	377	0

DESCRIPTION

This ongoing project provides studies for bridge projects under consideration for inclusion in the CIP. Facility Planning serves as a transition stage for a project between identification of need and its inclusion as a stand-alone project in the CIP. Prior to the establishment of a stand-alone project, Department of Transportation will complete a design which outlines the general and specific features required on the project. Selected projects range in type, but typically consist of upgrading deficient bridges so that they can safely carry all legal loads which must be accommodated while providing a minimum of two travel lanes. Facility Planning is a decision-making process to design bridges which are already identified as deficient. For a full description of the Facility Planning process, see the CIP Planning Section. Candidate projects currently included are listed in the "Other" section below.

JUSTIFICATION

There is continuing need for the development of accurate cost estimates and an exploration of alternatives for proposed projects. Facility planning costs for all projects which ultimately become stand-alone PDFs are included here. These costs will not be reflected in the resulting individual project. Future individual CIP projects which result from facility planning will each benefit from reduced planning and design costs. Biennial inspections performed since 1987 have consistently shown that the bridges currently included in the project for design studies are in need of major rehabilitation or replacement.

Candidates for this program are identified through the County Biennial Bridge Inspection Program as being deficient, load restricted, or geometrically substandard. The Planning, Design, and Supervision costs for all bridge designs include all costs up to contract preparation. At that point, future costs and Federal aid will be included in stand-alone PDFs.

Candidate Projects:

Elmhirst Parkway Bridge #MPK-13; Park Valley Road Bridge #MPK-03; Randolph Road Bridge #M-0080-4; Query Mill Road Bridge #M-0020; Piney Meetinghouse Road Bridge #M-0021; Whites Ferry Bridge #M-0187; Whites Ferry Bridge #M-0189; Cedar Lane Bridge #M-0074; Valley Road Bridge #M-0111; Gold Mine Road Bridge #M-0096

FISCAL NOTE

Technical Adjustment - Switch \$359,000 and \$228,000 from Federal Aid to G.O. Bonds for FY09 and FY10 respectively.

OTHER DISCLOSURES

ADDDODDIATION AND

- A pedestrian impact analysis has been completed for this project.
- The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.
- * Expenditures will continue indefinitely.

)	
FY91	(\$000)
FY09	11,974
	11,974
FY10	641
equest	0
**************************	0
	9,295
	8,006
	1,289
FY07	0
FY08	0
TO COMPANY OF THE PARTY OF THE	0
	FY91 FY09 FY10 equest

COORDINATION

Maryland-Department of the Environment Maryland-Department of Natural Resources Maryland-National Capital Park and Plannning Commission


Montgomery County Department of Permitting Services

U.S. Army Corps of Engineers Maryland State Highway Administration Federal Highway Administration **Utility Companies**

Maryland Historic Trust **CSX** Transportation

Washington Metropolitan Area Transit Authority





Silver Spring Traffic Improvements -- No. 508716

Category Subcategory Administering Agency Planning Area Transportation
Traffic Improvements
Transportation
Silver Spring

Required Adequate Public Facility

MAP

Relocation Impact Status January 09, 2009 No None. On-going

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	858	0	435	423	154	62	207	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	356	0	181	175	150	25	0	0	. 0	0	. 0
Construction	2,564	0	0	2,564	0	0	2,564	0	0	0	0
Other	56	0	56	0	0	0	0	0	0	0	0
Total	3,834	0	672	3,162	304	87	2,771	0	0	0	0
		F	UNDING	SCHED	JLE (\$00	0)					
G.O. Bonds	3.834	0	672	3,162	304	87	2,771	0	0	0	0
Total	3,834	0	672	3,162	304	87	2,771	0	0	0	0

DESCRIPTION

This project provides for intersection and roadway improvements in Silver Spring, in support of the Silver Spring Central Business District (CBD) Sector Plan, and the Silver Spring Redevelopment project to accommodate the flow of traffic related to development within the CBD. Dale Drive at Colesville Road (US 29) improvement is the last improvement from the study that generated various improvements already in place in and around the CBD. The east and west leg of Dale Drive currently have a left-turn lane and a combination thru and right turn-lane. The proposed improvement requires an additional lane on both Dale Drive approaches. On the westbound approach, the lane use is proposed as a left-turn only lane, a thru only lane and a right-turn only lane. The eastbound approach is proposed as two left-turn lanes and a combination thru and right-turn lane. This project also includes signal reconstruction and reconstruction of two parking lots on the east side of Colesville Road. Each lot is associated with the Toll House Restaurant and located on the north and south side of Dale Drive

JUSTIFICATION

The improvement at Dale Drive and Colesville Road (US 29) will result in improved safety and traffic flow.

OTHER

16th Street (MD 390) and East-West Highway (MD 410) - construction complete; utility relocations reimbursed to MSHA.

COORDINATION

Dale Drive at Colesville Road (US 29) - construction FY09-FY11.

FISCAL NOTE

Project schedule is amended to reflect current implementation plan.

OTHER DISCLOSURES

APPROPRIATION AND

- A pedestrian impact analysis has been completed for this project.
- Land acquisition will be funded initially through ALARF, and then reimbursed by a future appropriation from this project. The total cost of this project will increase when land expenditures are programmed.

				1 100 11
EXPENDITURE DATA			Developers	
Date First Appropriation	FY87	(\$000)	Department of Permitting Services	×
First Cost Estimate Current Scope	FY10	3,834	Facility Planning-Transportation Maryland-National Capital Park and Planning	
Last FY's Cost Estimate	***	3,912	Commission Maryland State Highway Administration	
Appropriation Request	FY10	2,858	Silver Spring Redevelopment Project Citizen's Advisory Board	
Supplemental Appropriation Re	equest	0		
Transfer		0		See Map on Next Page
Cumulative Appropriation	er omstells likelændræniske sindrænisk fil Josephioen	976		
Expenditures / Encumbrances		124		
Unencumbered Balance		852		
Partial Closeout Thru	FY07	4,365		
New Partial Closeout	FY08	78		
Total Partial Closeout	ACTION OF THE PROPERTY AND ACTION OF THE PARTY AND ACT	4,443		
			8	a a
			1	

Silver Spring Green Trail-Interim -- No. 509975

Category Subcategory Administering Agency Planning Area Transportation
Pedestrian Facilities/Bikeways
Transportation
Silver Spring

Date Last Modified Required Adequate Public Facility Relocation Impact Status

MAP

January 05, 2009 No None. Final Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	1,640	1,167	7	466	0	0	426	0	40	0	0
Land	1,208	7	172	1,029	0	0	0	0	217	812	0
Site Improvements and Utilities	63	5	0	58	0	0	58	0	0	0	0
Construction	3,422	0	0	3,422	0	0	0	0	0	3,422	0
Other	1	1	0	0	0	0	0	0	0	0	0
Total	6,334	1,180	179	4,975	0	0	484	0	257	4,234	0
			CIAIDIAIC	CCHEDI	II E /COO	07					

		F	UNDING	SCHED	ULE (\$00	00)					
Current Revenue: General	265	265	0	0	0	0	0	0	0	0	0
Enhancement	484	0	0	484	0	0	484	0	0	0	0
G.O. Bonds	4.743	73	179	4,491	0	0	0	0	257	4,234	0
PAYGO	842	842	0	0	0	0	0	0	0	0	. 0
Total	6,334	1,180	179	4,975	0	0	484	0	257	4,234	0

DESCRIPTION

This project provides for a 4,500 linear foot urban trail as part of a roadway along one of the alignments under consideration for the Purple Line. The pedestrian and bicycle use along this trail supplements the County transportation program. The funding provided for the interim trail includes the design, property acquisition and construction of the interim trail through the Silver Spring Central Business District (CBD), along the northern side of Wayne Avenue from Fenton Street to the Sligo Creek Hiker-Biker Trail. This interim trail is part of a transportation corridor and is not a recreation area of state or local significance. The proposed interim trail includes an 8-foot wide bituminous bike path, an adjacent 5-foot wide concrete sidewalk, lighting, and landscaping. The interim trail will provide access to the Silver Spring Transit Station, via the Metropolitan Branch Trail, and the future Capital Crescent Trail. Between Dale Drive and Cedar Lane, the number of travel lanes on Wayne Avenue will be reduced from four to three and the center lane will be reversible, with parking permitted only on the southern side of Wayne Avenue.

JUSTIFICATION

This project creates an important interim link through Silver Spring to the Silver Spring Metrorail. It will help provide connectivity to other trails and help in mitigating congestion on area roads. Final plans have been completed.

OTHER

The scope of the project has remained the same. Due to delays in the project schedule for the Purple Line alignment, the re-construction of Wayne Avenue will now be done seperately under the Primary/Arterial Road Resurfacing project and the Sidewalk and Infrastructure Revitalization project. The right-of-way was purchased for transportation purposes. Recreational use of the interim trail will be maintained and administered by the Department of Transportation (DOT), consistent with its normal maintenance standards.

FISCAL NOTE

Project schedule is amended to reflect current implementation plan, which is subject to the construction schedule of the proposed Purple Line. The County's share will be paid out of site improvements and utilities. Project implementation is contingent upon receipt of Enhancement funds from the Maryland State Highway Administration (MSHA) in FY11. The application was submitted to MSHA in FY04 for \$2.627 million and funding was not approved. In FY05, the application for Enhancement funding was for \$484,133. The Transportation Enhancement Funds are on hold until a decision is made on the Purple Line alignment expected in 2008.


OTHER DISCLOSURES

APPROPRIATION AND

- A pedestrian impact analysis has been completed for this project.
- The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

				1007 41
EXPENDITURE DATA			Maryland-National Capital Park and Planning	
Date First Appropriation	FY99	(\$000)	Commission Manufacture Highway Administration	
First Cost Estimate Current Scope	FY99	6,060	Maryland State Highway Administration Washington Metropolitan Area Transit	
Last FY's Cost Estimate		6,334	Authority Utility Companies	
Appropriation Request	FY10	0	Silver Spring Chamber of Commerce Silver Spring Transportation Management	
Supplemental Appropriation Re	equest	0	District	Oss Man an Nort Dans
Transfer		0	Maryland Transit Administration	See Map on Next Page
Cumulative Appropriation		1,359	Primary/Arterial Road Resurfacing Project Sidewalk and Infrastructure Revitalization	
Expenditures / Encumbrances		1,206	Project	
Unencumbered Balance	******************************	153		
Partial Closeout Thru	FY07	0	,	
New Partial Closeout	FY08	0		
Total Partial Closeout	-	0		
The restriction for the security of the securi	The contract of the contract o	MANAGEM PROPERTY AND ADDRESS A		



Bethesda Metro Station South Entrance -- No. 500929

Category Subcategory Administering Agency Planning Area

Transportation Mass Transit General Services Bethesda-Chevy Chase Date Last Modified Required Adequate Public Facility

Relocation Impact

Status

No None.

January 09, 2009

Preliminary Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	9,900	0	500	9,400	5,000	100	500	1,000	2,300	500	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	50,100	0	0	50,100	0	0	0	8,400	18,700	23,000	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	60,000	0	500	59,500	5,000	100	500	9,400	21,000	23,500	0
		F	UNDING	SCHED	ULE (\$00	0)					
G.O. Bonds	55,000	0	0	55,000	500	100	500	9,400	21,000	23,500	0
Revenue Bonds: Liquor Fund	5.000	0	500	4,500	4,500	0	0	0	0	0	0
Total	60,000	0	500	59,500	5.000	100	500	9,400	21,000	23,500	0

DESCRIPTION

This project provides access from Elm Street west of Wisconsin Avenue to the southern end of the Bethesda Metrorail Station. The Metrorail Red Line runs below Wisconsin Avenue through Bethesda more than 120 feet below the surface, considerably deeper than the Purple Line right-of -way. The Bethesda Metrorail station has one entrance, near East West Highway. The Metrorail station was built with accommodations for a future southern entrance.

The Bethesda light rail transit (LRT) station would have side platforms located just west of Wisconsin Avenue on the Georgetown Branch right-of-way. This platform allows a direct connection between LRT and Metrorail, making transfers as convenient as possible. Five station elevators would be located in the Elm Street right-of-way, which would require narrowing the street and extending the sidewalk.

The station would include a new south entrance to the Metrorail station, including a new mezzanine above the Metrorail platform, similar to the existing mezzanine at the present station's north end. The mezzanine would use the existing knock-out panel in the arch of the station and the passageway that was partially excavated when the station was built in anticipation of the future construction of a south entrance.

Part of Elm Street west of Wisconsin Avenue will be closed for a period during construction. Every effort will be taken so that this temporary road clousre does not coincide with the temporary closure of Woodmont Avenue during the construction of the Bethesda Lot 31 Parking Garage project.

FISCAL NOTE

The funds for this project were initially programmed in the State Transportation Participation project. Appropriation of \$5 million for design was transferred from the State Transportation Participation project in FY09.

Project schedule has been delayed as implementation plan is subject to the construction of the Purple Line.

Date First Appropriation	FY09	(\$000)
First Cost Estimate Current Scope	FY09	60,000
Last FY's Cost Estimate		60,000
Appropriation Request	FY10	100
Supplemental Appropriation Red	quest	0
Transfer		0
Cumulative Appropriation		5,500
Expenditures / Encumbrances		0
Unencumbered Balance		5,500
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	Takehor special perimental comments of the second	0

COORDINATION

Maryland Transit Administration **WMATA** M-NCPPC Bethesda Lot 31 Parking Garage project Department of Transportation Department of General Services

Special Capital Projects Legislation [Bill No. 19-08] was adopted by Council June 10, 2008. MAP

See Map on Next Page

Brookville Service Park -- No. 509928

Category Subcategory Administering Agency Planning Area Transportation Highway Maintenance General Services Silver Spring Date Last Modified Required Adequate Public Facility Relocation Impact Status

January 09, 2009 No None. Under Construction

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	2,297	1,516	342	439	254	123	62	0	0	0	0
Land	503	503	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	6,251	2,848	193	3,210	2,011	799	0	400	0	0	0
Construction	8,073	234	454	7,385	4,308	1,485	992	600	0	0	0
Other	789	226	152	411	194	217	0	0	0	0	0
Total	17,913	5,327	1,141	11,445	6,767	2,624	1,054	1,000	0	0	0
		F	UNDING	SCHED	ULE (\$00	0)		***************************************	·		
Current Revenue: General	50	0	50	0	0	0	0	0	0	0	0
G.O. Bonds	17,863	5,327	1,091	11,445	6,767	2,624	1,054	1,000	0	0	0
Total	17,913	5,327	1,141	11,445	6,767	2,624	1,054	1,000	0	. 0	0
		OPERA	TING BU	DGET IN	IPACT (\$	000)					
Maintenance				374	0	22	88	88	88	88	ł
Energy				170	0	10	40	40	40	40	
Net Impact				544	0	32	128	128	128	128	i

DESCRIPTION

This project, located at 8710 Brookville Road in Silver Spring, provides a depot area for approximately 134 full-time, contract, and temporary employees associated with the maintenance and repair of the streets in the Silver Spring and Kensington/Wheaton areas of the County. The project includes tearing down abandoned building "A" and construction of a new administrative building next to the existing one, relocation of the fuel station, and installation of a gate for site security. Subsequently, building "B" will be demolished and new maintenance bays will be constructed for storage vehicles and equipment used for roadway construction and repair. To improve site circulation and access, a new road immediately to the north of the site will be constructed. This project also includes improvements to existing bus parking, additional employee parking, new lights, bus heaters, two additional bus maintenance bays, and modification of shops to accommodate taller buses.

JUSTIFICATION

The condition of the existing facility imposes serious constraints on the depot's efficiency. All administration functions and accommodations for the employees who report to the site on a daily basis are located in building "B". Building "A" contains office space, bunk room, and storage and service bays. Building "B" is not sufficient or suitable to respond to the emergency and routine needs of the County. Two distinct operations generate heavy volumes of vehicular traffic in the complex. The trucks and construction equipment associated with roadway repair use the site and the Brookville site houses one of the major terminals for the Ride On Bus program. The fuel station is located such that a blind sloping curve constitutes an unsafe intersection for both transit and depot vehicles. The Brookville Service Park has no official entrance, and the general motoring public enters the site without warning, resulting in unsafe conditions for the public and employees. The current layout does not permit buses to turn around and does not accommodate longer and taller buses. The existing holding capacity is low and inefficient.

Program of Requirements (POR): Brookville Road service yard, Silver Spring depot, November 1997 and amendment to the POR for Brookville Service Park, December 2001.

OTHER

Indoor air quality improvements for building "H" are included in the project: Indoor Air Quality Improvements — Brookville Depot. No part of this facility will be placed on land identified in the Georgetown Branch Master Plan Amendment for light rail yard and shop facilities.

FISCAL NOTE

Project schedule is adjusted for fiscal capacity and project completion will not be delayed.

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND EXPENDITURE DATA		
Date First Appropriation	FY99	(\$000)
First Cost Estimate Current Scope	FY08	16,813
Last FY's Cost Estimate		17,913
Appropriation Request	FY10	0
Supplemental Appropriation Red	quest	0
Transfer		0
Cumulative Appropriation	***************************************	17,913
Expenditures / Encumbrances	THE CONTRACT OF THE PROPERTY OF THE PERSON O	15,353
Unencumbered Balance		2,560
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	THE AMERICAN PROPERTY OF THE PARTY OF THE PA	0

COORDINATION


Maryland-National Capital Park and Planning Commission

Department of Transportation
Department of Technology Services

Department of Permitting Services Department of General Services

Silver Spring Regional Services Center Indoor Air Quality Improvements -- Brookville

Special Capital Projects Legislation [Bill No. 7-03] was adopted by Council May 14, 2003.



North County Maintenance Depot -- No. 500522

Category Subcategory Administering Agency Planning Area

Transportation Highway Maintenance General Services Germantown

Required Adequate Public Facility Relocation Impact

Status

No None. Preliminary Design Stage

January 05, 2009

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	9,751	969	3,657	5,125	2,772	1,530	823	0	0	0	0
Land	10,000	17	9,983	0	0	0	0	0	0	0	0
Site Improvements and Utilities	17,266	0	0	17,266	0	0	4,894	6,372	6,000	0	0
Construction	36,242	0	0	36,242	0	0	12,553	13,689	10,000	0	0
Other	1,190	0	0	1,190	0	0	238	952	0	0	0
Total	74,449	986	13,640	59,823	2,772	1,530	18,508	21,013	16,000	0	0
		F	UNDING	SCHED	ULE (\$00	0)		***************************************		Name and Associated Street, St	-
	1	1				1					

G.O. Bonds	74,449	986	13,640	59,823	2,772	1,530	18,508	21,013	16,000	0	0
Total	74,449	986	13,640	59,823	2,772	1.530	18,508	21,013	16,000	0	0

DESCRIPTION

This project will provide for the planning, design and construction of Phase I of a new North County Depot for the Departments of Transportation and General Services. The facility will serve as a staging, operations and maintenance center and will accommodate the planned future growth of the County's transit fleet. Phase I of the new North County facility will accommodate 120 new buses, provide for their maintenance and house the departments' operational and administrative staff. The facility will complement the existing county maintenance facilities at Brookville in Silver Spring and Crabbs Branch Way in Rockville. This project will be designed to allow future expansion of the facility to accommodate 250 new buses and almost 90 pieces of heavy duty vehicles and equipment.

JUSTIFICATION

The County proposes to double transit ridership on the "Ride-On" system by 2020. This will require the addition of a new bus maintenance facility as the existing facilities are nearing their maximum capacity. In addition, a new highway maintenance depot is needed in the fast growing UpCounty area to better serve County residents. The new depot will consolidate the existing operations at the Gaithersburg west and Poolesville depots and provide for future growth.

OTHER

The design of the project will comply with the Department of Transportation, the Department of General Services, and ADA standards.

FISCAL NOTE

Project schedule amended to reflect current implementation plan

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.


APPROPRIATION AND		
EXPENDITURE DATA		
Date First Appropriation	FY06	(\$000)
First Cost Estimate Current Scope	FY09	59,823
Last FY's Cost Estimate		74,449
Appropriation Request	FY10	0
Supplemental Appropriation Rec	quest	0
Transfer		0
Cumulative Appropriation		20,553
Expenditures / Encumbrances	**************************************	6,552
Unencumbered Balance		14,001
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout	dekatikatikatika wateroe kasa hazaria wasa	0

COORDINATION Maryland-National Capital Park and Planning Commission Department of Transportation Department of General Services Department of Technology Services Department of Permitting Services Washington Suburban Sanitary Commission PEPCO Upcounty Regional Services Center Washington Gas Allegheny Power State Highway Administration Special Capital Projects Legislation [Bill No.

10-06] was adopted by Council May 25, 2006.

See Map on Next Page

MAP



White Oak Community Recreation Center -- No. 720101

Category Subcategory Administering Agency Planning Area Culture and Recreation Recreation General Services Colesville-White Oak

Date Last Modified Required Adequate Public Facility Relocation Impact Status January 12, 2009 No

None. Preliminary Design Stage

EXPENDITURE SCHEDULE (\$000)

Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
3,142	416	567	2,159	1,129	279	383	368	0	0	0
0	0	0	0	0	0	0	0	0	0	0
3,175	0	0	3,175	3,076	99	0	0	0	0	0
16,617	1	0	16,616	1,976	2,530	6,728	5,382	0	0	0
1,396	7	0	1,389	0	0	0	1,389	0	0	0
24,330	424	567	23,339	6,181	2,908	7,111	7,139	0	0	0
	3,142 0 3,175 16,617 1,396	Total FY08 3,142 416 0 0 3,175 0 16,617 1 1,396 7	Total FY08 FY08 3,142 416 567 0 0 0 3,175 0 0 16,617 1 0 1,396 7 0	Total FY08 FY08 6 Years 3,142 416 567 2,159 0 0 0 0 3,175 0 0 3,175 16,617 1 0 16,616 1,396 7 0 1,389	Total FY08 FY08 6 Years FY09 3,142 416 567 2,159 1,129 0 0 0 0 0 3,175 0 0 3,175 3,076 16,617 1 0 16,616 1,976 1,396 7 0 1,389 0	Total FY08 FY08 6 Years FY09 FY10 3,142 416 567 2,159 1,129 279 0 0 0 0 0 0 3,175 0 0 3,175 3,076 99 16,617 1 0 16,616 1,976 2,530 1,396 7 0 1,389 0 0	Total FY08 FY08 6 Years FY09 FY10 FY11 3,142 416 567 2,159 1,129 279 383 0 0 0 0 0 0 0 0 3,175 0 0 3,175 3,076 99 0 16,617 1 0 16,616 1,976 2,530 6,728 1,396 7 0 1,389 0 0 0	Total FY08 FY08 6 Years FY09 FY10 FY11 FY12 3,142 416 567 2,159 1,129 279 383 368 0 0 0 0 0 0 0 0 0 3,175 0 0 3,175 3,076 99 0 0 16,617 1 0 16,616 1,976 2,530 6,728 5,382 1,396 7 0 1,389 0 0 0 1,389	Total FY08 FY08 6 Years FY09 FY10 FY11 FY12 FY13 3,142 416 567 2,159 1,129 279 383 368 0 0 0 0 0 0 0 0 0 0 3,175 0 0 3,175 3,076 99 0 0 0 16,617 1 0 16,616 1,976 2,530 6,728 5,382 0 1,396 7 0 1,389 0 0 0 1,389 0	Total FY08 FY08 6 Years FY09 FY10 FY11 FY12 FY13 FY14 3,142 416 567 2,159 1,129 279 383 368 0 0 0 0 0 0 0 0 0 0 0 3,175 0 0 3,175 3,076 99 0 0 0 0 16,617 1 0 16,616 1,976 2,530 6,728 5,382 0 0 1,396 7 0 1,389 0 0 0 1,389 0 0

FUNDING SCHEDULE (\$000)

					(+	- /					
G.O. Bonds	24,330	424	567	23,339	6,181	2,908	7,111	7,139	0	0	0
Total	24,330	424	567	23,339	6,181	2,908	7,111	7,139	0	0	0

OPERATING BUDGET IMPACT (\$000)

Maintenance	8	572	0	0	0	114	229	229
Energy	İ	255	0	0	0	51	102	102
Program-Staff		1,062	0	0	0	354	354	354
Program-Other		432	0	. 0	0	144	144	144
Offset Revenue	T	-141	0	0	0	-47	-47	-47
Net Impact		2,180	0	0	0	616	782	782
WorkYears			0.0	0.0	0.0	7.2	7.2	7.2

DESCRIPTION

This project provides for the design and construction of a 33,000 net square foot community recreation center at 1700 April Lane in White Oak. This facility includes a gymnasium, exercise room, social hall, kitchen, senior/community lounge, arts/kiln room, game room, vending space, conference room, offices, lobby, restrooms, computer lab, multi-use athletic court, and storage space.

JUSTIFICATION

This facility will serve the communities in the White Oak region included in Planning Areas 32 and 33. This region is a densely populated and ethnically diverse area with a variety of apartments, townhouses, and single-family neighborhoods that have no existing community recreation center facility. The center is projected to serve an area population of over 65,000 people.

The Department of Recreation Facility Development Plan (FY97-10) has identified the need for two community centers to serve this region. The July 1998 Park Recreation and Program Open Space Master Plan prepared by M-NCPPC recommended development of a facility to serve the Colesville-White Oak planning area. Project preliminary design was completed in the Facility Planning: MCG project in the FY00-01 timeframe, prior to the establishment of this stand-alone project.

FISCAL NOTE

Project schedule amended to reflect current implementation plan.

OTHER DISCLOSURES


- A pedestrian impact analysis will be performed during design or is in progress.

APPROPRIATION AND EXPENDITURE DATA		
Date First Appropriation	FY05	(\$000)
First Cost Estimate Current Scope	FY07	17,971
Last FY's Cost Estimate		24,330
Appropriation Request	FY10	482
Supplemental Appropriation Re	quest	0
Transfer		0
Cumulative Appropriation	MOMENTAL STATE OF THE STATE OF	23,046
Expenditures / Encumbrances		1,369
Unencumbered Balance		21,677
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0

COORDINATION

Department of General Services Department of Recreation Mid-County Regional Services Center M-NCPPC PEPCO WSSC

Special Capital Projects Legislation [Bill No. 15-05] was adopted by Council June 28, 2005.



Gaithersburg Library Renovation -- No. 710300

Category Subcategory Administering Agency Planning Area Culture and Recreation Libraries General Services Gaithersburg

Date Last Modified
Required Adequate Public Facility
Relocation Impact

January 08, 2009 No None. Planning Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	2,827	128	986	1,713	920	479	314	0	0	0	0 10010
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	3,522	0	500	3,022	0	2.357	665	0	0	0	0
Construction	16,775	0	741	16.034	0	10,018	4,716	1,300	0	0	
Other	2,630	0	379	2.251	0	206	1.345	700	0	0	
Total	25,754	128	2,606	23,020	920	13,060	7.040	2.000	0	0	

		1	-UNDING	SCHED	ULE (\$00	00)					
Current Revenue: General	481	0	400	81	81	0	0	0	0	0	0
G.O. Bonds	24,863	128	2,116	22,619	519	13,060	7,040	2,000	0	0	0
State Aid	410	0	90	320	320	0	0	0	0	0	0
Total	25,754	128	2.606	23.020	920	13.060	7.040	2 000	0	0	

DESCRIPTION

This project calls for a major renovation and redesign of the Gaithersburg Library, a 33,730 square foot structure located at 1830 Montgomery Village Avenue and opened in 1981. Renovation of this facility will include replacement of HVAC, lighting, electrical, plumbing, security, fire alarm, communications, roof, and windows; reconfiguration of the library interior including a 6,130 square foot addition for expansion of the children's room; redesign of bathrooms to meet accessibility requirements, masonry work to correct on-going cracking of the exterior walls, re-paving of the parking lot and other site work; and replacement of furniture. The project includes the cost of temporary facilities for the duration of construction.

JUSTIFICATION

The Department of Public Libraries Strategic Facility Plan identified the Gaithersburg Library for renovation in 2001, 20 years after it opened to the public. The library continues to be the busiest in the County with a circulation of more than one million items and about 700,000 visits by the public each year. Staff offer more than 300 public programs per year and the meeting rooms are booked by more than 100 groups per month.

The County Council requested that the Executive review the Program of Requirements for this library to take into consideration community demographics, the space and programmatic needs for the library, and any limitations associated with the current site. Any changes proposed as a result of the review may ultimately affect the costs and schedule for this project.

The County Executive approved a model that would add a total of 22,456 gross square feet to the building. This will include a partial second floor with 7,500 gross square feet that will hold the elevator, meeting rooms, mechanical rooms, storage, and a satellite office of the Gilchrist Center. The remaining space will be added to the main level of the current structure along the front, back and sides without impacting the number of current parking spaces.

FISCAL NOTE

Project schedule amended to reflect current implementation plan.

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.
- The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.


Date First Appropriation	FY07	(\$000)
First Cost Estimate Current Scope	FY07	13,457
Last FY's Cost Estimate		25,754
Appropriation Request	FY10	19,776
Supplemental Appropriation Red	quest	0
Transfer		0
Cumulative Appropriation	MANUFACTOR PROPERTY AND ADMINISTRATION	3,654
Expenditures / Encumbrances	Marie Control of the	986
Unencumbered Balance		2,668
Partial Closeout Thru	FY07	0
New Partial Closeout	FY08	0
Total Partial Closeout		0

COORDINATION

M-NCPPC

Department of General Services
Department of Technology Services
Department of Permitting Services
Department of Public Libraries
Upcounty Regional Services Center
WSSC

Special Projects Legislation was approved May 25, 2006 (Bill No. 11-06)



Planned Lifecycle Asset Replacement: Local Parks -- No. 967754 -- Master Project

Category SubCategory Administering Agency Planning Area M-NCPPC Development M-NCPPC Countywide

Date Last Modified Required Adequate Public Facility Relocation Impact Status January 08, 2009 No None. On-going

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY08	Rem. FY08	Total 6 Years	FY09	FY10	FY11	FY12	FY13	FY14	Beyond 6 Years
Planning, Design, and Supervision	864	0	84	780	130	130	130	130	130	130	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	12,190	0	1,900	10,290	1,715	1.715	1,715	1,715	1.715	1,715	0
Construction	0	0	0	0	0	0	0	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	13,054	0	1,984	11,070	1,845	1,845	1,845	1,845	1,845	1,845	*
		F	UNDING	SCHEDU	JLE (\$000	0)	*****	······································	reason and arrange		-
Contributions	30	0	0	30	0	30	0	0	Ol	0	0
Current Revenue: General	0	0	0	0	0	0	0	0	0	0	0
Current Revenue: Park and Planning	0	0	0	0	0	0	0	0	0	0	0
Park and Planning Bonds	13,017	0	1,977	11,040	1,845	1.815	1,845	1.845	1,845	1,845	0
Rental Income - General	0	0	0	0	0	0	0	0	0	0	0
State Aid	7	0	7	0	0	0	0	0	0	0	0
Total	13,054	0	1,984	11,070	1,845	1,845	1,845	1.845	1,845	1.845	0

DESCRIPTION

This project schedules renovation or replacement of aging, unsafe, or obsolete local park facilities or components of park facilities. PLAR also funds renovations needed to comply with the Americans With Disabilities Act (ADA). Local parks include local, neighborhood, urban, and neighborhood conservation area parks. The park system contains over 304 individual local parks and many different types of facilities. Most of these parks are over 30 years old. Failure to renovate or replace aging park facilities or components on a scheduled basis before the end of their useful life results in decreased levels of service to park users and an overall increase in capital costs as repairs become "emergencies."

There are five sub-categories of work funded by this project. Each category has a prioritized list of candidate projects, but schedules may change as needs arise.

- 1. Boundary Markings: Establishes and marks park boundaries.
- 2. Minor Renovations: A variety of renovations at local parks. During FY09-14, projects include bathroom renovations at Stratton and Calverton-Galway local parks; retaining wall replacements at several sites; and repair/replace various bridges and boardwalks.
- 3. Park Building Renovations: The park system has 40 small park activity and ancillary buildings available for rent or lease. Repairs to these buildings may include kitchen and restroom upgrades; replace floors; upgrade major system components HVAC/plumbing/electrical.
- 4. Play Equipment: The life span of most play equipment is 20 years. Changes in safety standards sometimes require replacement at earlier intervals. Amenities included in this project are the play area border and protective surfacing under equipment, as well as benches and trees to shade the play equipment, if needed.
- 5. Tennis & Multi-Use Court Renovation: The asphalt base and fences generally last 20 years. Work includes fence repairs or replacement, new asphalt base, color-coat courts, install new nets and standards.

COST CHANGE

Increase due to the addition of a new sub-project to fund park building renovations.

JUSTIFICATION

Infrastructure Inventory and Assessment of Park Components for Recreation and Ancillary Buildings and Playgrounds. Renovations scheduled in this project are based on this assessment study as well as requests from park managers and park users.

OTHER

The following repairs are funded through other PDFs: repairs to parking lots, entrance roads, and any type of walkway or trail not part of the hiker-biker system; repairs to hiker-biker trails; repairs to natural surface trails; and roof replacements.

FISCAL NOTE

In FY09, the Town of Chevy Chase donated \$30,000 for Playground Improvements at Leland Local Park. This donation offsets \$30,000 Park and Planning Bond expenditure and appropriation in FY10.

APPROPRIATION AND			COORDINATION	MAP A
EXPENDITURE DATA			Resurfacing Parking Lots and Paths, PDF	- N
Date First Appropriation	FY09	(\$000)	998740	
First Cost Estimate Current Scope	The state of the s	0	Resurfacing Park Roads and Bridge Improvements, PDF 868700	1 Alto
Last FY's Cost Estimate		14,292	Trails: Hard Surface Renovation, PDF 888754	27 124
Appropriation Request	FY10	1,845	Trails: Natural Surface Trails, PDF 858710	109
Supplemental Appropriation Rec	juest	0		EXECUTE AND SEE
Transfer		0		650
Cumulative Appropriation	***************************************	3,829		228 73355 977
Expenditures / Encumbrances	A THE RESERVE THE PARTY OF THE	232		
Unencumbered Balance		3,597		[29]
Partial Closeout Thru	FY07	12,527		189
New Partial Closeout	FY08	1,238	4	190 0 1 2 3 miles
Total Partial Closeout		13,765		
Agency Reguest - Master				

Planned Lifecycle Asset Replacement: Local Parks -- No. 967754 -- Master (continued)

OTHER DISCLOSURES

- M-NCPPC asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.
- * Expenditures will continue indefinitely.

FISCAL SUMMARIES

GENERAL OB	LIGATION BO	OND ADJ	USTMEN	T CHART	100000	Marian Committee	FATHER
FY09-14	CAPITAL IMPR	OVEMENTS	S PROGRA	M	2013年12月2日 18		
	UNTY EXECUTIV						
	JANUARY	15, 2009					
(\$ millions)	6 YEARS	FY09	FY10	FY11	FY12	FY13	FY14
BONDS PLANNED FOR ISSUE	1,800.000	300.000	300.000	300.000	300.000	300.000	300.000
Assumes Council SAG							
Plus PAYGO Funded	125.406	5.406	-	30.000	30.000	30.000	30.000
Adjust for Implementation *	245.404	42.857	42.857	41.573	40.455	39.363	38.299
Adjust for Future Inflation *	(82.171)	-	-	(8.988)	(16.818)	(24.456)	(31.909)
SUBTOTAL FUNDS AVAILABLE FOR							
DEBT ELIGIBLE PROJECTS (after adjustments)	2,088.639	348.263	342.857	362.585	353.637	344.907	336.390
Less Set Aside: Future Projects	222.273	6.875	14.523	15.288	14.574	84.576	86.437
	10.64%						
TOTAL FUNDS AVAILABLE FOR PROGRAMMING	1,866.366	341.388	328.334	347.297	339.063	260.331	249.953
MCPS	(734.320)	(135.952)	(114.377)	(136.376)	(149.608)	(93.541)	(104.466)
MONTGOMERY COLLEGE	(182.616)	(42.117)	(50.655)	(32.326)	(16.318)	(21.348)	(19.852)
M-NCPPC PARKS	(71.871)	(13.978)	(9.820)	(12.732)	(13.863)	(12.104)	(9.374)
TRANSPORTATION	(463.432)	(67.122)	(68.574)	(88.018)	(82.375)	(79.406)	(77.937)
MCG - OTHER	(414.127)	(82.219)	(84.908)	(77.845)	(76.899)	(53.932)	(38.324)
SUBTOTAL PROGRAMMED EXPENDITURES	(1,866.366)	(341.388)	(328.334)	(347.297)	(339.063)	(260.331)	(249.953)
AVAILABLE OR (GAP)	-	-	-	-	-	-	
NOTES:			NOTE NOT THE OWNER OF THE OWNER.				
* Adjustments Include:							
Inflation =		2.80%	2.70%	2.80%	2.50%	2.50%	2.50%
Implementation Rate =		87.50%	87.50%	87.50%	87.50%	87.50%	87.50%

4.6.083	GENERAL OBLIGA	TION BOND A	JUSTMENT	CHART REC	ONCILIATION	partition.	a specific	Servet Wagners
		'09-14 Capital li Executive Reco		-	000			
PDF#	PDF NAME	6 Years	FY09	FY10	FY11	FY12	FY13	FY14
	MCPS - Approved	(712.672)	(134.950)	(112.877)	(127.794)	(143.623)	(88.962)	(104.466)
816633	FY09 Supplementals HVAC Replacement: MCPS	(0.252)	(0.252)					
956550	Stormwater Discharge Management: MCPS	(1.500)	(0.500)	(1.000)				
896586	Planned Life Cycle Asset Replacement: MCPS	(1.250)	(0.250)	(1.000)				
000500	FY10 Actions	(2.442)			(0.050)	(4.404)		
096500 096501	Brookhaven ES Addition Fairland ES Addition	(2.143) (2.353)			(0.652) (0.917)	(1.491) (1.436)		
096503	Harmony Hills ES Addition	(2.785)		0.295	(0.01.)	(0.548)	(2.532)	
096504	Jackson Road ES Addition	1.945		4.145	(0.330)	(1.870)		
096505 816633	Montgomery Knolls ES Addition HVAC Replacement: MCPS	(2.537) (4.400)		(0.233) (4.400)	(0.813)	0.556	(2.047)	
096506	Rock View ES Addition	(1.873)		1.693	(2.370)	(1.196)		
	Technical Adjustments							
016519 086500	Redland MS Improvements East Silver Spring ES Addition			0.500 1.500	(0.500) (1.500)			
086502	Poolesville HS Laboratory Upgrades and Additions	0.500		0.500	(1.500)			
096507	Sherwood ES Addition	-		1.000	(1.000)			
096502	Fox Chapel ES Addition	(0.500)		7.054	(0.500)			
016524 996552	Cabin John MS - Current Modernization Walter Johnson HS - Current Modernization	7.854 (12.354)		7.854 (12.354)				
	MCPS - Amended	(734.320)	(135.952)	(114.377)	(136.376)	(149.608)	(93.541)	(104.466)
	MONTCOMEDVICOLLEGE	(440.000)	140 447	(40.074)	(0.000)	144 075	/42.05=1	/00 000
	MONTGOMERY COLLEGE - Approved FY10 Actions	(142.020)	(42.117)	(40.674)	(9.062)	(11.873)	(18.292)	(20.002)
036600	Rockville Science Center	(0.175)		3.886	(4.061)			
056603	Bioscience Education Center	(40.821)		(14.611)	(18.915)	(4.295)	(3.000)	
876664	Roof Replacement: College MONTGOMERY COLLEGE - Amended	0.400	(40.447)	0.744	(0.288)	(0.150)	(0.056)	0.150
	WON IGOMERY COLLEGE - Amended	(182.616)	(42.117)	(50.655)	(32.326)	(16.318)	(21.348)	(19.852)
	M-NCPPC - Approved	(71.871)	(13.978)	(9.820)	(12.732)	(13.863)	(12.104)	(9.374)
	M-NCPPC - Amended	(71.871)	(13.978)	(9.820)	(12.732)	(13.863)	(12.104)	(9.374)
	TRANSPORTATION - Approved	(430.985)	(55.338)	(84.990)	(96.833)	(62.826)	(73.495)	(57.503)
	FY09 Supplementals							,
500311 509974	Montrose Parkway West Silver Spring Transit Center	(6.159) (14.651)	(6.159) (4.360)	(10.291)				
500433	Equipment and Maintenance Operations Center	2.962	1.913	1.049				
500933	Equipment and Maintenance Operations Center	(7.081)	(3.173)	(3.908)				
500500	FY10 Actions	(4.007)		(4.000)	(0.050)		0.040	
500500 500516	Burtonsville Access Road Father Hurley Blvd. Extended	(4.027) (0.722)		(1.223)	(2.950)		0.046	0.100
508000	Subdivision Roads Participation	(1.085)		0.315	(0.800)	(0.600)		1
500505	White Ground Road Bridge, No. M-138	(0.185)			(0.185)			
500900 500901	Clarksburg Rd. Bridge, No. M-009B E. Gude Drive Westbound Bridge, No. M-131-4	(0.092)	0.116	0.132 0.226	(0.340)	(0.000)		
500901	Facility Planning: Bridges	(0.020) (0.587)	(0.359)	(0.228)	(0.010)	(0.236)		
501001	Wisteria Drive Streetlighting	(0.800)	(5.555)	(0.300)	(0.500)			
500522	North County Maintenance Depot	-	0.238	23.037	13.738	(21.013)	(16.000)	
500102 500338	Bethesda CBD Streetscape Highway Noise Abatement	-		2.610 0.300	(0.310) (0.300)	(2.300)		
500719	Chapman Avenue Extended	-		0.821	(0.821)			-
500910	Randolph Rd. from Rock Creek Rd. to Charles Rd.			1.649	(1.649)			
508716 509975	Silver Spring Traffic Improvements Silver Spring Green Trail - Interim	-		0.570	(0.570)		(0.057)	(4.00.4)
500929	Bethesda Metro Station South Entrance	-		0.257 0.400	4.234	5.600	(0.257) 10.300	(4.234) (16.300)
509928	Brookville Service Park	-		1.000		(1.000)	10.000	(10.000)
	TRANSPORTATION - Amended	(463.432)	(67.122)	(68.574)	(88.018)	(82.375)	(79.406)	(77.937)
	MCG - OTHER APPROVED	(413.461)	(86.590)	(106.506)	(77.279)	(59.095)	(45.667)	(38.324)
	FY09 Supplementals	,	,	,	(,	((/	(/
159921	Silver Spring Civic Building	(2.500)	(1.695)	(0.805)	0.404			
470703 479909	1st District Police Station PSTA Academic Building Complex	1.264 13.605	6.078	7.527	0.491	0.773		1
470905	Public Safety Training Campus	(6.239)	(2.191)	(4.048)				- 1
470906	Public Safety Headquarters	(1.674)	(1.274)	(0.400)				
360900	MCPS Food Distribution Facility	(0.892)	(0.669)	(0.223)				
360902 360903	Smart Growth Initiative - Facility Planning Gude Landfill - Facility Planning	(0.356) (0.325)	(0.356) (0.325)					
420901	Criminal Justice Complex & DOCR Training Unit	(2.360)	(0.528)	(1.832)				
429755	Detention Center Reuse	18.517	3.554	8.197	6.766			
500727	FY10 Actions Ped Brick Courthouse Structural Repairs	(0.420)		(0.420)				
500727	Red Brick Courthouse Structural Repairs Environmental Compliance: DPWT Main. Fac.	(0.429) (6.775)		(0.429) (1.000)	(1.000)	(1.850)	(2.925)	
470301	6th District Police Station	-	0.546	7.514	0.677	(8.737)	(
451000	Fire Station Altering System Upgrades	(3.840)	orana provincia and university	(0.500)	(0.500)	(0.500)	(2.340)	

		Y09-14 Capital Ir		0				
DDE #		Executive Reco		NAME OF TAXABLE PARTY.	Annual State of Concession of			
PDF#	PDF NAME	6 Years	FY09	FY10	FY11	FY12	FY13	FY14
097600	Sprinkler Systems HOC Elderly Properties	(8.320)		(1.000)	(3.330)	(3.990)	THE PROPERTY AND A DESCRIPTION OF STREET	
640400	School Based Health & Linkages to Learning	0.696	1.231	(0.535)		, ,		
640902	High School Wellness Center	(1.838)		(1.518)	(0.320)			
450101	East Germantown Fire Station	0.800		0.800	. ,			
450504	Travilah Fire Station	-		0.850	(0.850)			
450505	Wheaton Rescue Squad Relocation	-		1.500	(0.500)	(1.000)		
470400	Animal Shelter	-		2.000	(2.000)	(/		
710300	Gaithersburg Library Renovation	-		2.000	,	(2.000)		
720101	White Oak Recreation Center	-			0.500	(0.500)		
100300	Judicial Center Annex	-		3.500	(0.500)	(-,)	(3.000)	
	MCG OTHER - Amended	(414.127)	(82.219)	(84.908)	(77.845)	(76.899)	(53.932)	(38.324

TAX SUPPORTED CURRENT REVENUES ADJUSTMENT CHART

FY09-14 Capital Improvements Program COUNTY EXECUTIVE RECOMMENDED JANUARY 15, 2009

(\$ MILLIONS)	6 YEARS	FY09	FY10	FY11	FY12	FY13	FY14
		APPROP	APPROP(1)	EXP	EXP	EXP	EXP
TAX SUPPORTED CURRENT REVENUES AVAILABLE	258.589	44.885	44.418	34.992	29.876	42.609	61.810
Adjust for Future Inflation *	(11.610)	-	-	(0.953)	(1.523)	(3.158)	(5.977
SUBTOTAL CURRENT REVENUE FUNDS AVAILABLE					The Committee of the Co		NAME OF THE PARTY
FOR ELIGIBLE PROJECTS (after adjustments)	246.979	44.885	44.418	34.039	28.353	39.451	55.833
Less Set Aside: Future Projects	-		-	•			
	0.0%						
TOTAL FUNDS AVAILABLE FOR PROGRAMMING	246.979	44.885	44.418	34.039	28.353	39.451	55.833
GENERAL FUND							Beer Charles and Service of Co. Co. Co. Co. Co. Co. Co. Co. Co. Co.
MCPS	(86.373)	(18.283)	(10.373)	(6.946)	(5.735)	(22.601)	(22.435
MONTGOMERY COLLEGE	(19.817)	(4.067)	(4.106)	(2.938)	(2.844)	(2.956)	(2.906
M-NCPPC	(17.638)	(3.748)	(3.098)	(2.698)	(2.698)	(2.698)	(2.698
HOC	(7.700)	(1.450)	(1.250)	(1.250)	(1.250)	(1.250)	(1.250
TRANSPORTATION	(39.354)	(5.607)	(8.932)	(5.775)	(5.700)	(6.660)	(6.680
MC GOVERNMENT	(46.225)	(10.725)	(13.550)	(12.782)	(6.588)	(1.290)	(1.290
SUBTOTAL - GENERAL FUND	(217.107)	(43.880)	(41.309)	(32.389)	(24.815)	(37.455)	(37.259
ECONOMIC DEVELOPMENT FUND	-	1.400	(1.400)	THE OR SHARE A PROPERTY AND A PROPERTY OF THE			Carry Service Constitution of the Constitution
MASS TRANSIT FUND	(27.872)	(2.105)	(1.409)	(1.300)	(3.188)	(1.646)	(18.224
PARK FUND	(2.000)	(0.300)	(0.300)	(0.350)	(0.350)	(0.350)	(0.350
SUBTOTAL - OTHER TAX SUPPORTED	(29.872)	(1.005)	(3.109)	(1.650)	(3.538)	(1.996)	(18.574)
TOTAL PROGRAMMED EXPENDITURES	(246.979)	(44.885)	(44.418)	(34.039)	(28.353)	(39.451)	(55.833)
AVAILABLE OR (GAP) TO BE SOLVED	-		•		-		-

2.80%

2.70%

2.80%

2.50%

2.50%

2.50%

....

* Inflation:

⁽¹⁾ FY10 APPROP equals new appropriation authority approved at this time. Additional current revenue funded appropriations will require drawing on operating budget fund balances.

	FY09-14 Capital Improvements Program								
	County Executive: January 15, 2009								
		6 Years	FY09*	FY10*	FY11	FY12	FY13	FY14	
	MCPS - Appproved	(89.873)	(18.283)	(13.873)	(6.946)	(5.735)	(22.601)	(22.43	
	FY10 Amendments								
016524	Cabin John Middle School - Current Modernization	1.181		1.181					
036510	Technology Modernization	2.252		2.252					
846540	Relocatable Classrooms	(1.000)		(1.000)					
996552	Walter Johnson High School - Current Modernizations	1.067		1.067					
		(86.373)	(18.283)	(10.373)	(6.946)	(5.735)	(22.601)	(22.43	
	M-NCPPC - Approved FY10 Technical Adjustments	(17.688)	(3.748)	(3.148)	(2.698)	(2.698)	(2.698)	(2.69	
058755	Small Grant/Donor Assisted Capital Improvements	0.050		0.050					
	MNCPPC- Amended	(17.638)	(3.748)	(3.098)	(2.698)	(2.698)	(2.698)	(2.69	
	TRANSPORTATION - Approved FY10 Technical Adjustments	(39.485)	(5.607)	(9.063)	(5.775)	(5.700)	(6.660)	(6.68	
509337	Facility Planning-Transportation-FY10 multi-year appn adjustment	0.131		0.131					
	TRANSPORTATION - Amended	(39.354)	(5.607)	(8.932)	(5.775)	(5.700)	(6.660)	(6.68	
	MCG General - Approved FY10 Technical Adjustments	(45.739)	(10.725)	(13.064)	(12.782)	(6.588)	(1.290)	(1.29	
150701	Technology Modernization - MCG - FY10 multi-year adj	1.099		1.099					
150701	Technology Modernization - MCG - Reverse - FY09 multi-year adj	(1.585)		(1.585)					
	MCG General - Amended	(46.225)	(10.725)	(13.550)	(12.782)	(6.588)	(1.290)	(1.29	
	Mass Transit - Approved FY10 Amendment	(30.314)	(2.105)	(3.851)	(1.300)	(3.188)	(1.646)	(18.22	
500821	Ride On Bus Fleet	2.346		2.346					
500821	Ride On Bus Fleet - FY10 mulit-year adj re: FY09 reduction	0.096		0.096					
	MASS TRANSIT - Amended	(27.872)	(2.105)	(1.409)	(1.300)	(3.188)	(1.646)	(18.224	
	Park Fund - Approved FY10 Technical Adjustments	(2.050)	(0.300)	(0.350)	(0.350)	(0.350)	(0.350)	(0.350	
058755	Small Grant/Donor- Assisted Capital Improvements	0.050		0.050			,		
		(2.000)	(0.300)	(0.300)	(0.350)	(0.350)	(0.350)	(0.350	

^{*} FY09 approved and amended are based on appropriation. FY10 approved was based on expenditures and FY10 amended is appropriation.

M-NCPPO	BONE	ADJUSTMEN	IT CHART
FY09-14	Capital	Improvements	Program

COUNTY EXECUTIVE RECOMMENDED
January 15, 2009

04110411/10/2001							
(\$ millions)	6 YEARS	FY09	FY10	FY11	FY12	FY13	FY14
BONDS PLANNED FOR ISSUE	30.000	5.000	5.000	5.000	5.000	5.000	5.000
assumes Council SAG							
Adjust for Implementation *	4.298	0.747	0.747	0.728	0.709	0.692	0.675
Adjust for Future Inflation *	(1.236)	-	-	(0.129)	(0.253)	(0.371)	(0.483)
SUBTOTAL FUNDS AVAILABLE FOR		*					2.0
DEBT ELIGIBLE PROJECTS (after adjustments)	33.062	5.747	5.747	5.599	5.457	5.321	5.191
Less Set Aside: Future Projects	8.353	0.760	1.783	1.079	1.350	2.215	1.166
	25.3%						
TOTAL FUNDS AVAILABLE FOR PROGRAMMING	24.709	4.987	3.964	4.520	4.107	3.106	4.025
Programmed P&P Bond Expenditures	(24.709)	(4.987)	(3.964)	(4.520)	(4.107)	(3.106)	(4.025)
SUBTOTAL PROGRAMMED EXPENDITURES	(24.709)	(4.987)	(3.964)	(4.520)	(4.107)	(3.106)	(4.025)
AVAILABLE OR (GAP) TO BE SOLVED	-	-		-	-	-	-
NOTES:							

NOTES:

* Adjustments Include:

Inflation = Implementation Rate = 2.80% 2.70% 87.00% 87.00% 2.80% 87.00% 2.50% 87.00% 2.50% 87.00% 2.50% 87.00%