B.		E	penditure Schedule (000's)			
4. Program:	Sanitation 6	6. Planning Area:	City of Rockville P.A. 26, No.	rth Bethesda	a P. A. 30	
3. Project Name: I	Rock Creek Waste	water Facilities		5.Agen	cy: W S	SSC
973820	S-49.15	Change	Revised.			
 Project Number 	Agency Number	Update Code	Revised:			
A. Identification a	nd Coding Inform	nation	_ 2. Date: October 1, 2003	7. Pre F	PDF Pg.No.:	8. Req. Adeq. Pub. Fac.

Expenditure Schedule (000's)											
Cost Elements	(8) Total	(9) Thru FY '03	(10) Estimate FY '04	(11) Total 6 Years	(12) Year 1 FY '05	(13) Year 2 FY '06	(14) Year 3 FY '07	(15) Year 4 FY '08	(16) Year 5 FY '09	(17) Year 6 FY '10	(18) Beyond 6 Years
Planning, Design & Supervision	3,415	749	28	38	38						2,600
Land											
Site Improvements & Utilities											
Construction	19,992	153	2,275	1,564	1,465	99					16,000
Other	2,250		230	160	150	10					1,860
Total	25,657	902	2,533	1,762	1,653	109					20,460
C.	C. Funding Schedule (000's)										
WSSC Bonds	902	902									

C. Funding Schedule (000's)									
WSSC Bonds	902	902							
SDC	18,665		1,910	1,328	1,246	82			15,427
City of Rockville	6,090		623	434	407	27			5,033

D. Description & Justification

DESCRIPTION

This project is for the design and construction of improvements to the existing Rock Creek Storage Facility, a relief sewer in Rock Creek basin, and a new wastewater storage facility. These projects were recommended under the Rock Creek Wastewater Facility Plan (WSSC Project S-49.12).

Service Area Rock Creek Drainage Basin

Population 214,000

JUSTIFICATION

Plans & Studies

Rock Creek Wastewater Facility Plan (1999); WSSC Strategic Sewerage Study (March 1993); and the Rock Creek Transmission Relief Facility Plan, Final Addendum (1983).

Specific Data

The intent of the project is to provide the means to handle the excess sewage flows in the Rock Creek Basin that will exceed the 1985 Intermunicipal Agreement (IMA) peak limit of 56.6 mgd at the District Line; improve the operational control of the existing storage facility; and to relieve pipeline capacity constraints between Viers Mill and Randolph Roads.

Cost Change

Not applicable.

STATUS Final Design Complete (WSSC Contract No. CT1591B93,).

OTHER

The project scope has remained the same. This project consists of three different areas: Relief Sewer (CT1591B93) Design - 100% complete (anticipated bid date FY'04); Meters (CT1591C93) construction - completed; Storage - beyond six years. The operational improvements for the existing Rock Creek Storage Facility included the purchase and installation of two new wastewater flow meters, one upstream and one downstream of the storage facility. The recommendations from the facility plan are to construct a limited amount of relief sewer and to delay the construction of a new storage facility until the results of the Infiltration/Inflow and the Total Water Management programs are assessed. The estimated completion date reflects the construction of the relief sewer. Improvements to Winding Creek Park will be completed under a separate construction contract. The funding schedule indicates the calculated Rockville share of the costs (24.6%), which is based upon their flow contribution into the Rock Creek basin.

E. Annual Opera	FY of Impact		
Program Costs	Staff		•··•
Facility Costs	Other Maintenance	3	
racility Costs	Debt Service		
Total Costs			
Impact on Water			

F. Approval and Expenditure Data (000's)

1	
Date First in Capital Program	FY 97
Date First Approved	FY 97
Initial Cost Estimate	403
Cost Estimate Last FY	25,324
Present Cost Estimate	25,657
Approved Request, Last FY	1,691
Total Expenditures & Encumbrances	902
Approval Request FY 05	1,653
1	

G. Status Information

Current FY (04)

Land Status:

No land or R/W involved

% Project Completion: D-100%

Supplemental Approval Request

Est. Completion Date: Jan 2005 (See"Other"in Block D)

H. Map Map Reference Code:



	D. DESCRIPTION & JUSTIFICATION (CO	NT.)			
,	Agency Number: S - 49.15	Project Name: Rock Creek Wastewater Facilities			
პ ა	COORDINATION				
ภ		ning Commission (Mandatory Referral conducted on 2/27/03), City of Rockville, Montgomery Protection and Rock Creek Policy Review Group.			
	NOTE This project supports 100% Grov	vth.			
				1	
			İ		
	•				
		•			

77-70