



Tilden MS - Current Revitalizations/Expansions (P096511)

Category	Montgomery County Public Schools	Date Last Modified	05/15/20
SubCategory	Countywide	Administering Agency	Public Schools
Planning Area	North Bethesda-Garrett Park	Status	Under Construction

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY19	Est FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
Planning, Design and Supervision	5,734	5,734	-	-	-	-	-	-	-	-	-
Site Improvements and Utilities	7,378	7,378	-	-	-	-	-	-	-	-	-
Construction	73,427	11,870	32,503	29,054	29,054	-	-	-	-	-	-
Other	2,108	2,108	-	-	-	-	-	-	-	-	-
TOTAL EXPENDITURES	88,647	27,090	32,503	29,054	29,054	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY19	Est FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
G.O. Bonds	47,066	2,977	29,750	14,339	14,339	-	-	-	-	-	-
Recordation Tax	24,113	24,113	-	-	-	-	-	-	-	-	-
State Aid	17,468	-	2,753	14,715	14,715	-	-	-	-	-	-
TOTAL FUNDING SOURCES	88,647	27,090	32,503	29,054	29,054	-	-	-	-	-	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 21 Request	-	Year First Appropriation	FY16
Appropriation FY 22 Request	-	Last FY's Cost Estimate	88,647
Cumulative Appropriation	88,647		
Expenditure / Encumbrances	-		
Unencumbered Balance	88,647		

PROJECT DESCRIPTION

Tilden Middle School was originally built in 1967, was closed in 1986 and reopened in 1991. When the school reopened in 1991, facility improvements were done, but not a full modernization. Scheduling of this modernization is consistent with the MCPS long-range plans to renew aging facilities on a rational and periodic basis. The modernization will include an addition to this facility due to projected enrollment growth. Due to fiscal constraints, the middle school modernization program was delayed two years in the adopted FY 2013-2018 CIP. While planning funds remain on schedule, due to fiscal constraints, construction funds for this project were delayed one year in the approved FY2015-2020 CIP. The Board of Education's requested FY2015-2020 Amended CIP reinstated the construction schedule previously requested by the Board. Due to fiscal constraints, the County Council did not approve the Board's request. An FY 2016 appropriation was approved for planning funds. An FY 2019 appropriation will be requested for construction funds. The Board of Education in May 2015 approved the collation of Tilden MS with the Rock Terrace School. An FY

2019 appropriation will be requested for construction funds. This revitalization/expansion project is now scheduled to be completed by August 2020. An FY 2018 appropriation was approved to accelerate the site work for this project. An FY 2019 appropriation was approved for construction funds. This project is scheduled to be completed September 2020.

DISCLOSURES

MCPS asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.