



Crown HS (New)

(P651909)

Category	Montgomery County Public Schools	Date Last Modified	11/17/20
SubCategory	Individual Schools	Administering Agency	Public Schools
Planning Area	Gaithersburg and Vicinity	Status	Planning Stage

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY20	Rem FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
Planning, Design and Supervision	6,306	-	1,522	4,784	1,891	1,761	500	632	-	-	-
Site Improvements and Utilities	15,016	-	-	15,016	-	240	5,439	5,602	3,735	-	-
Construction	110,680	-	-	75,680	-	-	-	6,011	27,359	42,310	35,000
Other	4,300	-	-	4,300	-	-	-	-	3,150	1,150	-
TOTAL EXPENDITURES	136,302	-	1,522	99,780	1,891	2,001	5,939	12,245	34,244	43,460	35,000

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY20	Rem FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
G.O. Bonds	136,302	-	1,522	99,780	1,891	2,001	5,939	12,245	34,244	43,460	35,000
TOTAL FUNDING SOURCES	136,302	-	1,522	99,780	1,891	2,001	5,939	12,245	34,244	43,460	35,000

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 22 Request	-	Year First Appropriation	FY20
Cumulative Appropriation	6,306	Last FY's Cost Estimate	136,302
Expenditure / Encumbrances	-		
Unencumbered Balance	6,306		

PROJECT DESCRIPTION

High schools in the mid-county region will continue to be over capacity through the six-year planning period. Therefore, the Board of Education's requested FY 2019-2024 CIP included funding for a new high school in the mid-county region located on the Crown site in the City of Gaithersburg. An FY 2019 appropriation was requested to begin planning this new high school. Due to fiscal constraints, the County Council approved a one-year delay for this project. During the County Council's review of the FY 2019-2024 Amended CIP, the Council approved including the following language in this project to keep two clusters from going into housing moratoria in FY 2020: "Based on the Board of Education's proposed yearly spending in this project, the Council anticipates that Crown HS will open in September 2024. The new school will relieve overcrowding by at least 150 students at Quince Orchard HS and by at least 120 students at Richard Montgomery HS." An FY 2020 appropriation was approved for planning funds. Due to fiscal constraints, the County Council, in the adopted FY2021-2026 CIP delayed this project one year. This new high school is scheduled to be completed September 2026.

COORDINATION

Mandatory Referral - M-NCPPC, Department of Environmental Protection, Building Permits:, Code Review, Fire Marshall, Department of Transportation, Inspections, Sediment Control, Stormwater Management, WSSC Permits