



Bethesda Metro Station South Entrance

(P500929)

Category	Transportation	Date Last Modified	03/12/21
SubCategory	Mass Transit (MCG)	Administering Agency	Transportation
Planning Area	Bethesda-Chevy Chase and Vicinity	Status	Under Construction

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY20	Rem FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
Planning, Design and Supervision	1,919	1,756	13	150	50	50	50	-	-	-	-
Land	29	-	29	-	-	-	-	-	-	-	-
Site Improvements and Utilities	5,453	-	4,119	1,334	1,027	307	-	-	-	-	-
Construction	90,801	55,602	470	34,729	-	21,035	6,930	5,611	1,132	21	-
Other	12,000	-	3,350	8,650	-	2,650	6,000	-	-	-	-
TOTAL EXPENDITURES	110,202	57,358	7,981	44,863	1,077	24,042	12,980	5,611	1,132	21	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY20	Rem FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
G.O. Bonds	91,051	38,207	7,981	44,863	1,077	24,042	12,980	5,611	1,132	21	-
Impact Tax	6,159	6,159	-	-	-	-	-	-	-	-	-
Revenue Bonds: Liquor Fund	12,992	12,992	-	-	-	-	-	-	-	-	-
TOTAL FUNDING SOURCES	110,202	57,358	7,981	44,863	1,077	24,042	12,980	5,611	1,132	21	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 22 Approp. Request	-	Year First Appropriation	FY09
Cumulative Appropriation	102,104	Last FY's Cost Estimate	110,202
Expenditure / Encumbrances	76,893		
Unencumbered Balance	25,211		

PROJECT DESCRIPTION

This project provides access from Elm Street west of Wisconsin Avenue to the southern end of the Bethesda Metrorail station. The Metrorail Red Line runs below Wisconsin Avenue through Bethesda more than 120 feet below the surface, considerably deeper than the Purple Line right-of-way. The Bethesda Metrorail station has one entrance, near East West Highway. The Metrorail station was built with accommodations for a future southern entrance. The Bethesda light rail transit (LRT) station would have platforms located just west of Wisconsin Avenue on the Georgetown Branch right-of-way. This platform allows a direct connection between LRT and Metrorail, making transfers as convenient as possible. Six station elevators would be located in the Elm Street right-of-way, which would require narrowing the street and extending the sidewalk. The station would include a new south entrance to the Metrorail station, including a new mezzanine above the Metrorail platform, similar to the existing mezzanine at the present station's north end. The mezzanine would use the existing knock-out panel in the arch of the station and the passageway that was partially excavated when the

station was built in anticipation of the future construction of a south entrance.

ESTIMATED SCHEDULE

Construction started in FY18. Construction will be coordinated and implemented as part of the State Purple Line Project and will be completed when the Purple Line construction is complete. In FY21, the schedule was revised again based on actual progress and MTA's latest revised cash flow projection.

OTHER

Part of Elm Street west of Wisconsin Avenue will be closed for a period during construction.

FISCAL NOTE

The funds for this project were initially programmed in the State Transportation Participation project. Appropriation of \$5 million for design was transferred from the State Transportation Participation project in FY09. In FY18, a funding switch was made to increase Revenue Bonds: Liquor Fund appropriation and decrease GO Bonds appropriation by \$7.992 million. In FY19, a shift in \$3.5 million in GO Bonds from FY21 to FY19 was done to reflect an updated MTA billing schedule. In FY21, \$29,374,000 was shifted from prior years and distributed across FY21-FY26 to further reflect actual progress, a new estimated billing schedule, and to account for delays associated with the Purple Line.

COORDINATION

Maryland Transit Administration, WMATA, Maryland-National Capital Park and Planning Commission, Bethesda Lot 31 Parking Garage project, Department of Transportation, Department of General Services, Special Capital Projects Legislation [Bill No. 31-14] was adopted by Council June 17, 2014.

