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MEMORANDUM 

February 23,2010 

TO: Health and Human Services Committee 

FROM: nl cJM. (Essie McGuire, Legislative Analyst L',1Vu:g~ 

SUBJECT: Worksession - Recommended FYll-16 Capital Improvements 
Program (CIP) and FYll Capital Budget, Public Libraries 

Today the Health and Human Services Committee will review the Recommended 
FY11-16 Capital Improvements Program (CIP) and the FYII Capital Budget for the 
Department of Public Libraries. Parker Hamilton, Director, Department of Public 
Libraries (DPL) will be present to discuss the CIP with the Committee. In addition, other 
Executive branch representatives will attend, including staff from DPL, the Office of 
Management and Budget (OMB), and the Department of Public Works and 
Transportation (DPWT). 

OVERVIEW 

For FYII-16, the Executive recommends a total of $84.5 million for the Public 
Libraries, an increase of$5.3 million, or 6.7 percent, from the amended FY09-14 CIP. 
The Executive states in his recommended budget that the increase is due mainly to scope 
increases in the Silver Spring Library and expenditures previously anticipated beyond the 
six-year period moving into this CIP. 

The CIP includes six ongoing projects, and does not add or delete any projects. 
The recommendation continues funding for the projects already in progress, and delays 
planning funds for some projects not yet underway. The table below shows the 
recommended projects with the requested FYll appropriation amount and the 
recommended totals for the six-year period. 



Project Name Rec. FYll 
Approp. 

($000) 

Rec. 
6-year total 

($000) 

Budget Page Circle 

Clarksburg Library 0 1,694 27-3 3 
Davis Library Renovation 0 1,714 27-4 4 
Gaithersburg Library Renovation 19,946 22,712 27-5 5 
Olney Library Renovation and 
Addition 

1,834 11,939 27-6 6 

Potomac Library Renovation 0 1,246 27-7 7 
Silver ~pring Library 36,314 45,164 27-8 8 

In addition, the Planned Lifecycle Asset Replacement: MCG project includes 
funding for a refurbishment of the Wheaton Library (PDF at circle 10). 

Of the six projects: 
• 	 Three consist of planning funds in the later years ofthe CIP (Clarksburg, Davis, 

and Potomac); and 
• 	 Three are completing design and will enter construction in 2010 (Gaithersburg, 

Olney, and Silver Spring). 

State Aid: Two of the projects (Gaithersburg and Silver Spring) reflect State Aid 
as a funding source. In 2006 the State Legislature required that beginning in FY08 the 
Governor must include $5 million annually in either the State capital or operating budget 
for library capital projects. Grants from the program require a match from any 
combination of county, municipal, or private sources. State grants may not pay more than 
50 percent of the total cost of the project and may not be less than $20,000. 

REVIEW OF PROJECTS 

I. PLANNING PROJECTS 

208 ,......,,~;::..,..,...--..:.,~ 
208 1--;"";""'-'-""';"";;-'" 

Source offimds is GO Bonds. 

The Executive's recommendation adds design costs for this project in FYI4
FY16. Executive staff reports (circle 11) that a site has been agreed on and included in 
the revised developer's site plan. The plan calls for the library in the Town Square with a 
parking lot on an adjacent street. The current estimate for this project is $21-$23 million. 

Council staff recommendation: Concur with the County Executive. 
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2. Davis LibraryRenovation (paRe 27-4, circle 4) 
I.. ... -a. ~ . •.. 
• FY11·16 Executive Rec 1,714 I'c'>,". "" '<I 487 1,227 
• FY09·14 Approved 

change from approved I 
1 714 665 1,049 

(1,049) 487 1.227 

percent chanae from approvedl 0%1 

Source offunds is GO Bonds. 

The Executive's recommendation shifts the planning funds from the previously 
approved FYIO-II to FYI2-13. The PDF states that this two year delay is to "ensure 
coordination with the White Flint Master Plan". The Planning, Housing, and Economic 
Development (PHED) Committee agreed that the White Flint Master Plan will include 
multiple options for a library site, and also that the plan will delete the previous reference 
to an "express" library, leaving open the possibility of a larger facility. The decisions 
that are eventually made regarding a library in White Flint could affect the timing and 
scope of the Davis Library Renovation. This delay is appropriate to ensure that the two 
library facilities complement and coordinate with each other, given their proximity. 

Council staff recommendation: Concur with the County Executive. 

3. Potomac Library Renovation (page 27-7, circle 7) 
•••• • ~ .. • 4 • • • 

• FY11·16 Executive Rec 1,246 I,:' '<, <'" ", .,," ,',I 827 419 • 
· FY09·14 Approved 1 699 716 983 I,,,,'·,,', " .,' 

change from approvedlr-..:J':':('4"'"53"'-))1-,.,..,--~-,--"1 (716) (156) 419 I, ..... .<,,',:.: 

percent change from approved I ·27%1 

Source offunds is GO Bonds. 

The Executive's recommendation shifts planning out one year to begin in FY 13 
instead ofFY12, and reduces the total amount of planning and design funds in the project 
by removing construction supervision costs that were previously included. Executive 
staff explains (circle 12) that the one year shift is due to overall sequencing of the library 
construction program, to avoid having two libraries closed at the same time. The current 
estimate for this project is $13-$15 million. 

Council staff recommendation: Concur with the County Executive. 

II. PROJECTS COMPLETING DESIGN, NEARING CONSTRUCTION 

8,000 

8,000 

Source offunds is GO Bonds and State Aid. 

The Executive's recommendation continues funding for this project, which is 
anticipated to begin construction in the fall of this year and scheduled for completion and 
occupancy in the late spring of 2012. Executive staff states (circle 11) that the shift in 
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expenditures shown in FY13 does not represent a change in the construction schedule but 
reflects the final payment schedule. 

The PDF references the need for costs associated with the added collections when 
the library reopens. The recommendation does not include any current revenue, which 
would be needed as materials are not eligible for bond funding. OMB staff states that 
the material costs will need to be added to the project in the future. 

The Gaithersburg library will be closed during construction, beginning as soon as 
this summer. Circle 11 states that the County is working to identify potential interim 
space for the library services to continue. The Committee may want to ask Executive 
staff to discuss the status of this effort, potential options for interim space, and the 
level of services that may be maintained during the facility closure. 

Council staff recommendation: Concur with the County Executive. 

Renovation and Addition (j a e 27-6, circle 6 

6,843 
4,000 

2,843 

Source offunds is GO Bonds and Current Revenue. 

The Executive's recommendation continues funding for this project, which is 
completing the design development phase. Construction is anticipated to begin by the 
end of this year, with completion scheduled in June of2012. The PDF reflects a six-year 
total of $250,000 in current revenue funding for books and materials. 

The library will be closed during construction, beginning as soon as this fall. 
There are no plans for an interim site for the Olney Library. Patrons will be referred to 
online services and other branches nearby (circle 12). 

Council staff recommendation: Concur with the County Executive. 

3. Silver S 

17,909 11,248 
12,456 11,376 

5,453 (128) 

Source offunds is GO Bonds, Current Revenue, and State Aid. 

The Executive's recommendation adds funds for construction and other costs for 
this ongoing project. The current schedule is to complete construction in two phases, 
with the initial site and utility work beginning this summer, building construction to 
begin in the spring of2011, and project completion anticipated in spring of2013. 
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Residential component: The County has issued a Request for Qualifications 
(RFQ) for a developer to build housing on the lot adjacent to the Silver Spring Library. 
The RFQ was issued on February 1 and responses are due by March 26. These responses 
are Phase I responses. A short-list ofcandidates will then be asked for a Phase 2 
response that will be due in late May. Interviews of those who make the short-list will 
occur in June. The Department of Housing and Community Affairs is handling this 
project (additional details on circles 14-15). 

Some highlights of the RFQ include: 

• 	 The site is about 0.75 acres and currently consists of several small parcels that 
must be subdivided later. The county plans to make the site available via a 99 
year ground lease. 

• 	 The county expects the site to be approved for about 120,000 square feet of 
development that will allow for about 120 housing units. 

• 	 The housing development may be required to provide space for street level 
parking. 

• 	 30% of the units must have rents affordable to households meeting the income 
requirements for the MPDU program (generally 70% or less than AMI); 30% of 
units must have rents affordable to households meeting guidelines for workforce 
housing (less than 120% of AMI); 40% of the units may have market rate rents. 

• 	 The project must, "provide some on-site parking for the housing units. It is the 
County's desire to minimize the number of on-site parking spaces to the greatest 
extent possible. Respondents are encouraged to consider shared parking, flex car 
programs, participate in the Silver Spring Parking District, and other 
transportation management efforts." 

• 	 It is noted that the development of the library will precede the development of this 
mixed use housing development. 

A respondent must discuss its approach and methods to ensure a project that 
creates high-quality places, including design excellence, is sensitive to adjacent 
neighborhoods, includes green building design and construction methods, and is sensitive 
to the needs of special populations such as the disabled. The response must also include 
an approach to involve stakeholders in the design of the project, an approach to phasing, 
construction, marketing, and leasing, and an approach for including small and minority 
business enterprises in the project. Respondents should also demonstrate coordination 
with the Maryland Transit Authority regarding the Purple Line. 

Cost increases: The Executive recommends an increase of$4.671 million over 
the six-year period. This six-year increase consists largely ofa net $2.385 million 
increase in construction and a net increase of $3.3 million in the "other" category. The 
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"site improvements" category has a net decrease of$1.881 million. OMB staff will be 
prepared to provide further clarification on the costs included in the $3.3 million 
"Other" category at the worksession. 

Purple Line: The PDF states that some cost increases are related to eventual 
construction of the Purple Line, including the need for some work on roadways, and 
storm water and sanitary lines. Executive staff listed additional cost elements on circle 
13 related to site and building design, and stated that these elements are reflected in the 
construction cost increase. 

Council staff recommends that going forward, OMB should track costs 
specifically associated with the Purple Line. These costs may be relevant to future 
discussions with the State regarding local cost contributions to the project. 

Council staff recommendation: Receive clarification on cost increases. 

4. PLAR PROJECT: WHEATON LIBRARY (page 7-19, circle 10) 
The Executive recommends $100,000 in FYll and FY12 for refurbishment ofthe 

Wheaton Library. Executive staff states that "This project will provide for keeping major 
building systems operative until the renovation is begun" (circle 13). The Executive has 
announced his intent to renovate the Wheaton Library on its current site; previously he 
had considered whether to relocate the library to the central business district as part of 
redevelopment efforts. In a January 29 letter to the public, the Executive indicated his 
intent to develop a renovation plan for the Wheaton Library on its current site for 
inclusion in the next CIP (circle 16). 

The Committee has previously discussed the need for maintenance at the 
Wheaton Library in the interim to sustain the building until the renovation. The 
Committee may want to discuss with Executive branch staff how the PLAR work will 
coordinate with plans for the renovation to avoid duplication of effort. 

Council staff recommendation: Concur with the County Executive's recommended 
PLAR funding for the Wheaton Library. 

f:\mcguire\2010\library cip\Ub cip comm pckt 210.doc 
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Public Libraries 


PROGRAM DESCRIPTION AND OBJECTIVES 

The Public Library offers free and equal access to services and 
resources to assist the people of Montgomery County in finding 
ideas and infonnation to sustain and enrich their lives. 

The Department of Public Libraries provides library services 
throughout the County in 21 full service libraries, which range 
in size from the Rockville Library (102,670 gross square feet 
(gsf) on three stories with 64,285 gross square feet dedicated to 
the library itself) to the leased storefront at Poolesville (6,250 
gsf). In addition, the Library Department provides service in an 
historic landmark building at the Noyes Library for Young 
Children. The Department also offers services targeted to 
special communities through the Disability Resource Center in 
the Rockville Library, the Corrections Library in the 
Montgomery County Correction Facility in Clarksburg, and the 
Mobile Services Liaison Van, operating out of the Davis 
Library (beginning in the fIrst quarter of2008). 

The larger libraries-Bethesda, Gaithersburg, Rockville, and 
Wheaton-are open 59 hours per week. Fifteen libraries 
Aspen Hill, Chevy Chase, Damascus, Davis, Fairland, 
Gennantown, Kensington Park, Little Falls, Long Branch, 
Olney, Potomac, Quince Orchard, Silver Spring, Twinbrook, 
and White Oak are open 54 to 56 hours per week, with 
schedules tailored to meet local community needs. The 
Poolesville Library is open 46 hours per week. Eight libraries 
(Bethesda, Fairland, Gaithersburg, Gennantown, Olney, 
Rockville, Silver Spring, and Wheaton) are open Sunday 
afternoons from 12:00 to 5:00 p.m. during the school year. 

Collections range from more than 250,000 volumes at the 
largest library to 53,000 at the smallest library. Collection size 
for each library is detennined by user demand and the physical 
size of the building. 

HIGHLIGHTS 

• 	 Renovate and add on to the Olney Library. 
• 	 Begin construction of a new library in downtown Silver 

Spring. 
• 	 Renovate the Gaithersburg Library. 
• 	 Design a new Clarksburg Library. 
• 	 Design renovations of the Davis and Potomac Libraries. 
• 	 Funding for refurbishment of the Wheaton Library is in 

#509514: Planned Lifecycle Asset Replacement: MCG, 
pending [mal project decision. 

PROGRAM CONTACTS 
Contact Rita Gale at 240.777.0022 of the Department ofPublic 
Libraries or Bruce Meier of the Office of Management and 

Budget at 240.777.2785 for more infonnation regarding this 
department's capital budget. 

CAPITAL PROGRAM REVIEW 

Seven ongoing projects totaling $84.5 million, comprise the 
six-year capital improvements program for Public Libraries. 
This represents an increase of $5.3 million, or 6.7 percent, 
from the amended FY09-14 program. The cost increase results 
from scope changes in the Silver Spring library project and 
from expenditures previously programmed beyond the six-year 
program progressing into the FY 11-16 period. 

The Public Libraries FY 11-16 Capital Improvements Program 
is funded primarily by general obligation bonds. Current 
revenue is used for the acquisition of library materials at new 
and expanded libraries. 

The schedule of library construction and renovation is derived 
from the MCPL Strategic Facilities Plan - 2004 to 2009 
(March 2004). 

Recommended Capital Budget/CIP 	 Culture and Recreation27-1 



Montgomery County, Maryland 

Public Libraries 


BRANCHES 
, 

1. Aspen Hill 7. Marilyn J. Praisner * 13. Noyes Library for 18. 	 Rockville Memorial * 
2. Bethesda * 8. Gaithersburg * Young Children 19. 	 Silver Spring * 
3. Chevy Chase 9. Germantown * 14. Olney * 20. 	 Twinbrook 
4. Corrections Center 10. Kensington Park 15. Poolesville 21. 	 Wheaton * 
5. Damascus 11. Little Falls 16. Potomac 22. White Oak 
6. 	 Davis 12. Long Branch 17. Quince Orchard * Clarksburg 

(proposed)*These eight libraries are open on Sunday from Labor Day through Memorial Day. 
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Clarksburg Library -- No. 710500 
Category 
Subcategory 
Administering Agency 
Planning Area 

Culture and Recreation 
Llbraf'ies 
General Services 
Clarksburg 

Date Last Modified 
Required Adequate Public Facility 
Relocation Impact 
Status 

January 09,2010 
No 
None. 
Planning Stage 

EXPENDITURE SCHEDULE ($000) 

ICost Element Total 
Thru 
FY09 

Est. 
FY10 

Total 
6 Years FY11 FY12 FY13 FY14 FY15 FY16 

Beyond 
6 Years 

• Planning, Design, and Supervision 1,694 0 0 1,694 0 0 0 208 353 1,133 0 
Land 0 0 0 0 0 0 0 0 0 0 0 
Site Improvements and Utilities 0 0 0 0 0 0 0 0 0 0 0 
Construction 0 0 0 0 0 0 0 0 0 0 0 
Other 0 0 0 0 0 0 0 0 0 0 0 
Total 1,694 0 0 1,694 0 0 0 208 353 1,133 0 

FUNDING SCHEDULE ($000) 
G.O. Bonds 1.694 0 0 1,694 01 0 0 2081 353 1,133 
Total 16941 0 0 16941 01 01 01 208 3531 1133 

0 
01 

DESCRIPTION 
This project provides for the design and construction of a 25,000 - 27,000 gross square foot library, of no more than two levels, and associated parking located 
in the Clarksburg Town Center. The option to build a new free-standing library, with 120 parking spaces, with a collection of 110,000 items (space to shelve 
75,000 items: 36,000 Adult, 4,000 Young Adult, 30,000 Children, and 5,000 Reference) to serve the population was outlined in the Clarksburg Master Plan .. 
ESTIMATED SCHEDULE 

The design phase will commence late fall 2013 and is estimated to last twenty-one months. 
COST CHANGE 
Add full project design costs. 
JUSTIF.ICA TION 
The Department's Strategic Facilities Plan (1998-2003) recognizes the need for library services for the residents of Clarksburg. The Clarksburg population is 
expected to be 18,000 in 2010 and grow to 37,000 by 2025. The closest library is the Germantown facility that opened in 2007. The Clarksburg Master Plan 
refers several times to the desirability of a library to serve as a 'community magnet" in the Town Center. In addition to being a place for lifelong learning for the 
entire community, it can be the technological nerve center of the community. Perceived as a safe public place, a library promotes social interaction and 
provides public meeting space. 

A Needs Assessment for the Clarksburg Library was completed by Public Libraries in September 2001. 
OTHER 
The County Council approved programmed expenditures for design of the library pending resolution of site and scope negotiations. 
FISCAL NOTE 
Dedication of 19,000 square feet of land for a library plus an area for parking is a M-NCPPC subdivision requirement of the Town Center developer. The 
County Council approved the use of G.O. bonds for this project. This project is estimated to cost $21 to $23 million. Final construction costs will be 
determined during the design development stage. 
OTHER DISCLOSURES 

- A pedestrian impact analysis has been completed for this project. 

A ropriation Request Est. 
Supplemental Appropriation Request 

APPROPRIATION AND 
EXPENDITURE DATA 

FY 

FY11 

FY11 

FY12 

Transfer 

Cumulative Appropriation 

Expenditures I Encumbrances 

Unencumbered Balance 

Partial Closeout Thru FY06 

New Partial Closeout FY09 

Total Partial Closeout 

1,694 

206 

o 
o 
o 
o 

o 
o 
o 

o 
o 
o 

COORDINATION 
M-NCPPC 
Department of General Services 
Department of Technology Services 
Department of Permitting Services 
WSSC 
Clarksburg Town Center Development District 
Department of Public Libraries 
Upcounty Regional Services Center 

MAP 

~==~~~--------------------~------------~+-~----------~~------------~~----------------~~Recommended 3 



Davis Library Renovation -- No. 710703 
Culture and Recreation Date Last Modified 
Libraries Required Adequate Public Facility 
General Services Relocation Impact 
Bethesda-Chevy Chase Status 

EXPENDITURE SCHEDULE ($000) 

Category 
Subcategory 
Administering Agency 
Planning Area 

ICost Element Total 

iPlanning, Design. and Supervision 1,714 
. Land 0 
Site Improvements and Utilities 0 
Construction 0 
Other 0 
Total 1.714 

Thru Est. Total 
FY09 FY10 6 Years FY11 FY12 FY13 FY14 

0 0 1,714 0 487 1,227 
0 0 0 0 0 0 
0 0 0 0 0 0 
0 0 0 0 0 0 
0 0 0 0 0 0 
0 0 1.714 0 487 1.227 

FUNDING SCHEDULE ($OOO) 

Beyond 
FY15 FY16 6 Years 

0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 

January 09, 2010 
No 
None. 

Preliminary Design Stage 


1,714 01 4870 1.227 0G.O. Bonds 1.714 0 001 0 
1Total 17141 0 01 17141 OL 4871 1227 01 0 01 01 

DESCRIPTION 
The Davis Library located at 6400 Democracy Boulevard, Bethesda, Maryland, is a twO-level. 25,750 square foot structure and was built in 1963. The project 
includes renovation of 25,750 square feet of existing facility and 9,300 square feet of additional space. The architectural and the mechanical/electrical systems 
in the building are 46 and 25 years old, respectively, and therefore, have exhausted their economic life expectancies. These renovations will not only extend 
the life of the building significanlly, but replacement of old mechanical and electrical and other systems with state-of-the-art equipment and components will 
save energy and, therefore, reduce the operating cost as well. 
ESTIMATED SCHEDULE 

The design phase will commence late fall 2011 and is estimated to last for twenty months. 
JUSTIFICATION 
The building mechanical and electrical systems were renovated in 1984. Upon receiving numerous complaints from the occupants, the indoor air quality study 
was performed in 1999. and the report indicates that the building has chronic air quality problems which need to be addressed with major renovations. Findings 
from the study indicate several deficiencies exist in the systems; these deficiencies can only be addressed by redesigning and replacing all systems in their 
entirety. The Division of Facility Maintenance, Department of General Services has noticed that the number of complaints from the building occupants has 
increased in terms of indoor air quality, temperature, humidity. mildew growth. and discomfort in recent years resulting in higher maintenance costs and 
downtime. Responding to the complaints is becoming more complex and even critical for the Division of Facility Maintenance as the compatible spare parts 
are not readily available in the market. In the life of a building, the HVAC, control, electrical, fire protection, and communication systems require replacement at 
least once every 20 years. The Department of Libraries also recommends an additional 9,300 gross square feet be added to the existing structure to address 
the Department's current space needs, which require the addition of a HVAC system to the main system to meet the additional heating and cooling loads. 
OTHER 
DeSign is delayed to ensure coordination with the White Flint Sector Plan. The Davis Library will be closed during construction. 
FISCAL NOTE 
Final construction costs will be determined during the design development stage. 
OTHER DISCLOSURES 

- A pedestrian impact analysis has been completed for this project. 

APPROPRIATION AND COORDINATION 
EXPENDITURE DATA Department of General Services 

Date First Appropriation FY10 
First Cost Estimate 

Department of Public Libraries 
Department of Permitting Services 

Current Sco e FYl0 1,714 

Last FY's Cost Estimate 1,714 

Appropriation Request FY11 0 

Appropriation Request Est. FY12 0 
Supplemental Appropriation Request 0 

Transfer 0 

.CumulaHve Appropriation 1,714 

iExpenditures I Encumbrances 0 

Unencumbered Balance 1,714 

Partial CloseoutThru FYOB o 
New Partial Closeout FY09 o 
Total Partial Closeout o 



Gaithersburg Library Renovation ~- No. 710300 
Category Culture and Recreation Date Last Modified January 09, 2010 
Subcategory Libraries Required Adequate Public Facility No 
Administering Agency General Services Relocation Impact None. 
Planning Area Gaithersburg Status Final Design Stage 

EXPENDITURE SCHEDULE ($000) 

Cost Element Total 
Thru 
FY09 

Est 
FY10 

Total 
6 Years FY11 FY12 FY13 FY14 FY15 FY16 

Beyond 
6 Years 

Planning, Design, and SUpervision " 3,041 905 1,151 985 365 300 320 0 0 0 0 
Land 0 0 0 0 0 0 0 0 0 0 0 
Site Improvements and Utilities 465 0 0 465 178 123 164 0 0 0 0 
Construction 19,164 0 0 19,164 7,453 4,985 6,726 0 0 0 0 
other 2,969 0 871 2,098 716 592 790 0 0 0 0 
Total 25,639 905 2,022 22.712 8,712 6,000 8,000 0 0 0 0 

FUNDING SCHEDULE ($000) 
Current Revenue: General 400 0 400 0 0 0 0 0 0 0 0 
G.O. Bonds 24,229 815 1,302 I 22,112 8,112 6,000 8,000 0 0 0 0 
State Aid 1.010 90 320 600 600 0 0 0 0 0 0 
Total 25639 905 2022 22712 8712 6000 8000 0 0 0 0 

OPERATING BUDGET IMPACT ($000) 
Maintenance 598 01 0 85 171 171 171 
Energy 227 0 0 32 65 65 65 
Net Impact 825 0 0 117 236 236 236 

DESCRIPTION 

This project calls for a major renovation and redesign of the Gaithersburg Library, 18330 Montgomery Village Avenue, Gaithersburg, Maryland, a 36,814 

square foot structure opened in 1981. Renovation of this 28 year old facility will include replacement of HVAC, lighting, electrical, plumbing, security, fire alarm, 

communications, roof, and windows; reconfiguration of the library interior including a 22,000 square foot addition for expansion of the children's room; a second 

floor that will hold the elevator, meeting rooms, mechanical rooms, storage, and a satellite office of the Gilchrist Center; redesign of bathrooms to meet 

accessibility requirements; masonry work to correct oni/oing cracking of the exterior walls: re"paving of the parking lot; other site work; and furniture 

replacement. 

ESTIMATED SCHEDULE 


The design phase commenced during faU2007 and is estimated to be completed in March 2010, followed by approximately four months for bidding, with a 

construction period of approximately eighteen months. 

COST CHANGE 

Cost is based on design development phase cost estimate and additional cost for collections. 

JUSTIFICATION 

The Department of Public Libraries' StrategiC Facility Plan identified the Gaithersburg Library for renovation in 2001,20 years after it opened to the public. The 

Gaithersburg Library continues to be the busiest in the County with a circulation of more than one million items and about 700,000 visits by the public each 

year. Staff provide more than 300 public programs per year and the meeting rooms are booked by more than 100 groups per month, 

OTHER 

The remaining space will be added to the main level of the current structure along the front, back, and sides without impacting the number of current parking 

spaces. 

FISCAL NOTE 

Project schedule amended to reflect current implementation plan resulting from the increase in project sco~. 


OTHER DISCLOSURES 
- A pedestrian impact analysis has been completed for this project. 
- The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource 
Protection and Planning Act. 

APPROPRIATION AND COORDINATION 
EXPENDITURE DATA M-NCPPC 

FY07 

FY09 

FY11 

Appropriation Request Est FY12 

Supplemental Appropriation Request 
Transfer 

25,639 

25,639 

19,946 

1,659 

o 
o 

Department of General Services 
Department of Technology Services 
Department of Permitting Services 
Department of Public Libraries 
Upcounty Regional Services Center 
WSSC 

Special Projects Legislation was approved 
May 25, 2006 (Bill No. 11·06) 

Cumulative Appropriation 3,714 

Expenditures I Encumbrances 1,804 

Unencumbered Balance 1,910 

Partial Closeout Thru FY08 o 
New Partial Closeout FY09 o 
Total Partial Closeout o 

Recommended 



Olney Library Renovation and Addition -- No. 710301 
Category 
Subcategory 
Administering Agency 
Planning Area 

Culture and Recreation 
Libraries 
General Services 
Olney 

Date Last Modified 
Required Adequate Public Facility 
Relocation Impact 
Status 

January 09, 2010 
No 
None. 
Final Design Stage 

EXPENDITURE SCHEDULE ($OOO) 

i Cost Element Total 
Thru 
FY09 

Est. 
FYi 0 

Total 
6 Years FY11 FY12 FY13 FY14 FY15 ! FY16 

Beyond 
6 Years 

Planning, Design. and Supervision 1.685 170 800 715 333 382 0 0 0 0 0 
Land 0 0 0 0 0 0 0 0 0 0 0 
Site Improvements and Utilities 1,355 0 0 1.355 1.136 219 0 0 0 0 0 
Construction 8.209 0 0 8.209 2.837 5.372 0 0 0 0 0 
Other 1.660 0 0 1.660 790b870 0 0 0 0 0 
Total 12,909 170 800 11,939 5,096 ,843 0 0: 0 0 0 

FUNDING SCHEDULE ($OOO) 
Current Revenue: General 250 0 0 250 125 125 0 0 0 0 0 

~o.Bonds 12.659 170 800 11,689 4.971 6,718 0 0 0 0 0 
tal 12909 170 800 11939 5096 6843 0 0 0 0 0 

OPERATING BUDGET IMPACT ($OOO) 
Maintenance 
Energy 
Net Impact 

432 
310 
742 

0 
0 
0 

48 
34 
82 

96 
69 

165 

96 
69 

165 

96 
69 

165 

96 
69 

165 

DESCRIPTION 

The project provides for a 5,000 square foot addition and full interior renovation of the existing interior space to the Olney Library. 3500 Olney-Laytonsville 

Road, Olney, Maryland. The renovation and addition include HVAC replacement, updating all building systems according to applicable building and energy 

codes, .replacement of the building's storefront and windows, related pedestrian safety and walkway improvements, and exterior lighting and stormwater 

management Improvements. 

ESTIMATED SCHEDULE 


The project is currently in the design development phase. Design completion is scheduled for June 2010. followed by six months for bidding, with a 

construction period of approximately eighteen months. 

COST CHANGE 

Cost increase is due to the addition of the book and media collection. 

JUSTIFICATION 

The Department of Public Libraries' Strategic Facilities Plan identified the Olney Library for renovation in 2002, 20 years after it opened to the public. The 

Olney community has grown considerably since the construction of this 16,825 square foot facility in 1981. The library circulates approximately 525,000 item!'i 

per year and has about 425,000 visits by the public each year. The library is in need of additional space 10 continue to provide a full range of public libr. 

services. such as. reference information, an increasingly popular adult circulation. enrichment and children's programs, supplemental school curriculUl. 

materials, a homework center, linkage to the internet. and other resources. The existing facility is in need of space re-arrangement, functional, mechanical, 

safety, and building code modifications. 

OTHER 

Special Capital Projects Legislation will be proposed by the County Executive. Traffic studies may require signalization across MD 108. Signalization cost is 

not included; if necessary. would be funded by the State. 

FISCAL NOTE 
Project schedule amended to reflect current implementation plan. 
OTHER DISCLOSURES 
- A pedestrian impact analysis has been completed for this project. 

APPROPRIATION AND COORDINArlON 
EXPENDITURE DATA Department of General Services 

Department ofTechnology Services Date First Appropriation FY07 
Department of Public Libraries 

First Cost Estimate M-NCPPC12.909Current Sec e FY11 
WSSC

Last FY's Cost Estimate 12.659 
Department of Permitting Services 
Upcounty Regional Services Center Appropriation Request FY11 1.834 


Appropriation Request Est. FY12 1,110 


Supplemental Appropriation Request 0 


Transfer 0 


Cumulative Appropriation 9,965 

Expenditures I Encumbrances 524 

Unencumbered Balance 9,441 

:Partial Closeout Thru FYOB o 
New Partial Closeout FY09 o 

i Total Partial Closeout o 

Recommended 



Potomac Library Renovation •• No. 710701 
Category Culture and Recreation Date Last Modified January 09,2010 
Subcategory Libraries Required Adequate Public Facility No 
Administering Agency General Services Relocation Impact None. 
Planning Area Potomac·Travllah Status Planning Stage 

EXPENDITURE SCHEDULE ($000) 

Cost Element Total 
i Thru 

FY09 
Est. 
FY10 

Total 
6 Years FY11 FY12 FY13 FY14 FY15 FY16 

Beyond 
6 Years 

Planning, Design, and Supervision 1,246 0 0 1,246 0 0 827 419 0 0 0 
Land 0 0 a 0 a a 0 0 0 0 0 
Site Improvements and Utilities 0 0 0 0 0 0 0 0 0 0 0 
Construction 0 0 0 0 0 0 0 0 0 0 0 
Other 0 0 0 0 0 0 0 0 0 a 0 
Total 1,246' 0 0 1,246 0 0 827 419 0 0 0, 

FUNDING SCHEDULE ($000) 
G.O. Bonds 1.246 0 0 1,246 01 0 827 419 0 0 0 
Total I 12461 01 0 12461 01 01 827 419 0 01 0 

DESCRIPTION 
The Potomac community has grown considerably since the library at 10101 Glenolden Drive was built and circulation grows steadily at this library at a rate 
higher than most of the other libraries in the system. Potomac ranks sixth in circulation per square foot. an indicator that the library is very busy for its size. 
The project provides for a 5,476 square foot addition and full interior renovation of the eXisting interior space. The renovation and addition includes HVAC 
replacement, bringing all building systems to applicable building and energy codes, replacement of the building's storefront and windows, related pedestrian 
safety and walkway improvements, and exterior light and stormwater management improvements. 
ESTIMATED SCHEDULE 

The design phase will commence late faU 2012 and is estimated to last for twenty months. 
COST CHANGE 
This project provides for only the design phase of the library. The decreased cost is due to the removal of construction supervision costs previously included. 
JUSTIFICATION 
The Department of Public Ubraries Strategic Facilities Plan states that the Potomac Ubrary should be considered for renovation in 2005, 20 years after it 
opened to the public. The library circulates approximately 500,000 items per year and has about 300,000 visits by the public each year. The library is in need 
of additional space to supplement linkage to the Internet, provide space for children's materials, and seating for customers of all ages. The existing facility is in 
need of an addition. space rearrangement. functional, mechanical. safety. and building code modifications. 

A study was done by a qualified consultant to determine how and where best to add space to the library. 
OTHER 
The Potomac Ubrary will be closed during construction. 

I FISCAL NOTE 
.' This project is estimated to cost approximately $13 to $15 million. Final construction costs will be determined during the deSign development stage. 

OTHER DISCLOSURES 
- A pedestrian impact analysis has been completed for this project. 

APPROPRIATION AND 
EXPENDITURE DATA 

FY 

FY07 

FY11 

556 

1,952 

o 
iAppropriation Request Est. FY12 1.246 
,Supplemental Appropriation Request 0 
Transfer 0 

Cumulative Appropriation o 
Expenditures / Encumbrances o 
Unencumbered Balance 0 

FYOB 0 

FY09 o 
o 

Recommended 

COORDINATION 
Department of Public Ubraries 
Department of General Services 
Department Technology Services 
Department of Permitting Services 
M-NCPPC 
Bethesda/Chevy Chase Regional Services 
Center 

MAP 

/ 

\ 



Silver Spring Library -- No. 710302 
Category Culture and Recreation Date Last Modified January 09, 2010 
Subcategory Libraries Required Adequate Public Facility No 
Administering Agency General Services Relocation Impact None. 
Planning Area Silver Spring Status Preliminary Design Stage 

EXPENDITURE SCHEDULE ($000) 

Cost Element Total 
Thru 
FY09 

Est. 
FY10 

Total 
6 Years FY11 FY12 FY13 FY14 FY15 FY16 

Beyond 
6 Years 

Planning, Design, and Supervision 5,887 354 2,560 2,973 1,296 519 719 439 o o o 
Land 15,398 15.398 0 0 0 0 o o o o o 
Site Improvements and Utilities 3,666 22 27 3,617 2,412 637 568 o o o o 
Construction 34,519 220 0 34.299 14.201 8.188 7,084 4,826 o o o 
Other 4,277 2 0 4,275 0 1.904 1,636 735 o o o 
Total 63,747 15,996 2,587 45,164 17,909 11,248 10,007 6,000 o o o 

FUNDING SCHEDULE ($000) 
Current Revenue: General 172 0 0 172 0 0 172 0 0 0 0 
G.O. Bonds 49.446 2,452 2,252 44,742 17,659 11,2481 9,835 6,000 0 0 0 

Rental Income - General 
f-:P-=-A.;.;Y.,;:G;,.;O;-_---::;:--_-:--___-I

5sT-59 
_..:.:13=~54 0 0 

0 0 
0 
0 

0 0 0 
0 0 0 

0 
0 

0 
0 

0 
0 

State Aid 
~T~o=ta~I~~--------------~---63-

716 131 335 ~o 0 0 0 
7~4~7T--1~5~9~9~6r--2~58~7+--4~5~~~~~9~~~~1~1~24~8~==1~0:0~0~7~==~6~0~

0 0 0 
0;0~====jo~=====0~~====~0 

OPERATING BUDGET IMPACT ($000) 
Maintenance 1,526 01 o 218 436, 436 436 
Energy 679 01 o 97 194 194 194 
Net Impact 2,205 o o 315 630 630 630 

DESCRIPTION 
This project provides for the design and construction of a mixed use facllity at Wayne Avenue and Fenton Street which includes the new 65,000 square foot, 
more comprehensive library, designed to better serve its demographically and ethnically diverse residents. and its growing business community; 15,000 square 
feet of office space for Health and Human Services (HHS), and a 20,000 square foot art gallery and classrooms. The library will be built within the Central 
Business District and is centrally located for the entire community. 

The project includes the relocation of a storm water line and a sewer line, and other utilities, and reconstruction of part of Wayne Avenue and Fenton Street to 
allow for the construction of the library and the Purple Line transit system. 
ESnMATED SCHEDULE 

The project is in schematic design and will be bid In two packages: site and utility package due spring 2010, and building package due fall 2010. Construction. 
of site work is scheduled to begin summer 2010, followed by building construction, for a total of thirty-seven months. . 
COST CHANGE 
The cost increase is due to an increase in the scope of the project to include a larger library, offices for HHS, and an art center. In addition, increase in cost is 
due to relocation of storm water lines and sanitary lines, and rebuilding of the roadways. These roadway changes are necessary for construction of the library 
and the Purple Une track and station. 
JUSTIFICATION 
The existing Silver Spring Community Library is the oldest community library in the Montgomery County Library System. It is the second smallest community 
library and has the smallest collection of non-periodical materials of any community library. Silver Spring is growing in terms of the size and diversity of its 
residential population, and is experiencing significant expansion of its business community, all of which place greater demands on library services. 
OTHER 
Project No. 508768, "Facility Planning: MCG; included $50,000 each year in FY03 and FY04 to examine the issues associated with placement of the Silver 
Spring Library in a mixed Use facility. A Program of Requirements was prepared by the Department of Public Libraries and the site has been selected. Land 
acquisition is complete. The Mobile Services Unit was moved to the Davis Library. 

The current design estimate is based on a concept design developed during the early schematic design phase, with costs based on historic cost per square 
foot of similar projects. A revised project cost will be developed and provided during the DeSign Development phase. 

Based on Councll action, it was determined that a pedestrian bridge over Wayne Avenue would not be included at this time. 

APPROPRIATION AND 

EXPENDITURE DATA 

Date First Appropriation FY03 

First Cost Estimate 
Current Seo FY11 63,747 

Last FY's Cost Estimate 58,367 

Appropriation Request FY11 36,314 

Appropriation Request Est. FY12 3.060 
Supplemental Appropriation Request o 
Transfer o 

Cumulative Appropriation 20,276 

Expenditures I Encumbrances 16,504 

Unencumbered Balance 3,772 

:Partial Closeout Thru FY08 o 
New Partial Closeout FY09 o 
Total Partial Closeout o 

Recommended 

COORDINATION 
M-NCPPC 
Department of General Services 
Department of Technology Services 
Department of Permitting Services 
Department of Public Libraries 
Silver Spring Regional Services Center 
Facility Planning: MCG 
WSSC 

Special Capital Projects Legislation [Bill No. 
24-06] was adopted by Council June 13,2006. 



Silver Spring Library -- No. 710302 (continued) 

The library site was selected as the location of the first Purple Line Transit stop east of the Silver Spring Transit Center for the light rail option, which was 
selected as the locally preferred alternative. As such, the site and the building are being designed and constructed to allow the construction and operation of 
the Purple Une once the library is constructed and open for operation. 
FISCAL NOTE 
Project schedule amended to reflect current implementation plan. 
OTHER DISCLOSURES 

- A pedestrian impact analysis has been completed for this project. 
- The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource 
Protection and Planning Act. 

27-9 




Planned Lifecycle Asset Replacement: MeG -- No. 509514 
Category General Government Date Last Modified January 11,2010 
Subcategory County Offices and Other Improvements Required Adequate Public Facility No 
Administering Agency General Services Relocation Impact None. 
Planning Area Countywide Status Onl)oln9 

EXPENDITURE SCHEDULE ($000) 
Total 

Cost Element Total T~ Est. 
FY FY10 6 Years FY11 FY12 FY13 FY14 

Planning, Design, and Supervision 332 o 9 323 35 52 56 60 

Land 0 0 0 0 0 0 0 0 
Site Improvements and Utilities 0 0 0 0 0 0 0 0 
Construction 4,683 0 856 3,827 415 698 644 690 
Other 0 0 0 0 0 0 0 0 
Total 5,015 0 865 4,150 450 750 700 I 750 

FY15 FY16 

60 60 
0 0 
0 0 

690 690 
0 0 

750 750 

Beyond 
6 Years 

0 
0 
0 
0 
0 . 

FUNDING SCHEDULE ($000) 
Current Revenue: General 15 0 15 0 0 0 0 0 0 0 0 
G.O. Bonds 5,000 0 850 4,150 450 750 700 750 750 750 0 
Total 5015 0 865 4150 450 750 700 750 750 750 0 

DESCRIPTION 
This project provides for a comprehensive lifecycle replacement program to protect the County's investment in facilities and to sustain efficient and reliable 
facility operation. The project is targeted at slowing the deterioration of key facility and site components based on an inventory of their age and condition. The 
project includes: mechanical/plumbing equipment; lighting system replacement not covered under the Energy Conservation CIP program; building structural 
and exterior envelope rElfurbishment; and reconstruction of sidewalks and curbs adjacent to County facilities. The 'scope of this project parallels approved CIP 
projects of Montgomery County Public Schools, Montgomery College, and the Maryland-National Capital Park and Planning Commission. 
COST CHANGE 
Cost increase is due to the addition of FY15 and FY16 to this ongoing project. Also, $100,000 is included in FY11and FY12 for the refurbishment of the 
Wheaton Ubrary. 
JUSnFICATION 
The County currently has a significant backlog of facility and site components that result from facility age and past deferrals of deficiencies. Various 
components are outdated, inefficient, and costly to repair. The replacement of components significantly extends the useful life of County facilities. In FY05, 
FY06 and FY07, the Department of Public Works and Transportation engaged a consultant to conduct a comprehensive facility condition assessment survey of 
73 County facilities, or apprOXimately 30 percent of the County's facility inventory. Based upon the age and condition of each component and 
industry-accepted component lifetimes, a priority listing of component replacement was developed. 

The results of the facility condition assessment of 73 County facilities have been used to prioritize the six-year program . 
. OTHER 
'PLAR replacements are scheduled to take place at the following County failities in FY11 and FY12: Ultle Falls Library, Wheaton Ubrary, and Holiday Park 
'Senior Center. 
OTHER DISCLOSURES 

• Expenditures will continue indefinitely. 

APPROPRIATION AND 
EXPENDITURE DATA 
Date First Appropriation FY95 
First Cost Estimate 
Current Sco e FY11 
Last FY's Cost Estimate 

5,015 

3.715 

Appropriation Request FYll 

Appropriation Request Est. FY12 
Supplemental Appropriation Request 
Transfer 

450 

750 
o 
o 

Cumulative Appropriation 

. Expenditures f Encumbrances 

865 

665 

Unencumbered Balance 200 

Partial Closeout Thru FY08 8,214 

New Partial Closeout FY09 150 

Total Partial Closeout 8,364 

Recommended 

COORDINATION 
Asbestos Abatement: MCG 
Department of General Services 
Energy Conservation: MCG 
Facility Planning: MCG 
HVACfElectrical Replacement: MCG 
Roof Replacement: MCG 
Department of Recreation 



Council Staff Questions 
Libraries FYll-16 CIP 

Clarksburg 
1. Please provide an update on the status of this project. Has a site been finalized? 

MNCPPC approved the developer's site plan for the Town Center at their January 14 
Board meeting. The plan outlines the location for the library in the Town Square with a 
parking lot off an adjacent street. DPL and DOS agreed on that location as well as the 
size of the lot needed to build the library and this has been accommodated in the revised 
developer's site plan. 

Davis 
No questions at this time. 

Gaithersburg 
1. 	 Please provide an update on the status of this project. Are there still outstanding 

design issues to resolve? 
The Library is in the final construction document phase. Current plans are to 
submit the project for permits in late February 2010 and to select a construction 
contractor using a two-part pre-qualified contractor solicitation process. 
Construction is tentatively scheduled to begin in October 2010. There are no 
outstanding design issues to resolve. 

2. 	 The estimated schedule provided by Executive staff last year called for 
construction beginning at the very end of FYI 0 with completion of the library in 
March 2012 (FY12). The schedule stated in the recommended PDF appears to be 
the same; however, the expenditure schedule shows significant construction and 
other funds in FY13. Does this represent a delay in the schedule? Please explain 
the shift in expenditures. The project is currently scheduled to be ready for 
occupancy in late spring/early summer 2012. Usually, final punch list items, and 
therefore final bills, are not completed until several months afterwards, therefore 
expenditures have been slipped into FY13. 

3. 	 The cost change section of the PDF references additional cost for collections, 
however there is no current revenue listed in the PDF. How are the materials 
budgeted? Current revenue needs and timing are under consideration. 

4. 	 What is the estimated timeframe for closing the library, and what are the current 
plans for the interim? The Library Department expects to close the current library 
in the summer of 2010. The Library Department is working with the County 
Leasing office to identify potential interim space. Once a suitable location is 
found, Building Design and Construction will work with Libraries to develop a 
draft floor plan and cost estimates will be done. Leasing expects it will take about 
3 months to finalize a lease contract. The opening date for the interim facility will 
be dependent on the lease negotiation and the amount of build out and setup the 
space will require. 



Olney 
1. 	 Please provide an update on the status of this project. 

The project is in the Design Development Phase. The architects will begin 
drafting construction documents in early March. Library staff and the architect 
are working with the interior designer to specify the furniture, shelving, and other 
interior finishes. 

2. 	 What is the estimated timefrarne for closing the library, and what are the current 
plans for the interim? The projected timetable has the library closing in Fall of 
2010 and construction beginning in December 2010. There are no funds for an 
interim facility; residents will be asked to use online services and to visit nearby 
branches. 

3. 	 Is the current revenue to fund the books and materials? Yes 

Potomac 
1. 	 What is the reason for the one year delay in design? 

In reviewing the overall Library program, sequencing led to delaying Potomac 
one year to avoid the potential of having two libraries closed at the same time. 

Silver Spring 
1. 	 Please provide an update on the status of this project. The project is in the 

Schematic Design Phase. The architects are working on the permits necessary to 
do utility site work. The current plan is that the project will be done in two phases 
with site utility work to begin in the Summer of 2010 and the actual building 
construction to begin in the Spring of 20 11. 

2. 	 The cost increase section of the PDF cites increased costs for storm, sanitary 
lines, and roadway work. However, the Site Improvements expenditures reflect a 
decrease and increased costs are primarily in "construction" and "other". Are 
these improvements reflected in "other"? If not, what is budgeted in the $3.3 
million "other" increase? 

DGS: As the details of the project have become clearer, we have been able to 
identify where many of the specific costs should be assigned. We have 
determined that we do not need to do Re-forestation and so have deleted that 
amount from the Site Improvement number. We have a better understanding of 
the extent of the water and utility relocations that are included in the Site 
Improvement number and which will be part of the first package of work. The 
costs associated with the Purple Line are included in the Construction number 
because much of that cost is part of the building structure and the finished plaza. 

The Other category was increased primarily to provide a more accurate furniture 
cost based on actual bids received on other projects. 

3. 	 Please itemize the cost elements of roadway (or other) changes directly related to 
the Purple Line track and station. 

The direct costs due to the Purple Line are not being quant~fied separately. 
However, they include: 



a. Loss of efficiency for the building footprint 
b. Structure required to span the ROW for the tracks 
c. Escalator and entry pavilion to provide entry from Fenton Village 
d. Platform and paving design to accommodate future rails 
e. Supports for overhead cables 
f. Ramping and other site design to accommodate the elevation required for 

the platform 

Wheaton 
1. 	 What is the proposed scope of work in the PLAR project for the Wheaton 

Library? The project will provide for keeping major building systems operative 
until the renovation is begun. 

2. 	 Will the library be closed or open during the work period? Closed for short 
periods. 

3. 	 What is the status of the decision on whether to relocate the library? Please 
provide an update on this process. The County Executive decided last week to 
keep the Wheaton Library in its current location and renovate it. The renovation 
will be considered for inclusion in the next ClP cycle. Correspondence from the 
County Executive outlining his decision was sent to the County Council members. 
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Director's Office 


Real Estate & Office of Building Design & Fleet Management 

Management Services Procurement Construction Services 


Facilities 

Management 


Request for Qualifications 

Montgomery County, Maryland Seeks a Development Partner 


for the 

Design, Construction and Financing 


ofa 

Mixed-Income Rental Housing Project 


Abutting the Site of the Silver Spring Library 

in the 


Silver Spring Central Business District 


Click here to view the to RFQ 

Release Date: February 1 2010 

Pre-Solicitation Meeting: February 19,201010:30 a.m. (Optional tour immediately 

following) 

Location: Silver Spring Regional Center, 8435 Georgia Avenue 

RFQ Due Date: March 26, 2010 2:00 p.m 


• 	Site in downtown Silver Spring zoned CBD-l with Fenton Village Overlay 
• 	Adjacent to the new Silver Spring Library - currendy in design 
• 	 Potential for 120 mixed-income apartment units - 30 % MPDUs, 30 % 


Workforce Housing, 40% Market Rate 

• 	Adjacent to a future Purple Line (light rail) Station 
• Prefer street level retail to activate the street 

Two Step Request for Qualifications: 

• April 2010, Short Listing and 2nd Phase Solicitation 
• Late May 2010 Phase 2 submittals due (no proposal) 
• 	June 2010, Selection and Initiation of Partnership 

Contact: 

For General questions on the RFQ and Process 
SSLRFQ~lhnontgomerycountymd.gov 

For Housing Issues 
Joseph Giloley 
Chief, Division of Housing and Code Enforcement 
Montgomery County, Department of Housing and Community Affairs 
Fax: 240-777-3691 ~. 

® 
http://www.montgomerycountymd.gov/mcgtmp1.asp?url=/contentlDGS/DIRlSSLRFQ.asp 2/22/2010 

http://www.montgomerycountymd.gov/mcgtmp1.asp?url=/contentlDGS/DIRlSSLRFQ.asp
http:SSLRFQ~lhnontgomerycountymd.gov
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Division of Building Design and Construction 
Fax: 240-777-6003 
don.scheuerman(f~montgomerycountymd.gov 

Link to background materials: 

1. Silver Spring Library Project Design 
2. Purple Line Transit Project 
3. Silver Spring Library Residential Development 

Director's Office Department of General Services 
9th floor, 101 Monroe Street Rockville MD 20850 
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http://www.montgomerycountymd.gov/mcgtmpl.asp?url=/contentlDGS/DIRJSSLRFQ.asp
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OFFICE OF THE COUNTY EXECUTIVE 
ROCKVILLE, MARYLAND 20850 

Isiah Leggett 
County Executive 

January 29, 2010 

Dear Friend: 

Thank you for taking the time to inquire about the status of the Wheaton Library project and to question why it 
does not appear on the new "neighborhood projects" website. 

The new Wheaton Library project is not currently listed on the website in question, because it is not part ofthe 
Capital Improvements Program (CIP) 2011-2016 that I just sent to the County CounciL 

I said from the start that my decision on where to site the Wheaton library would be based on six factors: 

1) The wishes of the current library customers; 
2) The future needs of the library in its current location versus selecting another site and constructing a 

new building; 
3) Comparative costs ofthe two options; 
4) How the project fits into the broader needs of the Wheaton community in general; 
5) Potential future use of the current library building; and 
6) The suitability of the current site to the needs of the community. 

Having received a wealth of feedback - pro and con - and having reviewed the factors above, I believe the 

County and the community will be best served by leaving the Wheaton library right where it is. 


I will work to include a timetable for planning, design, and construction in the next Capital Improvements 

Program. 


Thank you for your email - and for your passion for libraries, a passion I share. 


Sincerely, 

-P~~ 

Isiah Leggett 
County Executive 

www.montgomerycountymd.gov 

~) 


http:www.montgomerycountymd.gov

