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1
2 Design Phase ‐ Watkins Mill 1 187 days Mon 12/22/14 Tue 9/8/15  261 days
3  NTP 15 months duration 0 days Mon 12/22/14 Mon 12/22/14  1 days
4  Kick‐off Meeting 1 day Mon 1/12/15 Mon 1/12/15  1 days
5  Item 1 ‐ Preliminary Site Assessment 90 days Mon 12/22/14 Fri 4/24/15  124 days
6 1A ‐  Preliminary Site Assessment 50 days Mon 12/22/14 Fri 2/27/15  68 days 3
7  1A ‐ Preliminary Site Assessment Report Submittal 

1
0 days Fri 2/27/15 Fri 2/27/15  1 days 6

8  1A ‐ DEP/JV Review Prel. Site Assess. Submittal 1 10 days Mon 3/2/15 Fri 3/13/15  12 days 7

9 1A ‐ Preliminary Site Assessment Report Comment 
Revisions

10 days Mon 3/16/15 Fri 3/27/15  12 days 8

10 1A ‐  Preliminary Site Assessment Submittal 2 0 days Fri 3/27/15 Fri 3/27/15  1 days 9

11  1A ‐ DEP/JV Review Prel. Site Assess. Submittal 2 10 days Mon 3/30/15 Fri 4/10/15  12 days 10

12 1A ‐ Preliminary Site Assessment Completion 10 days Mon 4/13/15 Fri 4/24/15  12 days 11

13  Item 2 ‐ Site Meetings/Public Meetings 17 days Mon 4/27/15 Tue 5/19/15  23 days
14  2B ‐ Public Meeting 1 day Tue 5/19/15 Tue 5/19/15  1 days 16FS+10 days
15  2C ‐ Presentation Materials 5 days Mon 4/27/15 Fri 5/1/15  5 days 12
16 2C ‐ Presentation Materials to DEP 1 day Mon 5/4/15 Mon 5/4/15  1 days 15
17  2D ‐ Graphic Art Renderings 5 days Mon 5/4/15 Fri 5/8/15  5 days 15
18  Item 3 ‐ Field Data Collection 26 days Mon 5/4/15 Mon 6/8/15  36 days
19 Prepare LoTS for DEP 1 day Mon 5/4/15 Mon 5/4/15  1 days 12FS+5 days
20  NTP for Field Survey 0 days Mon 5/11/15 Mon 5/11/15  1 days 19FS+5 days
21  3A ‐ Utility Designating 5 days Tue 5/12/15 Mon 5/18/15  7 days 20
22  3B ‐ Subsurface Utility Locating 5 days Tue 5/19/15 Mon 5/25/15  7 days 21
23  3C ‐ Topographic Survey and Site Mapping 10 days Tue 5/19/15 Mon 6/1/15  14 days 20,21
24  3E ‐ Tree Survey (24" and Greater) 5 days Tue 5/12/15 Mon 5/18/15  7 days 20
25 3F ‐ Tree Survey (6" to 24") 5 days Tue 5/12/15 Mon 5/18/15  7 days 20
26  Base Map CAD file 5 days Tue 6/2/15 Mon 6/8/15  7 days 23,25
27  Item 4 ‐ Natural Resources Plan 56 days Tue 5/19/15 Tue 8/4/15  78 days
28  4A ‐ NRI/FSD Preparation 15 days Tue 5/19/15 Mon 6/8/15  21 days 20,21
29  4A ‐ Finalize NRI/FSD and/or Exemption 10 days Tue 6/9/15 Mon 6/22/15  14 days 28
30  4A ‐ NRI/FSD M‐NCPPC Review 31 days Tue 6/23/15 Tue 8/4/15  43 days 29
31  4A ‐ NRI‐FSD approved 0 days Tue 8/4/15 Tue 8/4/15  1 days 30
32  Item 5 ‐ Concept Design Preparation 92 days Fri 5/1/15 Tue 9/8/15  131 days
33  Concept Design NTP 0 days Fri 5/1/15 Fri 5/1/15  1 days 12FS+5 days
34  5A ‐ Concept Plan Preparation 20 days Tue 6/9/15 Mon 7/6/15  28 days 33,26
35  5B ‐ Dam Breach Analysis 5 days Tue 7/7/15 Mon 7/13/15  7 days 34
36  5C ‐ Detailed Dam Breach Analysis 20 days Tue 7/14/15 Mon 8/10/15  28 days 35
37  5D ‐ Storm Drain Conveyance 20 days Tue 8/11/15 Mon 9/7/15  28 days 36
38  5A ‐ Concept plan delivery (milestone) 0 days Mon 7/6/15 Mon 7/6/15  1 days 34
39  5A ‐ DEP/JV Concept Plan Review 10 days Tue 7/7/15 Mon 7/20/15  14 days 38
40  5A ‐ Concept Plan Completion 15 days Tue 7/21/15 Mon 8/10/15  21 days 39
41 5A ‐ DPS SWM Concept Submission (milestone) 1 day Tue 8/11/15 Tue 8/11/15  1 days 40

42  5A ‐ DPS SWM Concept Review 20 days Wed 8/12/15 Tue 9/8/15  28 days 41
43  Item 3 ‐ Geotechincal Investigation 40 days Fri 5/1/15 Fri 6/26/15  57 days
44  3G ‐ County NTP on Geotechnical Effort 0 days Fri 5/1/15 Fri 5/1/15  1 days 12FS+5 days
45  3G ‐ Field Investigation 5 days Mon 5/4/15 Fri 5/8/15  5 days 44
46  3G ‐ Laboratory Testing 20 days Mon 5/11/15 Fri 6/5/15  26 days 45
47  3G ‐ Final Geotechnical Report 15 days Mon 6/8/15 Fri 6/26/15  19 days 46
48
49 Permit Phase 138 days Tue 9/15/15 Fri 3/25/16  193 days
50 Permit Plans NTP 0 days Tue 9/15/15 Tue 9/15/15  1 days 42FS+5 days
51  6A ‐ Permit Plans 20 days Wed 9/16/15 Tue 10/13/15  28 days 50
52  Fieldwalk with Residents 0 days Tue 10/27/15 Tue 10/27/15  1 days 51FS+10 days
53  6A.1 ‐ MOT Plans 25 days Wed 9/16/15 Tue 10/20/15  35 days 50
54  6A.2 ‐ Prepare Easements 10 days Wed 9/16/15 Tue 9/29/15  14 days 50
55 6A.2 ‐ Easement Processing 60 days Wed 9/30/15 Tue 12/22/15  84 days 54
56  6A.3 ‐ Structural Design 15 days Wed 9/30/15 Tue 10/20/15  21 days 50FS+10 days
57  6A ‐ Permit Plan Submittal (milestone) 0 days Tue 10/13/15 Tue 10/13/15  1 days 51
58  6A ‐ DEP/JV Permit Plans Technical Review 10 days Wed 10/14/15 Tue 10/27/15  14 days 57
59 6A ‐ Permit Plans Address DEP/JV Comments 10 days Wed 10/28/15 Tue 11/10/15  14 days 58

60  6A ‐ Permit Plan Regulatory Review Submission 
(milestone)

1 day Wed 11/11/15 Wed 11/11/15  1 days 59

61  6A ‐ Regulatory Review 40 days Thu 11/12/15 Wed 1/6/16  56 days 60
62  4B ‐ FCP Preparation 30 days Wed 9/16/15 Tue 10/27/15  42 days 50,31
63  4B ‐ FCP M‐NCPPC Review 40 days Wed 10/28/15 Tue 12/22/15  56 days 62,58
64  4B ‐ FCP Approval 0 days Tue 12/22/15 Tue 12/22/15  1 days 63
65  6B ‐ Final Plan Submittal (milestone) 15 days Thu 1/7/16 Wed 1/27/16  21 days 61
66  6B ‐ Regulatory Review/Signatures 10 days Thu 1/28/16 Wed 2/10/16  14 days 65
67  6B ‐ Final Plan Approval 10 days Thu 2/11/16 Wed 2/24/16  14 days 66
68  6C ‐ Construction Documents 12 days Thu 2/25/16 Fri 3/11/16  16 days 67
69  6C ‐ Bid Ready Documents 10 days Mon 3/14/16 Fri 3/25/16  12 days 68
70
71 Construction Phase 320 days Fri 4/1/16 Fri 6/23/17  449 days
72 Construction Phase NTP 0 days Fri 4/1/16 Fri 4/1/16  1 days 69FS+5 days
73  Preparation of Bid Documents 20 days Mon 4/4/16 Fri 4/29/16  26 days 72
74  Construction Ready Package 0 days Fri 4/29/16 Fri 4/29/16  1 days 73
75  Construction Bid Period 20 days Mon 5/2/16 Fri 5/27/16  26 days 74
76  Award 0 days Fri 5/27/16 Fri 5/27/16  1 days 75
77  Construction NTP 0 days Fri 5/27/16 Fri 5/27/16  1 days 76
78  Construction Support Services 6 mons Mon 5/30/16 Fri 11/11/16  166 days 77
79  Construction 6 mons Mon 11/14/16 Fri 4/28/17  166 days 78
80  Substantial Completion 30 days Mon 5/1/17 Fri 6/9/17  40 days 79
81  Landscaping Complete 10 days Mon 6/12/17 Fri 6/23/17  12 days 80
82  Final Completion 0 days Fri 6/23/17 Fri 6/23/17  1 days 81
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