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CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 04/09/2104/09/21

SubCategorySubCategory Mass Transit (MCG)Mass Transit (MCG) Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area CountywideCountywide StatusStatus Planning StagePlanning Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY20Thru FY20 Rem FY20Rem FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 24,000 307 2,693 21,000 2,000 6,500 6,500 6,000 - - -

TOTAL EXPENDITURES 24,000 307 2,693 21,000 2,000 6,500 6,500 6,000 - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY20Thru FY20 Rem FY20Rem FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Current Revenue: Mass Transit 750 - - 750 750 - - - - - -

Impact Tax 3,000 307 2,693 - - - - - - - -

Recordation Tax Premium (MCG) 14,250 - - 14,250 1,250 5,000 5,000 3,000 - - -

State Aid 6,000 - - 6,000 - 1,500 1,500 3,000 - - -

TOTAL FUNDING SOURCES 24,000 307 2,693 21,000 2,000 6,500 6,500 6,000 - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Approp. Request 10,000 Year First Appropriation FY20

Cumulative Appropriation 5,000 Last FY's Cost Estimate 18,000

Expenditure / Encumbrances -

Unencumbered Balance 5,000

 

PROJECT DESCRIPTION

This project will design and construct a new Bus Rapid Transit (BRT) line on MD355 between Clarkburg and Bethesda. Planning
conducted by the Maryland Department of Transportation Maryland Transit Administration (MDOT MTA) resulted in several
Alternatives Retained for Detailed Study in 2017. In 2019, MCDOT completed the planning phase. The project includes dedicated
BRT lanes, new BRT stations with level boarding and off-board payment, Transit Signal Priority, purchase of new 60-foot articulated
vehicles, and other associated pedestrian and bicycle improvements along the corridor.

LOCATION

MD 355 between Clarksburg and Bethesda

ESTIMATED SCHEDULE
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Project planning was completed in FY19. Preliminary engineering began in FY20 and will be completed in FY23. Final design for select
segments will immediately follow and will be completed in FY24.

COST CHANGE

State Aid added to accelerate design efforts.

PROJECT JUSTIFICATION

The project will transform mobility options with the implementation of a 22-mile, premium, branded, limited-stop BRT service along
MD355 between Clarksburg and Bethesda. This new service will improve transit travel time and increase opportunity for a broad
range of users along a highly congested corridor. The project will improve passenger transit mobility by connecting riders to high
density housing and employment centers.

FISCAL NOTE

This project was created as a supplemental in FY20 for $3 million.

Programming of funds through final design of select segments improves the project's eligibility for earlier entry into the Federal Transit
Administration's Capital Investment Grant program.

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress. The County Executive asserts that this project
conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland Department of Transportation, Washington Metropolitan Area Transit Authority, Maryland-National Capital Park and
Planning Commission, City of Rockville, City of Gaithersburg
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