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GUDE LANDFILL REMEDIATION 
 

GLCC/DEP MEETING NO. 34 
  
 
DATE: April 10, 2014 
TIME:   7:30 PM to 9:00 PM 
LOCATION:  Montgomery County Transfer Station 
 
ATTENDANCE: 
 
 Name   Organization             Designation 
 
Laszlo Harsanyi Gude Landfill Concerned Citizens (GLCC)   Member 
Keith Ligon  Gude Landfill Concerned Citizens (GLCC)   Member 
Dave Peterson  Gude Landfill Concerned Citizens (GLCC)   Member 
Nick Radonic  Gude Landfill Concerned Citizens (GLCC)   Member 
Julia Tillery  Gude Landfill Concerned Citizens (GLCC)   Member 
Peter Karasik  Montgomery County Dept. of Env. Protection (DEP) Section Chief 
Rao Malladi  Montgomery County Dept. of Env. Protection (DEP) Senior Engineer 
Jamie Foster  Montgomery County Dept. of Env. Protection (DEP) Engineer I 
Mark Gutberlet EA Engineering, Science, and Technology, Inc.  DEP Consultant 
 
The Meeting Agenda is included as Attachment 1. 
Contact information for attendees is included as Attachment 2. 
Chronology of Closed Action and Follow-up Items is included as Attachment 3. 
  
MINUTES: 
 
1) Peter Karasik introduced Rao Malladi, a new Senior Engineer with Montgomery County.  Rao 

was with the Alabama Department of Environmental Management for over 20 years and started 
with the County in January 2014. 

 
2) Peter Karasik of DEP requested approval of the minutes from GLCC/DEP Meeting No. 33.  

Nick Radonic asked for clarification about the types of tracers that could be used.  EA will 
provide some more information about the types of tracers that could be used.  GLCC approved 
the minutes. 
  

3) Jamie Foster of DEP stated that the ACM Report was submitted to MDE on January 31, 2014.  
To date, the County has not received any comments on the ACM. 
 

4) Jamie provided an update on the Gude Landfill Land Exchange with M-NCPPC.  
a) The County Office of Real Estate has completed their portion of the land disposition 

package and submitted it to M-NCPPC.  The County Office of Real Estate is now waiting 
to be contacted by M-NCPPC to schedule a closing meeting to finalize the land exchange.  

b) The surficial debris identified during the site visit with M-NCPPC was removed in January 
by the property maintenance contractor. 
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c) The Land Exchange with M-NCPPC was discussed at the Government Operations and 
Fiscal Policy/Transportation, Infrastructure, Energy and Environment (GO/T&E) 
Committees on March 31, 2014.  The land disposition regulations require the Council to 
affirm by resolution that the property to be exchanged (i.e. the property being swapped in 
this case) is not needed for any other public use.  The Council approved the exchange of 
land and this process should be finalized very soon. 

 
5) Jamie provided an update on the Assessment of Corrective Measures.  

a) DEP briefed the County Executive on the revised Draft ACM on November 14, 2013.  
b) GLCC met with County Executive at 4:30 p.m. on November 18, 2013.  
c) DEP received feedback from the County Executive and other County Agencies as well as 

comments from GLCC.  
d) EA incorporated comments and prepared the Final ACM for submission to MDE on 

January 31, 2014.  
e) To date, MDE has not responded or provided any comments regarding the ACM.   

 
6) Jamie stated that updates continue to the Landfill Remediation Webpage. 
 
7) Jamie and Rao Malladi provided an update on post-closure care activities at the landfill. 

a) Based on last week’s landfill gas monitoring results, monitoring wells W-05, W-06, and 
W-26 exceeded the lower explosive limit (LEL) of 5% by volume of methane gas.  
Methane gas was detected at 19.4% and 44.6% at a shallow depth in wells W-05S and 
W-06S, respectively.  Methane gas was also detected at 12.6% in well W-26. 

b) In January, the County Landfill Gas Management Contractor installed a gravel-filled, soil 
covered horizontal collection trench tied in to venting wells and two additional extraction 
wells near Pond No. 1 on the south side of the site adjacent to the Gude Drive entrance.  
The “H” designed ventilation system and the additional extraction wells were installed to 
reduce methane gas concentrations in wells W-26 and W-28.  Although W-26 exceeded the 
LEL during last week’s sampling event, the methane concentrations detected in W-26 are 
continuing to decline since the installation of the additional extraction wells and ventilation 
system.  W-28 has not exceeded the LEL since January 2014. 

c) GLCC asked about the construction of the “H” shaped ventilation system.  The County 
stated that a trench was dug into the ground between two wells and backfilled with gravel 
and covered with soil to allow gas to vent to the atmosphere via the two wells and reduce 
migration potential.  These two wells can be tied back into the collection system if 
sufficient quantities of methane are generated in this area. 

d) This week, the County’s Landfill Gas Management Contractor is pumping the collection 
sumps to dewater the landfill’s well field.  Once the sumps are pumped, the Contractor will 
increase the vacuum on extractions wells along the northwest property boundary to help 
reduce methane concentrations in wells W-05 and W-06.  

e) GLCC inquired about the concerns for elevated methane levels.  The County explained that 
the primary concern is if the gas would migrate and collect in nearby structures.  The 
County has installed landfill gas monitors in residences along Grinnell Drive, Grinnell 
Terrace, Indianola Drive, and Dubuque Court and any landfill gas migration into those 
residences would be detected and an alarm would sound before it presented a danger to the 
residents.  In addition, a detailed gas detection field survey in 2005 that included the 
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construction of temporary gas detection probes along the rear property lines of residential 
property indicated that even when there were substantial detections of methane at the 
landfill property line, the gas did not reach any of the residential properties.  The Gude 
Landfill Gas Analysis Report was drafted on September 3, 2013 and no methane was 
detected around the residences.  There is currently no evidence that the landfill gas migrates 
from the landfill to the nearby residences. 

f) GLCC asked about the landfill gas composition.  The County stated it is 40-50% methane, 
50-60% nitrogen and carbon dioxide, and a small percentage of volatile organic 
compounds.  The County will post a landfill gas composition study on the website that was 
previously performed. 

g) The County stated that five sumps are being used to dewater the landfill near the area of 
landfill gas exceedances to reduce the leachate elevation and to increase the vacuum in the 
landfill gas extraction wells and improve the landfill gas capture to reduce migration. 

h) GLCC asked about the near-term solution for LFG before the ACM is implemented.  The 
County is continuing to dewater the landfill near the area of exceedances.  After initial 
dewatering, the County may consider other solutions until the remediation proposed in the 
ACM is implemented. 

i) During yesterday’s site visit, three new leachate seeps were identified on the northwest 
property boundary.  The Property Maintenance Contractor will be on site within the next 
week to repair leachate seeps located along the northwest property boundary. 

j) Once the ACM is approved by MDE, the cover system will be improved and additional 
extraction wells will be installed along the northwest property boundary to address the 
elevated methane gas concentrations and non-stormwater discharges (leachate seeps). 

k) GLCC asked about potential near-term re-use of the landfill that was identified in the letter 
from the County Executive.  The County stated they would consider passive uses of 
portions of the landfill that would not require construction of facilities that may need to be 
removed in the future to remediate the landfill.  GLCC proposed a mountain bike course or 
place to walk dogs.  GLCC asked about access to the landfill.  The County stated it would 
not be too difficult to provide access to the site for pedestrians. 

 
Recently Closed Action and Follow-up Items 

 
33-1 GLCC to provide revised talking points for their meeting with the County Executive on 

November 18, 2013 and provide to DEP before the meeting with DEP staff and the County 
Executive on November 14, 2013.  
Status:  Closed.  GLCC provided talking points on November 5, 2013. 

   
Open Action and Follow-up Items 

 
34-1 EA to provide information about tracers that could be used during the future groundwater 

investigation. 
34-2 The County will evaluate making the GLCC remediation webpage more accessible from the 

County’s website. 
34-3 The County will post a previously-performed LFG composition study and the County 

Executive’s letter to GLCC on the remediation webpage. 
34-4 The County post new LFG data as it becomes available after future monitoring. 
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34-5 GLCC will discuss potential near-term landfill use options they would like the County to 
consider and communicate them with the County. 

 
The above summation is the writer’s interpretation of the items discussed at the meeting.  Comments 
involving differences in understanding of any of the meeting items will be received for a period of 
thirty (30) days from the date of these meeting minutes.  Clarifications will be made, as deemed 
necessary.  If no comments are received within the specified time period, the minutes will remain as 
written. 
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1. Meeting Sign-In Sheet  

a. Please sign-in.  
 
2. GLCC/DEP Meeting Minutes (Meeting No. 33 on 11/07/13) 

a. DEP to request review and acceptance (see handout).     
 

3. ACM – Submitted to MDE on January 31, 2014 
 ACM Report was submitted to MDE.  To date, the County has not received any comments 

on the ACM.  
 

STATUS ITEMS  
 
4. Remediation Project Activity Updates 

a. Gude Landfill Land Exchange with M-NCPPC. 
 The County Office of Real Estate has completed their portion of the land disposition 

package and submitted it to M-NCPPC.  The County Office of Real Estate is now waiting 
to be contacted by M-NCPPC to schedule a closing meeting to finalize the land exchange.  

 The surficial debris identified during the site visit with M-NCPPC was removed in January 
by the property maintenance contractor. 

 The Land Exchange with M-NCPPC was discussed at the Government Operations and 
Fiscal Policy/Transportation, Infrastructure, Energy and Environment (GO/T&E) 
Committees on March 31, 2014.  The land disposition regulations require the Council to 
affirm by resolution that the property to be exchanged (i.e. the property being swapped in 
this case) is not needed for any other public use.  The Council approved the exchange of 
land and this process should be finalized very soon. 
 

b. Assessment of Corrective Measures. 
 DEP briefed the County Executive on the revised Draft ACM on November 14, 2013. 
 GLCC met with County Executive at 4:30 p.m. on November 18, 2013. 
 DEP received feedback from the County Executive and other County Agencies as well as 

comments from GLCC.   
 EA incorporated comments and prepared the Final ACM for submission to MDE on 

January 31, 2014. 
 To date, MDE has not responded or provided any comments regarding the ACM.    

 
c. Landfill Remediation Webpage – updates continue 
 

5. Current Gude Landfill Operations 
a. Standard post-closure care activities.   

 Landfill Gas Management – Based on last week’s methane gas monitoring results, 
monitoring wells W-05, W-06, and W-26 exceeded the lower explosive limit (LEL) of 5% 
by volume of methane gas.  Methane gas was detected at 19.4% and 44.6% at a shallow 
depth in wells W-05S and W-06S, respectively.  Methane gas was also detected at 12.6% 
in well W-26.   
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 In January, the County Landfill Gas Management Contractor installed a ventilation trench 

and two additional extraction wells near Pond No. 1 on the south side of the site adjacent 
to the Gude Drive entrance.  The ventilation trench and additional extraction wells were 
installed to reduce elevated methane gas concentrations in wells W-26 and W-28.  
Although W-26 exceed the LEL during last week’s sampling event, the methane 
concentrations detected in W-26 are continuing to decline as a result of the recent 
installation of the additional extraction wells and ventilation trench.  W-28 has been in 
compliance (not exceeded LEL) since January 2014.  

 This week, the County’s Landfill Gas Management Contractor is pumping the condensate 
sumps to dewater the landfill’s well field.  Once the condensate sumps are pumped, the 
Contractor will increase the vacuum on extractions wells along the northwest property 
boundary to help reduce methane concentrations in wells W-05 and W-06. 

 During yesterday’s site visit, three new leachate seeps were identified on the northwest 
property boundary.  The Property Maintenance Contractor will be on site within the next 
week to repair leachate seeps located along the northwest property boundary. 

 Once the ACM is approved by MDE, the cover system will be improved and additional 
extraction wells will be installed along the northwest property boundary to further address 
the elevated methane gas concentrations and non-stormwater discharges (leachate seeps).     

 
6. Action/Follow-up Items and Next Meeting 

a. Closed Action Items 
 30-1. DEP to provide GLCC the revised Draft ACM for review and comment. 

b. Open Action Items 
 No open action items at this time 

c. Summarize New Action Items from Meeting 
d. Next Meeting date. 

 Next GLCC Meeting:  To be determined once MDE responds to the ACM, or in response 
to other community concerns. 
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5-01 DEP and EA to research the existence of a comprehensive database for closed landfill 

reuse options. 
Status: Closed.  EA provided a list of landfill reuse resources, which was attached to the 
minutes for Meeting No. 7.   
 

5-02 GLCC to schedule next Derwood Community Meeting; second quarter 2010. 
Status: Closed.  GLCC noted that the Community will continue to be welcome at the 
monthly meetings, and these will be included in the DEP letter to the HOAs and the 
residents.  Therefore, GLCC does not plan to schedule another community meeting at this 
time. 
 

5-03 DEP to contact MDE regarding the spring and northwest slope surface water sampling, 
and leachate seep repairs on northwest slope. 
Status: Closed.  DEP and MDE met on December 21, 2009 and discussed these issues.  
The outcome was summarized in Attachment No. 4 of the Meeting No. 7 minutes. 

 
5-04 DEP to post the recent aerial survey of the Gude Landfill on the remediation project   
            website. 

Status: Closed.  The image has been posted on the website. 
 

5-05 DEP to evaluate if Biochemical and Chemical Oxygen Demand (BOD/COD) can be 
included for analysis purposes in surface water samples. 
Status: Closed.  After further discussion, GLCC agreed that BOD sampling would not be 
conducted, since it would be difficult to discern whether the results were affected by the 
landfill.  DEP agreed to collect samples for COD analysis.  The objectives and plan for 
COD sampling was and agreed to between DEP and GLCC. 

 
5-06 DEP to reschedule the dioxin/furan testing of the Gude Landfill gas-to-energy engine. 

Status: Closed.  The testing was conducted in early March 2010 but the results have not 
yet been reported. 
 

5-07 EA to provide a list of the chemical analytes that were detected in the Gude Landfill 
groundwater/surface water sampling that are carcinogens. 
Status: Closed.  EA provided a summary of risk and carcinogenic effects for chemical 
analytes, which is included as Attachment No. 6 to the Meeting No. 7 minutes. 

 
6-01 DEP and EA to create a list of open agenda items (i.e., action and follow-up items). 

Status: Closed.  This list is included in the meeting minutes and will be carried into 
subsequent minutes. 

 
6-02 DEP and EA to finalize more precise locations of the new monitoring wells.  Follow-up 

work with permitting agencies, utility locators, and adjoining property owners will be 
conducted. 
Status: Closed.  Additional location information finalized. 
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6-03 GLCC/DEP/EA to finalize an approach to communicate all aspects of the expanded 
monitoring well program to the Derwood Community. 
Status: Closed.  Initial letters to be sent to the HOAs, with follow-up letters to residents in 
the immediate area of proposed intrusive activities. 
 

7-01 DEP to complete interim measures for leachate redirection at seep locations. 
 Status: Closed. Completed May/June 2010.  
 
7-02 DEP to finalize and send letter to HOAs regarding the landfill remediation project and 

proposed groundwater monitoring well locations within the Community. 
 Status: Closed.  DEP prepared the Community notification letter dated 2-26-10 for 

distribution to the residents via the HOA presidents.    
 
7-03 DEP to obtain dioxin/furan test results for flare and engine. 
 Status: Closed.  Results provided to GLCC June 2010. 
 
8-01 EA will provide DEP with a full version of the Draft Study Plan as a PDF for posting on 

the website and an abbreviated PDF version for distribution to GLCC members. 
 Status: Closed.  Received by County on August 6, 2010.  County to post on remediation 

webpage.  
 
8-02 GLCC will distribute the DEP Community Letter in a special edition of each of the three 

HOA newsletters, both by e-mail and standard mail, by the end of March. 
 Status: Closed.  
 
9-01 DEP and EA will provide a list of milestones and dates to include as a schedule update 

with minutes from each meeting. 
 Status: Closed. 
 
9-02 DEP and EA will identify special instructions for residents and the driller to be used 

during the actual well drilling for inclusion in the individual resident notification letters. 
 Status: Closed. Completed June 2010.  
  
10-1 EA will prepare a Maryland Toxic Air Pollutant regulation compliance demonstration for 

dioxin/furan emissions from the flares and engines at Oaks and Gude. 
 Status: Closed.  DEP will post on the Remediation webpage.  
 
10-2 GLCC will meet independently on June 20, 2010 to discuss the process of early 

integration of end use objectives into the corrective action planning process and will 
propose a pathway and procedure to DEP at the July 8, 2010 DEP/GLCC meeting. 

 Status: Closed.  During Meeting No. 11, GLCC provided the County guidance on 
preferred end uses from the Community for the Gude Landfill site.  
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11-1 GLCC requested Bob Hoyt, Director of DEP to attend the next GLCC/DEP monthly 
meeting on September 15, 2010 to discuss the Request for Expression of Interest (REOI). 

 Status: Closed.   
 
11-2 GLCC inquired if the County had investigated the potential for a Brownfields Grant for 

the Remediation/Land Reuse project.   
Status:  Closed.  Grant funding options were presented to GLCC on 4/14/11. 

 
12-1 Using the risk evaluation methodology, EA will back calculate contaminant 

concentrations that would represent a human risk concern for vapor intrusion from 
groundwater into indoor air.   
Status:  Closed.  The calculation was made by EA and included in the analysis and 
provided to GLCC. 

 
13-1 EA will revise the last two sentences in paragraph 5) of the minutes for Meeting No. 12 

to clarify the concept.   
Status:  Closed.   Changes are reflected in Meeting No. 12 Minutes. 

 
13-2  EA will prepare and submit to DEP for review a summary of the project status including 

background, status, and the remaining activities to complete the project.  The HOA 
Presidents will distribute this summary to Derwood Station residents.   
Status:  Closed.   The Nature and Extent Study Fact Sheet was e-mailed to GLCC/HOA 
Presidents by Steve Lezinski on 12/23/10 for distribution to the Derwood Station 
Residential Community.  

 
13-3 EA will research the applicability of 40 CFR Part 258 Subpart E and report back to DEP 

and GLCC.   
Status:  Closed.  A response was provided via e-mail by Steve Lezinski to GLCC on 
11/3/10 – the regulation is not applicable to Gude Landfill. 

 
14-1 DEP will address conformance of the current monitoring program to the 2001 County 

Groundwater Protection Plan.  
Status:  Closed.  It was determined that the Ground Water Protection Strategy is not an 
active program within DEP.  

 
14-2 DEP will contact the County Attorney and the County Real Estate Office concerning 

potential property value impacts and seller’s obligations.   
 Status: Closed.   The Office of the County Attorney cannot provide legal advice to 

members of the Community.  If members of the Community desire advice on property 
value impacts and seller’s obligations, they would have to obtain this legal advice from 
their own legal counsel. 

 
15-1 DEP and EA will establish a list of key project milestones for inclusion in the Project 

Communications Plan.   
 Status:  Closed.  As part of the Project Communications Plan, an updated project 
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schedule and key project milestones were presented to GLCC on 4/14/11. 
 
15-2 DEP and EA will determine the current regulation for setbacks at new landfills and report 

this information to GLCC.   
 Status:  Closed.  Applicable setback requirements were determined and presented to 

GLCC on 4/14/11. 
 
15-3 DEP will submit the proposed action plan for further investigation and analysis to satisfy 

MDE’s concerns about the Nature and Extent Study to MDE by March 18, 2011.   
 Status:  Closed.  The work plan of Amendment No. 1 to the Nature and Extent Study was 

submitted to and accepted by MDE in March 2011. 
 
16-1  DEP and EA will evaluate the potential corrective measure of excavation and relocation 

of waste in greater detail, and present this to GLCC at a future monthly meeting. 
 Status:  Closed.  DEP and EA presented the potential corrective measure of waste 

excavation and reclamation during the GLCC/DEP Meeting No. 17. 
 
16-2 DEP and EA will further evaluate end use options and present these to GLCC in a future 

monthly meeting. 
 Status:   Closed.  This action item was combined with other action items into new item 

29-1. 
 
17-1 DEP will contact senior County representatives and stakeholders regarding their 

attendance at a future GLCC/DEP monthly meeting to discuss the County’s decision 
making process for Landfill site reuse, potential County site reuse options and the 
integration and consideration of the Community’s reuse options. 

 Status:   Closed.  This action item was combined with other action items into new item 
29-1. 

 
17-2 DEP will add a timeline/milestone review section to future meeting agendas. 
 Status:  Closed.  DEP added this item as a standard topic for future agendas.  
 
17-3 DEP will create a quarterly newsletter to orient the larger Community and other adjacent 

property stakeholders on the Landfill.  The newsletter will contain an update on the 
Nature and Extent Study activities that have occurred in the past three months.  The 
newsletter will be provided to GLCC to include in an upcoming HOA newsletter. 

 Status:  Closed.  DEP provided the Quarterly Newsletter to GLCC and the Derwood 
Station HOA’s on June 30, 2011.  

 
18-1 Once the Landfill land reuse discussion is documented and agreed upon in a decision 

memo with the County Executive and/or other stakeholders, DEP will share the final 
findings of the agreed upon process with GLCC. 

 Status:  Closed.  This action item was combined with other action items into new item 
29-1. 
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20-1 DEP and EA will provide a map that combines analytes with MCL exceedences and their 
individual inferred extent of contamination.  DEP stated this could be accomplished after 
MDE approval of the NES Amendment No.1 Report. 

 Status:   Closed.  DEP and EA presented the information at GLCC/DEP Meeting No. 21. 
 
20-2 DEP and EA will prepare a written explanation of the chemical degradation of TCE and 

PCE. 
 Status:   Closed.  DEP and EA presented the information at GLCC/DEP Meeting No. 21. 
 
20-3  DEP will prepare a Fact Sheet for the NES Amendment No. 1 after MDE approval of the 

Report. 
 Status:   Closed.  DEP provided the draft fact sheet for review and will prepare the final 

version by the end of May.   DEP provided the fact sheet to GLCC via email on May 31, 
2012 for inclusion in the June 2012 Derwood Community Newsletter.  

 
20-4 DEP will prepare a Fact Sheet to summarize the ACM process after MDE approval of the 

NES Amendment No.1 Report. 
 Status:   Closed.  DEP provided the draft fact sheet for review and will prepare the final 

version by the end of May. DEP provided the fact sheet to GLCC via email on May 31, 
2012 for inclusion in the June 2012 Derwood Community Newsletter. 

 
20-5 DEP to coordinate with GLCC to organize a larger community meeting to present the 

accepted findings of the NES and introduce the ACM process. This will be initiated after 
MDE approval of the NES Amendment No.1 Report. GLCC/DEP will review dates for 
the larger community meeting.  DEP will confirm dates with appropriate staff and 
consultants.  GLCC/DEP will develop the agenda for the larger community meeting.  
GLCC suggested the following major topics:  1) review of the overall purpose and 
process for the project, 2) a status update on recent activities, 3) explain the next steps, 
and 4) discuss landfill re-use options.  GLCC will secure meeting space.  Potential 
meeting date for September 11th, 12th, 13th, or 18th will be confirmed.  Meeting on 
September 18 at Candlewood Elementary School has been tentatively decided.  The date 
or location could be changed based on Montgomery County Public School calendar and 
Candlewood Elementary School availability. 

 Status:   Closed.  Community meeting has been scheduled and the draft presentation was 
reviewed with GLCC. 

 
22-1 DEP to provide electronic copy of fact sheets via e-mail so GLCC can comment in those 

documents. 
 Status:   Closed.  DEP e-mailed Microsoft Word versions of the fact sheets to GLCC via 

email prior to finalization on May 31, 2012. 
 
22-2 DEP to develop workshops starting with the next GLCC meeting (MNA and 

bioremediation topics suggested).  Part 1 of the workshop was presented at GLCC/DEP 
Meeting No. 23.  Part 2 of the workshop was presented at GLCC/DEP Meeting No. 24. 

 Status:   Closed.  Workshops were presented. 
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25-1 DEP will revise the community presentation based on the feedback and discussion at 

GLCC/DEP Meeting No. 25. 
 Status:   Closed.  Presentation was revised and presented at the Community Meeting on 

September 18, 2012. 
 
25-2 DEP will prepare the public notice for the community meeting and send it to GLCC for 

distribution to the community. 
 Status:   Closed.  The public notice was provided before the Community Meeting. 
 
25-3 GLCC will distribute the public notice provided by DEP via e-mail and door-to-door 

through existing HOA communication networks. 
 Status:   Closed.  The public notice was distributed before the Community Meeting. 
 
25-4 DEP will prepare and provide two signs announcing the community meeting to be placed 

along the streets at the two entrances to Derwood Station. 
 Status:   Closed.  The signs were provided and posted before the Community Meeting. 
 
26-1 DEP will provide a briefing on the draft of Section 4 of the ACM Report at the December 

2012 GLCC/DEP Meeting. 
 Status:  Closed.  A briefing was provided at the December 2012 meeting. 
 
26-2 DEP will post the overall remediation schedule on the Gude Landfill Remediation 

Website. 
 Status:  Closed.  The anticipated schedule is posted on the Remediation webpage. 
 
26-3 DEP will post the M-NCPPC pamphlet of the Gude-Southlawn Recreational Area dated 

1973 on the Gude Landfill Remediation Website. 
 Status:  Closed.  The pamphlet is posted on the Remediation webpage. 
 
27-1 GLCC will review the draft Table 4-2 from the ACM and provide any comments or ask 

questions about the initial analysis summarized in the table. 
 Status:  Closed.  Table 4-2 was discussed at GLCC/DEP Meeting No. 28. 
 
29-1 Based on discussions during GLCC/DEP Meeting No. 29, GLCC requested an update 

and consolidation of the outstanding Action and Follow-up Items (16-2, 17-1 and 18-1) 
regarding land reuse at the Landfill and the future stakeholder meeting. 

 
During future GLCC and DEP monthly meetings, discussions will be held to plan and 
schedule the land reuse and stakeholder meeting. The meeting shall include discussions 
regarding the County’s decision making process for site reuse at the Landfill, potential 
County land reuse options and the integration and consideration of the community’s 
preferred reuse options.  Attendees at this meeting will include senior County 
representatives (such as the County Executive), County stakeholder agencies (such as 
DEP, DGS or OMB), other potential stakeholders (such as M-NCPPC) and GLCC/ the 
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community.  A general summary of DEP and GLCC responsibilities for the land reuse 
and stakeholder meeting are provided below:  

 
• GLCC to provide DEP a general timeframe for holding the meeting.  In GLCC/DEP 

Meeting No. 30, GLCC expressed that a timeframe of September 2013 would be 
acceptable for the meeting.  

• DEP to coordinate with County representatives and stakeholders, provide facility 
accommodations and prepare the meeting agenda with input from GLCC/the 
community.  

• County representatives will discuss the County’s decision making process for site 
reuse at the Landfill and any potential County land reuse options known at this time. 
GLCC/the community and other stakeholders will have the opportunity to comment 
on the potential decision making process for site reuse at the Landfill.  

• GLCC/the community and the other stakeholders will formally present their preferred 
land reuse options to County and other stakeholders. County representatives will have 
the opportunity to comment on the preferred land reuse options presented by 
GLCC/the community and other stakeholders.  

• After the meeting, County representatives will prepare draft meeting minutes or a 
decision memo to summarize the discussions including the decision making process 
for site reuse at the Landfill. GLCC/the community and other stakeholders will have 
the opportunity to comment on the draft meeting minutes or decision memo. Once all 
comments are received, County representatives will finalize the meeting minutes or 
decision memo and distribute to meeting attendees.  

• For future GLCC/DEP monthly meetings, County representatives will present any 
potential land reuse options that are being considered and the aspects of their 
feasibility and implementation. 

• Regarding DEP’s responses to GLCC’s questions from May 2013, GLCC would like 
DEP to set up a GLCC/DEP meeting to discuss the technical feasibility of reuse 
options and a timetable to address the impacts of remediation activities on the 
community.  

• The description for this Action and Follow-up Item was accepted by Keith Ligon and 
George Wolohojian via email on 7/6/13.  

Status:  Closed.  This meeting has been scheduled for November 18, 2013. 
 
29-2 GLCC will contact homeowners who received a letter from the County offering a new 

methane gas detector to make sure the homeowners saw the letter.  DEP will provide the 
list of homeowners who received the letter to GLCC. 

 Status:  Closed.  DEP provided the list of homeowners and GLCC contacted homeowners 
via e-mail on June 4, 2013. 
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29-3 DEP will provide a PDF copy of the Consent Order for the Landfill to GLCC via e-mail. 
 Status:  Closed.  DEP provided a PDF copy of the consent order to GLCC via e-mail on 

June 4, 2013. 
 
30-1 DEP to provide GLCC a revised draft of the ACM (with Chapters 1-8) that incorporated 

the consolidated comments from EA and the County.  
Status:  Closed.  DEP provided GLCC access to the complete Draft ACM Report in PDF 
format on November 5, 2013 via the Landfill Remediation Webpage. 

 
30-2 GLCC asked DEP to obtain responses from the Office of the County Attorney regarding 

the County’s responsibility and/or liability to the adjacent property owners of the Gude 
Landfill.  DEP will place the information request and obtain responses.  

 Status:  Closed.  DEP provided responses to GLCC from the Office of the County 
Attorney via e-mail on July 10, 2013. 

 




