
PRELIMINARY DRAFT ‐ SUBJECT TO REVISION

MONTGOMERY COUNTY RAPID TRANSIT SYSTEM PHASING & CAPITAL COST SCHEDULE (Current Dollars in $M)
 FY16   FY17   FY18   FY19   FY20   FY21   FY22   FY23   FY24   FY25   FY26   FY27   FY28   TOTAL 
                27.6                    6.9            34.5 
                30.0                  60.0                170.0                170.0                170.0          600.0 

 Subtotal                  57.6                  66.9               170.0               170.0               170.0                      ‐                        ‐                        ‐                        ‐                        ‐                        ‐                        ‐                        ‐           634.5 
                  5.1                    5.1                    2.6            12.8 

                  2.3                    5.7                  27.4                  27.4            62.7 
 Subtotal                      ‐                      5.1                    5.1                    4.9                    5.7                  27.4                  27.4            75.6 

                  5.5                    8.3                    8.3                    5.5            27.7 
                  8.4                    8.4                  18.1                106.9                106.9          248.6 

 Subtotal                    5.5                    8.3                  16.7                  13.9                  18.1               106.9               106.9                      ‐                        ‐                        ‐                        ‐                        ‐                        ‐           276.3 
                  2.5                    2.5                    9.8                  14.4                  14.4                  10.9            54.5 

                14.9                  14.9                  26.4                156.1                156.1          368.3 
 Subtotal                    2.5                    2.5                    9.8                  14.4                  29.3                  25.8                  26.4               156.1               156.1                      ‐                        ‐                        ‐                        ‐           422.8 

                  2.0                    2.0                    7.8                    7.8                    4.9            24.4 
                  0.2                  14.0                  80.7                  80.7          175.6 

 Subtotal                    2.0                    2.0                    7.8                    7.8                    5.1                  14.0                  80.7                  80.7                      ‐                        ‐                        ‐                        ‐                        ‐           200.0 
                  2.5                    2.5                    2.5                    2.5                  10.2                  19.5                  19.5                  14.8            73.9 

                39.5                  39.5                  36.4                215.1                215.1          545.7 
 Subtotal                    2.5                    2.5                    2.5                    2.5                  10.2                  19.5                  59.1                  54.3                  36.4               215.1               215.1                      ‐                        ‐           619.6 

 Total Current Dollars                  70.1                  87.3               211.9               213.4               238.4               193.5               300.3               291.0               192.5               215.1               215.1                      ‐                        ‐        2,228.7 

NOTES:
Revised 7/20/2015 Concept Planning/Prelim. Eng./30% Design

‐ This a draft RTS multiyear phasing and capital cost program summary and may requires further revisions. Procurement
‐ Design‐Build procurement method is assumed for all corridors.
‐ The Final Design/Mobilization period is assumed to include final design associated with Design‐Build delivery process and mobilization for construction. ROW
‐ All costs, except for CCT, are based on revised 2015 CTCFMP Cost Estimate, in 2015 dollars.
‐ The 2012 Maryland Transit Adminstration capital cost estimate for the CCT was escalated to 2015 to provide the basis for CCT costs in this summary. Final Design/Mobilization
‐ Escalation is not applied to this capital cost program

Construction

Operation

 CCT 

 Veirs Mill Road 

 MD355 South 

 US 29 

 MD355 North 

 RTS Maintenance Fac. 
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