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Project Segments and
Approximate
Construction Date

RY-21 Jun 25 - Aug 26
GL-03 Jun 25 - Feb 26

RY-22 Aug 26 - Nov 26
e GL-05 Feb 26 - Jun 26

o e GL-06 Jun 26 - Sept 26
e GL-07 Sept 26 - Jan 27
GL-08 Sept 26 - Jan 27
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Grosvenor / Luxmanor
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