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MARC ELRICH

Thriving Youth and Families

Children need great schools, supportive families, and caring communities to help them succeed in life. We
can give them the start they need by providing adequate funding for public schools, access to affordable
early childhood education and expanded high school options, and support for programs that relieve stress
on families through increased access to affordable housing and better-paying jobs.

A Growing Economy

A healthy business community is essential to our success. We will reinvigorate the county’s direct
involvement in economic activities by re-examining our regulations to make sure they are sensible, fair, and
efficient; opening support centers that help both new and existing businesses; and developing an incubator
and innovation climate to help local entrepreneurs bring their ideas into the world.

A Greener County

We recognize the urgency of global warming and will take concrete steps to address climate change. County
government has committed to zero Greenhouse Gas emissions by 2035, an ambitious — but achievable —
target. We will reduce our footprint by pursuing clean energy, energy efficiency, enhanced building design,
reduction of waste, and developing a better transit system for our residents.

Easier Commutes

Moving people and goods more efficiently is an economic imperative and is essential to our quality
of life. We will reduce traffic congestion by improving transit options, supporting Metro, encouraging
telecommuting and implementing common-sense road improvements.

An Affordable and Welcoming County for a Lifetime

We will focus on initiatives that make Montgomery County a place where all residents can pursue their
dreams regardless of race, ethnicity, age or economic circumstances.

Safe Neighborhoods

We will address crime and pedestrian safety issues and seek input from communities across the county
on ways to address these issues. We plan to enhance opportunities for walking, biking, and creating
neighborhood gathering places.

Effective, Sustainable Government

We will partner with county employees to make County Government more cost-effective and to deliver
services more efficiently and responsively.

www.montgomerycountymd.gov
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About Montgomery County

Montgomery County was established by the State Convention in 1776, and from its establishment until 1948, the Montgomery
County government functioned under the County Commission system. In 1948, the voters adopted a charter giving the County
home rule and a council-manager form of government. In 1968, the voters approved a new charter providing for separate
legislative and executive branches of government, with legislative power vested in an elected County Council and executive power
in an elected County Executive. The new charter became effective with the election of the County Executive and Council in
November 1970. Currently, the Montgomery County Council is composed of eleven members, four of whom are elected by all
voters in the County. The remaining seven Councilmembers are each elected from one of seven Councilmanic districts.

Montgomery County contains 491 square miles (or 317,000 acres) of land area. The County population was 1,054,827 as of July
2022, consisting of 42.2 percent White (non-Hispanic) and 57.8 percent cultural minorities. About 32.5 percent of the
population is foreign-born.

The 2021 median household income was $112,854. According to the Maryland Department of Labor, the County's estimated
labor force for December 2022 was 531,391 with an unemployment rate of 2.8 percent. Montgomery County is an employment
center with 43.1 percent of persons residing in the County also working in the County. For the 2022 fall enrollment, 160,554
pupils were registered in the County's schools.
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GOVERNMENT FINANCE OFFICERS ASS0OCIATION

Distinguished
Budget Presentation
Award

PRESENTED TO

Montgomery County
Maryland

For the Fiscal Year Beginning

July 1, 2022

CheiZogrbe. P Moreiet

Executive Direcior

The Government Finance Officers Association of the United States and Canada (GFOA) presented an award of

Distinguished Presentation to Montgomery County Government, Maryland for its annual budget for the fiscal year

beginning July 1, 2022.

In order to receive this award a governmental unit must publish a document that meets program criteria as a policy

document, as an operations guide, as a financial plan, and as a communication device.

The award isvalid for the period of one year only. We believe our current budget continues to conform to program
requirements, and we are submitting it to GFOA to determine its eligibility for another award.
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Message from the County Executive

These publications contain the approved FY 24 Operating and Capital Budgets for Montgomery County. While the
County Council chose to use one-time funding to fund its on-going needs, | am pleased to report that 98 percent of my
proposed budget remains intact.

This budget recognizes the significant impact that the pandemic has had on County residents and the need for the
County to continue to fund vital servicesfor our residents even as Federal support has ended. In addition, this budget makes
targeted investments in programs that will strengthen the ability of families, individuals, businesses, and community partners
to face challenges that lie ahead. In particular, this budget makes a significant investment in quality education, whichisa
bedrock of this County and key to our collective futures.

Thanks to the strength of our local economy, supplemented by the aid we received from the State and Federa
governments, the County's revenue streams substantially outperformed our fiscally prudent revenue projections for both
FY 22 and FY 23. Looking forward, economic indicators are signaling that a mild recession could take place later this year.
Fortunately, strong capital gains attributed to tax returns from calendar year 2021 have resulted in income taxes producing
greater than forecasted year-end reserves, which has resulted in a FY 23 year-end reserve of 14 percent of revenues. Thisis
well beyond our policy to hold ten percent of revenuesin reserve.

Based on projections, the County will end FY 24 with reserves totaling $714.7 million, or 11.6 percent of the
County's revenues. Thisamount is 1.6 percent or $96.5 million more than needed to meet the County's policy of maintaining
10 percent of revenuesin reserve.

Asiswell known, COVID hastaken atremendous toll on our students and their teachers. The needs to address the
learning aswell as social and emotional losses of our students are staggering. Our per pupil spending, when adjusted for
inflation, has gone down since 2010. We are only spending 80 percent of what we previously spent on our schools. The
differencein our spending is not just teacher salaries. It is also program levels and the staffing we support. According to
2022 Maryland Comprehensive Assessment Program test results, only 31 percent of Montgomery County Public School
(MCPS) students scored proficient in math, and 53 percent scored proficient in English. Our students need more support in
their learning.

While | proposed a $223.3 million increase to the MCPS budget to fully fund the unprecedented need in our schooals,
the Council ultimately only approved $156.4 million, which is partially funded through a 4.7 cent increase in the property
tax rate. The gap in funding created by the Council's action will need to be addressed in future years to ensure that our
students have access to the best education possible.

Like many public and private sector employers throughout the region and the nation, the Montgomery County
Government is faced with an unprecedented competitive labor market. To recruit and retain the best public servants for our
residents, | negotiated robust packages with our labor partners. | appreciate that the Council fully funded my negotiated
labor agreements with the County's workforce, including our school health nurses, Ride On bus drivers, socia workers,
firefighters, police officers, and many other dedicated employees. Without this additional support, we would continue to
lose ground when completing in this labor market for the highest quality workers.

Other highlights in the approved FY 24 Operating Budget include:

e Approximately $131.6 million to expand the preservation and production of affordable housing (including $65.3
million for the Montgomery Housing Initiative, $32.0 million for the Affordable Housing Acquisition and Preservation
project, $30.2 million for the Naturally Occurring Affordable Housing capital project, and $4.1 million in Federa
grants);




e A $20,000 hiring bonus for new police officers;
e Funding to reopen Pre-Release and Reentry Services Center;
e Additional mental health support for Department of Correction and Rehabilitation personnel;

e | everaging funds from the State's Emergency Service Transporter Supplemental Payment Program to provide severa
service enhancements for the Montgomery County Fire and Rescue Service;

e Additional funding for Montgomery County Public Librariesto fill additiona librarian positions and improve
customer service;

e Continuing the "Free in 23" initiative that provides free recreation fitness passes to residents;
e Fully funding Montgomery College's budget request;

e $3.7 million for the University of Maryland Institute for Health Computing project at the North Bethesda Metro
Station;

e $6.0 million for the Montgomery County Economic Development Corporation;
e $3.5 million for the Economic Development Fund;
e $2.0 million for WorkSource Montgomery;

e $550,000 for the Department of Recreation to operate two additional Excel Beyond the Bell sites at Harriet Tubman
and Watkins Mills Elementary Schoals;

e $450,000 increase to the TeenWorks program;
e $730,000 for the Children's Opportunity Alliance;

e $7.4 million to reshape the County's Working Families Income Supplement to match atotal of 70% of Federal EITC
(when combined with State EITC);

e A four percent increase to the County's supplemental payment program to service providers of developmentally
disabled residents and atwo percent increase to adult medical day care providers,

e $6.45 million in Federal ARPA funds to continue in FY 24 the Food Staples Program that directly provides food to
individuals and families most in need;

e $2 million increase to Montgomery Cares reimbursement rates that will begin to right-size the County's share of the
total cost of care;

e Significant funding increases for the African American Health Program ($800,000), Latino Health Initiative ($950,000),
Asian American Health Initiative ($775,000), and Black Physicians Health Network ($1 million);

e $735,000 increase for the third year of the Guaranteed Income Pilot Program;

e $1.1 million to fund new Office of Food Systems Resilience;

e Record funding to address climate change - $268.7 million total in both the operating and capital budgets;

e $18.6 million for the Montgomery County Green Bank;

e $61.2 million for Vision Zero traffic, bicyclist, and pedestrian efforts;

e Maintaining Ride On service at current levels pending recommendations of the "Ride On Reimagined” study;
e Expanding the capacity of Office of Grants Management by adding two staff members;

e A three percent inflationary adjustment for nonprofit service provider contracts across County government;
e Reforming the community grants process based on community and provider input;

e Establishing multiple rounds of funding for the community grants programs that will be awarded throughout the year;
e Providing bridge funding for nonprofits currently funded in the community grants budget; and

$2 million for capital cost sharing community grants.

Developing the capital budget was challenging this year due to significant cost escalation related to supply chain




problems and construction market conditions compounded by projected decreases in recordation tax revenues related to
higher interest rates and the slowing housing market. Fortunately, increased funding from land sale proceeds, State and
Federal funding, and increased recordation tax rates to support school construction helped mitigate the need to delay or
reduce previously approved projects.

The approved amended FY 23-28 Capital Improvements Program (CIP) includes funding for a number of important
projects including:

e $1.9 billionin funding for MCPS facilities, a $136.8 million, or 7.7 percent increase over the previously approved
budget. | am particularly pleased that the CIP will fund: 1) a new Burtonsville Elementary School to replace the
current, inadequate, undersized school; 2) anew materials warehouse, freeing up the current Rockville site for
redevel opment; and 3) maintain the MCPS proposed construction schedule for 28 school projects (new schoals,
renovations, and additions) while also leveraging an estimated $582.7 million in State aid.

e Construction funding for the Wheaton Arts and Cultural Center;

e |ncreased State and Federal funding for a bus rapid transit (BRT) network, shopping center and parking lot
redevelopment in Burtonsville, MD 198 sidewalk improvements, streetlighting, traffic signals, agricultural land
easements, faA Sade easement upgrades in White Oak, and upgrading internet connections for low-income residents;
and

e Expansion of the High School Wellness Center program to additional schools and anew, full Linkagesto Learning
center at Greencastle Elementary School.

Additiona information about these budgets can be obtained by visiting the Office of Management and Budget
webpage at https.//www.montgomerycountymd.gov/omb/. This website provides a searchable, user-friendly means of
accessing detailed budget information regarding the approved Operating and Capital Budgets and CIP. Please call the Office
of Management and Budget at 240-777-2800 for further information.

Developing a budget for a County of more than one million peopleis a complicated process and is a balancing act
between community needs and fiscal redlities. While the Council and | did not agree on every item, this budget ultimately
makes significant investments in education, our County's workforce, our well-established social safety net, public safety,
affordable housing, climate change, and infrastructure. Thisis a strong and vibrant community, and we are leveraging our
tremendous strengths to make sure that our continued recovery from the pandemic allows us to operate more efficiently,
environmentally, and equitably.

///m
Marc Elrich
County Executive, Montgomery County




Message from the Council President

This budget makes historic investments in education and in meeting the needs of our i P
residents and our workforce. We achieved these goals by reducing the proposed property tax, .-
finding efficienciesin government operations and making strategic investments to keep ' )
Montgomery County moving forward. Today, the Council approved the County's $6.7 billion
Fiscal Y ear 2024 Operating Budget and $5.7 billion amended FY 23-28 Capital | mprovements

Program (CIP) to fund essential needsin our community.

The 11 members of the Council had very different views and opinions on this budget.
Some wanted higher taxes, some wanted lower. Thisiswhat democracy looks like. The end
result was one of consensus, recognizing that we all supported the labor contracts of our county and school employees,
maintaining a strong social safety net, and preserving our reserve fund.

While there may be disagreements about the details of the budget, there should be no disagreement that this budget
process has been more transparent than any other in recent memory. Each committee chair reported their recommendations
to the full Council in open, televised meetings and | abolished the omnibus budget consent calendar.

| directed Council staff to identify and publicly report proposed increases from the County Executive and the
committees, and each staff report was readily available to the public.

Our apalitical, professional Council staff worked with each of our offices to discern the will of this body. Some
Councilmembers wanted to spend less and have alower tax rate, while others wanted to spend more, which would have
placed a higher tax burden on our residents. The end result is one of consensus, with an overwhelming majority supporting
every aspect of the $6.7 billion budget that makes significant investments in education, our workforce and essential services
for residents. This didn't leave us with much room for discretionary spending.

Moreover, | extended the time for the public to testify in person and virtually and increased the number of speakers
for our budget public hearings, with 166 residents testifying and thousands more calling, emailing and tweeting their
thoughts.

The Council's budget deliberations carefully balanced our strong and steadfast commitment to our students and
teachers with our residents' many other priorities, while also upholding our responsibility to be fiscal stewards of taxpayer
dollars. The Council ensured resources were maintained to honor the County's long-term commitment to its retired
employees and to fully fund the County's reserves. At the same time, we reduced the County Executive's proposed 10-cent
property tax rate by more than half to a4.7-cent increase per $100 of assessed value. This reduces the tax burden on
property owners by approximately $118 million while also funding MCPS at the largest year-to-year increase since the
Great Recession.

At the end of the day, this Council, as a body, has chosen to take a path of consensus - balancing our fiduciary
responsibilities with the needs of our residents.

This budget upholds our commitment to investing in key priority areas.

A heavy emphasis on this budget went toward ensuring our most vulnerable populations were safe, healthy and
housed. Asthe Council's former lead on Homel essness and V ulnerable Communities, I'm proud of the more than $480
million dedicated to the Department of Health and Human Services (DHHS), which invests in our safety net programs,
including increased funding for food security and shelters.

We're making significant investments in advancing our housing goals, with $77 million dedicated to our Department




of Housing and Community Affairs, including investments that will bring more housing and more affordable housing in the
County. The Council supported the production and preservation of affordable housing by allocating $57 million to the
Housing Initiative Fund (HIF) and $8 million to the Housing Opportunities Commission, which works to provide affordable
housing and supportive services to low- and moderate-income families.

The Council's newly formed Economic Development Committee has been sharply focused on ensuring that
Montgomery County is open for business by putting real investments into action.

Tens of millionsin thisyear's budget will directly help bolster our local economy and will help accelerate business
development across the County, including $3.2 million for the County's incubators and economic partnerships, $3.5 million
for the County's Economic Development Fund, and $6 million to Montgomery County's Economic Devel opment
Corporation, which helps connect businesses |ocating to or expanding in the County to critical resources and services. Plus,
over $1.2 million is designated to support Black and Latino-owned businesses in Montgomery County.

This budget dedicates $270 million toward improving our transportation networks, including funding toward Vision
Zero and road safety improvements. Thiswill help make our roads safer for everyone, because no one should have to live
with the pain of losing aloved one on our roadways.

Plus, the Council made historic investments to build a more resilient economy and environment, including $9 million
for the Department of Environmental Protection (DEP) and $18.6 million to the Montgomery County Green Bank, which
helps County homeowners, businesses and property owners make affordable energy efficiency and clean energy investments
in their properties.

We're continuing to invest in efforts to strengthen public safety and ensure that everyone feels welcome, seen and
safe in Montgomery County. We're upholding our commitment to advancing racial equity and socid justice. The Council
increased funding for the Office of Racial Equity and Social Justice and are continuing our support for the outstanding work
of our Minority Health Initiatives, Black Physicians Network and other programs. Putting together a budget of this
magnitude and complexity is always challenging, but this budget took a higher level of scrutiny and discipline than any
previous year that | can recall. It takes an all-hands-on deck approach and is a true collaborative process.

| am proud of the way that the Council worked through this budget and focused on the diverse needs of our
residents. The work continues.

QM%LN

Evan Glass
President, Montgomery County Council




Budget Summary Schedules

EXPENDITURES BY AGENCY

Thischart comparestota expendituresfor the FY 23-28 Amended CIP, including the Biennia amendments approved by the County Council as of May 2023, with
total expendituresfor the County Council's Approved CIP for FY 23-28. The dataiis sorted by implementing agency and by program for MCG programs. Percent
change between the Six-year periods and percentage of each agency's budget to the whole are dso compared. This chart dso compares WSSC Water expenditures as
gpproved by the County Council asof May 2022 for FY 23-28 with expenditures as gpproved for FY 24-29. Thetotal CIP based on the latest Sx-year period as
approved by the County Council iscompared to thetota CIP as gpproved in the upcoming six-year period.

EXPENDITURES TAX AND NON-TAX SUPPORTED

Thischart comparestota expendituresfor the FY 23-28 Amended CIP, including the Biennid amendments approved by the County Council as of May 2023 with
total expendituresfor the County Council's Approved CIPfor FY 23-28. The chart separates tax supported and non-tax supported expenditures, and then sortsby
implementing agency and by program for MCG programs. Percent change between the six-year periods and percentage of each agency's budget to thewholearedso
compared. This chart dso compares WSSC Water expenditures as approved by the County Council asof May 2023 for FY 23-28 with expenditures as approved for
FY 24-29. Thetota CIP based on the latest six-year period as approved by the County Council is compared to the total CIP as gpproved in the upcoming Six-year
period.

FUNDING BY MAJOR CATEGORIES

Thischart comparestota funding for the FY 23-28 Amended CI P, including the Biennia amendments approved by the County Council as of May 2023 with total
funding for the County Council's Approved CIPfor FY 23-28. The mgjor funding sources are listed separately, and the smaller sources are grouped together within
the"Other" category. Percent change between the Six-year periods and percentage of each funding source to thewhole are dso compared. This chart dso compares
tota funding for WSSC Water as approved by the County Council for FY 23-28 with the approved FY 24-29 CIP. Thetotd CIP based on the latest Six-year period
as gpproved by the County Council is compared to thetota CIP as gpproved in the upcoming Six-year period.

GENERAL OBLIGATION BOND ADJUSTMENT CHART

This chart comparesthe Generd Obligation bonds available for programming, with gpproved programmed bond funded expenditures for the amended FY 23-28
sx-year program. Amountsin thelinelabeled "L ess Set Asde: Future Projects' indicate the amount available for possible future expenditures not yet programmed
inindividua projects. Zerosinthelinelabeed "Available or (Gap) to be Solved" indicate abaanced capital budget and Capita Improvements Program.

GENERAL OBLIGATION BOND - PROGRAMMING ADJUSTMENT
UNSPENT PRIOR YEARS CHART

This chart digplaysthe amount of unspent prior year's Generd Obligation (GO) Bond funded expenditures (dippage) by category and project. Thetotal amount of
dippage from this chart isincluded on the GO Bond Adjustment Chart.

TAX SUPPORTED CURRENT REVENUES ADJUSTMENT CHART

Thischart comparesthe tax supported current revenues available for programming, with approved programmed current revenue funded expenditures for the amended
FY 23-28 six-year program. Zerosin thelinelabeed "Available or (Gap) to be Solved" indicate abaanced capital budget and Capita Improvements Program.

PARK AND PLANNING BOND ADJUSTMENT CHART

This chart comparesthe Park and Planning bonds available for programming, with gpproved programmed bond funded expenditures for the amended FY 23-28
sx-year program. Amountsin thelinelabeled "L ess Set Asde: Future Projects’ indicate the amount available for possible future expenditures not yet programmed
inindividua projects. Zerosinthelinelabeed "Available or (Gap) to be Solved" indicate abaanced capital budget and Capitd Improvements Program.
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FISCAL SUMMARY SCHEDULES

These schedulesinclude data for the following County Agencies: Montgomery County Government, Montgomery County Public Schools (MCPS), Montgomery
Coallege, the Maryland-Nationd Capita Park and Planning Commission (M-NCPPC), the Housing Opportunities Commission (HOC), and the Montgomery
County Revenue Authority.

The six-year total on these schedulesincludes the County's Capital Budget for FY 24, and the amended Capital Improvements Program for FY 23-28.

SCHEDULE CIP 200, ALL AGENCY EXPENDITURES

This schedule presents each year and Sx-year totd expenditure information in aggregate form, organized by agency. Tota gpproved CIP spending for each agency is
summarized here. Dataare presented for the following County agencies: Montgomery County Government, the Housing Opportunities Commission (HOC), the
Maryland-Nationa Capita Park and Planning Commission (M-NCPPC), Montgomery College, Montgomery County Public Schools (MCPS), and the
Montgomery County Revenue Authority. Etimated figuresfor the current year, aggregated figuresfor dl prior years, and totas are dso displayed.

SCHEDULE CIP 220, EXPENDITURE SUMMARY BY CATEGORY AND
SUB-CATEGORY

This schedule presents eech year and six-yeer tota expenditureinformation, aswell as Budget Y ear Appropriation figuresin summary form, organized by category
and sub-category within each category. Data are presented for the following categories: Conservation of Natura Resources, Culture and Recregtion, Generd
Government, Health and Human Services, Community Development and Housing, HOC, M-NCPPC, Montgomery College, MCPS, Public Safety, Revenue
Authority, Recycling and Resource Management, and Trangportation. Estimated figuresfor the current year, aggregated figuresfor dl prior years, and totdsaredso
displayed.

SCHEDULE CIP 230, EXPENDITURE DETAIL BY CATEGORY,
SUB-CATEGORY, AND PROJECT

This schedule digplays each year and six-year total expenditureinformation for each project aswell asbudget year appropriation figuresin detail, organized by
category and sub-category within eech category. Dataare presented for the following categories: Conservation of Natura Resources, Culture and Recregtion, Generd
Government, Health and Human Services, Community Development and Housing, HOC, M-NCPPC, Montgomery College, MCPS, Public Safety, Revenue
Authority, Recydling and Resource Management, and Trangportation. Estimated figures for the current year, aggregated figuresfor dl prior years, and totdsaredso
displayed.

SCHEDULE CIP 210, ALL AGENCY FUNDING SUMMARY

This schedule presents each year and six-year tota funding information, in summary form, organized by funding source. Totd funding from dl sourceswhich
support the Capital Improvements Program is summarized here. Edimated figuresfor the current yeer, aggregated figuresfor al prior years and totasareaso
displayed.

SCHEDULE CIP 260P2, DETAIL BY REVENUE SOURCE,
DEPARTMENT/AGENCY, AND PROJECT

This schedule displays each year and six-year tota funding information for each project funded by each funding source. Projects are sorted by implementing
department or agency within each funding source listing. Note that a project with multiple funding sources will appear on multiple sheets within this schedule.
Egtimated figuresfor the current year, aggregated figuresfor dl prior years, and totalsare o displayed.

NEW PROJECTS

This schedule displays new projects gpproved within the County's Capital Budget, and the approved Capital Improvements Program. Datais organized by category
and sub-category within each category.
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SIX-YEAR CIP EXPENDITURES

BY AGENCY
FY23-28 FY23-28 AMENDED
APPROVED EXCLUDES WSSC PERCENT OF
EXCLUDES WSSC WATER PERCENT TOTAL
WATER ($000s) CHANGE APPROVED
($000s)
TAX SUPPORTED COUNTY GOVERNMENT
General Government 328,830 354,031 7.7 % 6.2%
Public Safety 243,586 253,281 4.0 % 4.4%
Transportation 1,638,375 1,791,183 9.3 % 31.4%
Bridges, Roads, Traffic Improvements 302,818 300,470
Mass Transit - County Programs 709,938 864,262
Parking 49,740 59,847
Other Transportaion 575,879 566,604
Health and Human Services 86,318 91,687 6.1% 1.6%
Libraries and Recreation 151,135 177,691 176 % 3.1%
Conservation of Natural Resources 39,900 42,542 6.6 % 0.7%
Recycling and Resource Management 49,518 57,302 15.7 % 1.0%
Housing and Community Development 202,256 237,956 177 % 4.2%
County Government without Stormwater 2,739,918 3,005,573 9.7 % 52.7%
Stormwater Management 119,391 128,881 7.9 % 2.3%
Subtotal: County Government 2,859,309 3,134,454 9.6 % 54.9%
OTHER AGENCIES
MCPS 1,770,801 1,907,576 7.7% 33.4%
Montgomery College 335,815 340,122 1.3% 6.0%
M-NCPPC 274,747 296,227 7.8 % 5.2%
Housing Opportunities Commission 8,205 10,225 24.6 % 0.2%
Revenue Authority 17,334 17,334 0.0 % 0.3%
Subtotal: Other Agencies 2,406,902 2,571,484 6.8 % 45.1%
Grand Total: All Agencies (Excludes WSSC
WATER) 5,266,211 5,705,938 8.3% 100.0%
FY23-28 FY24-29
APPROVED APPROVED
WSSC WATER WSSC WATER PERCENT
ONLY ONLY CHANGE
WSSC WATER (Note)
Washington Suburban Sanitary Commission 2,060,085 2,230,365 8.3%
Note: WSSC WATER is governed by state law and is the only agency for which the County Council adopts an annual CIP.
SixYearCIPExpendituresTaxAgency.rpt Printed: 6/26/2023 11:13:50AM Page 1 of 1



SIX-YEAR CIP EXPENDITURES

TAX SUPPORTED AND NON-TAX SUPPORTED

FY23-28 FY23-28 AMENDED

APPROVED EXCLUDES WSSC PERCENT OF
EXCLUDES WSSC WATER PERCENT TOTAL
WATER ($000s) CHANGE APPROVED
TAX SUPPORTED COUNTY GOVERNMENT
General Government 328,830 354,031 7.7 % 6.2%
Public Safety 243,586 253,281 4.0% 4.4%
Transportation 1,638,375 1,791,183 9.3 % 31.4%
Health and Human Services 86,318 91,587 6.1 % 1.6%
Libraries and Recreation 151,135 177,691 17.6 % 3.1%
Conservation of Natural Resources 39,900 42,542 6.6 % 0.7%
Housing and Community Development 202,256 237,956 17.7 % 4.2%
SUBTOTAL: COUNTY GOVERNMENT 2,690,400 2,948,271 9.6 % 51.6%
OTHER TAX SUPPORTED AGENCIES
MCPS 1,770,801 1,907,576 7.7 % 33.4%
Montgomery College 335,815 340,122 1.3 % 6.0%
M-NCPPC 274,747 296,227 7.8% 5.2%
SUBTOTAL: OTHER AGENCIES 2,381,363 2,543,925 6.8 % 44.6%
TOTAL: TAX SUPPORTED AGENCIES 5,071,763 5,492,196 8.3 % 96.3%
NON-TAX SUPPORTED AGENCIES AND FUNDS
Stormwater Management 119,391 128,881 79 % 2.3%
Recycling and Resource Management 49,518 57,302 15.7 % 1.0%
Housing Opportunities Commission 8,205 10,225 24.6 % 0.2%
Revenue Authority 17,334 17,334 0.0 % 0.3%
TOTAL: NON-TAX SUPPORTED 194,448 213,742 9.9 % 3.8%
GRAND TOTAL: ALL AGENCIES 5,266,211 5,705,938 8.3% 100.0%
FY23-28 FY24-29
APPROVED APPROVED
WSSC WATER WSSC WATER PERCENT
ONLY ONLY CHANGE
WSSC WATER (Note)
Washington Suburban Sanitary Commission 2,060,085 2,230,365 8.3%

Note: WSSC WATER is governed by state law and is the only agency for which the County Council adopts an annual CIP.

SixYearCIPExpendituresTax.rpt
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SIX-YEAR CIP

MAJOR FUNDING CATEGORIES

FY23-28

FY23-28 AMENDED PERCENT OF

APPROVED PERCENT TOTAL

EXCLUDES WSSC WATER EXCLUDES WSSC WATER CHANGE APPROVED

($000s) ($000s)
General Obligation Bonds 1,542,039 1,603,708 4.0% 28.1%
General Paygo 181,100 185,100 2.2% 3.2%
Agency Bonds 45,871 45,871 -% 0.8%
Revenue Bonds 101,573 112,386 10.6% 2.0%
Current Revenue: General Fund 425,534 454,165 6.7% 8.0%
Current Revenue: Other Tax-Supported 165,599 167,641 1.2% 2.9%
Current Revenue: Non-Tax Supported 124,861 126,469 1.3% 2.2%
Recordation Tax 581,451 408,074 -29.8% 7.2%
Recordation Tax - Premium 139,194 291,839 109.7% 51%
Intergovernmental Revenues 1,342,030 1,615,402 20.4% 28.3%
Impact Taxes - Transportation 63,024 85,167 35.1% 1.5%
Impact Taxes - Schools 135,780 126,321 -7.0% 2.2%
Short & Long Term Financing 229,529 237,857 3.6% 4.2%
Land Sale 0 24,664 -% 0.4%
HIF Revolving Program 111,797 111,109 -0.6% 1.9%
Contributions 24,998 24,498 -2.0% 0.4%
Other 51,831 85,667 65.3% 1.5%
TOTAL SIX-YEAR CIP 5,266,211 5,705,938 8.3% 100.0%
FY23-28
APPROVED FY23-28 AMENDED PERCE"g OF
WSSC WATER ONLY WSSC WATER ONLY Py APPROVES
WSSC WATER (Note) ($000s) ($000s)

Agency Bonds 1,725,649 1,869,609 8.3% 83.8%
Intergovernmental Revenues 197,546 15,841 -92.0% 0.7%
Contributions 15,781 215,136 1263.3% 9.6%
Other 121,109 129,779 7.2% 5.8%
TOTAL SIX-YEAR CIP 2,060,085 2,230,365 8.3% 100.0%

Note: WSSC WATER is governed by state law and is the only agency for which the County Council adopts an annual CIP.

SixYearCIPMajorFundingCategories.rpt
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GENERAL OBLIGATION BOND ADJUSTMENT CHART

COUNTY COUNCIL APPROVED

FY23-28 Amended Capital Improvements Program

May 25, 2023
($ millions) 6 YEARS FY23 FY24 FY25 FY26 FY27 FY28
BONDS PLANNED FOR ISSUE 1,680.000 280.000 280.000 280.000 280.000 280.000 280.000
Does not assume Council SAG in FY09 and FY10*
Plus PAYGO Funded 185.100 33.900 32.800 31.200 29.200 29.000 29.000
Adjust for Future Inflation ** (65.567) - - (6.639) (13.140) (19.585) (26.203)
SUBTOTAL FUNDS AVAILABLE FOR
DEBT ELIGIBLE PROJECTS (after adjustments) 1,799.533 313.900 312.800 304.561 296.060 289.415 282.797
Less Set Aside: Future Projects 141.112 5.607 20.933 23.388 26.163 30.085 34.936
7.84%
TOTAL FUNDS AVAILABLE FOR PROGRAMMING 1,658.421 308.293 291.867 281.173 269.897 259.330 247.861
MCPS (493.680) (137.882) (131.840) (67.534) (81.028) (53.049) (22.347)
MONTGOMERY COLLEGE (148.760) (23.702) (25.069) (21.663) (16.955) (27.041) (34.330)
M-NCPPC PARKS (79.837) (12.747) (15.524) (12.289) (13.526) (12.795) (12.956)
TRANSPORTATION (530.266) (100.110) (84.207) (69.022) (83.626) (96.010) (97.291)
MCG - OTHER (526.265) (81.337) (108.129) (110.665) (74.762) (70.435) (80.937)
Programming Adjustment - Unspent Prior Years* 120.387 47.485 72.902
SUBTOTAL PROGRAMMED EXPENDITURES (1,658.421) (308.293) (291.867) (281.173) (269.897) (259.330) (247.861)
AVAILABLE OR (GAP) TO BE SOLVED - - - - - - -
NOTES:
* See additional information on the GO Bond Programming
Adjustment for Unspent Prior Year Detail Chart
** Adjustments Include:
Inflation = 3.04% 211% 2.18% 2.21% 2.23% 2.34%
Implementation Rate = 100.00% 100.00% 100.00% 100.00% 100.00% 100.00%




GENERAL OBLIGATION BOND ADJUSTMENT CHART

FY23-28 Capital Improvements Program
COUNTY COUNCIL APPROVED
May 26, 2022
($ millions) 6 YEARS FY23 FY24 FY25 FY26 FY27 FY28
BONDS PLANNED FOR ISSUE 1,680.000 280.000 280.000 280.000 280.000 280.000 280.000
Does not assume Council SAG in FY09 and FY10*
Plus PAYGO Funded 181.100 33.900 30.800 29.200 29.200 29.000 29.000
Adijust for Future Inflation ** (68.834) - - (7.158) (14.151) (20.715) (26.810)
SUBTOTAL FUNDS AVAILABLE FOR
DEBT ELIGIBLE PROJECTS (after adjustments) 1,792.266 313.900 310.800 302.042 295.049 288.285 282.190
Less Set Aside: Future Projects 177.304 17.125 19.569 25.426 33.537 39.158 42.489
9.89%
TOTAL FUNDS AVAILABLE FOR PROGRAMMING 1,614.962 296.775 291.231 276.616 261.512 249.127 239.701
MCPS (349.387) (96.707) (95.248) (68.555) (47.895) (25.516) (15.466)
MONTGOMERY COLLEGE (147.018) (23.702) (23.010) (20.253) (16.504) (27.463) (36.086)
M-NCPPC PARKS (81.337) (12.747) (15.524) (12.289) (14.026) (13.295) (13.456)
TRANSPORTATION (646.795) (119.056) (105.102) (87.255) (112.829) (116.435) (106.118)
MCG - OTHER (498.602) (83.629) (121.458) (88.264) (70.258) (66.418) (68.575)
Programming Adjustment - Unspent Prior Years* 108.177 39.066 69.111
SUBTOTAL PROGRAMMED EXPENDITURES (1,614.962) (296.775) (291.231) (276.616) (261.512) (249.127) (239.701)
AVAILABLE OR (GAP) TO BE SOLVED - - - - - - -
NOTES:
* See additional information on the GO Bond Programming
Inflation = 3.04% 2.26% 2.37% 2.37% 2.28% 2.16%




GENERAL OBLIGATION BONDS - PROGRAMMING ADJUSTMENT FOR UNSPENT PRIOR YEARS
FY23-28 AMENDED CAPITAL IMPROVEMENTS PROGRAM

COUNTY COUNCIL APPROVED

May 25, 2023

(in millions)
PDF Name and No. Total FY23 FY24 FY25 FY26 FY27 FY28
Montgomery County Public Schools
Burtonsville ES Addition - (P651511) (1.172) (1.172)
Charles W. Woodward HS Reopening (P651908) (5.500) (5.500)
Dufief ES Addition/Facility Upgrade (P651905) (0.592) (0.592)
Gaithersburg Cluster Elementary School #8 (P651518) 2.162 2.162
John F. Kennedy HS Addition (P651906) 3.706 3.706
Lake Seneca ES Addition - (P652002) (0.875) (0.875)
Neelsville MS - Major Capital Project (P652112) - Premium (5.000) (5.000)
Poolesville HS - Current Revitalizations/Expansions - (P136521) (0.954) (0.954)
Thomas S. Wootton HS - Current Revitalizations/Expansions - (P096512) (0.672) (0.672)
Thurgood Marshall ES Addition - (P652003) (0.630) (0.630)
Westbrook ES Addition (P652107) 0.016 0.016
Sub-Total (9.511) (9.511) - - - - -
Montgomery College
Germantown Science & Applied Studies Phase 1-Renov (P136600) (0.010) (0.005) (0.005)
Rockville Student Services Center - (P076604) (2.900) (2.900)
Sub-Total (2.910) (2.905) (0.005) - - - -
Transportation
Bicycle-Pedestrian Priority Area Improvements - Wheaton CBD -
(P502002) (1.281) (0.890) (0.391)
Boyds Transit Center - (P501915) (0.028) (0.028)
Bradley Boulevard (MD 191) Improvements - (P501733) (0.578) (0.578)
Brighton Dam Road Bridge No. M-0229 - (P501907) 0.005 0.005
Bus Rapid Transit: US 29-Phase 2 - (P502201) (1.500) (1.500)
Davis Mill Road Emergency Stabilization (P502006) (0.007) (0.007)
Dennis Ave Bridge M-0194 Replacement - (P501701) (0.204) (0.204)
Dorsey Mill Road Bridge - (P501906) (0.035) (0.035)
Falls Road Bikeway and Pedestrian Facility (P500905) (0.410) (0.040) (0.370)
Fenton Street Cycletrack - (P502001) 0.001 0.001
Glen Road Bridge - (P502102) (0.930) (0.310) (0.620)
Gold Mine Road Bridge M-0096 (P501302) (0.446) (0.446)
Good Hope Road Shared Use Path - (P501902) 0.333 0.333
MacArthur Blvd Bikeway Improvements - (P500718) (0.228) (0.228)
MD355-Clarksburg Shared Use Path - (P501744) (0.104) (0.104)
Metropolitan Branch Trail - (P501110) (2.000) (2.000)
Montrose Parkway East (P500717) (0.337) (0.337)
North Bethesda Metro Station Access Improvements - (P502106) (1.598) (1.598)
Observation Drive extended (P501507) (0.521) (0.521)
Platt Ridge Drive Extended (P501200) (0.139) (0.139)
Public Facilities Roads (P507310) (0.392) (0.392)
Snouffer School Road (P501109) (0.129) (0.129)
Snouffer School Road North (Webb Tract) (P501119) (0.074) (0.074)
Subdivision Roads Participation - (P508000) (3.032) (3.032)
Sub-Total (13.634) (11.732) (1.902) - - - -
MCG - Other
2nd District Police Station (P471200) (0.087) (0.087)
6th District Police Station - (P470301) (0.015) (0.015)
Americans with Disabilities Act (ADA): Compliance (P361107) (2.500) (2.000) (0.500)
Burtonsville Community Revitalization (P760900) (0.048) (0.048)
Child Care Renovations - (P601901) (4.124) (4.124)
Clarksburg Fire Station - (P450300) (10.881) (0.881) (10.000)
Energy Conservation: MCG (P507834) (0.150) (0.150)
Energy Systems Modernization (P361302) (0.339) (0.339)
Female Facility Upgrade - (P450305) (0.002) (0.002)
Kennedy Shriver Aquatic Center Building Envelope Improvement -
(P721503) 0.246 0.246
Library Refurbishment Level of Effort - (P711502) (2.880) (2.880)
Martin Luther King, Jr. Indoor Swim Center Renovation - (P721902) 1.162 1.162
MCPS Bus Depot and Maintenance Relocation (P360903) (1.240) (1.240)
Montgomery County Detention Center Partial Demolition and Renovation -
(P422102) (2.014) (2.014)
Pre-Release Center Dietary Facilities Improvements (P420900) 0.442 0.442
PSTA Academic Building Complex (P479909) (1.200) (1.200)
Public Safety Communication Center, Phase Il, Electrical Distribution and
HVAC Upgrade - (P472102) (0.335) (0.335)
Public Safety System Modernization - (P340901) (2.254) 0.465 (2.719)
Red Brick Courthouse Structural Repairs - (P500727) 0.004 0.004
South County Regional Recreation and Aquatic Center - (P721701) (0.690) (0.690)
Swimming Pools Slide Replacement - (P722101) (0.715) (0.715)
White Flint Fire Station 23 - (P451502) (0.477) - (0.477)
Sub-Total (28.097) (14.405) (13.692) - - - -




GENERAL OBLIGATION BONDS - PROGRAMMING ADJUSTMENT FOR UNSPENT PRIOR YEARS
FY23-28 AMENDED CAPITAL IMPROVEMENTS PROGRAM

COUNTY COUNCIL APPROVED

May 25, 2023

(in millions)

PDF Name and No. Total FY23 FY24 FY25 FY26 FY27 FY28
Slippage Used Elsewhere
Avery Road Treatment Center - (P601502) (0.525) (0.525)
Criminal Justice Complex - (P421100) (1.369) (1.369)
Fire Stations: Life Safety Systems - (P450302) (0.080) (0.080)
Martha B. Gudelsky Child Development Center Sewer Improvements
(P502202) (0.727) (0.727)
FY22 unused set aside (1.334) (1.334)
KID Museum - (P721903) (1.200) (1.200)
Shifted FY21/22 GO Bond Capacity (61.000) (3.697) (57.303)
Sub-Total (66.235) (8.932)  (57.303) - - - -
Total Programming Adjustment (120.387) (47.485) (72.902) - - - -




GENERAL OBLIGATION BONDS - PROGRAMMING ADJUSTMENT FOR UNSPENT PRIOR YEARS
FY23-28 CAPITAL IMPROVEMENTS PROGRAM

COUNTY COUNCIL APPROVED

May 26, 2022

(in millions)

PDF Name and No. Total FY23 FY24 FY25 FY26 FY27 FY28
Montgomery County Public Schools
Burtonsville ES Addition - (P651511) (1.172) (1.172)
Dufief ES Addition/Facility Upgrade (651905) (0.592) (0.592)
Lake Seneca ES Addition - (P652002) (0.875) (0.875)
Poolesvile HS - Current Revitalizations/Expansions - (P136521) (0.954) (0.954)
Thomas S. Wootton HS - Current Revitalizations/Expansions - (P096512) (0.672) (0.672)
Thurgood Marshall ES Addition - (P652003) (0.630) (0.630)
Sub-Total (4.895) (4.895) - - - - -
Montgomery College
Germantown Science & Applied Studies Phase 1-Renov (P136600) (0.010) (0.005) (0.005)
Rockville Student Services Center - (P076604) (2.900) (2.900)
Sub-Total (2.910) (2.905) (0.005) - - - -
Transportation
Bicycle-Pedestrian Priority Area Improvements - Wheaton CBD -
(P502002) (1.281) (0.890) (0.391)
Bradley Boulevard (MD 191) Improvements - (P501733) (0.578) (0.578)
Brigthon Dam Road Bridge No. M-0229 - (P501907) 0.005 0.005
Boyds Transit Center - (P501915) (0.028) (0.028)
Bus Rapid Transit: US 29-Phase 2 - (P502201) (1.500) (1.500)
Dennis Ave Bridge M-0194 Replacement - (P501701) 0.179 0.179
Dorsey Mill Road Bridge - (P501906) (0.035) (0.035)
Fenton Street Cycletrack - (P502001) 0.001 0.001
Glen Road Bridge - (P502102) (0.930) (0.310) (0.620)
Good Hope Road Shared Use Path - (P501902) 0.333 0.333
MacArthur Blvd Bikeway Improvements - (P500718) (0.228) (0.228)
Metropolitan Branch Trail - (P501110) (2.000) (2.000)
MD355-Clarksburg Shared Use Path - (P501744) (0.171) (0.171)
North Bethesda Metro Station Access Improvements - (P502106) (1.598) (1.598)
Subdivision Roads Participation - (P508000) (3.032) (3.032)
Sub-Total (10.863) (9.852) (1.011) - - - -
MCG - Other
6th District Police Station - (P470301) (0.093) (0.093)
Child Care Renovations - (P601901) (4.124) (4.124)
Clarksburg Fire Station - (P450300) (10.881) (10.881)
Female Facility Upgrade - (P450305) (0.002) (0.002)
Kennedy Shriver Aquatic Center Building Envelope Improvement -
(P721503) 0.246 0.246
Library Refurbishment Level of Effort - (P711502) (2.880) (2.880)
Martin Luther King, Jr. Indoor Swim Center Renovation - (P721902) 1.162 1.162
Montgomery County Detention Center Partial Demolition and Renovation -
(P422102) (1.014) (1.014)
Public Safety Communication Center, Phase Il, Electrical Distribution and
HVAC Upgrade - (P472102) (0.335) (0.335)
Public Safety System Modernization - (P340901) (4.202) (1.483) (2.719)
Red Brick Courthouse Structural Repairs - (P500727) 0.004 0.004
South County Regional Recreation and Aquatic Center - (P721701) (0.690) (0.690)
Swimming Pools Slide Replacement - (P722101) (0.715) (0.715)
White Flint Fire Station 23 - (P451502) (0.477) - (0.477)
Sub-Total (24.001) (20.809) (3.192) - - - -
Slippage Used Elsewhere
Avery Road Treatment Center - (P601502) (0.525) (0.525)
Criminal Justice Complex - (P421100) (1.369) (1.369)
Fire Stations: Life Safety Systems - (P450302) (0.080) (0.080)
FY22 unused set aside (1.334) (1.334)
KID Museum - (P721903) (1.200) (1.200)
Shifted FY21/22 GO Bond Capacity (61.000) 3.903 (64.903)
Sub-Total (65.508) (0.605) (64.903) - - - -
Total Programming Adjustment (108.177) (39.066) (69.111) - - - -




TAX SUPPORTED CURRENT REVENUES ADJUSTMENT CHART

Amended FY23-28 Capital Improvements Program
COUNTY COUNCIL APPROVED

May 25, 2023
($ MILLIONS) 6 YEARS FY23 FY24 FY25 FY26 FY27 FY28
ADJUSTED
APPROP (2) APPROP (1) EXP EXP EXP EXP
TAX SUPPORTED CURRENT REVENUES AVAILABLE 579.552 112.526 101.351 91.299 86.023 97.036 91.316
Adjust for Future Inflation * (19.484) - - (1.949) (3.653) (6.144) (7.737)
SUBTOTAL CURRENT REVENUE FUNDS AVAILABLE
FOR ELIGIBLE PROJECTS (after adjustments) 560.068 112.526 101.351 89.350 82.370 90.892 83.579
Less Set Aside: Future Projects - - - - - - -
TOTAL FUNDS AVAILABLE FOR PROGRAMMING 560.068 112.526 101.351 89.350 82.370 90.892 83.579
GENERAL FUND
MCPS (150.076) (28.885) (29.123) (28.331) (21.644) (22.501) (19.592)
MONTGOMERY COLLEGE (93.804) (16.434) (17.034) (15.084) (15.084)  (15.084) (15.084)
M-NCPPC (30.083) (4.751) (5.029) (4.985) (5.141) (5.129) (5.048)
HOC (10.225) (3.975) (1.250) (1.250) (1.250) (1.250) (1.250)
TRANSPORTATION (49.997) (8.832) (8.592) (8.492) (8.342) (7.417) (8.322)
MC GOVERNMENT (69.299) (29.095) (13.278) (6.582) (6.796) (7.049) (6.499)
SUBTOTAL - GENERAL FUND (403.484) (91.972) (74.306) (64.724) (58.257)  (58.430) (55.795)
MASS TRANSIT FUND (117.045) (15.640) (20.215) (17.680) (18.070)  (25.085) (20.355)
FIRE CONSOLIDATED FUND (36.839) (4.464) (6.380) (6.496) (5.593) (6.927) (6.979)
PARK FUND (2.700) (0.450) (0.450) (0.450) (0.450) (0.450) (0.450)
SUBTOTAL - OTHER TAX SUPPORTED (156.584) (20.554) (27.045) (24.626) (24.113)  (32.462) (27.784)
TOTAL PROGRAMMED EXPENDITURES (560.068) (112.526) (101.351) (89.350) (82.370)  (90.892) (83.579)
AVAILABLE OR (GAP) TO BE SOLVED - - - - - - -
* Inflation: 3.04% 2.11% 2.18% 2.21% 2.23% 2.34%

Note:
(1) FY24 Appropriation equals new appropriation authority. Additional current revenue funded appropriations will require drawing on operating fund balances.
(2) The FY23 Adjusted Appropriation includes the last FY23 approved appropriation plus year-to-date recommended and approved FY23 supplementals.




TAX SUPPORTED CURRENT REVENUES ADJUSTMENT CHART

FY23-28 Capital Improvements Program
COUNTY COUNCIL APPROVED
May 26, 2022
($ MILLIONS) 6 YEARS FY23 FY24 FY25 FY26 FY27 FY28
APPROP EXP EXP EXP EXP EXP
TAX SUPPORTED CURRENT REVENUES AVAILABLE 573.039 92.389 113.328 90.725 86.431 97.092 93.074
Adjust for Future Inflation * (20.638) - - (2.097) (3.954) (6.510) (8.077)
SUBTOTAL CURRENT REVENUE FUNDS AVAILABLE
FOR ELIGIBLE PROJECTS (after adjustments) 552.401 92.389 113.328 88.628 82.477 90.582 84.997
Less Set Aside: Future Projects - - - - - - -
TOTAL FUNDS AVAILABLE FOR PROGRAMMING 552.401 92.389 113.328 88.628 82.477 90.582 84.997
GENERAL FUND
MCPS (145.226) (21.385) (31.773) (28.331) (21.644) (22.501) (19.592)
MONTGOMERY COLLEGE (93.804) (16.434) (17.034) (15.084) (15.084) (15.084) (15.084)
M-NCPPC (30.083) (4.751) (5.029) (4.985) (5.141) (5.129) (5.048)
HOC (8.205) (1.955) (1.250) (1.250) (1.250) (1.250) (1.250)
TRANSPORTATION (54.537) (8.832) (8.887) (9.327) (8.932) (7.677) (10.882)
MC GOVERNMENT (64.017) (18.478) (22.565) (5.265) (6.188) (6.164) (5.357)
SUBTOTAL - GENERAL FUND (395.872)| (71.835) (86.538) (64.242) (58.239) (57.805) (57.213)
MASS TRANSIT FUND (116.990) (15.640) (19.460) (17.940) (18.195) (25.400) (20.355)
FIRE CONSOLIDATED FUND (36.839) (4.464) (6.880) (5.996) (5.593) (6.927) (6.979)
PARK FUND (2.700) (0.450) (0.450) (0.450) (0.450) (0.450) (0.450)
SUBTOTAL - OTHER TAX SUPPORTED (156.529) (20.554) (26.790) (24.386) (24.238) (32.777) (27.784)
TOTAL PROGRAMMED EXPENDITURES (552.401) (92.389)  (113.328) (88.628) (82.477) (90.582) (84.997)
AVAILABLE OR (GAP) TO BE SOLVED - - - - - - -
* Inflation: 3.04% 2.26% 2.37% 2.37% 2.28% 2.16%
Note:
(1) FY23 APPROP equals new appropriation authority. Additional current revenue funded appropriations will require drawing on operating fund balances.




M-NCPPC BOND ADJUSTMENT CHART

FY23-28 Capital Improvements Program
County Council Approved
May 26, 2022
(% millions) 6 YEARS FY23 FY24 FY25 FY26 FY27 FY28
BONDS PLANNED FOR ISSUE 48.000 8.000 8.000 8.000 8.000 8.000 8.000
Plus PAYGO funded
Adjust for Future Inflation -1.740 0.000 0.000 -0.185 -0.366 -0.524 -0.664
SUBTOTAL FUNDS AVAILABLE FOR
DEBT ELIGIBLE PROJECTS (after adjustments) 46.260 8.000 8.000 7.815 7.634 7.476 7.336
Less Set Aside: Future Projects 0.389 0.000 0.000 0.005 0.004 0.118 0.263
TOTAL FUNDS AVAILABLE FOR PROGRAMMING 45.871 8.000 8.000 7.810 7.630 7.358 7.073
Programmed P&P Bond Expenditures -45.871 -8.000 -8.000 -7.810 -7.630 -7.358 -7.073
Programming adjustment - unspent prior years 0.000 0.000 0.000 0.000 0.000 0.000 0.000
SUBTOTAL PROGRAMMED EXPENDITURES -45.871 -8.000 -8.000 -7.810 -7.630 -7.358 -7.073
AVAILABLE OR (GAP) TO BE SOLVED 0.000 0.000 0.000 0.000 0.000 0.000 0.000
NOTES:
See additional information on M-NCPPC Bond Programming Adjustment for Unspent Prior Year Detail Chart
Inflation = 3.04% 2.26% 2.37% 2.37% 2.28% 2.16%




M-NCPPC BOND ADJUSTMENT CHART

FY23-28 Amended Capital Improvements Program
County Council Approved
May 25, 2023
($ millions) 6 YEARS FY23 FY24 FY25 FY26 FY27 FY28
BONDS PLANNED FOR ISSUE 48.000 8.000 8.000 8.000 8.000 8.000 8.000
Plus PAYGO funded
Adjust for Implementation* 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Adjust for Future Inflation -1.695 0.000 0.000 -0.171 -0.340 -0.507 -0.678
SUBTOTAL FUNDS AVAILABLE FOR
DEBT ELIGIBLE PROJECTS (after adjustments) 46.305 8.000 8.000 7.829 7.660 7.493 7.322
Less Set Aside: Future Projects 0.434 0.000 0.000 0.019 0.030 0.135 0.249
TOTAL FUNDS AVAILABLE FOR PROGRAMMING 45.871 8.000 8.000 7.810 7.630 7.358 7.073
Programmed P&P Bond Expenditures -45.871 -8.000 -8.000 -7.810 -7.630 -7.358 -7.073
Programming adjustment - unspent prior years 0.000 0.000 0.000 0.000 0.000 0.000 0.000
SUBTOTAL PROGRAMMED EXPENDITURES -45.871 -8.000 -8.000 -7.810 -7.630 -7.358 -7.073
AVAILABLE OR (GAP) TO BE SOLVED 0.000 0.000 0.000 0.000 0.000 0.000 0.000
NOTES:
See additional information on M-NCPPC Bond Programming Adjustment for Unspent Prior Year Detail Chart
Inflation = 3.04% 2.11% 2.18% 2.21% 2.23% 2.34%
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All Agency Expenditure Summary ($000s)

Beyond 6 Yrs

Total Thru FY22 = Rem FY22 6 Yr Total
COLLEGE 955,775 555,014 26,795 340,122 58,499 56,830 48,975 40,493
HOC 87,107 23,824 53,058 10,225 3,975 1,250 1,250 1,250
M-NCPPC 888,840 303,204 106,456 296,227 61,256 62,716 44,934 47,362
MCG 7,891,257 3,627,592 499,313 3,134,454 558,908 501,034 482,136 551,560
MCPS 4,205,784 1,998,876 211,897 1,907,576 328,485 388,298 369,394 336,764
REVENUE AUTHORITY 37,299 - 14,465 17,334 8,017 4,017 2,200 2,100

Total Thru FY22 Rem FY22 6 Yr Total FY 25 FY 26 FY 27

14,066,062 6,508,510 911,984 5,705,938 1,019,140 1,014,145 948,889 979,529 999,426

60,735
1,250
41,182
608,923
286,336
1,000

74,590 33,844 55,761
1,250 - 1,250
38,777 182,953 52,215
431,893 629,898 454,360
198,299 87,435 705,217
- 5,500 4,017

FY 24

FY 28 Beyond 6 Yrs

744,809

Approp.

939,630 1,272,820
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Expenditure Summary by Category and Subcategory ($000s)

FY 24

(0zz) A1o0barenqgns Aiobaje) Ag [reraq ainmyipuadx3 10aloud
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GENERAL GOVERNMENT

County Offices and Other Improvements

Economic Development
Other General Government
Technology Services

GENERAL GOVERNMENT TOTAL

PUBLIC SAFETY
Correction and Rehabilitation
Fire/Rescue Service
Other Public Safety
Police

PUBLIC SAFETY TOTAL

TRANSPORTATION
Bridges
Highway Maintenance
Mass Transit (MCG)
Parking
Pedestrian Facilities/Bikeways
Roads
Traffic Improvements

TRANSPORTATION TOTAL

RECYCLING AND RESOURCE MANAGEMENT

Recycling and Resource Management

RECYCLING AND RESOURCE
MANAGEMENT TOTAL

HEALTH AND HUMAN SERVICES

Health and Human Services
HEALTH AND HUMAN SERVICES TOTAL
CULTURE AND RECREATION

Libraries
Recreation

CULTURE AND RECREATION TOTAL

Total Thru FY22 Rem FY22 6 Yr Total FY 23 Beyond 6 Yrs

674,019
256,194

37,201
193,308

1,160,722

94,893
246,226
141,537

94,161

576,817

206,226
681,467

1,684,117

105,504
689,205
774,076
434,531

4,575,126

95,199

95,199

159,348

159,348

140,756
271,915

412,671

371,340
186,097
7,759
85,641

650,837

9,856
92,925
140,569
32,585

275,935

78,452
442,808
699,150

42,871
232,435
309,831
218,612

2,024,159

8,146

8,146

41,512

41,512

87,397
97,149

184,546

109,317
7,497
14,601
2,374

133,789

1,396
27,356
89

523

29,364

9,703
5,759
115,833
2,786
33,852
34,406
4,397

206,736

29,751

29,751

14,473

14,473

3,056
22,606

25,662

193,362
44,950
14,170

101,549

354,031

68,842
125,945
879
57,615

253,281

84,676
232,900
864,262

59,847
333,704
104,272
111,522

1,791,183

57,302

57,302

91,587

91,587

45,148
132,543

177,691

46,342
15,300

2,400
29,618

93,660

1,929
25,542
879
15,042

43,392

15,096
38,400
83,340

9,637
48,241
17,317
18,071

230,102

20,624

20,624

8,381

8,381

5,448
22,420

27,868

48,807
8,300
4,430

24,004

85,541

3,038
21,395

29,586
54,019

23,633
38,900
93,172

6,889
50,960

7,041
18,177

238,772

19,385

19,385

19,611

19,611

9,136
12,393

21,529

33,653
1,000
1,783

21,159

57,595

2,366
26,356

10,403
39,125

19,326
38,900
86,193
10,975
51,643

6,719
18,861

232,617

10,687

10,687

32,146

32,146

5,886
34,072

39,958

28,720 17,920
6,500 6,950
1,213 2,144

11,552 9,667

47,985 36,681

12,817 28,005
24,099 14,337

663 219
37,579 42,561

10,341 8,905
38,900 38,900
208,425 269,778
14,463 8,562
68,675 75,925
4,027 24,283
21,891 17,261

366,722 443,614

5,858 748

5,858 748

12,734 8,308

12,734 8,308

7,125 10,098
20,998 21,699

28,123 31,797

17,920
6,900
2,200
5,549

32,569

20,687
14,216

1,702
36,605

7,375
38,900
123,354
9,321
38,260
44,885
17,261

279,356

10,407

10,407

7,455
20,961

28,416

17,650
671
3,744

22,065

14,799

3,438
18,237

33,395

4,872

89,214
325,567
100,000

553,048

11,776

11,776

5,155
19,617

24,772

Approp.

26,631
7,566
4,430

20,103

58,730

4,906
42,943

1,593
49,442

12,638
38,500
110,534
1,687
54,124
7,304
20,917

245,704

7,103

7,103

31,468

31,468

5,252
12,497

17,749
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Expenditure Summary by Category and Subcategory ($000s)

FY 24
Approp.

Total Thru FY22 Rem FY22 6 Yr Total FY 23 Beyond 6 Yrs

CONSERVATION OF NATURAL RESOURCES

Ag Land Preservation 23,164 11,158 5,663 6,343 3,668 529 532 535 538 541 - 529
Storm Drains 81,981 45,150 632 36,199 10,679 5,104 5,104 5,104 5,104 5,104 - 2,180
Stormwater Management 261,934 124,595 8,458 128,881 21,793 23,200 31,575 19,232 16,879 16,202 - 8,111

CONSERVATION OF NATURAL

SIS TETAL 367,079 180,903 14,753 171,423 36,140 28,833 37,211 24,871 22,521 21,847 - 10,820

COMMUNITY DEVELOPMENT AND HOUSING
Community Development 12,109 6,392 961 4,756 541 1,344 797 688 693 693 - 1,344
Housing (MCG) 532,186 255,162 43,824 233,200 98,200 32,000 32,000 27,000 22,000 22,000 - 32,000

COMMUNITY DEVELOPMENT AND

44,2 261,554 44,7 237, 741 344 32,797 27, 22, 22, - ,344

HOUSING TOTAL 544,295 61,55 85 37,956 98 33,3 32,79 688 693 693 33,3

HOUSING OPPORTUNITIES COMMISSION
Housing (HOC) 87,107 23,824 53,058 10,225 3,975 1,250 1,250 1,250 1,250 1,250 - 1,250

HOUSING OPPORTUNITIES COMMISSION

TOTAL 87,107 23,824 53,058 10,225 3,975 1,250 1,250 1,250 1,250 1,250 - 1,250

REVENUE AUTHORITY
Miscellaneous Projects 37,299 - 14,465 17,334 8017 4017 2200 2,100 1,000 ; 5500 4,017
(Revenue Authority)

REVENUE AUTHORITY TOTAL 37,299 2 14,465 17,334 8,017 4,017 2,200 2,100 1,000 = 5,500 4,017

MONTGOMERY COUNTY PUBLIC SCHOOLS
Countywide 2,972,742 1,613,213 139,083 1,133,011 221,532 279,544 209,509 184,021 127,883 110,522 87,435 253,374
Individual Schools 1,233,042 385,663 72,814 774565 106,953 108,754 159,885 152,743 158,453 87,777 - 451,843
Miscellaneous Projects - - - - - - - - - - - -

MONTGOMERY COUNTY PUBLIC

4,205,784 1,998,87 211,897 1,907,576 328,4 2 ,394 ,764 286, 198,2 7,435 705,217

SCHOOLS TOTAL 05,78 998,876 89 907,576 328,485 388,298 369,394 336,764 286,336 198,299 87,435 705

MONTGOMERY COLLEGE
Higher Education 955,775 555,014 26,795 340,122 58,499 56,830 48,975 40,493 60,735 74,590 33,844 55761

MONTGOMERY COLLEGE TOTAL 955,775 555,014 26,795 340,122 58,499 56,830 48,975 40,493 60,735 74,590 33,844 55,761

M-NCPPC
Acquisition 339,105 122,002 34,623 49,988 10,600 10,903 6,874 7,400 7,211 7,000 132,492 9,903
Development 549,735 181,202 71,833 246,239 50,656 51,813 38,060 39,962 33,971 31,777 50,461 42,312

M-NCPPC TOTAL 888,840 303,204 106,456 296,227 61,256 62,716 44,934 47,362 41,182 38,777 182,953 52,215

Total ThruFY22 Rem FY22 6 Yr Total FY 23 FY 24 FY 25 FY 26 FY 27 FY 28 Beyond 6 Yrs L
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Expenditure Summary by Category and Subcategory ($000s)

Total Thru FY22 Rem FY22 6 Yr Total FY 23 FY 24 FY 25 FY 26 FY 27

FY 24
FY 28 Beyond 6 Yrs
Approp.

14,066,062 6,508,510 911,984 5,705,938 1,019,140 1,014,145 948,889 979,529 999,426 744,809

939,630 1,272,820
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All Agency Funding Summary

All Agency Funding Summary ($000s)

Aging Schools Program

Agricultural Transfer Tax

Community Development Block Grant
Contributions

Contributions: Bethesda Park
Impact Payments

Current Revenue: Cable TV

Current Revenue: CUPF

Current Revenue: Enterprise (M-NCPPC)
Current Revenue: Fire

Current Revenue: General

Current Revenue: Liquor

Current Revenue: M-NCPPC

Current Revenue: Mass Transit

Current Revenue: MCPS

Current Revenue: Montgomery
Housing Initiative

Current Revenue: Motor Pool
Current Revenue: Parking - Bethesda

Current Revenue: Parking
- Montgomery Hill

Current Revenue: Parking - Silver Spring
Current Revenue: Parking - Wheaton
Current Revenue: Permitting Services
Current Revenue: Solid Waste Collection
Current Revenue: Solid Waste Disposal
Current Revenue: Urban District Bethesda

Current Revenue: Water
Quality Protection

Developer Payments

EDAET

Enhancement

Fed Stimulus (State Allocation)
Federal Aid

Total

5,975
5,157
5,840
78,734

18,000

88,006
1,971
18,477
60,215
1,055,047
14,462
6,035
230,965
750

4,775

550
51,965

100

40,816
2,430
20,991
421
38,947
435

89,996

7,031
504
6,550
658,523

4,710
1,599
5,840
48,318

9,710

68,171
1,396
8,918

15,116

533,851
1,271
2,146

63,926

4,775

550
22,454

100

19,800
617
20,991
421
17,760
435

51,267

5,093
504
6,550
253,695

662
1,022

8,918
5,290

679
275
6,344
7,528
63,106
1,938
1,189
39,039

969

1,661
156

18,661

7,343

996

9,810

Thru FY22 Rem FY22 6 Yr Total

603
2,536

21,498
3,000

19,156
300
3,215
37,571
454,165
10,582
2,700
127,370
750

28,542

19,355
1,657

2,526

31,386

942

390,068

FY 23

603
1,536

3,631
600

4,234
300

5,196
135,500
522

450
23,835
750

5,305

3,465
517

2,526

5,765

100

8,976

FY 24

200

1,992
100

3,730

6,380
81,459
2,720
450
22,345

2,092

3,234
147

12,114

FY 25

200

2,532
100

3,310
750
6,496
64,724
1,783
450
17,680

3,933

3,310
132

18,414

FY 26

200

4,842
100

3,534

2,465
5,593
58,257
1,213
450
18,070

5,938

3,428
170

4,302

163

119,918

FY 27

200

7,601
700

2,299

6,927
58,430
2,144
450
25,085

5771

2,509
282

4,303

338

167,228

FY 28 Beyond 6 Yrs

200 -

1,000 -
1,400 -

2,049 -

6,979 -
55,795 3,925
2,200 671
450 -
20,355 630

5,503 -

3,409 -
409 -

4,486 -

341 -

63,418 4,950
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All Agency Funding Summary ($000s)

G.O. Bond Premium

G.O. Bonds

HIF Revolving Program
HOC Bonds

Impact Tax
Intergovernmental

Interim Finance
Investment Income

Land Sale

Land Sale (M-NCPPC Only)
Loan Repayment Proceeds

Local Area Transportation
Impr Program (LATIP)

Long-Term Financing
Long-Term Financing - White Flint
M-NCPPC Bonds

Major Facilities Capital
Projects Fund (College)

Op Lanes Maryland Transit Funding
PAYGO

POS-Stateside (M-NCPPC Only)
Program Open Space

Qualified Zone Academy Funds
Recordation Tax

Recordation Tax Premium (MCG)
Recordation Tax Premium (MCPS)
Revenue Authority

Revenue Bonds

Revenue Bonds: Liquor Fund
Revolving Fund (M-NCPPC Only)
Revolving Fund: Current Revenue
Revolving Fund: G.O. Bonds
School Facilities Payment
Schools Impact Tax

Short-Term Financing

Short-Term Lease Financing

State Aid

Total

54,492
5,494,867
294,643
50,000
201,446
27,514
2,232
1,275
58,489
513
143,228

101,200

339,633

117,584
22,000

169,679
191,223
200
253,717
4,142
969,379
282,903
135,296
22,354
85,866
69,521
23,798
4,607
25,580
3,872
298,296
313,172
5,054
1,453,064

Thru FY22 Rem FY22 6 Yr Total

33,992
2,834,137
174,682
3,557
111,207
9,973
2,232
531
28,689
513
71,165

2

137,237

54,060

10,524

191,223
200
39,523
3,939
561,177
107,627

69,521
16,798
1,166
12,400
2,865
171,950
175,238
4,131
385,614

10,500
345,794
8,852
46,443
7,114
1,087
256
5,136

20,972
98

84,773

16,481

2,476

23,890
203
128

18,733

11,465
11,090

1,000
3,441
13,180
1,007
25
13,956
923
73,007

10,000
1,778,808
111,109
83,125
7,954

488
24,664

51,091
1,100

117,623

45,871
9,000

165,437

65,656
408,074
156,543
135,296

10,614

54,776

6,000

126,321
120,234

956,896

FY 23
10,000

355,778
14,896

14,645
1,042

201
4,630

37,304

24,081

8,000

1,500

15,603

55,692
17,178

8,017
18,098

1,000

11,159
17,545

176,811

FY 24

364,769
19,277
17,049

2,421
287
12,419

2,723
500

20,384

8,000

1,500

16,053

78,955
23,880
19,811

557
19,385

1,000

17,718
21,594

206,310

FY 25

281,173
19,234

21,608
790

7,615

2,766
600

34,494

7,810
1,500

23,849

9,000

65,469
27,652
27,652

115
10,687

1,000

21,514
18,460

215,695

FY 26

269,897
19,229
9,941
1,651

2,771

23,464

7,630
1,500

54,617

9,000

65,851
27,813
27,813
1,875
5,858

1,000

25,310
9,804

166,325

FY 27

FY 28 Beyond 6 Yrs

259,330 247,861

19,229
9,941
2,050

2,771

7,600

7,358
1,500

69,116

8,000

69,299
29,269
29,269
50

748

1,000

25,310
25,919

133,372

19,244

9,941

2,756

7,600

7,073
1,500

17,855

8,000
72,808
30,751
30,751

25,310
26,912

58,383

536,128

100,000

1,172

4,242

124,648

275
20,000

3,744

37,547
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All Agency Funding Summary ($000s)

Total Thru FY22 Rem FY22 6 YrTotal FY23 FY24 FY25 FY26 | FY 27 FY 28 Beyond®6 Yrs

State Bonds (M-NCPPC Only) 1,025 775 250 - - - - - - - -
State Bus Rapid Transit Fund 28,788 - - 28,788 - 3,320 11,253 10,117 4,098 - -
State ICC Funding (M-NCPPC Only) 1,913 1,662 251 - - - - - - - -
Stormwater Management Waiver Fees 6,353 3,388 605 2,360 380 380 400 400 400 400 -
TEA-21 2,368 2,368 - - - - - - - - -
Transportation Enhancement Program 737 737 - - - - - - - - -
Transportation Improvement Credit 500 500 - - - - - - - - -
Utility Incentives 6,271 5,173 123 975 975 - - - - - -
Utility Merger Funds 13,837 3,195 6,424 4,218 4,218 - - - - - -
Water Quality Protection Bonds 108,989 50,728 651 57,610 9,291 11,265 9,834 9,020 9,530 8,670 -
White Flint Special Tax District 160,774 54,127 5,164 7,385 7,385 - - - - - 94,098
Total Thru FY22 Rem FY22 6 Yr Total FY 23 FY 24 FY 25 FY 26 FY 27 FY 28 Beyond 6 Yrs
14,066,062 6,508,510 911,984 5,705,938 1,019,140 1,014,145 948,889 979,529 999,426 744,809 939,630
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#1 - County Government CIP amendments and Capital Budget: this resolution requires 6 affirmative
votes.

Resolution No.:  20-175
Introduced: May 25, 2023
Adopted: May 25, 2023

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Approval of Amendments to the Approved FY 2023-2028 Capital Improvements

Program (CIP), and Approval of and Appropriation for the FY 2024 Capital
Budget of the Montgomery County Government

Background

Section 302 of the County Charter requires the Executive to send to the County Council by
January 15 (or the next business day if it falls on a weekend/holiday) in each even-
numbered calendar year a 6-year CIP, which the Executive did on January 18, 2022, for the
6-year period FY 2023-2028. On May 26, 2022, the Council approved the CIP for FY
2023-2028 in Resolution 19-1276. After the Council approves a CIP, Section 302 permits
the Council to amend it at any time with the affirmative vote of at least 6 Councilmembers.

Section 303 of the Charter requires the Executive to send to the Council by January 15 (or
the next business day if it falls on a weekend/holiday) in each year a Recommended Capital
Budget, which the Executive did on January 17, 2023, for FY 2024. The Executive also sent
to the Council his recommendations on amendments to the Approved FY 2023-2028 CIP.

On March 15 and April 18, 2023, the Executive sent to the Council additional recommended
amendments to the Approved CIP for FY 2023-2028 and associated FY 2024 Capital
Budget recommendations for County Government projects.

As required by Section 304 of the Charter, the Council held public hearings on the Capital
Budget for FY 2024, and on amendments to the Approved FY 2023-2028 CIP, on February
7 and 9, April 11 and 13, and May 9, 2023.

Action

The County Council for Montgomery County, Maryland approves the following

resolution:

1. For FY 2024, the Council approves the Capital Budget for the Montgomery County
Government and appropriates the amounts by project, which are shown in the attached
Part I. The amounts reflected in the column labeled “FY24 Appropriation” represents the
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change from FY 2023 in total appropriation for a specific project; the total appropriation
as of FY 2024 is reflected in the column labeled “Total Appropriation”. The expenditure
of funds for each item in the Capital Budget must comply with all restrictions and
requirements under the Approved FY 2023-2028 CIP, as amended by this resolution.

2. The Council reappropriates the appropriations made in prior years for all capital projects:
a)  except as specifically reflected elsewhere in this resolution;
b)  inthe amounts and for the purposes specified in the Approved CIP for FY 2023-
2028; and
c) tothe extent that those appropriations are not expended or encumbered.

3. The County appropriations for Park Acquisitions and Legacy Open Space are:
P872301 Park Acquisitions — County Current Revenue General ~ $250,000
P018710 Legacy Open Space — County Current Revenue General $150,000
P018710 Legacy Open Space — County G.O. Bonds $500,000

($100,000 of G.O. Bonds appropriation is for Personnel Costs)

The County will contribute the following amounts for non-local park projects:
County G.O. Bonds $10,380,000
County Current Revenue General $4,629,000

4. The Council approves those projects shown in the attached Part 1l as amendments to the
Approved FY 2023-2028 CIP.

5. The Council approves the close out of the projects in the attached Part I11.

6. The Council approves the 10% transferability basis for the level of effort projects in the
attached Part IV.

7. For FY 2024, when the County Government decides that it will apply for a grant or
respond to a granting agency on how it would spend a formula-awarded grant, the Chief
Administrative Officer or their designee must notify the Council Executive Director in
writing of the name and purpose of the grant, the amount being requested or the formula-
driven award amount, the name of the agency the application is directed to, the term of
the grant, and the name of the department or departments that seek to receive the grant
award. This requirement applies when any of the following conditions are met:

- the application is for a new grant of more than $200,000 or a formula-driven award of
more than $200,000 for a new program;
the grant or award would require the appropriation of new tax-supported funds in the
current or any future fiscal year; or
the grant application or proposal to spend formula-driven funds will create a new
position in County Government.

Upon request, the Chief Administrative Officer or their designee must send a copy of the
grant application or description of the proposed use of a formula-driven award to the Council
Executive Director within 3 working days after submitting it to the funding agency.
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8.

10.

11.

Resolution No.: 20-175

In FY 2024, this resolution appropriates $32 million to the Affordable Housing
Acquisition and Preservation project (P760100). In addition, the Council appropriates any
loan repayments associated with the Affordable Housing Acquisition and Preservation
project that are received in FY 2023 or FY 2024 to this CIP project to be used for
affordable housing.

The Council appropriates any loan repayments associated with the Preservation of
Naturally Occurring Affordable Housing Fund (P762201) project that is received in
FY 2023 or FY 2024 to this CIP project to be used for affordable housing, with the
exception that the County Council may direct up to $20,000,000 in loan repayments
to a future new nonprofit affordable housing preservation fund project through a
CIP amendment and a supplemental appropriation.

If a sign recognizing the contribution of any Federal, State, or local government or
agency is displayed at any project for which funds are appropriated in this resolution, as a
condition of spending those funds each sign must also expressly recognize the
contribution of the County and the County’s taxpayers.

As authorized by County Code Section 27-62A(f), the Office of Management and Budget
need not analyze the feasibility of providing child care facilities in the following capital
projects:

Facility Planning Parking: Bethesda

Facility Planning Parking: Silver Spring

Facility Planning Parking: Wheaton

County Facility Refresh Project

Alternate Emergency Communications Center

Glen Echo Fire Station #11

Hillandale Volunteer Fire Station #24 Renovation/Replacement (Colesville)
Montgomery Village Fire Station #39

For the following projects the assessment of feasibility of providing child care will be
conducted:

Poolesville Community Facility
4th District Police Station (Wheaton-Glenmont)

12. As authorized by County Code Section 25B-7(e), the Office of Management and Budget

need not analyze the feasibility of including a significant amount of affordable housing in
the following capital projects

Facility Planning Parking: Bethesda

Facility Planning Parking: Silver Spring
Facility Planning Parking: Wheaton

County Facility Refresh Project

Alternate Emergency Communications Center



Page 4 Resolution No.: 20-175
Glen Echo Fire Station #11
Hillandale Volunteer Fire Station #24 Renovation/Replacement (Colesville)

For the following projects the assessment of feasibility of providing affordable housing will
be conducted:

Poolesville Community Facility
4th District Police Station (Wheaton-Glenmont)
Montgomery Village Fire Station #39

Level-of-Effort projects administered by County departments are not required to be analyzed
for the feasibility of providing affordable housing.

This is a correct copy of Council action.

Sara R. Tenenbaum
Clerk of the Council



Attachment to Resolution No.: 20-175

PART |: FY24 Capital Budget for
Montgomery County Government

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28.

Project Name (Project Number)

FY24

Appropriation

Cumulative

Appropriation

Total

Appropriation

Americans with Disabilities Act (ADA): Compliance (P361107)

Asbestos Abatement: MCG (P508728)

Building Envelope Repair (P361501)

Capital Asset Management System (P362307)

Elevator Modernization (P509923)

Energy Conservation: MCG (P507834)

Energy Systems Modernization (P361302)
Environmental Compliance: MCG (P500918)

Facilities Site Selection: MCG (P500152)

Facility Planning: MCG (P508768)

HVAC/Elec Replacement: MCG (P508941)

Lactation Rooms in County Buildings (P362310)

Life Safety Systems: MCG (P509970)

MCPS Bus Depot and Maintenance Relocation (P360903)
Planned Lifecycle Asset Replacement: MCG (P509514)
Public Safety System Modernization (P340901)
Resurfacing Parking Lots: MCG (P509914)

Roof Replacement: MCG (P508331)

Burtonsville Crossing Shopping Center (P362311)

North Bethesda Metro Station Area Redevelopment
Infrastructure (P502315)

White Flint Redevelopment Program (P151200)
ABS Retail Store Refresh (P852101)

State Aid for MCPS Playgrounds (P362309)
County Radio Life Cycle Replacement (P342301)
Digital Equity - Montgomery Connects (P341700)
FiberNet (P509651)

1JIS - Correction and Rehabilitation Information Management

System (CRIMS) Upgrade (P342402)
Criminal Justice Complex (P421100)

Montgomery County Correctional Facility and Community
Corrections Wi-Fi project (P422301)

Montgomery County Correctional Facility Refresh (P422302)

Montgomery County Detention Center Partial Demolition and

Renovation (P422102)

2,900,000
120,000
1,550,000
1,000,000
1,000,000
50,000
10,300,000
1,400,000
25,000
260,000
2,950,000
1,733,000
625,000
(990,000)
2,550,000
(1,732,000)
650,000
2,240,000
2,000,000

6,000,000

(434,000)
3,080,000
1,350,000

14,165,000

779,000
4,794,000

365,000
4,100,000
306,000
1,500,000

(1,000,000)

44,400,000
1,074,000
12,465,000
0
18,554,000
3,956,000
111,661,000
20,303,000
470,000
10,476,000
31,957,000
412,000
13,737,000
3,000,000
20,051,000
111,494,000
12,230,000
25,534,000
5,000,000

10,000,000

4,070,000
4,052,000
1,350,000
9,830,000
8,704,000
93,153,000

0
2,839,000
415,000
400,000

4,791,000

47,300,000
1,194,000
14,015,000
1,000,000
19,554,000
4,006,000
121,961,000
21,703,000
495,000
10,736,000
34,907,000
2,145,000
14,362,000
2,010,000
22,601,000
109,762,000
12,880,000
27,774,000
7,000,000

16,000,000

3,636,000
7,132,000
2,700,000
23,995,000
9,483,000
97,947,000

365,000
6,939,000
721,000
1,900,000

3,791,000




Attachment to Resolution No.: 20-175

PART |: FY24 Capital Budget for
Montgomery County Government

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28.

Project Name (Project Number)

FY24

Appropriation

Cumulative

Appropriation

Total

Appropriation

Apparatus Replacement Program (P451504)
Clarksburg Fire Station (P450300)

Female Facility Upgrade (P450305)

Fire Stations: Life Safety Systems (P450302)
HVAC/Elec Replacement: Fire Stns (P458756)
Resurfacing: Fire Stations (P458429)

Roof Replacement: Fire Stations (P458629)
White Flint Fire Station 23 (P451502)

6th District Police Station (P470301)

Olney Satellite Police Station and Community Facility
(P472401)

Public Safety Communications Center, Phase Il, Electrical
Distribution and HVAC Upgrade (P472102)

Bridge Design (P509132)

Dennis Ave Bridge M-0194 Replacement (P501701)
Garrett Park Road Bridge M-0352 (P502105)

Glen Road Bridge (P502102)

Permanent Patching: Residential/Rural Roads (P501106)
Residential and Rural Road Rehabilitation (P500914)
Resurfacing Park Roads and Bridge Improvements (P500720)
Resurfacing: Primary/Arterial (P508527)

Resurfacing: Residential/Rural Roads (P500511)
Sidewalk and Curb Replacement (P508182)

Street Tree Preservation (P500700)

Bethesda Metro Station South Entrance (P500929)
Burtonsville Park and Ride Improvements (P502203)

Bus Priority Program - Minor Projects (P502204)

Bus Rapid Transit: MD 355 Central (P502005)

Bus Rapid Transit: MD 355 South/North (P502309)

Bus Rapid Transit: System Development (P501318)

Bus Rapid Transit: Veirs Mill Road (P501913)

Bus Stop Improvements (P507658)

Facility Planning: Mass Transit (P502308)

Great Seneca Science Corridor Transit Improvements
(P502202)

10,253,000
97,000
299,000
110,000
1,350,000
400,000
352,000
30,082,000
868,000

100,000

625,000

2,105,000
1,082,000
8,406,000
1,045,000
3,150,000
8,100,000

600,000
6,750,000

11,000,000
5,800,000
3,100,000

12,241,000
5,500,000

500,000

17,746,000
5,646,000
3,500,000

35,691,000

400,000
(65,000)

2,545,000

77,445,000
34,467,000
1,930,000
4,196,000
12,027,000
3,029,000
4,033,000
6,301,000
35,531,000

0

20,110,000

25,518,000
8,288,000

0

3,540,000
46,442,000
88,197,000
9,660,000
64,240,000
182,877,000
55,451,000
40,600,000
103,438,000
500,000
1,750,000
37,928,000
4,850,000
27,875,000
9,000,000
5,916,000
1,020,000

22,400,000

87,698,000
34,564,000
2,229,000
4,306,000
13,377,000
3,429,000
4,385,000
36,383,000
36,399,000

100,000

20,735,000

27,623,000
9,370,000
8,406,000
4,585,000

49,592,000

96,297,000

10,260,000

70,990,000

193,877,000
61,251,000
43,700,000

115,679,000

6,000,000
2,250,000

55,674,000

10,496,000

31,375,000

44,691,000
6,316,000

955,000

24,945,000




Attachment to Resolution No.: 20-175

PART |: FY24 Capital Budget for
Montgomery County Government

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28.

Project Name (Project Number)

FY24
Appropriation

Cumulative
Appropriation

Total
Appropriation

Intelligent Transit System (P501801)

New Transit Maintenance Depot (P502402)
Purple Line (P501603)

Ride On Bus Fleet (P500821)

Ride On Fare Equipment Replacement (P502404)

Facility Planning Parking: Bethesda Parking Lot District
(P501313)

Facility Planning Parking: Silver Spring Parking Lot District
(P501314)

Facility Planning Parking: Wheaton Parking Lot District
(P501312)

Farm Women's Market Parking Garage (P502316)
Parking Silver Spring Facility Renovations (P508250)
Parking Wheaton Facility Renovations (P509709)

Silver Spring Lot 3 Parking Garage (P501111)

ADA Compliance: Transportation (P509325)

Bethesda Bikeway and Pedestrian Facilities (P500119)
Bicycle-Pedestrian Priority Area Improvements (P501532)

Bicycle-Pedestrian Priority Area Improvements - Purple Line
(P502004)

Bicycle-Pedestrian Priority Area Improvements - Wheaton CBD
(P502002)

Bikeway Program Minor Projects (P507596)

Bradley Boulevard (MD 191) Improvements (P501733)
Capital Crescent Trail (P501316)

Cherry Hill Road Bike Facility (P502314)

Dale Drive Shared Use Path and Safety Improvements
(P502109)

Facility Planning - Pedestrian Facilities and Bikeways
(P502312)

MacArthur Blvd Bikeway Improvements (P500718)
MD 198 Sidewalk Improvements (P502406)
Norwood Road Shared Use Path (P502313)

Oak Drive/MD 27 Sidewalk (P501908)

Sidewalk Program Minor Projects (P506747)
Transportation Improvements For Schools (P509036)
Twinbrook Connector Trail (P502405)

500,000
2,000,000
300,000
23,015,000
1,015,000

130,000

91,000

27,000

298,000
1,268,000
112,000
(239,000)
1,000,000
1,195,000
1,318,000

3,034,000

5,068,000

2,920,000
2,212,000
4,448,000
3,200,000

7,641,000

1,055,000

10,916,000
1,000,000
2,900,000
2,894,000
2,914,000

209,000
200,000

15,572,000
0
53,612,000
238,044,000
0

900,000

810,000

405,000

1,468,000
21,220,000
893,000
240,000
10,312,000
10,888,000
13,506,000

3,183,000

2,805,000

13,001,000
1,529,000
57,214,000
800,000

2,574,000

1,030,000

10,292,000
0
1,100,000
1,416,000
25,978,000
2,143,000
0

16,072,000
2,000,000
53,912,000
261,059,000
1,015,000

1,030,000

901,000

432,000

1,766,000
22,488,000
1,005,000
1,000
11,312,000
12,083,000
14,824,000

6,217,000

7,873,000

15,921,000
3,741,000
61,662,000
4,000,000

10,215,000

2,085,000

21,208,000
1,000,000
4,000,000
4,310,000

28,892,000
2,352,000

200,000




Attachment to Resolution No.: 20-175

PART |: FY24 Capital Budget for
Montgomery County Government

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28.

Project Name (Project Number)

FY24
Appropriation

Cumulative
Appropriation

Total
Appropriation

Burtonsville Access Road (P500500)

Dedicated but Unmaintained County Roads (P501117)
Facility Planning-Roads (P509337)

Highway Noise Abatement (P500338)

North High Street Extended (P502310)

Public Facilities Roads (P507310)

Subdivision Roads Participation (P508000)
Transportation Feasibility Studies (P502303)

Advanced Transportation Management System (P509399)
Guardrail Projects (P508113)

Intersection and Spot Improvements (P507017)
Neighborhood Traffic Calming (P509523)

Pedestrian Safety Program (P500333)

Streetlight Enhancements-CBD/Town Center (P500512)
Streetlighting (P507055)

Traffic Signal System Modernization (P500704)

Traffic Signals (P507154)

US 29 Streetlighting (P502407)

White Flint Traffic Analysis and Mitigation (P501202)

White Oak Local Area Transportation Improvement Program

(P501540)
Child Care Renovations (P601901)

High School Wellness Center and Expanded Wellness Services

(P640902)
Restoration Center (P602301)

School Based Health and Linkages to Learning Centers
(P640400)

21st Century Library Enhancements Level Of Effort (P711503)

Library Refurbishment Level of Effort (P711502)
Cost Sharing: MCG (P720601)
Holiday Park Net Zero Initiative (P722301)

Kennedy Shriver Aquatic Center Building Envelope
Improvement (P721503)

Public Arts Trust (P729658)
Recreation Facilities Refurbishment (P722105)
Swimming Pools Slide Replacement (P722101)

4,904,000
5,000
1,000,000
5,000
1,332,000
(292,000)
100,000
250,000
1,508,000
315,000
2,410,000
310,000
4,600,000
250,000
1,370,000
1,238,000
5,495,000
2,840,000
81,000

500,000
7,418,000
22,350,000
1,171,000
529,000

825,000
4,427,000
2,900,000
2,975,000

830,000

408,000
3,000,000
584,000

4,577,000
744,000
59,772,000
2,890,000
837,000
1,671,000
24,159,000
250,000
60,691,000
2,868,000
17,460,000
2,941,000
32,082,000
4,680,000
25,172,000
44,928,000
48,118,000
0
1,490,000

450,000
8,655,000
16,997,000
788,000
14,017,000

7,332,000
19,256,000
45,075,000

104,000

30,628,000

2,365,000
3,167,000
2,505,000

9,481,000
749,000
60,772,000
2,895,000
2,169,000
1,379,000
24,259,000
500,000
62,199,000
3,183,000
19,870,000
3,251,000
36,682,000
4,930,000
26,542,000
46,166,000
53,613,000
2,840,000
1,571,000

950,000
16,073,000
39,347,000

1,959,000
14,546,000

8,157,000
23,683,000
47,975,000

3,079,000

31,458,000

2,773,000
6,167,000
3,089,000
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PART |: FY24 Capital Budget for
Montgomery County Government

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28.

Project Name (Project Number)

FY24
Appropriation

Cumulative
Appropriation

Total
Appropriation

Wheaton Arts and Cultural Center (P722106) 1,800,000 225,000 2,025,000
Ag Land Pres Easements (P788911) 529,000 20,489,000 21,018,000
Facility Planning: Storm Drains (P508180) 480,000 7,566,000 8,046,000
Storm Drain Culvert Replacement (P501470) 1,700,000 18,200,000 19,900,000
Facility Planning: Stormwater Management (P809319) 1,815,000 16,954,000 18,769,000
Flood Control Study (P802202) 1,900,000 1,300,000 3,200,000
(S;g;ng\;vgé?r Management Facility Major Structural Repair 2.800,000 40,244,000 43,044,000
Stormwater Management Retrofit: Countywide (P808726) 1,596,000 100,934,000 102,530,000
Countywide Facade Easement Program (P762102) 1,219,000 952,000 2,171,000
Facility Planning: HCD (P769375) 125,000 3,530,000 3,655,000
Affordable Housing Acquisition and Preservation (P760100)* 32,000,000 306,986,000 338,986,000
Full Upgrade of Existing Recycling Center Complex (P802201) 7,280,000 20,350,000 27,630,000
'(I'Pr:gszfle(r)ls)tation Fire Detection and Suppression System (177,000) 6.000,000 5.823,000
Total - Montgomery County Government 454,360,000 3,046,271,000 3,500,631,000

* In addition to the appropriation shown for this project, any actual revolving loan repayments received from the prior year are

appropriated.
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PART II: Amended Projects

Project Number

Project Name

P361107
P362310
P360903
P340901
P362311
P361701
P362309
P342301
P342102
P341700
P509651
P342402
P422102
P450105
P472401
P472101
P501701
P508182
P500929
P502203
P502005
P502309
P501913
P502308
P502402
P502106
P501914
P501603
P502404
P508255
P508250
P502003
P502108
P501316
P502312
P500905
P501917
P502406
P501744

Americans with Disabilities Act (ADA): Compliance
Lactation Rooms in County Buildings

MCPS Bus Depot and Maintenance Relocation

Public Safety System Modernization

Burtonsville Crossing Shopping Center

White Oak Science Gateway Redevelopment Project
State Aid for MCPS Playgrounds

County Radio Life Cycle Replacement

County Radio Replacement and Related Equipment
Digital Equity - Montgomery Connects

FiberNet

1JIS - Correction and Rehabilitation Information Management System (CRIMS) Upgrade
Montgomery County Detention Center Partial Demolition and Renovation
Rockville Fire Station 3 Renovation

Olney Satellite Police Station and Community Facility
Outdoor Firearms Training Center

Dennis Ave Bridge M-0194 Replacement

Sidewalk and Curb Replacement

Bethesda Metro Station South Entrance

Burtonsville Park and Ride Improvements

Bus Rapid Transit: MD 355 Central

Bus Rapid Transit: MD 355 South/North

Bus Rapid Transit: Veirs Mill Road

Facility Planning: Mass Transit

New Transit Maintenance Depot

North Bethesda Metro Station Access Improvements
North Bethesda Metro Station Northern Entrance
Purple Line

Ride On Fare Equipment Replacement

Parking Bethesda Facility Renovations

Parking Silver Spring Facility Renovations
Bicycle-Pedestrian Priority Area Improvements - Veirs Mill/Randolph
Bowie Mill Road Bikeway

Capital Crescent Trail

Facility Planning - Pedestrian Facilities and Bikeways
Falls Road Bikeway and Pedestrian Facility

Goldsboro Road Sidewalk and Bikeway

MD 198 Sidewalk Improvements

MD355-Clarksburg Shared Use Path

1-1



Attachment to Resolution No.: 20-175

PART II: Amended Projects

Project Number

Project Name

P502405
P509337
P501404
P501507
P507154
P502407
P640902
P711503
P712301
P710500
P711502
P711704
P720601
P722301
P721503
P722106
P809319
P802202
P800700
P801710
P762102
P760100
P802201

Twinbrook Connector Trail

Facility Planning-Roads

MCG Reconciliation PDF

Observation Drive Extended

Traffic Signals

US 29 Streetlighting

High School Wellness Center and Expanded Wellness Services
21st Century Library Enhancements Level Of Effort

Chevy Chase Library and Redevelopment

Clarksburg Library

Library Refurbishment Level of Effort

Noyes Library for Young Children Rehabilitation and Renovation
Cost Sharing: MCG

Holiday Park Net Zero Initiative

Kennedy Shriver Aquatic Center Building Envelope Improvement
Wheaton Arts and Cultural Center

Facility Planning: Stormwater Management

Flood Control Study

Stormwater Management Facility Major Structural Repair
Wheaton Regional Dam Flooding Mitigation

Countywide Facade Easement Program

Affordable Housing Acquisition and Preservation

Full Upgrade of Existing Recycling Center Complex
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Americans with Disabilities Act (ADA): Compliance

(P361107)
Category General Government Date Last Modified 03/13/23
SubCategory County Offices and Other Improvements Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 18,290 14,090 - 4,200 700 700 700 700 700 700
Site Improvements and Utilities 18,636 6,273 4,563 7,800 1,300 1,300 1,050 1,550 1,300 1,300
Construction 25,747 11,647 - 14,100 2,350 2,350 2,100 2,600 2,350 2,350
Other 1,227 845 82 300 50 50 50 50 50 50
TOTAL EXPENDITURES 63,900 32,855 4,645 26,400 4,400 4,400 3,900 4,900 4,400 4,400
FUNDING SCHEDULE ($000s)

Current Revenue: General 4,235 936 299 3,000 500 500 500 500 500 500
G.O. Bonds 44,324 16,578 4,346 23,400 3,900 3,900 3,400 4,400 3,900 3,900
PAYGO 11,364 11,364 - - - - - -
Recordation Tax Premium (MCG) 3977 3977 - - - - - - -

TOTAL FUNDING SOURCES 63,900 32,855 4,645 26,400 4,400 4,400 3,900 4,900 4,400 4,400

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 2,900 Year First Appropriation FY11
Cumulative Appropriation 44,400 Last FY's Cost Estimate 66,400
Expenditure / Encumbrances 36,406
Unencumbered Balance 7,994

PROJECT DESCRIPTION

This program providesfor an on-going comprehensive effort to ensure that County buildings and other facilities are built and maintained in compliance with Titlel
of the Americanswith Disahilities Act (ADA) and the ADA 2010 Standards for Accessible Design. This program includes both the correction of deficiencies
identified by the United States Department of Justice (DOJ) during its proactive Project Civic Access (PCA) assessment of County facilities, an assessment by the
County of dl County government buildings and facilities not included in the PCA assessment, and remediation of any deficienciesidentified by those assessments.
The program aso includes policy devel opment, advanced technicd training for County architects and engineersto ensure that ADA compliance and accessibility are
incorporated throughout the County's planning, steff training, design, and construction processin order to ensure that County facilities are fully compliant with Title
11 of the ADA. In September 2010 revised Title |1 ADA regulations, including the 2010 Standards, wereissued by DOJ. The new 2010 Standards include revisions
tothe 1991 ADA Accesshility Guiddine (ADAAG) standards and supplementa standards for features not addressed inthe 1991 ADAAG including pools,
recregtion facilities, bl fields, locker rooms, exercise rooms, picnic arees, golf courses, playgrounds and residentid housing. The Titlell ADA regulaionsrequire
juridictionsto proactively address the supplementa standards by bringing all features addressed in the supplemental standardsinto compliance with the 2010
Standards.

ESTIMATED SCHEDULE

FY 24: Betty Ann Krahnke (BAK) Domedtic Violence Shdlter, Avery Road Treatment Center, Coffield Community Center, and Martin Luther King J. (MLK)
Outdoor Pool.

COST CHANGE
Cost decrease recognizes prior year project savings.

PROJECT JUSTIFICATION

Montgomery County was selected by DOJfor a Project Civic Accessreview in 2006. Project Civic Accessis a proactive, ongoing initiative of the Disability
Rights Section (DRS) of the DOJ Civil Rights Divison to ensure ADA compliancein loca and state governments throughout the country. DOJ has completed
reviews and Signed settlement agreementswith over 150 jurisdictions to date. DOJ hasingpected approximately 112 County government buildings and facilities. In
addition, they have ingpected polling places, balfidlds, golf courses, and locd parks. Montgomery County signed alegdly binding settlement agreement to address
thefindingsin August 2011. M-NCPPC was a co-signer of the Agreement. The Agreement requires the County to remediate al problemsidentified by DOJwithin
anegotiated timeline and to survey al remaining buildings, facilities, and programs not surveyed by DOJ. Programs and facilities must be surveyed within a
three-year time frame, with gpproximately 80 completed each year. Prior to FY 20, the County was required to send areport of itsfindingsto DOJ each year witha
proposed remediaion plan and timeline.

DISCLOSURES
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Expenditureswill continueindefinitely.

COORDINATION

United States Department of Jugtice, Department of Health and Human Services, Department of Transportation, County Attorney's Office, Montgomery County
Public Schools, Revenue Authority, Maryland-Nationa Capitad Park and Planning Commission, Department of Generd Services, and Montgomery County Public

Schools.
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Lactation Rooms in County Buildings

(P362310)
Category General Government Date Last Modified 01/09/23
SubCategory County Offices and Other Improvements Administering Agency General Services
Planning Area Countywide Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 150 - - 150 150 -
Construction 1,995 - - 1,995 262 1,733
TOTAL EXPENDITURES 2,145 = = 2,145 412 1,733
FUNDING SCHEDULE ($000s)
Current Revenue: General 150 - - 150 150 -
G.O. Bonds 1,995 - - 1,995 262 1,733
TOTAL FUNDING SOURCES 2,145 - ° 2,145 412 1,733
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 1,733 Year First Appropriation FY23
Cumulative Appropriation 412 Last FY's Cost Estimate -
Expenditure / Encumbrances
Unencumbered Balance 412

PROJECT DESCRIPTION

The project provides for the implementation of Bill 11-22, L actation Roomsin County Buildings. Initial appropriation will provide for surveying and assessing dll
County-owned and -leased buildingsin which County employeeswork to determine which facilities areimpacted by the bill and the scope of modification required
to satisfy the bill's requirement. The assessment will determine the plan to retrofit existing Space or dternatively, ingtal or create aspace for aportable lactation room
or gtation. DGSwill report findings, outcomes, and progress of the assessment to the County Council as required under the bill. Subsequent appropriation will fund
congruction and implementation costs as determined by results of the assessment.

LOCATION
Countywide

ESTIMATED SCHEDULE

Planning will occur in FY 23, Final implementation is anticipated by summer 2024.

COST CHANGE

$1,733,000in G.O. Bondswill be used for construction with completion anticipated in summer 2024.

PROJECT JUSTIFICATION

Bill 11-22, enacted July 26, 2022, and effective November 7, 2022, requires at least one lactation room for County employeesin each existing County building
(owned and leased) including asink with running water and plumbing systems, or with nearby accessto running water. If DGS determines that a County building

does not have aroom that could be repurposed as alactation room at areasonable cost, the County must congder dternative accommodationsincluding ingalling
or cregting space for aportable lactation room or station.

FISCAL NOTE
FY 23 supplementd in Current Revenue: Generd for the amount of $150,000, G.O. Bonds for the amount of $262,000.
COORDINATION

All Montgomery County Departments; Office of Human Resources
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MCPS Bus Depot and Maintenance Relocation

(P360903)
Category General Government Date Last Modified 01/11/23
SubCategory County Offices and Other Improvements Administering Agency General Services
Planning Area Gaithersburg and Vicinity Status PIanning Stage
Relocation Impact
Total | ThruFY22 | RemFY22 T°ta' FY23 | Fy2a | Fy2s | Fy2s | Fy2r | Fyzs | BeYond
6 Year: 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,265 1,015 - 250 250
Land 4 4
Site Improvements and Utilities 150 150
Other 591 582 9 - -
TOTAL EXPENDITURES 2,010 1,751 9 250 - 250
FUNDING SCHEDULE ($000s)
Current Revenue: General 250 - - 250 - 250
G.O. Bonds 212 203 9
PAYGO 1,501 1,501
Recordation Tax Premium (MCG) 47 a7
TOTAL FUNDING SOURCES 2,010 1,751 9 250 - 250
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request (990) Year First Appropriation FY09
Cumulative Appropriation 3,000 Last FY's Cost Estimate 3,000
Expenditure / Encumbrances 1,756
Unencumbered Balance 1,244

PROJECT DESCRIPTION

Thisproject is part of the Smart Growth Initiative program and provides for acomprehensive feasibility study and planning for the rel ocation of the Montgomery
County Public Schools Bus Depot from the County Service Park on Crabbs Branch Way. Previous plansto acquire severd sitesfor MCPS bus parking facilitiesto
accommodate digplaced buses when the sitei's redeve oped have been put on hold until an agreement can be reached on aproject plan. It dso includes taff
supervision, consultant costs, demalition of exigting improvements, and environmental clean up of the eest Sde of Crabbs Branch Way.

LOCATION
Eagt side of Crabbs Branch Way north of Shedy Grove.

ESTIMATED SCHEDULE

Environmenta clean up of the Maryland-National Capital Park and Planning Commission facilities occurred in FY 17, and demolition was completed in FY 19.
The Council intends that the Executive branch continue to work with Montgomery County Public Schoolsto conduct arenewed site selection study for possible
locationsto replace the multiple functions on the current Shady Grove M CPS Trangportation site. Theseinclude the central heavy maintenance facility and repair
bays, MV A driver training course, and parking sufficient to replace the over 400 buses currently housed at the Shady Grove location. Siteidentification should
include multiple options and an implementation plan and timeline to trangition that maintains continuity of servicesfor MCPS. The implementation plan should
aso reflect theinitiative to transition the M CPSfleet to dectric over the next 12-15 years. The Council must receive areport of this process no later than January 15,
2023.

COST CHANGE
Fundsfor constructing this project are not needed a thistime, however, planning funds have been added to the project.

PROJECT JUSTIFICATION

In order to implement the County's Shady Grove Sector Plan which would capitalize on the existing investment in mass transit by creating atransit-oriented

devel opment community, the County Service Park must be relocated. Relocation of the facilities at the County Service Park will enable the County to redlize both
thetransit-oriented devel opment intended for the area.and address unmet needs. The County isfaced with aging facilities that require extensive investment of funds
to meet our needs. With the age of some of the facilities, the extent of the required investment must be weighed against the long-term ability of thefacilitiesto satisfy
current and future County needs. Plans and studiesfor this project include: M-NCPPC Shady Grove Sector Plan, approved by the Montgomery County Council,
January 2006, adopted by the M-NCPPC, March 15, 2006; Montgomery County Property Use Study Updated Briefing to County Council , April 29, 2008
(based on Staubach Reports); Montgomery County Smart Growth Initiative Update to County Council , September 23, 2008.

1-6



Attachment to Resolution No.: 20-175

OTHER

The project providesfor the planning phese, clean-up, and demoalition activities for the MCPS bus depot and maintenance facility. Final construction costsfor a
replacement MCPS bus depot and maintenance facility will be determined during the design devel opment phase.

DISCLOSURES

A pedestrianimpact andysiswill be performed during design or isin progress.

COORDINATION

Department of Generd Services, Department of Trangportation, Montgomery County Public Schools, Maryland-Nationa Capital Park and Planning Commission,
Department of Permitting Services, Department of Finance, Department of Technology and Enterprise Business Solutions, Office of Management and Budget, and
Washington Suburban Sanitary Commission.
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Public Safety System Modernization

(P340901)
Category General Government Date Last Modified 01/11/23
SubCategory County Offices and Other Improvements Administering Agency County Executive
Planning Area Countywide Status Ongoing
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 5,960 5730 - 230 230
Construction 5,589 4,543 1,046 - - -
Other 98,213 91,238 - 6,975 5,385 1,590
TOTAL EXPENDITURES 109,762 101,511 1,046 7,205 5,615 1,590
FUNDING SCHEDULE ($000s)
Contributions R k7 - - R -
Current Revenue: General 12,962 9,312 3H 3,615 2,861 74
Federal Aid 2,947 2,768 179 - -
G.O. Bonds 48,519 46,129 538 1,852 1,016 836
PAYGO 2,642 2,642 - - -
Recordation Tax Premium (MCG) 3,093 2,800 293 - -
Short-Term Financing 39,567 37,828 1 1,738 1,738
TOTAL FUNDING SOURCES 109,762 101,511 1,046 7,205 5,615 1,590
OPERATING BUDGET IMPACT ($000s)
Maintenance 1,700 - 100 400 400 400 400
Program-Staff 960 - - 240 240 240 240
Program-Other - - -
NET IMPACT 2,660 - 100 640 640 640 640

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,732) Year First Appropriation FY09
Cumulative Appropriation 111,494 Last FY's Cost Estimate 111,494
Expenditure / Encumbrances 104,195

Unencumbered Balance 7,299

PROJECT DESCRIPTION

Thisprogram will provide for phased upgrades and modernization of computer aided digpatch (CAD), law enforcement records management system (RMS), and
voiceradio systems used primarily by the County's public safety first regponder agenciesincluding Police, Fireand Rescue, Sheriff, Corrections and Rehabilitation,
and Emergency Management and Home and Security. The modernization will include replacement of the current CAD/RM S system, replacement of public safety
mobile and portable radios, upgrade of non-public safety mobile and portable radios, and replacement of core voice radio communicationsinfragtructure. The
previoudy approved Fire Station Alerting System Upgrades project (CIP#451000) was transferred to this project in order to coordinate the upgrades with the new
CAD system. The derting system upgrades will modernize the fire sation derting systems at 43 existing work Sites, maintaining the ability to notify fire and
rescue stations of emergencies. Thederting system, including audible and datasignals, is essentid for the notification of an emergency and the dispatch of
gppropriate response units from the County. Asvoice, data, and video are beginning to converge to asingle platform, this project will provide apathway to a
modern public safety support infrastructure that will enable the County to leverage technology advances and provide efficient and rdiable systemsfor first reponders.
This project will follow the methodol ogies and strategies presented in the Public Safety Systems Modernization (PSSM) plan completed in July 2009.

ESTIMATED SCHEDULE

Theinfrastructure update for the Public Safety Radio System was completed in March 2021. The installation of the desktop radio consolesfor the Alternate
Emergency Communications Center will be completed by the end of FY 22. The County anticipatesthat the Law Enforcement Records Management System
(LE-RMS) contract will dso be awarded in FY 23 and implemented within 20 months.

COST CHANGE

Project costswere reduced due to budget savings.

PROJECT JUSTIFICATION

The public safety systems reguire modernization. Prior to replacement, the CAD system was reaching the end of useful life and did not meet the County's current
operationd reguirements, impacting the response time of first repondersto 9-1-1 calls. The CAD Roadmap Study, completed in March 2009, recommended
replacement of the system to address existing shortcomings and prepare for the next generation 9-1-1 systemns. The manufacturer's support for the voice radio system
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had to be phased out as of December 31, 2009. Beyond that date, the manufacturer will only continue to provide system support on an as available basis, but will
not guarantee the availability of partsor technica resources. The CAD modernization initiated a detailed planning phase that included the use of industry expertsto
assist with business process anadysis and to devel op detailed business and technica requirements for the new CAD system. This process dlowed the County to
incorporate |essons|earned and best practices from other jurisdictions. As more of the County'sregiond partners migrate to newer voice technologies, it will affect
interoperable voice communications. To ensure that the County maintainsreliable and effective public ssfety (voice radio) communications for the operations of its
firgt responders and to sustain communicationsinteroperability for ssamlessmutua aid among itsregiona partners, the County needed to implement aproject to
upgrade and modernizeits portable and mobile radio units and subsequently the radio voice communicationsinfrastructure. Acceleration of the public safety radio
purchases was initiated to take advantage of aPartid Payment in Lieu of Re-Banding offer from Sprint/Nextel toward the financing of new, upgraded, P-25 compliant
public safety radios and to meet the Federd Communications Commission (FCC) mandated 800 MHZ frequency rebanding requirements for nationwide public
safety radio frequency interoperability. Now, theingtalation of the new core radio communication infrastructure is needed. Thefire station derting system upgrades
wereidentified asaneed under Section 5 of the MCFRS Magter Plan (adopted by the County Council in October 2005) and detailed in the Station Alerting and
Public Address (SA/PA) System for Fire/Rescue Stations, Rev 1, 2006. This project alowsfor the continuous and seamless functioning of the derting systems
within each fire gation. A preliminary survey by DTS of existing conditions t al ations reveded sysem-wide concerns, including inadequeate Spare parts
inventory and lack of available maintenance support for derting systems.

OTHER

$20.936 million was gppropriated in FY 11 to purchase P-25 compliant radios that alowed the County to complete immediate re-banding within the 800 MHz
frequency asrequired by the FCC. Theradio replacement program includes the M-NCPPC Montgomery County Park Police. The future purchase of public safety
radios (other than to replace broken equipment) must be able to be supported by a P25 Phase-2 compliant infrastructure. The use of State of Maryland infrastructure
will be aggressively pursued in order to minimize coststo Montgomery County. The CAD procurement request will reflect the County'sinterest in maintaining the
station derting functiondity at the current leve or better through the CAD system. The RFP for CAD replacement will include replacement of the following
systems. CAD, mapping, and the existing Law Enforcement Records Management and Field Reporting systems. Coordination with participating
department/agencies and regiona partnerswill continue throughout the project.

FISCAL NOTE

Funding in FY 09 included Urban Area Security Initiative (UAS) grant funding of $2.055 million and Fire Act grant funding of $988,000. Funding schedule reflects
FY 18 supplementa adding $32,000 in Contributions for additiona equipment required for Loca Fire Rescue Departments (LFRDs). FY 18 funding switch is due
to atransfer of Current Revenue Generd for $283,000 from Technology Modernization (MCG) project offset by an equa reduction in Short-term Financing. In

FY 22, a$2 million transfer was made to anew Dickerson Radio Tower project. In FY 23, therewas afunding switch of $293K in FY 22 Short-term Financing to
FY 22 Recordation Tax Premium and $2.366 million in FY 23 Short-term Financing switched to FY 23 Current revenue since Software asa Serviceisnot
finencesble

COORDINATION

PSSM Executive Steering Committee, Executive Program Directors, Department of Technology and Business Enterprise Solutions, Department of Police,
Montgomery County Fire and Rescue Service, Sheriff's Office, Department of Correction and Rehabilitation, Office of Emergency Management and Homeand
Security, Department of Transportation , Department of Liquor Control, Montgomery County Public Schools (MCPS), Maryland-Nationa Park and Planning
Commission (M-NCPPC) Park Police, Washington Metropolitan Area Trangt Authority (WMATA)
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Burtonsville Crossing Shopping Center

(P362311)
Category General Government Date Last Modified 04/17/23
SubCategory Economic Development Administering Agency General Services
Planning Area Fairland-Beltsville and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Construction 7,000 - - 7,000 5,000 2,000
TOTAL EXPENDITURES 7,000 - - 7,000 5,000 2,000
FUNDING SCHEDULE ($000s)
State Aid 7,000 - - 7,000 5,000 2,000
TOTAL FUNDING SOURCES 7,000 - o 7,000 5,000 2,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 2,000 Year First Appropriation FY23
Cumulative Appropriation 5,000 Last FY's Cost Estimate -
Expenditure / Encumbrances
Unencumbered Balance 5,000

PROJECT DESCRIPTION

Maryland Senate Bill 291 gpproved grants totaling $5,000,000 by the State of Maryland to support the acquisition, design, planning, engineering, construction,
repair, renovation, recongtruction, and Siteimprovement of the property at the Burtonsville Crossing Shopping Center. Burtonsville Crossing isan existing, largely
vacant shopping center constructed circa 1988 and consists of gpproximately 130,000 SF of commercia space on goproximately 12 acres. The project amsto
revitdize the property through its renovation and re-tenanting.

Theoverdl project scope to be undertaken by the shopping center owners, includesthe following: architecturaly renovated building facades and breezeways, the
interior fitout and exterior facade of anew grocery store anchor; structurd repairs and upgradesto the exiting buildings, replacement of HV AC equipment; new roof;
refurbished parking lot; refreshed and enhanced landscaping and additiond trees; improved site and common arealighting and LED retrofit; demolition of
gpproximately 7,000 square feet of the building a the center of the property; construction of anew community space and green with pedestrian connectivity to the
park-and-ride and Bus Rapid Transit Sation at the rear of the property; and Stework to creste two padsfor future new buildings.

LOCATION
15179 Old Columbia Pike, Burtonsville

ESTIMATED SCHEDULE

Project implementation to beginin FY 23.

COST CHANGE

Scopeincreased to recognize additiona sate support for project implementation awarded during the 2023 Maryland General Assembly session.

PROJECT JUSTIFICATION

The project leverages Sgnificant State aid and supports economic development of the Burtonsville area. The project supports the redevel opment of retail properties
to contribute to the tax base and to employment in Montgomery County.

FISCAL NOTE

FY 23 supplementa in State Aid for the amount of $5,000,000.

DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION
Department of Generd Services
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Attachment to Resolution No.: 20-175

White Oak Science Gateway Redevelopment Project
(P361701)

Category General Government Date Last Modified 05/22/23
SubCategory Economic Development Administering Agency General Services
Planning Area Colesville-White Oak and Vicinity Status Ongoing

Total | ThruFY22 | Rem FY22 Total | evas | Fv2a | Fyos | Fvzs | Fvar | Fyos | BevOnd
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 2,021 1,216 405 400 200 200

Site Improvements and Utilities 4,779 4,054 725 - - - - - - - -

Construction 40,000 - 800 21,550 100 100 1,000 6,500 6,950 6,900 17,650

Other 160 n 149 - - - - - -
TOTAL EXPENDITURES 46,960 5,281 2,079 21,950 300 300 1,000 6,500 6,950 6,900 17,650

FUNDING SCHEDULE ($000s)

Current Revenue: General 160 50 110 - - - - - -
G.O. Bonds 42,640 1071 1,969 21,950 300 300 1,000 6,500 6,950 6,900 17,650
PAYGO 4,147 4,147 - - - - - - - - -
Recordation Tax Premium (MCG) 13 13 - - - - - - -

TOTAL FUNDING SOURCES 46,960 5,281 2,079 21,950 300 300 1,000 6,500 6,950 6,900 17,650

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request - Year First Appropriation FY17
Cumulative Appropriation 46,960 Last FY's Cost Estimate 46,960
Expenditure / Encumbrances 5,324
Unencumbered Balance 41,636

PROJECT DESCRIPTION

This program provides for the planning and development coordination activities by the County necessary to implement the redevel opment of the 110-acre
previoudy County-owned parcel on Industrid Parkway in White Oak (Sitell). The sitewill be redevel oped in conjunction with the adjacent 170-acre parcd ina
public-private partnership as one, comprehensive and coordinated 280-acre bioscience-focused mixed-use community per the approved White Oak Science Gateway
(WOSG) Magter Plan. The project includes $40 million to assst with the funding needed to construct master-planned roads A-106, B-5 and improvementsto FDA
Boulevard. Additiondly, fundsfor demolition of exigting structures and Site dlearing activities, aswell as cogtsfor County staff to coordinate multiple ectivities, are
included in the project.

LOCATION
Silver Spring, Maryland

ESTIMATED SCHEDULE

The County completed demalition of the existing structures and Site clearing activities. The County's devel opment partner presented a development scheduleto
Council in July 2019. Congtruction schedule is delayed based on project progressto date.

PROJECT JUSTIFICATION

In 2014, the Montgomery County Council gpproved the new White Oak Science Gateway Master Plan. The Plan establishes avision for transforming what has
been anindugtrid areainto adenser, mixed-use commercia and residentia center in which people can walk to work, shops, and transit. The County'sinitiative
indudes using both previoudy County-owned property (Site [1) and privately-owned property as a public-private partnership and leveraging existing relationships
with the adjacent Food and Drug Adminigtration (FDA) campusto advance devel opment activitiesin the Magter Plan. Specidized services are required for the
complex land assemblage and disposition actions associated with implementation of Stage | development requirements. Staff time and services arerequired to
manage and coordinate efforts to develop detailed staging plans, manage demolition and clean-up activities, design infrastructure, and to negotiate transactionswith
development partners. The proposed 280-acre devel opment islarge-scale, long-term and transformationd. 1t will be acatayst for desired revitdization and

redevel opment in the White Oak sector areaand el sawherein the Eastern portion of Montgomery County. The project will creste job opportunities throughout
White Oak and the Eastern portion of Montgomery County and will expand thetax base.

FISCAL NOTE

InFY 17, asupplementa appropriation for $47.2M in G.O. Bonds was approved for this project. Project schedule has been adjusted to reflect implementation
schedule.

COORDINATION
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Department of Trangportetion, Department of Finance, Office of Management and Budget, Department of Housing and Community Affairs, Department of
Permitting Services, Maryland Department of the Environment, and M-NCPPC
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Attachment to Resolution No.: 20-175

State Aid for MCPS Playgrounds

(P362309)
Category General Government Date Last Modified
SubCategory Other General Government Administering Agency General Services
Planning Area Countywide Status
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Construction 2,700 - - 2,700 1,350 1,350
TOTAL EXPENDITURES 2,700 - - 2,700 1,350 1,350
FUNDING SCHEDULE ($000s)
State Aid 2,700 - - 2,700 1,350 1,350
TOTAL FUNDING SOURCES 2,700 - o 2,700 1,350 1,350
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 1,350 Year First Appropriation FY23
Cumulative Appropriation 1,350 Last FY's Cost Estimate 1,350
Expenditure / Encumbrances
Unencumbered Balance 1,350

PROJECT DESCRIPTION

State budget legidation has directed funding to Montgomery County Government to fund Maryland County Public School playgrounds throughout the County.

FY 23 State Aid will be used for playgrounds a the following eementary schools: Burning Tree, Burtonsville, Gaithersburg, JoAnn Leleck, Kemp Mill, New

Hampshire Edtates, Rondd McNair, Sargent Shriver, and Stedwick Elementary Schools.

COST CHANGE

The State legidature provided an additiona $1,350,000 to support this program in FY 24. Specific school sites are to be determined.

DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource

Protection and Planning Act.

COORDINATION
Department of Generd Services, Montgomery County Public Schools.
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Attachment to Resolution No.: 20-175

County Radio Life Cycle Replacement

(P342301)
Category General Government Date Last Modified 03/15/23
SubCategory Technology Services Administering Agency Technology Services
Planning Area Countywide Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY25 | FY26 | FY27 | FY2s
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Other 48,356 - - 44,612 9830 14165 12347 2,728 4,830 712 3,744
TOTAL EXPENDITURES 48,356 - - 44,612 9,830 14,165 12,347 2,728 4,830 712 3,744
FUNDING SCHEDULE ($000s)
Short-Term Financing 48,356 - - 44,612 9,830 14,165 12,347 2,728 4,830 712 3,744
TOTAL FUNDING SOURCES 48,356 - - 44,612 9,830 14,165 12,347 2,728 4,830 712 3,744
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 14,165 Year First Appropriation FY23
Cumulative Appropriation 9,830 Last FY's Cost Estimate 45,036

Expenditure / Encumbrances
Unencumbered Balance 9,830

PROJECT DESCRIPTION

This program will provide for the phased replacement of voice radio systems used primarily by the County's public safety first responder agenciesincluding Police,
Fire and Rescue, Sheriff, Correction and Rehatilitation, the Department of Transportation, and the Maryland-Nationa Capita Park and Planning Commission that
have reached the end of their expected 10-year servicelife. In FY 23, radios and related chargers, as needed, were requested for DOCR, FRS, Police, and Sheiff.

FY 24 funding coversthe replacement of body-worn radiosfor Police (APX 6000), Sheriff (APX 6000) and Fire & Rescue Services (APX 8000XE) aswdl as
Digitd Vehicle Repeater Sysems (DVRS) for both Police and Fire & Rescue Servicesthat have resched the end of their ten year servicelife.

COST CHANGE
Project Scope has been increased to include replacement of Police and Fire & Rescuredigital vehicle repeaters systems. Per unit cost increeses are dso reflected.

COORDINATION

Department of Technology & Enterprise Business Solutions, Department of Corrections and Rehabilitation, Fire and Rescue Services, Police, Sheriff, Department of
Trangportation and MNCPPC.
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Attachment to Resolution No.: 20-175

County Radio Replacement and Related Equipment

(P342102)
Category General Government Date Last Modified 01/11/23
SubCategory Technology Services Administering Agency Technology Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Other 1141 1141 - - -
TOTAL EXPENDITURES 1,141 1,141
FUNDING SCHEDULE ($000s)
Recordation Tax Premium (MCG) 1,141 1,141
TOTAL FUNDING SOURCES 1,141 1,141
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation Fy21
Cumulative Appropriation 1434 Last FY's Cost Estimate 1434
Expenditure / Encumbrances 1,141
Unencumbered Balance 293

PROJECT DESCRIPTION

Through the Public Safety System Modernization Project (PSSM), the County is upgrading the radio system to meet the Federal Communications Commission
mandated 800 Mhz frequency to ensurerdiable and effective public safety communications for the operations of itsfirst regponders and to sustain communications
interoperability for seamless mutual aid among itsregiond partners. The process of moving to the new system will be complete in February 2021. This project will
provide for the purchase of P-25 compliant handheld and vehicde-based radios thet alow the affected departments to completeimmediate re-banding within the 800

MHz freguency.

COST CHANGE

Equipment was purchased through the genera fund instead of through the funding appropriated for this project. The remaining $293,000 isno longer needed and is
being shifted to the PSSM project to cover afunding switch there.

PROJECT JUSTIFICATION

Oncethe County transtionsto the Federal Communi cations Commisson mandated 800 MHz frequency, dl radios using the older 400 MHz frequency will cease
to function.

FISCAL NOTE

FY 21 - Department of Transportation (non-Transit) Request - $1,138,000 - 412 Radios (280 APX 1500 Mobile and 132 APX 1000 Portable); $250,000 -
Ingallation

FY 21 - Department of Corrections and Rehabilitation Request - Radio Requirements $45,580 - $31,670 for ingtalation of ten new 800 MHz radiosin vehiclesand
$13,910for splittersfor thein-building Bi-Directiond Amplifiersat the Montgomery County Detention Center to ensure aradio signd isavailable throughout the
fedlity.

FY 21 supplementd in Recordation Tax Premium (MCG) for the amount of $1,434,000

COORDINATION
Department of Technology and Business Enterprise Solutions, Department of Corrections and Rehabiilitation, and Department of Transportation.
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Attachment to Resolution No.: 20-175

Digital Equity - Montgomery Connects

(P341700)
Category General Government Date Last Modified 01/10/23
SubCategory Technology Services Administering Agency Technology Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,429 539 - 890 100 250 250 250 20 20
Construction 18,656 2,207 - 16,449 1,877 4,430 4,405 4417 660 660
Other 80 80 - - - - - - -
TOTAL EXPENDITURES 20,165 2,826 - 17,339 1,977 4,680 4,655 4,667 680 680
FUNDING SCHEDULE ($000s)
Current Revenue: Cable TV 8,604 2,826 - 5,778 516 1,080 1,155 1,667 680 680
Current Revenue: General 1,600 - - 1,600 500 600 500 -
State Aid 9,961 - - 9,961 961 3,000 3,000 3,000
TOTAL FUNDING SOURCES 20,165 2,826 - 17,339 1,977 4,680 4,655 4,667 680 680
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 779 Year First Appropriation FY16
Cumulative Appropriation 8,704 Last FY's Cost Estimate 19,204
Expenditure / Encumbrances 4,454
Unencumbered Balance 4,250

PROJECT DESCRIPTION

The Digital Equity - Montgomery Connects - CIP providesfor capital funding to support Montgomery County's digital equity initiatives. Internet service

bility, affordability, and adoption are critica factorsin addressing equity disparities. Funding will support planning, design, and congtruction of: MoCoNet
residential broadband in affordable housing devel opmentsto close the digital equity gap through the provision of free or low cod, reliable and robust residentia
Internet services, and devices, at affordable housing throughout the County; Public WiF and Advanced Wirdess Conduit Networks to provide conduit and fiber to
support public WiF and wirdline and wirdess broadband networksin commercia and community gathering areas of Montgomery County. Innovation Testbedsto
spur development and expangion of traffic, trangt, and pedestrian sensors, Internet of Things (10T), advanced robotic, and cybersecurity 10T applicationsand
innovation in Montgomery County; Purple Line Fiber to connect Montgomery County research and higher education facilitiesto MAX and Internet2 a the
University of Maryland, College Park; and White Oak Science Gateway Conduit Network to provide broadband conduit infrastructure in VivaWhite Oak and other
White Oak commercid development projects.

ESTIMATED SCHEDULE

Digitd equity ingtalations began in FY 21 and will continue through FY 28. White Oak Science Gateway conduit congtruction will be performed concurrently with
VivaWhite Oak congruction. Design for public WiFi, advanced wirdless, conduit, and testbedsin commercia and community gathering areas are underway and
outreach to potentid private partnersisin development. Purple Line fiber connections are dependent on the Purple Line and third-party construction.

COST CHANGE

Project hasreceived an additiona $961,000 in sate grantsfor FY 23.

PROJECT JUSTIFICATION

Digita Equity - Montgomery Connectsisadigita equity program, designed to ensure that businesses and underserved residents of affordable housing unitsin
Montgomery County have as much reliable, secure, and robust broadband service asthey need tolive, work, learn and keep our economy moving at the speed of
our idess. Digital Equity - Montgomery Connects also supports the County'sracial equity and socid justice goals by focusing our digital equity deployment of
devicesand residentid broadband in affordable housing devel opments and underserved communities. Digital Equity - Montgomery Connects hepsensurethat all
residents have the broadband service, devicesto participatein the digital world; expanding access to competitive broadband servicesin commercid buildingsto
support small and large businesses; and by leveraging infrastructure devel opment and strategic conduit network deployment to creete robust public WiF and public
private partnershipsto support leasing of County broadband assets. Accessto religble broadband infrastructure throughout the County supports business growth and
innovation in biotech bio-hedlth, cybersecurity, 1T services, financid services, mediaand smilar high-bandwidth-consuming sectors, and for federa and Sate
government, research and higher education indtitutions. Ensuring thet al businesses can access reliable broadband servicesis essentiad to ensuring equity.
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Attachment to Resolution No.: 20-175

OTHER

This project was previoudy named ultraMontgomery until 2023 when it was renamed to Digital Equity - Montgomery Connects. This change was made to better
describe the purpose of the project.

In 2021, the Great Seneca Fiber Hwy was completed to provide shortest distance, low latency connection between Great Senecaand Ashburn, Virginiadata centers.
Phase 2 of the East County Fiber Highway to provide regiona north-south interconnections between White Oak and Howard County and eest-west connections
between Burtonsville and WSSC in Laurel will be completed in 2023. In response to COVID-19, funding for rura broadband isbeing provided through state and
federa broadband grants and the Digita Equity - Montgomery Connects project pivoted to focus County broadband deployment on providing to serviceto
low-income affordable housing devel opments where residents do not have accessto or have difficulty affording robust broadband service. Engineering, planning, and
design work provided by the Digital Equity - Montgomery Connects CIP has been instrumentd in preparing state grant gpplications. Because other resources can
support rurd broadband deployment , funding from the Digital Equity - Montgomery Connects CIP for low-income affordable housing isbeing prioritized over rurd
broadband.

DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION

FiberNet (P509651); Purple Line Department of Transportation; Maryland-Nationa Capita Park and Planning Commission; Montgomery College; WSSC;
Information Technology Policy Coordination Committee; Montgomery County Economic Development Corporation; and affordable housing developersin
Montgomery County.
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Attachment to Resolution No.: 20-175

“  FiberNet
(P509651)
Category General Government Date Last Modified 05/11/23
SubCategory Technology Services Administering Agency Technology Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fry2s
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 7,385 6,259 709 417 417
Land 4 4 - - - - - - - -
Site Improvements and Utilities 19,017 17,084 1,433 500 130 130 60 60 60 60
Construction 29,798 1,919 199 27,680 9,045 4,047 3,647 3,647 3,647 3,647
Other 58,371 55,204 - 3,167 750 617 450 450 450 450
TOTAL EXPENDITURES 114,575 80,470 2,341 31,764 10,342 4,794 4,157 4,157 4,157 4,157
FUNDING SCHEDULE ($000s)

Contributions 1611 1611 - - - - - - - -
Current Revenue: Cable TV 76,109 62,204 527 13,378 3,718 2,650 2,155 1,867 1619 1,369
Current Revenue: General 25,842 5,642 1814 18,386 6,624 2,144 2,002 2,290 2,538 2,788
G.O. Bonds 8,866 8,866
PAYGO 2,147 2,147 - - - - - - - R

TOTAL FUNDING SOURCES 114,575 80,470 2,341 31,764 10,342 4,794 4,157 4,157 4,157 4,157

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 4,794 Year First Appropriation FY96
Cumulative Appropriation 93,153 Last FY's Cost Estimate 114575
Expenditure / Encumbrances 81,539
Unencumbered Balance 11,614

PROJECT DESCRIPTION

FiberNet CIP provides for the planning, design, and installation of a.countywide electro-opticd fiber communication network with the capacity to support voice,
public-safety, traffic management, data, Internet access, wirdess networking (including public WiF) and video transmissions among Montgomery County
Government (MCG), Montgomery County Public Schools (MCPS), Montgomery College (MC), Maryland Nationa Capital Park and Planning Commission
(M-NCPPC), Housing Opportunities Commission (HOC) and Washington Suburban Sanitary Commission (WSSC) facilities. FiberNet isthe communications
backbonefor the Public Safety Radio and Public Safety Mobile Data Systems (collectively, Public Safety Communications System (PSCS), DOT's Advanced
Tretfic Management System (ATM'S), and other technology implementations (including the 800 MHz I P public safety radio). Upgrades and replacementsto
eectronic componentsin the core and at user sites extend the usefulness of outside fiber fadilities. Core and user equipment must be periodicaly replaced and
upgraded to harness the capabilities of technologica evolution and to meet the expanding networking demands of FiberNet customers. FiberNet3 investments
exponentialy increased FiberNet's ability to support cloud services, resilient data storage and retrieval, and cost effective accessto high speed broadband service.
Video trangmisson will include ditribution of public, education, government access channd and selected cable programming.

ESTIMATED SCHEDULE

Previous ClPsfocused on expansion of the FiberNet footprint to existing Montgomery County Government, MCPS, Montgomery College, Housing Opportunities
Commission and WSSC locations and ingtdling the mgjority of third-generation FiberNet3 equipment and integration, including upgraded core and hub
equipment and establishment of Ashburn data center connections, refreshed past end of life routing and firewall equipment, and ingtaled and implemented an
encrypted private cloud, failover recovery equipment, and ransomware recovery capability. The FY 23-24 CI P funds complete theimplementation of Phasel of the
County's Business Continuity Strategic Plan. FY 25-FY 28 activitieswill focus on implementing Phases 2 and 3 of the Business Continuity Strategic Plan and
replacement of other criticdly vulnerable FiberNet edge equipment.

COST CHANGE
Reflectsa$7.2 million FY 22 supplementa and increesed FY 23 to FY 28 funding for Business Continuity Strategic Plan implementation.

PROJECT JUSTIFICATION

FiberNet isacritical infrastructure asset providing communication services and applicationsto every agency in Montgomery County. As moresarvicesare offered
dectronicdly (e-gpplications, e-payment, e-document, e-storage, e-learning), and more services require cloud-access, it iscritical thet every County location has
robust accessto FiberNet, and that FiberNet be secure, rdiable, and dways-on, and that sufficient equipment bein place to enable datarecovery in the event of major
power outages, naturd disagters, or cybersecurity events. In addition, aging interna building wiring, public WiFi access points, externd fiber, and end point routers,
switches and firewalls need to be upgraded to enable use of newer IT services and technology. A large amount of equipment is beyond End of Life or End of Support
and some had been identified as critical to replaceto prevent cybersecurity intrusons.
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FISCAL NOTE
A supplementd gppropriation request for $7.2 million in Current Revenue: Generd was gpproved in FY 22. Ongoing Genera Fund support was added beginning in
FY 23 due to declining Cable Fund revenues.

FY 23-FY 25: Montgomery Municipa Cable (MMC) will give the County $1M in capital funds towards FiberNet in return for $500k in operating fundsto MMC.
Additiond fundswere added as an Enhancement in FY 23, 24, and 25 to fund Congtruction - Business Continuity - Equipment Modernization.

During FY24 to FY 28, Current Revenue: Cable TV is being replaced with Current Revenue: Generd. This changeis necessary because Cable Fund revenues are
declining as consumers switch from cable to streaming services.

DISCLOSURES
Expenditureswill continue indefinitely.

COORDINATION

Technology & Enterprise Business Solutions (TEBS), Department of Trangportation, Advanced Transportation Management System Project, Montgomery
County Public Schools, MNCPPC, MC, HOC, WSSC, PSCS, Information Technology Policy Coordination Committee (ITPCC), ITPCC CIO Subcommittee,
and Interagency Technology Advisory Group (ITAG); and supports ATMS, Traffic Signd System Modernization (TSSM) and Treffic Signd ClPs.
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Attachment to Resolution No.: 20-175

IJIS - Correction and Rehabilitation Information Management
System (CRIMS) Upgrade

(P342402)
Category General Government Date Last Modified 03/14/23
SubCategory Technology Services Administering Agency Technology Services
Planning Area Countywide Status Planning Stage
Total | ThruFY22 | RemFY22 Toal | evos | Fy2a | Fy2s | Fyos | Fy2r | pyos | BeYond
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)
Other 365 - - 365 - 365
TOTAL EXPENDITURES 365 = = 365 = 365
FUNDING SCHEDULE ($000s)
Current Revenue: General 365 - - 365 - 365
TOTAL FUNDING SOURCES 365 - - 365 - 365
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 365 Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

The Correction and Rehabilitation Information Management System (CRIMS) wasinitidly designed to beimplemented as athird-party Commercid-Off-The-Shelf
(COTS) solution. Asaresult of the vendor'sfailure to perform, the County acquired the solution to be maintained by the Department of Technology Enterprise and
Business Solutions. The exigting solution has reeched a point where it requires an upgrade to meet County enterprise security standards and remain useful to the
20+ locd, state and federd agenciesthat utilize the gpplication including the Montgomery County Police, Sheriff and Fire departments. CRIMSisacritica 24x7
sysem that dlowsdl jurisdictionsthat have arrest power in Montgomery County to process arrests and warrants in atimely fashion within Maryland statutory
reguirements.

PROJECT JUSTIFICATION

Without CRIM S or an Arrest-Booking System, al jurisdictionswould go back to manua processing of arrests and bookings which would creste asignificant deay
in processng arrests, keeping law enforcement officersfrom their patrolsand other duties, directly impacting public safety and the County Executives Vison of Safe
Neighborhoods.

COORDINATION

Department of Technology and Enterprise Business Solutions, Crimina Justice Coordinating Commission and member agencies, Office of Management and
Budget, Office of Intergovernmental Relations, State of Maryland, United States Department of Justice, Federd Bureau of Investigation, Public Safety
Communications Systems, Montgomery County Police, Sheriffs Department, and Fire & Rescue Services.
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Montgomery County Detention Center Partial Demolition and
Renovation

(P422102)
Category Public Safety Date Last Modified 01/01/23
SubCategory Correction and Rehabilitation Administering Agency General Services
Planning Area Rockville Status Under Construction
Total | ThruFY22 | RemFY22 Total | eyo3 | Fy2s | Fy2s | Fyzs | Fy2r | Fres | BeYond
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 581 228 68 285 285
Site Improvements and Utilities 307 125 121 61 61
Construction 2,302 1,372 382 548 548
Other 601 69 412 120 120
TOTAL EXPENDITURES 3,791 1,794 983 1,014 1,014
FUNDING SCHEDULE ($000s)
G.O. Bonds 3,791 1,794 933 1,014 1014
TOTAL FUNDING SOURCES 3,791 1,794 983 1,014 1,014
OPERATING BUDGET IMPACT ($000s)
Energy (890) (125) (153) (153) (153) (153) (153)
NET IMPACT (890) (125) (153) (153) (153) (153) (153)
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request (1,000) Year First Appropriation Fy21
Cumulative Appropriation 4,791 Last FY's Cost Estimate 4,791
Expenditure / Encumbrances 2,380
Unencumbered Balance 2411

PROJECT DESCRIPTION

This project providesfor the planning, design, and renovation/modification of the Montgomery County Detention Center (MCDC) for use primarily asashort-term
holding and centra processing facility. The origina building was built in 1961 with the High Rise/Tower and other modular units constructed theresfter. The
project providesfor demolition of dilapidated out of operation structuresincluding demolition of the High Rise/Tower, five vacant modular unitsand the Crisis
Intervention Unit (CIU) pod which is currently used by the Department of Health and Human Services (HHS). Prior to demalition, the existing utilitieswill be
rerouted, and anew utility structurewill be built. HHS will be relocated from the ClU pod to atemporary location in the occupied building while renovation of
their find location is completed. Renovation of other sdect areas of the building isincluded. Thework will be done in phases due to the complexity of the project
and the need to keep the main building operationd throughout the project.

LOCATION
1307 Seven Locks Road, Rockville, Maryland 20854

ESTIMATED SCHEDULE
Congtruction gtarted in mid-2021 and is scheduled for completion in Spring 2023.

COST CHANGE
Cost reduced to reflect project savings.

PROJECT JUSTIFICATION

Council Resolution 13-356, passed by the Montgomery County Council in 1995, approved atwo-jail system which includes the Montgomery County
Correctiond Facility (MCCF) located in Boyds and the Montgomery County Detention Center (MCDC) in Rockville. The current MCDC was the designated
location for theintake and release of all inmates. Functionsincluded the Central Processing Unit (CPU); the Maryland County District Court Commissioners,
evauation for pre-trid services, medica and menta hedlth assessments; centralized records and storage; and DOCR training. The fecility so provides bedsfor
housing inmates during intake process. After many years of service, the building isno longer in good repair and does not meet dl the current State and County
requirements. To meet the requirements of the Council Resolution, MCDC needsto be replaced or renovated sufficiently in order to operate fully until afuture new
Crimind Justice Center can be congtructed in its place. To provide animmediate response to these issues the project proposes alimited renovation of the buildings
remaining after demoalition of unused structures. As part of the renovation, and in order to continue to provide these services, specific changeswill beimplemented to
meet current State and County requirements. In addition, agenerd refresh of spacesis needed to provide aconducive workspace for the saff for theimmediate future.
Demalition of five vacant modular structures and the partially occupied ClU pod will save maintenance and energy costs. Annuad maintenance cogts for thisfacility
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routinely reach and sometimes exceed $100,000.

COORDINATION

Department of Correction and Rehabilitation, Department of Generd Services, Department of Hedth and Human Services, Technology and Enterprise Business
Solutions, Department of Police, Montgomery County Fire and Rescue Service, Sheriff's Office, Didtrict Court of Maryland, State of Maryland, City of Rockville,
Washington Gas, and PEPCO
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Rockville Fire Station 3 Renovation

(P450105)
Category Public Safety Date Last Modified 01/09/23
SubCategory Fire/Rescue Service Administering Agency General Services
Planning Area Rockville Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Site Improvements and Utilities 500 - - 500 - - 500
TOTAL EXPENDITURES 500 - - 500 - - 500
FUNDING SCHEDULE ($000s)
Current Revenue: Fire 500 - - 500 - - 500
TOTAL FUNDING SOURCES 500 - - 500 - - 500
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 500

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project provides partid funding for the renovation and enhancement of Rockville Fire Station 3, which was constructed in 1965. The scope of work includes:
structura repairs, Americanswith Disabilities Act (ADA) accessibility improvements; an addition to increased living and bunk space; maintenance bay
reconfiguration and conversion to locker ares; and improvementsin kitchen, living area, adminigrative area, and bunk rooms. Other fecility repairsinclude
replacement of the exiting roof and paved parking lot surface.

LOCATION

380 Hungerford Drive, Rockville, Maryland.

ESTIMATED SCHEDULE
Funds are deferred to FY 25 dueto project ddlays.

PROJECT JUSTIFICATION

The present facility does not comply with current building or ADA code requirements for fire suppression sprinklers, Heeting Ventilation and Air Conditioning,
dectricd systems, personnd living quarters, and work space. The consulting structura engineer recommended that a complete renovation to the exigting facility
would be more cost effectivein the long-run than multi-year partid repairs.

OTHER

This PDF reflects aone-time County contribution of $500,000 for this project. The remaining expenditureswill be mostly funded with non-tax funds provided by
the RVFD. Partia funding may also be provided through the State of Maryland Senator William H. Amoss Fire, Rescue, and Ambulance fund. The RVFD
developed cogt etimates for this project through an independent cost estimator.

COORDINATION

City of Rockville; Montgomery County Fire and Rescue Service; Department of Generd Services, Division of Building Design and Construction; and Rockville
Volunteer Fire Department.
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Olney Satellite Police Station and Community Facility
(P472401)

Category Public Safety Date Last Modified 04/27/23
SubCategory Police Administering Agency General Services
Planning Area Olney and Vicinity Status Planning Stage

Total | ThruFY22 | Rem FY22 Total | rvo3 | Fv2a | Fvas | Fyzs | Fr2r | Fvas | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 100 - - 100 - 100
TOTAL EXPENDITURES 100 - - 100 - 100

FUNDING SCHEDULE ($000s)

State Aid 100 - - 100 - 100
TOTAL FUNDING SOURCES 100 - - 100 - 100
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 100 Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

For severd years, the County hasleased aportabletrailer from the Olney Chamber of Commerce for the purpose of asubstation. While the portable is owned by the
Olney Chamber of Commerce, the Siteis owned by a private shopping center owner. The County recently established a ground lease agreement with the shopping
center owner. The Olney Chamber of Commerce has been successful in obtaining $1,175,000 in FY 2021 and 2022 in State of Maryland Grant Fundsto partidly
fund the design and congtruction of this Police Facility.

LOCATION
17821 GeorgiaAvenue, Olney, MD.

ESTIMATED SCHEDULE
The County will begin development of aprogram of requirementsin FY 24. Design and congtruction will be contingent on additional State funding.

FISCAL NOTE
The County anticipates working closely with the State Delegation to pursue State funding opportunities.

DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.
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Outdoor Firearms Training Center

(P472101)
Category Public Safety Date Last Modified 05/18/23
SubCategory Police Administering Agency General Services
Planning Area Poolesville and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,381 - - 859 - - - 282 219 358 522
Land 3,735 - - 1179 - - - - - 1,179 2,556
Site Improvements and Utilities 280 - - 83 - - - - - 33 192
Construction 245 - - 7 - - - - - v 168
TOTAL EXPENDITURES 5,641 - = 2,203 o o o 282 219 1,702 3,438
FUNDING SCHEDULE ($000s)
G.O. Bonds 5,641 - - 2,203 - - - 282 219 1,702 3438
TOTAL FUNDING SOURCES 5,641 - - 2,203 - - - 282 219 1,702 3,438
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 5,641

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project providesfor the renovation, upgrade, expansion, and enhancement of the Outdoor Firing Range and its support facilities. The Montgomery County
Police Department (MCPD) Outdoor Firing Range and its support facilitiesisamultipurpose tacticd training facility that serves asthe primary MCPD training area
for open-air environments and scenarios. The primary purpose of the Outdoor Firing Range and its support facilitiesisto train MCPD Police personnel dong with
other municipditiesand agenciesin the area. Thefacility isstrategically important and heavily used because the Steislarge and isolated from the County's
residential and commercid development within the Agricultural Reserve. Thefacility providesthe rare opportunity to provide redistic advanced training thet is
increasingly difficult to obtain and provides beneficid joint training with multiple area agenciesincluding: Montgomery County Fire Marshd Office, Montgomery
County Sheriff's Office, Montgomery County Department of Corrections and Rehabilitation, Gaithersburg City Police, Rockville City Police, and other law
enforcement agendies

The project scope intends to: increase and refurbish the earthen protection berms on both sdes and at the end of therifle and pistol ranges; increase the number of
lanesin therifle range with an gopropriate target system; increase the distance of the pistol range laneswith an appropriate target system; provide an open ar pavilion
for wegpons cleaning; and provide anew explosive bunker.

LOCATION
16680 Elmer School Road, Poolesville, Maryland.

ESTIMATED SCHEDULE
Project design is delayed two yearsto provide fisca capacity. Design is scheduled to beginin FY 26 and congtruction is scheduled for completionin FY 30.

PROJECT JUSTIFICATION

The project scope reflects needs based on current and projected police Saff growth, theincreasing demands and challenges of meeting certification and best prectice
training requirements, aswell asthe need for improved training.

FISCAL NOTE

During the course of the project development of the design and congtruction, MCPD will pursue potentia grant and partner funding to augment and potentially
reduce the overdl project cost to the County.

COORDINATION

Department of Generd Services, Office of Management and Budget, Department of Technology and Enterprise Business Solutions, and Montgomery County Police
Departmert.
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Dennis Ave Bridge M-0194 Replacement

(P501701)
Category Transportation Date Last Modified 01/04/23
SubCategory Bridges Administering Agency Transportation
Planning Area Kensington-Wheaton Status Final Design Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,342 251 - 1,091 214 496 381
Land 100 - - 100 100
Site Improvements and Utilities 1,650 - - 1,650 - 765 885
Construction 6,278 - - 6,278 - 4,179 2,099
TOTAL EXPENDITURES 9,370 251 = 9,119 314 5,440 3,365
FUNDING SCHEDULE ($000s)
Federal Aid 4,858 - - 4,858 - 2,999 1,859
G.O. Bonds 4,184 251 - 3,933 314 2113 1,506
Intergovernmental 328 - - 328 - 328 -
TOTAL FUNDING SOURCES 9,370 251 - 9,119 314 5,440 3,365
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 1,082 Year First Appropriation FY22
Cumulative Appropriation 8,288 Last FY's Cost Estimate 7,850
Expenditure / Encumbrances 294
Unencumbered Balance 7,994

PROJECT DESCRIPTION

Thisproject providesfor the replacement of the existing Dennis Avenue Bridge M-0194 over atributary to Sligo Creek. The exigting bridge, builtin 1961, isa
single 30-foot span structure composed of pre-stressed concrete voided dab beams carrying a 24-foot roadway, two six-foot shoulders, and two 4-8" sidewalks The
proposed replacement bridge will be a80-foot overdl span three-cell precast concrete arch culvert carrying a22-foot roadway, two five-foot bicyde compatible
shoulders, two two-foot gtriped buffers, a13-foot shared-use path on the north sde and aseven-foot sidewak on the south Sde, for atotd clear bridge width of 56
feet. The project includes utility rel ocations and approach roadway work at each end of the bridge as necessary to tieinto the existing roadway and sdewaks. The
bridge will be closed to traffic during construction. Accelerated bridge construction techniques will be utilized to minimize the disruption to the traveling public and
local community.

LOCATION
Theproject islocated on Dennis Avenue approximately 1,800 feet east of theintersection of Georgia Avenue and Dennis Avenue.

CAPACITY
Theroadway Average Daily Traffic (ADT) isapproximately 14,000 and the roadway capacity will not change asaresult of this project.

ESTIMATED SCHEDULE

The design of the project is expected to be completed in the summer of 2023. Theland acquisition is projected in FY 23. The congruction is scheduled to beginin
the spring of 2024 and be completed in thefall of 2024. The bridge will be closed to traffic during the school summer bresk of 2024.

COST CHANGE

Cogt increase due to updated construction cogtsreflecting find design and additiona utility relocation costs that were not previoudy expected.

PROJECT JUSTIFICATION

The proposed replacement work will mitigate the frequent flooding of five residentia propertiesand loca streets upstream of the bridge; mitigate occasiond roadway
flooding on Dennis Avenue that causes significant traffic delays, and diminate annua maintenance repairs required for this deteriorating structure. The existing bridge
isrgpidly deteriorating and is nearing the end of its etimated servicelife.

OTHER

The December 2018 Technica Update to the Magter Plan of Highways and Trangtways designates Dennis Avenue as Minor Arterid Road (MA-17) witha
minimum right-of-way of 80 feet. The December 2018 Montgomery County Bicycle Master Plan recommends asidepath (shared use path) on the north side.
Stredtlights, crosswalks, sidewalk ramps, bikeways, and other pertinent issues are being considered in the design of the project to ensure pedestrian safety. The
funding shown as"Intergovernmenta” isfrom WSSC for its share of the project cogt.
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FISCAL NOTE

InFY 23, this project received transfers totaing $438,000 from P502006 Davis Mill Road Emergency Stabilization ($7,000), PS00717 Montrose Parkway East
($337,000), and P501200 Plat Ridge Drive Extended ($94,000).

DISCLOSURES

A pedestrian impact andlys's has been completed for this project.

COORDINATION

Federa Highway Adminidration - Federal Aid Bridge Replacement/Rehabilitation Program, Maryland State Highway Adminigtration, Maryland Department of the
Environment, Montgomery County Department of Environmental Protection, Montgomery County Department of Permitting Services, Montgomery County
Public School, Montgomery County Police Department, Montgomery County Fire and Rescue Services, Montgomery County Ride On Bus, Maryland-Nationd
Capital Park and Planning Commission, Utilities, and Wheston Regiona Dam Flooding Mitigation (CIP Project #301710).
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Sidewalk and Curb Replacement

(P508182)
Category Transportation Date Last Modified 05/18/23
SubCategory Highway Maintenance Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 5935 4 121 5,810 1,005 1,005 924 917 992 967
Site Improvements and Utilities 25 25 - - - - - - - -
Construction 79,936 48,546 - 31,390 5,195 5,195 5,276 5,283 5,208 5,233
Other 55 55 S
TOTAL EXPENDITURES 85,951 48,630 121 37,200 6,200 6,200 6,200 6,200 6,200 6,200
FUNDING SCHEDULE ($000s)
Contributions 69 5,202 (5,133) - - - - - - -
G.O. Bonds 72,227 40,473 118 31,636 5,919 6,200 917 6,200 6,200 6,200
Land Sale 10,700 - 5,136 5,564 281 - 5,283
PAYGO 2,955 2,955 - - - - - -
TOTAL FUNDING SOURCES 85,951 48,630 121 37,200 6,200 6,200 6,200 6,200 6,200 6,200
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 5,800 Year First Appropriation Fysl
Cumulative Appropriation 55,451 Last FY's Cost Estimate 88,951
Expenditure / Encumbrances 48,747
Unencumbered Balance 6,704

PROJECT DESCRIPTION

This project providesfor the remova and replacement of damaged or deteriorated Sdewalks, curbs, and guttersin business districts and residential communities.
The County currently maintains about 1,668 miles of sdewalks and about 3,336 miles of curbsand gutters. Many years of paving overlays haveleft some curb faces
of twoinchesor less. Paving ismilled, and new congruction provides for astandard six-inch curb face. The project includes: overlay of exigting Sdewakswith
asphalt; basefailure repair and new construction of curbs; and new sidewakswith handicapped rampsto fill in missing sections. No changeswill be madeto
exiging sructures unless necessary to diminete erasion, assure drainage, and improve safety as determined by a County engineer. Some funds from this project
support the Renew Montgomery program. A significant aspect of thisproject has been and will be to provide safe pedestrian access and to ensure Americanswith
Disabilities Act (ADA) compliance. Mileege of sdewaks and curb/gutters has been updated to reflect the annua acceptance of new infrestructure to the County's
inventory.

COST CHANGE
Reduction in congtruction codts reflects anticipated reduction in private residences utilizing goron replacement program.

PROJECT JUSTIFICATION

Curbs, gutters, and sidewaks have asarvicelife of 30 years. Freezelthaw cydles, de-icing materids, treeroots, and vehicle loads accderate concretefailure. The
County should replace 111 miles of curbs and gutters and 56 miles of sdewaks annudly to provide for a30 year cycle. Deteriorated curbs, gutters, and Sdewaks
are safety hazards to pedestrians and motorists, increase liability risks, and alow water to infiltrate into the sub-base causing damage to roadway pavements. Settled
or heaved concrete can trgp water and provide breeding places for mosguitoes. A Countywide inventory of deteriorated concrete was performed in thelate 1980's.
Portions of the Countywide survey are updated during the winter season. The March 2016 Report of the I nfrastructure Maintenance Task Forceidentified an annua
replacement program level of effort based on a30-yeer lifefor curbsand gutters

OTHER

The Department of Trangportation (DOT) maintainsalist of candidate projects requiring congtruction of curbs and gutters based on need and available funding. The
design and planning stages, aswell asfind completion of the project will comply with the DOT, Maryland State Highway Administration (MSHA), Manua on
Uniform Treffic Control Devices (MUTCD), American Association of State Highway and Trangportation Officids (AASHTO), and ADA standards.

FISCAL NOTE

Since FY 87, the County has offered to replace deteriorated driveway aprons a the property owner's expense when working on aproject in their neighborhood. The
County will continueto offer gpron replacement and has appropriated an additional $100,000 in FY 24. Payments received will be appropriated and reflected on the
PDF. Funding switch replacing Contributions and a portion of GO Bondswith Land Sale Proceedsin FY 23 and FY 25.

1-32



Attachment to Resolution No.: 20-175

DISCLOSURES
Expenditureswill continueindefinitely.
COORDINATION

Washington Suburban Sanitary Commission, Other Utilities, Montgomery County Public Schools, Homeowners, Montgomery County Pedestrian Safety
Advisory Committee, Commission on People with Disabilities.
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Bethesda Metro Station South Entrance

(P500929)
Category Transportation Date Last Modified 01/12/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Under Construction
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY24 | FY25 | FY26 | FY27 | Fr28
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,319 1,759 110 450 50 130 130 140 - - -
Land 29 - 29 - - - - - - - -
Site Improvements and Utilities 5453 - 5453 - - - - - - -
Construction 98,801 43,323 33,784 21,694 6,930 12111 2,632 21 - - -
Other 12,000 - 6,000 6,000 6,000 - - - - - -
TOTAL EXPENDITURES 118,602 45,082 45,376 28,144 12,980 12,241 2,762 161 - - -
FUNDING SCHEDULE ($000s)
Federal Aid 2,000 - - 2,000 2,000 - - - - - -
G.O. Bonds 103,610 32,090 45,376 26,144 10,980 12,241 2,762 161 - - -
Revenue Bonds: Liquor Fund 12,992 12,992 - - - - - - - - -
TOTAL FUNDING SOURCES 118,602 45,082 45376 28,144 12,980 12,241 2,762 161 - - -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 12,241 Year First Appropriation FY09
Cumulative Appropriation 103,438 Last FY's Cost Estimate 118,202
Expenditure / Encumbrances 53,875
Unencumbered Balance 49,563

PROJECT DESCRIPTION

This project provides access from Elm Street west of Wisconsin Avenue to the southern end of the BethesdaMetrorail station and ultimately integratesthe Metro
system with the new light rail system, alowing the completion of the connection between the new Purple Linelight rail system and the existing Metrorail Red
Line. The Metrorall Red Line runsbelow Wisconsin Avenue through Bethesda more than 120 feet below the surface, considerably deeper than the Purple Line
right-of-way. The Bethesda Metrorail station has one entrance, near East West Highway. The Metrorail station was built with accommodations for afuture southern
entrance. The Bethesdallight rall trangt (LRT) station would have platforms located just west of Wisconsin Avenue on the Georgetown Branch right-of-way. This
platform alows adirect connection between LRT and Metrorail, making transfers as convenient as possible. Six sation eevatorswould be located in the Elm Street
right-of-way, which would require narrowing the street and extending the sdewalk. The station would include anew south entrance to the Metrorail ation,
including anew mezzanine above the Metrorail platform, smilar to the existing mezzanine a the present station's north end. The mezzanine would usethe existing
knock-out pandl in the arch of the station and the passegeway that was partialy excavated when the station was built in anticipation of the future construction of a
south entrance.

ESTIMATED SCHEDULE

Construction started in FY 18. Construction will be coordinated and implemented as part of the State Purple Line Project and will be completed when the Purple
Line congruction iscomplete. In FY 21, the schedule was revised again based on actua progressand MTA'slatest revised cash flow projection. In FY 22, the
Concessionaire and MTA sdlected an entity to complete construction. The project is expected to be completed in FY 26.

COST CHANGE
Codsincreaseto fund ongoing project supervison and coordination due to delayed Purple Line congtruction schedule.

OTHER
Part of ElIm Street west of Wisconsin Avenue will be closed for aperiod during construction.

FISCAL NOTE

Thefundsfor this project wereinitialy programmed in the State Transportation Participation project. Appropriation of $5 million for design wastransferred from the
State Trangportation Participation project in FY 09. In FY 18, afunding switch was madeto increase Revenue Bonds: Liquor Fund appropriation and decrease G.O.
Bonds appropriation by $7.992 million. In FY 19, ashift in $3.5 million in G.O. Bondsfrom FY 21 to FY 19 was done to reflect an updated MTA billing
schedule. In FY 21, $29,374,000 was shifted from prior years and distributed across FY 21-FY 26 to further reflect actud progress, anew estimated billing schedule,
and to account for delays associated with the Purple Line. In the FY 23-FY 28 CIP, $8 million was added to fill afunding gap in the project to dlow for the
completion of the Bethesda South Metro Entrance mezzanine project dement as planned. This consists of $6 million in G.O. bonds and $2 million in Federd Aid,
reflecting a$2 million earmark in the FY 23 Omnibus Appropriations Bill. WMATA received an additiona $12M in sate ad for this project during the 2022 State
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Generd Assembly Session. WMATA will pay for $12M in mezzanine cogts directly, and the remainder of the cost will be paid by the County. In FY 22 reflects
actuasfunding correction.

COORDINATION

Maryland Trangt Adminigtration, Washington Metropolitan Area Trangt Authority (WMATA), Maryland-Nationa Capital Park and Planning Commission,
Bethesda Lot 31 Parking Garage project, Department of Transportation, Department of Generd Services, Specid Capitd Projects Legidation [Bill No. 31-14] was
adopted by Council June 17, 2014.
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Burtonsville Park and Ride Improvements

(P502203)
Category Transportation Date Last Modified 04/13/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Fairland-Beltsville and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 6,000 - 500 5,500 - 5,500
TOTAL EXPENDITURES 6,000 - 500 5,500 - 5,500
FUNDING SCHEDULE ($000s)
State Aid 6,000 - 500 5,500 - 5,500
TOTAL FUNDING SOURCES 6,000 - 500 5,500 - 5,500
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 5,500 Year First Appropriation FY22
Cumulative Appropriation 500 Last FY's Cost Estimate 500
Expenditure / Encumbrances
Unencumbered Balance 500

PROJECT DESCRIPTION

Thisproject providesfor planning, design, permitting, and construction of a parking garage and other improvements at the Burtonsville Park and Ride Lot in
support of FLASH service on the US 29 corridor and to facilitate reactivation or redevel opment of the adjacent commercia property. The County is partnering with
aprivate developer who will design and congtruct a shared parking garage which will be partidly funded by the County. The Burtonsville Station isthe
northernmost FLASH station in Montgomery County and iswell-situated for park-and-ride access with direct rampsto US 29 and strong east-west connectionsvia
Maryland 198. With this strategic location, the park-and-ride can serve residents of Montgomery, Prince George's and Howard County, increasing trangt ridership
and lowering traffic demands on US 29 through Montgomery County. Expansion of this park-and-ride is needed to accommodete future ridership at this station and
ispart of longer-term plansto extend FLASH serviceinto Howard County and to provide al-day servicein Burtonsville. The location can aso serve asahub for
interconnecting local servicesto nearby communitieslike Cloverly, Ashton, Laurel and Maple Lawn. Expangon of public parking capacity at thislocation may dso
facilitate amore compelling development vision for County, State and privately owned propertiesin this part of Burtonsville. The redevel opment will reserve space
for an additiona parking garage to be congtructed by the County &t alaer date.

ESTIMATED SCHEDULE

The Department of Generd Sarvicesissued an RFP for development of the Sitein FY 21 and isin the process of working on adeveloper agreement. Design and
permitting of the garage will start in FY 23 and is expected be completed in early FY 24. Congtruction will start in FY 24 and be completed in FY 26.

COST CHANGE
Cogt increeseto reflect additiond State Aid funding.

PROJECT JUSTIFICATION

Itisestimated that by 2040 there will be aneed for 1,000 park-and-ride spaces a the Burtonsville Park-and-Ride to serve the FLASH service and the current
cagpacity of the park-and-ride lot is only 475 spaces. This parking dso serves Metrobus and MTA bus services and supports County employee commuting. The
park and ride lot has strong access to US 29, but access from Old Columbia Pike and Maryland 198 rdlies upon connections through adjacent commercia
development. The Burtonsville Crossng Shopping Center isimmediately adjacent to the park-and-ride lot and the rear of the center facesthe FLASH gation. The
Burtonsville Crossing Shopping Center has struggled to retain and attract tenants since the opening of the Burtonsville Town Center, directly across Old Columbia
Pike, and the completion of the Burtonsville overpass on US 29. Dueto low occupancy, the shopping center has become a source of community concern.
Reconfiguration of the park-and-ride | ot and its access routes, may be an important eement of reectivating or redevel oping the Burtonsville Crossing Shopping
Center and better integrating development on the approximately 36 acres of land between Old Columbia Pike, US 29, Maryland 198 and the Pepco transmission
lines.

FISCAL NOTE

State aid reflects Sate grants for capita projectsin Montgomery County programmed or preauthorized during the 2020, 2021, and 2023 State Generd Assembly
Sessons.

DISCLOSURES

A pedestrian impact andysiswill be performed during design or isin progress. The County Executive assartsthat this project conformsto the requirement of
relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.
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COORDINATION
Generd Services, Intergovernmental Relaions, Office of the County Executive, Community Engagement Cludter.
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Bus Rapid Transit: MD 355 Central

(P502005)
Category Transportation Date Last Modified 04/17/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Final Design Stage
Total Beyond
Total Thru FY22 | Rem FY22 FY23 | FY24 | FY2s5 FY 26 FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 59,135 5,983 5517 47,635 3450 10,333 9,585 8,089 8,089 8,089 -
Land 70,003 - - 70,003 500 6,950 9,457 26,548 19,598 6,950 -
Site Improvements and Utilities 50,871 - - 50,871 - 4625 23123 18,498 4,625 - -
Construction 191,677 - - 187,435 - - - 74974 74974 37,487 4,242
Other 57,894 - - 57,894 - - - - 28,947 28947 -
TOTAL EXPENDITURES 429,580 5,983 5,517 413,838 3,950 21,908 42,165 128,109 136,233 81,473 4,242
FUNDING SCHEDULE ($000s)

Current Revenue: Mass Transit 2,550 - 750 1,800 - - - - - 1,800 -
Federal Aid 204,427 - - 204,427 - - - 74,492 68117 61,818 -
Impact Tax 3,064 1297 1,767 - - - - - - - -
Op Lanes Maryland Transit Funding 167,679 - - 163,437 - - 23,849 53,617 68,116 17,855 4,242
Recordation Tax Premium (MCG) 4,186 1,186 3,000 - - - - - - - -
State Aid 47,674 3,500 - 44174 3950 21,908 18,316 - - - -

TOTAL FUNDING SOURCES 429,580 5,983 5,517 413,838 3,950 21,908 42,165 128,109 136,233 81,473 4,242

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 17,746 Year First Appropriation FY20
Cumulative Appropriation 37,928 Last FY's Cost Estimate 358,570
Expenditure / Encumbrances 10,910
Unencumbered Balance 27,018

PROJECT DESCRIPTION

Thisproject will design and congtruct anew Bus Rapid Transt (BRT) line on MD 355 between Rockville and Germantown. The project includes dedicated BRT
lanes, new BRT dtationswith level boarding and off-board payment, Trangit Signa Priority (TSP), purchase of new zero-emisson BRT buses, and other associated
pedestrian and bicycle improvements aong the corridor. In addition, the project indudes the planning and design of anew trangt center near Montgomery College-
Rockvilleand ardocated and expanded Lakeforest Trangt Center to support the project. Planning conducted by the Maryland Department of Transportation
Maryland Trangt Adminigtration (MDOT MTA) resulted in severd dternatives retained for detailed study in 2017 for BRT aong MD 355 from Bethesdato
Clarksburg. In 2019, MCDOT completed the planning phase. MCDOT has been working on preliminary engineering and project phasing of the median busway
dternative since 2020. Prliminary engineering of the full corridor from Bethesdato Clarksburg is being completed and then fina design and construction for the
Central segment will occur. Find design and construction of the North and South segmentswill occur as a separate project.

LOCATION

TheMD 355 BRT corridor gpans Clarksburg to Bethesda. The Central phase of this project will include the master plan areas of Shady Grove and Germantown, as
wedll asthecities of Rockville and Gaithersburg. A subsequent phase will provide service to the master plan areas of Bethesda, North Bethesda, Garrett Park, White
Flint and Clarksburg.

ESTIMATED SCHEDULE

Project planning was completed in FY 19. Prdiminary engineering began in FY 20 and will be completed in FY 23. Find design will follow and will be completed
in FY 26. Congtruction activities, including right of way acquisition and utility relocations, may begin as early as FY 25. Congruction of the BRT will be
completed in FY 28. Trangit center congtruction will extend beyond six years pending available funding.

COST CHANGE

Codt increeseis dueto updated project cost estimates from the 30% design stage. These costsinclude updates for unit cost increasesto reflect inflation, year of
expenditure, increasad vehicle cogts, and additiond coordinetion with the Federd Trangt Administration as part of the Federa Capital Investment Grant program.
PROJECT JUSTIFICATION

MD 355 FLASH will transform mobility optionswith the implementation of a22-mile, premium, branded, limited-stop BRT service dong MD 355 between
Clarkshurg and Bethesda. This new service will improve trangit travel time and increase opportunity for abroad range of usersaong a highly congested corridor.
MD 355 FLASH will improve passenger transit mobility by connecting ridersto high density housing and employment centers. MD 355 FLASH isbeing phased
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to accderate ddlivery. This phasewill implement BRT between Rockville and Germantown. Extensionsto Bethesda and Clarksburg will follow.

A new trangt center near Montgomery College-Rockvillewill provide increased space to accommodate both the MD 355 BRT and VeirsMill Road BRT
operationsaswell asimprove overal trangt access and operations at thislocation. The Lakeforest Trangt Center is currently undersized for existing operations.
Relocation of the transit center closer to MD 355 will dlow the critical connection between MD 355 BRT and the numerous|ocal bus routesthat stop there, while
reducing the diverson for MD 355 BRT and saving passengerstrave time. Redevelopment of the former Lakeforest Mall creates an opportunity for joint
development congiderationsthat should be explored in the near-term.

FISCAL NOTE

Programming of funds through fina design and construction improvesthe project's digibility for earlier entry into the Federa Transit Adminigtration's Capitdl
Investment Grant program. This project will utilize Op Lanes Maryland revenue proceeds, which have been pledged by the Maryland Department of Transportation
to fund high priority public transit projectsin Montgomery County. The amended FY 21-26 CIP added $6 M in State grants. Additional State aid in FY 23-25
includes State grantsfor capital projectsin Montgomery County programmed and/or preauthorized during the 2022 and 2023 State Generd Assembly sessions,
including $150,000 in the 2023 session pecifically identified to support planning and design of anew transit center near Montgomery Collegein Rockville. Op
Lanes Maryland funding was deferred in FY 23 to dlow the new State adminigtration time to move the project forward.

DISCLOSURES

A pedestrian impact andysiswill be performed during design or isin progress. The County Executive assarts thet this project conformsto the requirement of
relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland-Nationd Capitd Park and Planning Commission (M-NCPPC), Maryland DOT State Highway Administration & Maryland Trangt Administration,
Department of Environmenta Protection, Department d Permitting Services, Washington Gas, Pepco, Verizon, Comcast, Maryland Department d Naturd
Resources, Federa Trangt Administration, City of Gaithersburg, City of Rockville, Washington Metropolitan Area Transit Authority, Commission on People
with Disabilities, Transgt Advisory Group, Neighborhood and Civic Associations, MD 355 BRT Corridor Advisory Committee

1-40



Attachment to Resolution No.: 20-175

Bus Rapid Transit: MD 355

Legend

N C  Flash Stations

s Central
mmnnm South

mnnn North

0 1 2 4 Miles

1-41



Attachment to Resolution No.: 20-175

Bus Rapid Transit: MD 355 South/North

(P502309)
Category Transportation Date Last Modified 04/13/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 12,496 - - 12,496 - 5117 5379 1,000 1,000
TOTAL EXPENDITURES 12,496 - - 12,496 - 5117 5,379 1,000 1,000
FUNDING SCHEDULE ($000s)
Op Lanes Maryland Transit Funding 2,000 - - 2,000 - - 1,000 1,000
State Aid 10,496 - - 10,496 - 5117 5,379
TOTAL FUNDING SOURCES 12,496 - - 12,496 - 5,117 5,379 1,000 1,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 5,646 Year First Appropriation FY23
Cumulative Appropriation 4,850 Last FY's Cost Estimate 9,700
Expenditure / Encumbrances
Unencumbered Balance 4,850

PROJECT DESCRIPTION

This project will complete design for the Southern and Northern ssgments of the MD 355 Bus Rapid Trangit (BRT) corridor. The Southern segment isfrom
Montgomery College - Rockville to Bethesda Metro station. The Northern segment is from Montgomery College - Germantown to Clarksburg. Thisis part of the
larger MD 355 BRT corridor that extends from Bethesdato Clarksburg. The Centra segment will be designed and congtructed as a separate project. Planning
conducted by the Maryland Department of Transportation Maryland Transt Adminigtration (MDOT MTA) resulted in severd dternatives retained for detalled
study in 2017. In 2019, MCDOT completed the planning phase. MCDOT has been working on preliminary engineering and project phasing since 2020. The
project includes dedicated BRT lanes, new BRT gtationswith level boarding and off-board payment, Trandgt Signa Priority (TSP), purchase of new zero-emisson
BRT buses, and other associated pedestrian and bicycle improvements aong the corridor. In addition, the project will consider theinclusion of anew transit center
in the Clarksburg areato facilitate connections between different trandit services as demand increases. Prliminary engineering of the BRT project is currently being
completed.

LOCATION

MD 355 between Rockville and Bethesdain the south and Germantown and Clarksburg in the north. Master plan aressinclude: Bethesda, North Bethesda, Garrett
Park, White Hint, Germantown, and Clarksburg. The project aso includesthe city of Rockville.

ESTIMATED SCHEDULE

Preliminary engineering will be completed in 2023 (seefiscd note). Fina design will beginin FY 24 and is anticipated to be completed by FY 26. Planning and
design for the Clarksburg Transit Center will occur in FY 26 and 27. The congtruction schedule is unknown at thistime.

COST CHANGE

Cogt increase dueto design cost escalation and addition of planning and design for Clarksburg Trangt Center.

PROJECT JUSTIFICATION

The project will transform mobility options with the completed implementation of a22-mile, premium, branded, limited-stop BRT service dong MD 355 between
Clarksburg and Bethesda. This new service will improvetrangt travel time and increase opportunity for abroad range of usersdong ahighly congested corridor.
The project will improve passenger transit mohility by connecting riders to high density housing and employment centers. The project isbeing phased to accderate
delivery. Thefirgt phase will implement BRT between Rockville and Germantown. Extensionsto Bethesda and Clarksburg will be completed as a second phase.

FISCAL NOTE

Programming of fundsthrough fina designimprovesthe project's dligibility for potentia entry into the Federa Transt Administration's Capita Investment Grant
program. Prliminary engineering for this phaseisfunded inthe MD 355 Centra project (P502005). Thisproject will utilize Op Lanes Maryland revenue proceeds,
which have been pledged by the Maryland Department of Trangportation to fund high priority public transit projectsin Montgomery County. State aid in FY 24-25
includes State grants for capita projectsin Montgomery County programmed during the 2023 State Generd Assembly sesson. Op Lanes Maryland funding was
deferred in FY 23 to dlow the new State adminigtration time to move the project forward.

DISCLOSURES
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A pededtrian impact analysiswill be performed during design or isin progress. The County Executive assertsthat this project conformsto the requirement of
relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland-Nationd Capital Park and Planning Commission (M-NCPPC), Maryland DOT State Highway Adminigtration & Maryland Transt Administration,
Department of Environmenta Protection, Department of Permitting Services, Washington Gas, Pepco, Verizon, Comcast, Maryland Department of Natura
Resources, and Federd Trangt Administration (FTA), City of Rockville, Washington Metropolitan Area Trangt Authority, Commission on People with
Disahilities, Transit Advisory Group, Neighborhood and Civic Associations, and MD 355 BRT Corridor Advisory Committee
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Bus Rapid Transit: Veirs Mill Road

(P501913)
Category Transportation Date Last Modified 04/13/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Rockville Status Final Design Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 FY 25 FY 26 FY27 | Fy28
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 33,349 2,705 2,786 27,858 3,500 3,348 4,240 8,385 8,385 - -
Land 13,315 9 - 13,306 - 646 7,683 3944 1,033 - -
Site Improvements and Utilities 14,138 - - 14,138 - - - 7,069 7,069 - -
Construction 68,760 - - 68,760 - - 252 34352 34,156 - -
Other 39,473 - - 39,473 - - - - 39473 - -
TOTAL EXPENDITURES 169,035 2,714 2,786 163,535 3,500 3,994 12,175 53,750 90,116 - -
FUNDING SCHEDULE ($000s)

Current Revenue: Mass Transit 9,250 - 2,500 6,750 - - - - 6,750 - -
Federal Aid 99,447 - - 99,447 - - - 22,316 77,131 - -
G.O. Bonds 4,670 - - 4,670 - 674 922 937 2,137 - -
Impact Tax 3,000 2,714 286 - - - - - - - -
State Aid 23,880 - - 23880 3500 - 20,380 - - -
State Bus Rapid Transit Fund 28,788 - - 28,788 - 3,320 11,253 10,117 4,098 - -

TOTAL FUNDING SOURCES 169,035 2,714 2,786 163,535 3,500 3,994 12,175 53,750 90,116 - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 35,691 Year First Appropriation FY20
Cumulative Appropriation 9,000 Last FY's Cost Estimate 86,300
Expenditure / Encumbrances 3,275
Unencumbered Balance 5,725

PROJECT DESCRIPTION

Thisproject will design and construct anew Bus Rapid Transt (BRT) lineon Veirs Mill Road (MD 586) between the Wheaton Metro Station and Montgomery
Collegein Rockville. Planning conducted by the Maryland Department of Transportation Stete Highway Adminigtration (MDOT SHA) resultedina
Recommended Alternativein late 2017. The recommended dternative includes queue jumpsfor use by BRT and other buses at congested intersectionsaong the
corridor, new BRT gtationswith level boarding and off-board payment, Trangt Signd Priority, purchase of new, zero-emisson BRT buses, and other associated
pedestrian and bicycle improvements along the corridor. The study retains curbside dedicated lanes asthe long-term BRT dternativefor VersMill Road. In
addition, MCDOT intendsto accderate the Veirs Mill and Randolph Road BiPPA project to provide expanded pedestrian and bicyclefacilities dong the corridor.
The addition of a shared use path dong the north side of Vers Mill Road, completing sdewalk gaps aong the south side, and improving pedestrian crossings
aong Vers Mill Road will improve accessto Flash stations.

LOCATION
VeirsMill Road and Hungerford Drive between Wheston and Rockville

ESTIMATED SCHEDULE

Project planning was completed in FY 18 and preliminary engineering was completed in FY 22. Final design began in FY 23 and will be completed by mid-FY 25.
Property acquisition activitieswill beginin FY 24 and construction is anticipated to start in FY 25 and be completed by FY 27. Buseswill be purchasedin FY 27.

COST CHANGE

Cogt increeseis dueto the addition of the Vers Mill Road/Randolph Road BiPPA project and updated project cost estimates from the 30% design sage. These
costsinclude updatesfor unit cost increasesto reflect inflation, year of expenditure, increased vehicle costs, and additional coordination with the Federd Transit
Adminigtration as part of the Federd Capitd Investment Grant program.

PROJECT JUSTIFICATION

The project will transform mohility options with the implementation of aseven-mile, premium, branded, limited-stop BRT service dong Veirs Mill Road. This
new servicewill improvetrangt travel time and increese opportunity for abroad range of users, induding asignificant number of minority and low-incomeriders
living dong ahighly congested corridor. The project will improve passenger transit mobility by connecting ridersto high density housing and employment centers.
Theincorporation of bicycle and pedestrian access and safety improvementswill fadilitate improved accessto stations and improve overal corridor safety.
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Plans & Studies MCDOT Countywide Bus Rapid Transit Study, Final Report (July 2011); County Executive's Transit Task Force (May 2012); Countywide
Trandt Corridors Functiona Master Plan (November 2013); Maryland Department of Transportation/Maryland State Highway Administration MD 586/\Veirs Mill
Road Draft Corridor Planning Study (September 2016); Veirs Mill Corridor Magter Plan (April 2019).

FISCAL NOTE

The previous programming of fundsfor final design facilitated acceptanceinto the Federd Transit Adminigtration's Capita Investment Grant (CIG) program. This
project was combined with the Veirs Mill Road/Randolph Road BiPPA project to leverage additiond Federa funds. The project was accepted in July 2022 into
CIG Project Development and is now working toward a project rating and ultimately afunding grant agreement. Theinclusion of thelocd portion of congtruction
and bus purchase funding positionsthe project to advance through the CIG program in atimely fashion to recelve afully funded grant agreement. State Aid reflects
state grantsfor capitd projectsin Montgomery County programmed and/or preauthorized during the 2022 and 2023 State Generd Assembly Sessions. The State
Bus Rapid Trangt Fund isanew source of annua funding availableto BRT projectsin Maryland, and funds shown from this source have been committed by the
State to Montgomery County in 2023 and 2024.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. The County Executive assertsthat this project conformsto the requirement of
relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland Department of Trangportation, Washington Metropolitan Area Trangt Authority, Maryland-Nationa Capitad Park and Planning Commission, City of
Rockville, MDOT-SHA, Commission on People with Disahilities, Transit Advisory Group, Neighborhood and Civic Associaions, and Vers Mill Road BRT
Corridor Advisory Committee, Federd Trangt Administration
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Facility Planning: Mass Transit

(P502308)
Category Transportation Date Last Modified 03/14/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,105 - - 1,475 890 65 65 65 65 325 630
TOTAL EXPENDITURES 2,105 - - 1,475 890 65 65 65 65 325 630
FUNDING SCHEDULE ($000s)
Current Revenue: Mass Transit 2,105 - - 1,475 890 65 65 65 65 325 630
TOTAL FUNDING SOURCES 2,105 - 5 1,475 890 65 65 65 65 325 630
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request (65) Year First Appropriation FY23
Cumulative Appropriation 1,020 Last FY's Cost Estimate 3,065
Expenditure / Encumbrances
Unencumbered Balance 1,020

PROJECT DESCRIPTION

This project provides for planning and preliminary engineering design for new and reconstructed mass transit projects under consideration for inclusionin the Capita
Improvements Program (CIP). Prior to the establishment of astand-alone project in the CIP, the Department of Transportation will perform Phase| of facility
planning, arigorous planning-level investigation of the following critica project dements: purpose and need; usage forecadts; treffic operationa analysis, community,
economic, socid, environmental, and historic impact anayses; recommended concept design and public participation are congdered. At theend of Phasel, the
Trangportation, Infrastructure, Energy and Environment (T& E) Committee of the County Council reviewsthework and determinesif the project hasthe meritsto
advanceto Phasell of facility planning: preliminary (35 percent level of completion) engineering design. In preliminary engineering design, congtruction plansare
devel oped showing specific and detailed festures of the project, from which itsimpacts and costs can be more accurately assessed. At the completion of Phasell, the
County Executive and County Council hold project-specific public hearingsto determine if the candidate project merits consideration in the CIP as afunded
stand-aone project.

ESTIMATED SCHEDULE

Current planning projectsinclude Metropoalitan Grove Park and Ride and White Oak Transit Center. FY 23 funding includes $700,000 to plan for reorientation of
trangt services and infrastructure around azero-emissionsflest.

COST CHANGE

Cost decrease dueto the remova of the Clarksburg Trangt Center and Hillandale Bus Layover projects since they will be addressed, respectively, as part of the
MD-355 BRT project and the private devel oper-funded Hillanddle Gateway project.

PROJECT JUSTIFICATION

Thereisacontinuing need to define the scope and determine need, benefits, implementation feasibility, horizontal and verticd dignments, typica sections, impacts,
community support/opposition, preliminary cogts, and dternatives for master-planned mass trangt recommendations. This Facility Planning project provides
decison makerswith riable information to determine whether a master-planned masstrangt facility recommendation meritsinclusion in the CIP asastand-done

project.

FISCAL NOTE

Beginning in FY 23, this project splits out current revenue from the Mass Trangit Fund previoudy included as afunding sourcein Fecility Planning-Transportation
(P509337) to fund Mass Trangit facility planning studies.

DISCLOSURES

A pededtrian impact analysiswill be performed during design or isin progress. Expenditures will continue indefinitely.

COORDINATION

Maryland-Nationa Capital Park and Planning Commission, Maryland Department of Transportation, Maryland Department of the Environment, Maryland
Department of Natural Resources, Washington Metropolitan Area Trangit Authority, Department of Permitting Services, Utilities, Municipdities, affected
communities, Commission on Aging, Commission on People with Disahilities, Montgomery County Pedestrian Safety Advisory Committee.
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New Transit Maintenance Depot

(P502402)
Category Transportation Date Last Modified 01/05/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,000 - - 2,000 - 2,000
TOTAL EXPENDITURES 2,000 - - 2,000 - 2,000
FUNDING SCHEDULE ($000s)
Current Revenue: Mass Transit 2,000 - - 2,000 - 2,000
TOTAL FUNDING SOURCES 2,000 - o 2,000 - 2,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 2,000 Year First Appropriation FY24
Cumulative Appropriation - Last FY's Cost Estimate -

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project will fund land acquisition, planning, design and construction of anew transit bus depot to support growth of the Ride On busfleet, and to continue the
County'strangtion to azero emission fleet. The new depot will accommodate up to 150 buses, and include capabiilities for bus maintenance and repair, washing,
vaulting, charging/fueing, storage and employee parking.

ESTIMATED SCHEDULE

Initial planning, including a Program of Reguirements, was completed in FY 23 as part of the County's Zero Emissions Bus Transition Plan. Prdiminary design
will beginin FY24.

PROJECT JUSTIFICATION

Ride On is experiencing significant fleet growth due to the introduction of Flex, Extraand Bus Rapid Transit (Flash) services. The Nicholson Court bus depot isin
thelast 5-year term of amultiyear lease, which expiresin 2027. Extending the leaseis not an option asthe current Site cannot accommodate projected fleet growth,
nor can the facility accommodate the maintenance and refudling infrastructure necessary to meet the County's commitment to azero emission busflest.
DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress.

COORDINATION

Department of Generd Services, Department of Trangportation, Maryland-Nationd Capita Park and Planning Commission, Department of Permitting Services,
Department of Finance, Department of Technology and Enterprise Business Sarvices, Office of Management and Budget, WSSC Water, PEPCO, Washington Gas
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North Bethesda Metro Station Access Improvements
(P502106)

Category Transportation Date Last Modified 05/19/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area North Bethesda-Garrett Park Status Final Design Stage

Total | ThruFY22 | Rem FY22 Total | rvo3 | Fv2a | Fvas | Fyzs | Fr2r | Fvas | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,244 688 256 300 200 100
Land 15 1 14 - - -
Construction 2311 132 211 1,968 268 1,700

TOTAL EXPENDITURES 3,570 821 481 2,268 468 1,800

FUNDING SCHEDULE ($000s)

G.O. Bonds 3,210 821 481 1,908 108 1,800
State Aid 360 - - 360 360

TOTAL FUNDING SOURCES 3,570 821 481 2,268 468 1,800

OPERATING BUDGET IMPACT ($000s)
Maintenance 5 - 5 5 5 5
Energy 5 - 1 1 1
NET IMPACT 30 - 6 6 6 6 6
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request - Year First Appropriation Fy21
Cumulative Appropriation 3570 Last FY's Cost Estimate 3570
Expenditure / Encumbrances 1,437
Unencumbered Balance 2,133

PROJECT DESCRIPTION

This project providesthefinal design and construction of accessimprovementsto the North Bethesda Metro Station (formerly known asthe White Flint Metro
Station). Accessiscurrently limited to the southern end of the platform. Planned improvements funded for design and congtruction include modification of the
intersection of Old Georgetown Road and Rockville Pike and Sdewak and streetscape improvements on the frontage of roads connecting the North Bethesda Metro
Station entrance to surrounding arees. Metro has conducted afeasibility study of providing access a the northern end of the platform, including potential pedestrian
underpass connections of MD 355 (Rockville Pike). Congtruction of northern accessto the station will reduce walk timesto the Metro Platform.

LOCATION
MD 355 (Rockville Pike) at Old Georgetown Road/North Bethesda Metro Station

ESTIMATED SCHEDULE

Congtruction of the Sdewak and streetscgpe improvements dong MD 355 (Rockville Pike) was completed in FY 22. The congtruction of intersection
improvements a Old Georgetown Road and MD 355 will be completed in FY 24.

COST CHANGE

The cogt increeseis dueto amore detailed design thet included extensve coordination with Maryland State Highway Administration and other agencies.

PROJECT JUSTIFICATION

This project is needed to improve the mobility and safety for all facility userswithin the project area by improving the walking routes to the Metro station platforms.
The project may aso reduce existing conflicts between pedestrians and vehicles. Currently, trangit users, pedestrians, and bicydlists crossMD 355 (Rockville Pike)
and Old Georgetown Road to access the Metro station. Traffic volumes and speeds on MD 355 can be high, and pedestrians must cross over seven lanes of treffic.
FISCAL NOTE

A dtate grant provided $360,000 in FY 23 for pedestrian improvementsin the White Hint area.

DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.
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COORDINATION
Maryland-Nationa Capital Park and Planning Commission, Maryland State Highway Adminigtration, Washington Metropolitan Area Trangt Authority
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North Bethesda Metro Station Northern Entrance

(P501914)
Category Transportation Date Last Modified 05/19/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area North Bethesda-Garrett Park Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Construction 8,115 - - 8,115 - - - 2,000 5,854 261
TOTAL EXPENDITURES 8,115 - - 8,115 - - - 2,000 5,854 261
FUNDING SCHEDULE ($000s)
G.O. Bonds 8115 - - 8115 - - - 2,000 5,854 261
TOTAL FUNDING SOURCES 8,115 - o 8,115 - - - 2000 5,854 261
OPERATING BUDGET IMPACT ($000s)
Maintenance 5 - - - - - 5
Energy 5 - - - = S 5
NET IMPACT 10 - - - - - 10
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 12,615

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project providesfor the County's contribution to the north entrance to the North Bethesda Metro Station (formerly known asthe White Flint Metro Station).
Accessiscurrently limited to the southern end of the platform. Metro has conducted afeasibility study of providing additional access at the northern end of the
platform, including potential pedestrian underpass connections of MD 355 (Rockville Pike). Congtruction of northern accessto the station will reduce walk timesto
the Metro Platform. If included, the pedestrian underpasses would reduce conflicts with motor vehicdletreffic at theintersection of Old Georgetown Road and MD
355. The scope, schedule, and budget will be revised once WMATA sdectsadevel opment partner in FY 24.

LOCATION
MD355 (Rockville Pike) at Old Georgetown Road/North Bethesda Metro Station.

ESTIMATED SCHEDULE

WMATA is seeking adevelopment partner and will issue arequest for proposdsin FY 24. It is expected that WMATA will sdect adevelopment partner and
initiate design in FY 24, and will be ready to commence congtructionin FY 26.

PROJECT JUSTIFICATION

Thisproject is needed to improve the mobility, and safety for all facility userswithin the project area by reducing walking distances and timesto the Metro station
platforms. The project may aso reduce existing conflicts between pedestrians and vehicles. Currently, trandit users, pedestrians, and bicydigts crossMD 355
Rockville Pike) and Old Georgetown Road to access the Metro Station. If the underpasses areincluded, this project reduces the need for at-grade pedestrian
crossings. Treffic volumes and speeds on MD 355 can be high and pedestrians must cross over seven lanes of traffic.

FISCAL NOTE

Thetotd cost estimated in WMATA's 2019 feasihility study was approximately $34.8 million, not including the underpass. The County's contribution will be
revised once WMATA updatesits cost etimate. The remaining fundswill be solicited from WMATA, MDOT, and developer contributions. State aid of $12.6
million dollars was awarded to WMATA during the 2023 State General Assembly session ($2.6 million in FY 24 and $10 million pre-authorized in FY 25). Itis
assumed that this State funding will be used to advance the project beginning in FY 24.

DISCLOSURES

A pededtrian impact analysiswill be performed during design or isin progress. The County Executive assertsthat this project conformsto the requirement of
relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland-Nationa Capitd Park & Planning Commission, Maryland State Highway Administration, Washington Metropolitan Area Transit Authority
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Purple Line

(P501603)
Category Transportation Date Last Modified 12/23/22
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Under Construction
Relocation Impact Yes
Total | ThruFY22 | RemFY22 Toal | tyvos | ry2a | Fy2s | Fyos | Fy2r | Fyzs | BEYON
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,844 1414 30 400 - 130 130 140 - - -
Land 4,068 2484 1414 170 - 170 - - - - -
Construction 25,270 25,270 - - - - - - - - -
Other 23,000 8,000 - 15000 15,000 - - - - - -
TOTAL EXPENDITURES 54,182 37,168 1,444 15,570 15,000 300 130 140 - - -
FUNDING SCHEDULE ($000s)

G.O. Bond Premium 10,000 - 10,000 10,000 - - - - - -
G.O. Bonds 33,722 26,708 1444 5,570 5,000 300 130 140 - - -
Impact Tax 2,254 2,254 - - - - - - - - -
PAYGO 206 206 - - - - - - - - -
Recordation Tax Premium (MCG) 8,000 8,000 - - - - - - - - -

TOTAL FUNDING SOURCES 54,182 37,168 1,444 15,570 15,000 300 130 140 - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 300 Year First Appropriation FY16
Cumulative Appropriation 53,612 Last FY's Cost Estimate 53,612
Expenditure / Encumbrances 37,191
Unencumbered Balance 16,421

PROJECT DESCRIPTION

This project provides funding for County coordination and oversight of the Purple Line project, including the three County-funded projects [Capita Crescent Trall
(P501316), BethesdaMetro South Entrance (P500929), and Silver Spring Green Trail (PS09975)] thet are being included with the congtruction of the Purple Line.
ThePurple Lineisa 16-milelight rail line being congtructed by the Maryland Transt Administration (MTA) between Bethesda Metrorail station in Montgomery
County and New Carrallton Metrorail station in Prince George's County. The project will include the congtruction of 21 light rail sations, 10 of which arelocated
in Montgomery County. The Purple Line, which is estimated to serve more than 65,000 daily riders, will operate both in its own right-of-way and in mixed traffic
and provides acritica east-west connection linking Montgomery and Prince George's counties. The new rail linewill result in many benefits, including faster and
morerdiable servicefor the region's eest-west travel market, improved connectivity and accessto exigting and planned activity centers, increased service for trangt-
dependent populations, traffic congestion relief, and economic development, including Transit Oriented Development, dong the corridor. The project isbeing bid
out by the State as a Public-Private Partnership (PPP), with a sdlected Concessionaire responsible for find design and construction of the project, aswell asthe
system operation and maintenance for thefirst 30 years of sarvice. The County'srolein the project is defined in aMemorandum of Agreement (MOA) between
MTA and the County.

ESTIMATED SCHEDULE

The Maryland Transit Adminigtration (MTA) reached an agreement with a Concessonairein 2016. Find Design began during Spring/Summer 2016 and
congtruction began in 2017. The Design-Builder and the Concessionaire filed clamsto terminate the contract in 2020. A settlement agreement was reached; this
resulted in the Design-Builder, aso amember firm of the Concessonaire, leaving the project. The Concessionaire and the MTA has sdlected anew entity to
complete the congtruction. The project is expected to be open for revenue servicein Fall 2026.

COST CHANGE

Increased project supervison codts due to delayed Purple Line congdruction schedule by Maryland Trangt Adminigtration. Increased cost for Land to acquire
easementsfor culvert replacements.

PROJECT JUSTIFICATION

Montgomery County supportsthe Purple Line project due to its economic and mobility benefits. Aswith any large infrastructure project, Sgnficant impactsto the
community - both residents and businesses dong the corridor - are anticipated during the construction period. MTA has plansfor arobust public engagement effort
during design and congtruction; nevertheless, the County has embarked on its own community engagement effort through the Purple Line Implementation Advisory
Group (PLIAG) and expectsto be actively engaged with the community throughout the various project stages. The County will also be required to provide
technica review and oversight of both the County-funded projects and the overal Purple Line project to ensure that they arein keeping with County standards.
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OTHER

Certain County propertieswill beimpacted by the construction of the M TA.. To facilitate the construction and long term maintenance of the system, certain County
propertieswill need to betransferred to MTA, in part or in entirety. Propertiesinclude (address and tax account identification number): 8710 Brookville Road
(971041), Brookville Road (983094), 8717 Brookville Road (972728), 1160 Bonifant Street (1043367), 1114 Bonifant Street (1045696), 1170 Bonifant Street
(1046100), 734 E Univerdty Boulevard - for roadway widening and utility relocation (975345), 734 E Universty Boulevard - for use as parkland mitigation
agreement with M-NCPPC (975345), vicinity of 25 East Wayne.

FISCAL NOTE

FY 17 supplemental gppropriation for $8,000,000 in Recordation Tax Premium required per aMemorandum of Understanding with Carr properties. Thiswill
facilitate development of the Apex Building to provide an improved Bethesda Purple Line Stetion that includes amore prominent entrance and wider platform,
thereby improving ADA accessibility and diminating the need for patronsto crassthe tracks, and an essement and tunnel under the building for the future
underground segment of the Capita Crescent Trail enhancing safety and user experience. FY 18 funding switch of $367,000 between GO Bonds and Impact Tax.
FY 23 funding switch of $10,000,000 from GO Bondsto GO Bond Premium.

COORDINATION

Maryland Trangt Adminigtration, Maryland Department of Trangportation, Washington Metropolitan Area Trangit Authority, State Highway Adminitration, Office
of the County Executive, Maryland-Nationd Capita Park and Planning Commission, Bethesda Bikeway and Pedestrian Facilities, CSX Transportation, Purple
Line NOW, Cadlition for the Capita Crescent Trail, Department of Genera Services, Department of Permitting Services, Silver Spring Transportation Management
District, Bethesda Transportation Management District, Silver Spring Chamber of Commerce, Bethesda Chamber of Commerce
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Ride On Fare Equipment Replacement

(P502404)
Category Transportation Date Last Modified 03/22/23
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Other 1,015 - - 1,015 - 1,015
TOTAL EXPENDITURES 1,015 - - 1,015 - 1,015
FUNDING SCHEDULE ($000s)
Current Revenue: Mass Transit 1,015 - - 1,015 - 1,015
TOTAL FUNDING SOURCES 1,015 - o 1,015 - 1,015
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 1,015 Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

Thisproject providesfor the purchase and replacement of fare collection equipment including fare vaults and fareboxes for busesin the Ride On fleet. Farebox
replacements under this project arein addition to those acquired and ingtdled through bus fleet replacement and bus fleet expansion and are in accordance with the
Federa Trangportation Adminigtration's guidelines.

ESTIMATED SCHEDULE

FY 24 funding provides for upgraded vaults and farebox service equipment at two bus depots, aswell as seven fareboxes.

PROJECT JUSTIFICATION

MCDOQOT Ride On, Ride On ExtRa, and Ride On FHex buses have fareboxes that are old and need to be replaced due to the Washington Metropolitan Area Transit
Authority'sregiond fare collection requirements. New depot fare collection equipment will aso need to be ordered. The new fareboxeswill dlow customersto pay
fares asthey do today. Fareboxes need to be replaced in fisca years 2024 thru 2028 based upon areplacement schedule to be determined.

COORDINATION

Department of Generd Services, Maryland Trangt Adminigtration, Ride On Bus Fleet (P500821), Greet Seneca Science Corridor Trangt Improvements (P502202)
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Parking Bethesda Facility Renovations

(P508255)
Category Transportation Date Last Modified 05/18/23
SubCategory Parking Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 5814 3,694 320 1,800 300 300 300 300 300 300 -
Land 23 23 - - - - - - - - -
Site Improvements and Utilities 71 71 - - - - - - - - -
Construction 43451 16,861 478 26,112 4,975 1,602 3,503 5,538 5,381 5113 -
Other 1,166 1,166 - - - - - - - - -
TOTAL EXPENDITURES 50,525 21,815 798 27912 5,275 1,902 3,803 5,838 5,681 5,413 -
FUNDING SCHEDULE ($000s)

Current Revenue: Parking - Bethesda 50,525 21,815 798 27912 5,275 1,902 3,803 5,838 5,681 5413 -

TOTAL FUNDING SOURCES 50,525 21,815 798 27,912 5275 1902 3,803 5838 5681 5,413 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request - Year First Appropriation FY83
Cumulative Appropriation 31,388 Last FY's Cost Estimate 49,072
Expenditure / Encumbrances 24179
Unencumbered Balance 7,209

PROJECT DESCRIPTION

This project provides for the renovation of or improvementsto Bethesda parking facilities. Thisis acontinuing program of contractua improvements or
renovations, with changing priorities depending upon the type of deterioration and corrections required, that will protect or improve the physicd infrestructure to
assure sefe and reliable parking facilities and to preserve the County's investment. The scope of this project will vary depending on the results of studies conducted
under the Facility Planning Parking project. Included are annud consultant servicesto provide investigation, anaysi's, recommended repair methods, contract
documents, ingpection, and testing, if required.

LOCATION

Bethesda Parking Lot Didtrict.

COST CHANGE
Increased investment income estimates aswell asanincreasein FY 24 use of the PLD fund balance will alow the Didtrict to support additiond facility renovations.

PROJECT JUSTIFICATION

Staff ingpection and condition surveys by County ingpectors and consultantsindicate that facilitiesin the Bethesda Parking Lot Didtrict (PLD) arein need of
rehabilitation and repair work. Not performing this restoration work within the time and scope specified may result in serious tructura integrity problemsto the
subject parking fecilities aswell aspossible public ssfety hezards.

OTHER

Major sub-projectswithin thisongoing effort are asfollows:

- Repair the sinkhole and ramp spalling at Garage 35 Woodmont/Rugby.

- Waterproofing, drainege repair, concrete repair, and Paystation improvements at Garage 49 Metropolitan.

- Addressflooding, storm and sanitary valve replacement, and concrete facade at Garage 11, Woodmont Corner.

- Address ponding on the G leve crawl space & Garage 42, Cheltenham Garage.

- Maintenance program for FY 24 will include repairs, painting/striping, and cost-effective strategies to enhance security.

DISCLOSURES
Expenditureswill continue indefinitely.

COORDINATION
Facility Planning Parking: Bethesda PLD.
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Parking Silver Spring Facility Renovations

(P508250)
Category Transportation Date Last Modified 05/18/23
SubCategory Parking Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 6,201 4,093 308 1,800 300 300 300 300 300 300
Land <] 33
Site Improvements and Utilities 1,148 1,148 - - - - - - - -
Construction 26,359 8,336 1,257 16,766 3,050 2,799 2,806 2,973 2,119 3,019
Other 864 864 - - - - - - - -
TOTAL EXPENDITURES 34,605 14,474 1,565 18566 3,350 3,099 3,106 3,273 2,419 3,319
FUNDING SCHEDULE ($000s)

Current Revenue: Parking - Silver Spring 34,605 14,474 1,565 18,566 3,350 3,099 3,106 3,273 2,419 3319

TOTAL FUNDING SOURCES 34,605 14,474 1,565 18,566 3,350 3,099 3,106 3,273 2,419 3,319

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,268 Year First Appropriation FY83
Cumulative Appropriation 21,220 Last FY's Cost Estimate 36,244
Expenditure / Encumbrances 15,286
Unencumbered Balance 5934

PROJECT DESCRIPTION

This project providesfor the restoration of, or improvementsto, Silver Spring parking facilities to address deterioration due to use and age. Thisisacontinuing
program of contractua improvements or retorations, with changing priorities depending upon the types of deterioration and corrections required. Corrective
measures are required to ensure adequate and proper serviceshility over the design life of thefadilities and to preserve the County'sinvestment. The scope of this
project may vary depending on the results of the studies conducted under facility planning. The project will protect or improve the physica infrastructure to assure
continugtion of safe and rdliable parking fadilities. Included are annua consultant servicesto provide investigation, andys's, recommend repair methods, contract
documents, inspection, and testing, if required.

LOCATION

Silver Spring Parking Lot Didtrict.

COST CHANGE
Tota costsare reduced dueto fisca congtraintswith plansto use fund balancein FY 24 to support additiond facility renovations.

PROJECT JUSTIFICATION

Staff ingpection and condition surveys by County inspectors and consultantsindicate that facilitiesin the Silver Spring Parking Lot Digtrict (PLD) arein need of
rehabilitation and repair work. Not performing this restoration work within the time and scope specified may result in serious structurd integrity problemsto the
subject parking fecilitiesaswell as possible public safety hazards.

OTHER

Magor sub-projectswithin this ongoing effort are asfallows:

- Addressdevator pit flooding and damaged subsurface pipe a Garage 7, Cameron.

- Repair entrance approach dab repair a Garage 2, GeorgiaAvenue.

- Addresswater intruson at Garage 3, Fenton Street.

- Elevator modernization at Garage 5, Garage 9, Garage 55; Ripley Street, 13th Street and Bonifant Street.
-Maintenance programin FY 24 will include repairs, painting/striping, and cost-effective strategies to enhance security.

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION
Silver Spring PLD Facility Planning.
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Silver Spring Parking Lot District #ﬁ

;

FAIRVIEW RD /.

_,
16TH/ST
LA

CAREY FA

L}

DRAPER

lLegend

| Lots

[N Garages

| Silver Spring Expanded

{ |— 0 375 750 1,500 2250 3,000

..l
e Parking Management Division Feet

1-60



Attachment to Resolution No.: 20-175

Bicycle-Pedestrian Priority Area Improvements - Veirs Mill/Randolph
(P502003)

Category Transportation Date Last Modified 04/14/23
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Kensington-Wheaton Status Preliminary Design Stage

Total | ThruFY22 | Rem FY22 Total | rvo3 | Fv2a | Fvas | Fyzs | Fr2r | Fvas | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 3,501 597 234 2,670 2,670
TOTAL EXPENDITURES 3,501 597 234 2,670 2,670

FUNDING SCHEDULE ($000s)

G.O. Bonds 3,501 597 234 2,670 2,670
TOTAL FUNDING SOURCES 3,501 597 234 2,670 2,670
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation FY20
Cumulative Appropriation 3,501 Last FY's Cost Estimate 14,967
Expenditure / Encumbrances 786
Unencumbered Balance 2,715

PROJECT DESCRIPTION

This project provides for the design and construction of bicycle and pedestrian capital improvementsin the VVeirs Mill Road/Randol ph Road Bicycle-Pedestrian
Priority Area (BiPPA) identified in County master planswith costs beyond FY 23 incorporated into the Bus Rapid Trangt: Veirs Mill Road (501913) project to
maximize federa funding for the project.

LOCATION

Randolph/Veirs Mill BiPPA

ESTIMATED SCHEDULE

Preliminary design of projectsin the Western Sector started in FY 21 and continued in FY 22. Preliminary design of projectsin the Central and Eastern Sectorswill
dartin FY22.

COST CHANGE

Thisproject will be combined with and implemented through the Bus Rapid Transit: Veirs Mill Road (501913) project.

PROJECT JUSTIFICATION

Thisproject will enhance effortsin other projectsto improve pedestrian and bicyclist mohility, safety, and accessin the Randolph/Vers Mill BiPPA. These efforts
will dso help to meet master plan non-auto-driver mode share (NADMS) gods. The project will help the County achieveits Vision Zero godsto reduce degths
and seriousinjuries on County Roadways to zero by 2030. Thiswork will be coordinated with the Veirs Mill BRT project to minimize duplicative work and
provide enhanced accessto the BRT dations.

FISCAL NOTE

Theorigina cogt of this project was basad on concept level estimates. The cost has been updated as design progressed and schedule accelerated to coincide with the
VeirsMill Road BRT project. Thisalowsfor this project to beincuded in the Capita Investment Grant (CIG) gpplication to the Federd Transit Administration
for the VeirsMill Road BRT project.

DISCLOSURES

A pedestrian impect analysis has been completed for this project.

COORDINATION

Maryland State Highway Adminigtration, Maryland-National Capital Park & Planning Commission, Maryland Department of Natura Resources, Washington
Metropolitan Area Trangt Authority.
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Bowie Mill Road Bikeway

(P502108)
Category Transportation Date Last Modified 04/12/23
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Darnestown and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 4,395 - - 3,856 750 1,120 375 - 539 1,072 539
Land 1,091 - - 1,091 - - 160 465 466
Site Improvements and Utilities 3,146 - - 2,696 - - - 200 179 2,317 450
Construction 12,074 - - 8,937 - - - - 3,136 5,801 3137
TOTAL EXPENDITURES 20,706 - - 16,580 750 1,120 535 665 4,320 9,190 4,126
FUNDING SCHEDULE ($000s)
G.O. Bonds 12,906 - - 8,780 - - - - - 8,780 4,126
State Aid 7,800 - - 7,800 750 1,120 535 665 4,320 410 -
TOTAL FUNDING SOURCES 20,706 - - 16,580 750 1,120 535 665 4,320 9,190 4,126

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request - Year First Appropriation FY23
Cumulative Appropriation 2,245 Last FY's Cost Estimate 20,706

Expenditure / Encumbrances -
Unencumbered Balance 2,245

PROJECT DESCRIPTION

This project providesfor the design and construction of anew eight to ten-foot wide sidepath for 3.3 milesaong Bowie Mill Road from Olney Laytonsville Road
(MD 108) to Muncaster Mill Road (MD 115) and continues dong Muncaster Mill Road to Needwood Road. The project aso provides anew pedestrian bridge
over Rock Creek North Branch for continuation of the sdepath ong Bowie Mill Road.

LOCATION

Olney and Upper Rock Creek Planning Aress

ESTIMATED SCHEDULE

Designto start in FY 23 and be completed in FY 25. Land acquisition to start in FY 25 and be completed in FY 27. Utility relocation and Site improvementsto start
in FY 26 and be completed in FY 29. Congtruction to gart in mid-FY 27 and be completed in mid-FY 29.

PROJECT JUSTIFICATION

The Montgomery County Bicycle Master Plan, gpproved in November 2018, recommends a sidepath long Bowie Mill Road. The project isacritical connection
in the exigting bicycle network between the exigting trails and important destinationsincluding Needwood Road Bike Path, North Branch Tralil, the Inter-County
Connector (ICC) Trail, Shedy Grove Metro Station, Sequoyah Elementary School, Colond Zadok Magruder High School, and Olney Town Center.

OTHER

This project aso supports the County Executive's Vison Zero initiative which aimsto reduce injuries and fatdities on al roads.

FISCAL NOTE

$1.5M was gpproved in the FY 22 Maryland Generd Assembly. An FY 23 supplementd appropriation in G.O. Bondsfor the amount of $745,000 and State Aid for
the amount of $1.5M was approved. State Aid of $6.3M substituted for GO Bondsin FY 24-FY 28 reflects State grants for capital projects obtained during the 2023
Maryland Generd Assembly Session, which alowed for acceleration for construction of the project by 6 months (completion in mid-FY 29). The $6.3M includes
$2.1M awarded in FY 24, and $2.1M pre-authorized ($4.2M totd) in FY 25 and FY 26.

DISCLOSURES

A pedestrian impact andysis has been completed for this project. The County Executive assarts thet this project conformsto the requirement of relevant loca plans,
asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland State Highway Administration, Maryland-Nationa Capital Park and Planning Commission, Department of Permitting Services, Greater Olney Civic
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Asocidion (GOCA), and utility companies
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Capital Crescent Trail

(P501316)
Category Transportation Date Last Modified 05/12/23
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Under Construction

Total Beyond
Total Thru FY22 Rem FY22 FY23 | Fr24 FY 25 FY 26 FY27 | Fr28
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)

Planning, Design and Supervision 13,081 3,148 753 9,180 40 210 1,890 3,520 3,520 - -
Land 1,190 1,190 - - - - - - - -
Site Improvements and Utilities 2,908 8 - 2,900 - 100 500 1,300 1,000 - -
Construction 110,483 33,721 10,541 66,221 43813 4,008 11400 23000 23,000 - -
Other 3,000 - - 3,000 3,000 - - - - - -

TOTAL EXPENDITURES 130,662 38,067 11,294 81,301 7,853 4,318 13,790 27,820 27,520 - -

FUNDING SCHEDULE ($000s)
Federal Aid 45,000 - - 45,000 - - 9,029 18,083 17,888 - -
G.O. Bonds 57,196 16,923 9,688 30,585 2,137 4,318 4,761 9,737 9,632 - -
Impact Tax 27,292 21,144 1,606 4,542 4,542 - - - - - -
Recordation Tax Premium (MCG) 1,174 - - 1,174 1,174 - - - - - -
TOTAL FUNDING SOURCES 130,662 38,067 11,294 81,301 7,853 4,318 13,790 27,820 27,520 - -
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 4,448 Year First Appropriation FY15
Cumulative Appropriation 57,214 Last FY's Cost Estimate 116,097
Expenditure / Encumbrances 39,720
Unencumbered Balance 17,494

PROJECT DESCRIPTION

Thisproject providesfor the funding of the Capita Crescent trail, including the main trail from Woodmont Avenuein Bethesdato Silver Spring asalargely
12-foot-wide hard surface hiker-biker path, connector pathsat severd locations, anew bridge over Connecticut Avenue, anew underpass beneath Jones Mill Road, a
new tunnel beneath Wisconsin Avenue, Phase 2 of the Capital Crescent Surface Trail Project dong 47th Street which was previoudy included in CIP No. 500119,
supplementa landscaping and amenities, and lighting at trail junctions, underpasses, and other criticd locations.

ESTIMATED SCHEDULE
Congtruction of thetunnel under Wisconsin to start FY 25 and be completed in FY 27.

COST CHANGE

Increased PD'S costs due to delayed Purple Line condruction schedule by MTA and life/safety design for tunnel. Additionally, increased PDS, SIU and Congtruction
cogts due to escaation/inflation of the FY 20 cost estimates for the CCT Tunnd.

PROJECT JUSTIFICATION

Thistrail will be part of alarger system to enable non-motorized traffic in the Washington, DC region. Thistrail will connect to the existing Capital Crescent Trall
from Bethesda to Georgetown, the Metropolitan Branch Trail from Silver Spring to Union Station, and the Rock Creek Bike Trail from northern Montgomery
County to Georgetown. Thetrail will serve pedestrians, bicycligts, joggers, and skaters, and will be compliant with the Americans with Disabilities Act of 1990
(ADA), the Bethesda CBD Sector Plan, and the Purple Line Functiona Master Plan. The project will help the County achieveits Vision Zero goalsto reduce
desths and seriousinjuries on County roadwaysto zero.

FISCAL NOTE

In March of 2021, the schedule was adjusted to shift funding from each yeer to the next year from FY 21 through FY 25 to further reflect the expected construction
progress and estimated billing schedule based on the Purple Ling's plan to re-solicit anew genera contractor to complete the project. Previoudy, tunnd costswere
based on estimates developed in FY 20. In FY 21 and FY 22, construction markets experienced goproximately 10% escaation annudly. Historicaly, escaation has
been a 3% annudly. The County has gpplied to the federal government for a Rebuilding American Infrastructure for Sustainability and Equity (RAISE) grant of $45
million, which requires anon-federa match of $24 million. If thisgrant is not secured, the schedule for the tunnel will be reevauated.

DISCLOSURES

A pedestrian impact andys's has been completed for this project. The County Executive asserts that this project conformsto the requirement of relevant loca plans,
asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.
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COORDINATION

Maryland Transit Adminigtration, Maryland Department of Transportation, State Highway Administration, Maryland-Nationa Capital Park and Planning
Commission, Bethesda Bikeway and Pedestrian Fecilities, Codlition for the Capital Crescent Trail, CSX Trangportation, Washington Metropolitan Area Trangit
Authority. Specia Capita Projects Legidation [Bill No. 32-14] was adopted by Council by June 17, 2014.
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Facility Planning - Pedestrian Facilities and Bikeways
(P502312)

Category Transportation Date Last Modified 03/14/23
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

Total | ThruFY22 | Rem FY22 Total | rvo3 | Fv2a | Fvas | Fyzs | Fr2r | Fvas | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 7,280 - - 5715 1,030 1,055 1,020 890 565 1,155 1,565
TOTAL EXPENDITURES 7,280 - - 5,715 1,030 1,055 1,020 890 565 1,155 1,565

FUNDING SCHEDULE ($000s)

Current Revenue: General 7,280 - - 5,715 1,030 1,055 1,020 890 565 1,155 1,565
TOTAL FUNDING SOURCES 7,280 a o 5715 1,030 1,055 1,020 890 565 1,155 1,565

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,055 Year First Appropriation FY23
Cumulative Appropriation 1,030 Last FY's Cost Estimate 13,290

Expenditure / Encumbrances
Unencumbered Balance 1,030

PROJECT DESCRIPTION

Thisproject providesfor planning and preliminary engineering design for new and reconstructed pedestrian facility and bikeway projects under consderation for
inclusion in the Capita Improvements Program (CIP). Prior to the establishment of astand-done project in the CIP, the Department of Transportation will perform
Phase | of fadility planning, arigorous planning-level investigation of the following critica project dements: purpose and need; usage forecedts; traffic operationd
andyss, community, economic, socia, environmental, and historic impact anayses, recommended concept design and public participation are considered. At the
end of Phase|, the Trangportation, Infrastructure, Energy and Environment (T& E) Committee of the County Council reviewsthe work and determinesif the project
has the meritsto advanceto Phase |1 of facility planning: preliminary (35 percent level of completion) engineering design. In preliminary engineering design,
congruction plans are devel oped showing specific and detailed features of the project, from which itsimpacts and costs can be more accurately assessed. At the
completion of Phase 1, the County Executive and County Council hold project-specific public hearingsto determineif the candidate project merits considerationin
the CIP as afunded sand-done project.

COST CHANGE

Cost change reflects the addition of Streateriesin Bethesda, Silver Spring and Wheaton, and cost reductions due to the following: 1) anew streamlined planning and
review process (MacArthur Boulevard Bikeway, Middlebrook Road & Wigteria Drive Multi-moda |mprovements, and Capital View/Metropolitan Sidewalk); 2)
reductions when projects are being addressed by private developers or through other County projects (Capitd View/Metropolitan Sidewalk, Great Seneca Shared
Use Path and Westlake/Rock Springs Complete Streets); 3) and delaysto reflect funding constraints (Grosvenor Lane Sidepath and Goshen Road South Ped/Bike

Improvements).

PROJECT JUSTIFICATION

Thereisacontinuing need to define the scope and determine need, benefits, implementation feesibility, horizontal and verticd dignments, typica sections, impacts,
community support/opposition, preliminary costs, and dternatives for master planned transportation recommendations. Facility Planning provides decision makers
with reliable information to determine if amaster-planned trangportation recommendation meritsinclusion in the CIP asastand-aone project. The Sdewak and
bikeway projectsin Facility Planning specifically address pedestrian needs.

FISCAL NOTE

Beginning in FY 23, this project splitsthe origina Facility Planning - Transportation (PS09337) into three separate facility planning projects by mode: Facility
Planning - Roads (P509337), Facility Planning - Mass Trangt (P502308), and Facility Planning - Pedestrian Fecilities and Bikeways (P502312).
DISCLOSURES

A pedestrian impact anaysiswill be performed during design or isin progress. Expenditureswill continue indefinitely.

COORDINATION

Maryland-Nationa Capita Park and Planning Commission, Maryland DOT State Highway Administration, Maryland Department of the Environment, Maryland
Department of Natural Resources, U.S. Army Corps of Engineers, Department of Permitting Services, Utilities, Municipdities, affected communities, Commission
on Aging, Commission on People with Disahilities, Montgomery County Pedestrian Safety Advisory Committee
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FACILITY PLANNING PEDESTRIAN FACILITIESAND BIKEWAYS- No. 502312

FY23-28 PDF Project List

(* New asof FY23-FY28)

StudiesUnderway or to Sart in FY23-24.

Middlebrook Road/Wigteria Drive Multi-Modal
Improvements (MD118 - Great Seneca
Highway) - Phase 1 Planning Only

Sandy Spring Bikeway (MD108 - MD182 -
Norwood Road)

Capitol View Ave/Metropolitan Ave (MD192)
Sidewak/Bikeway (Forest Glen Road - Ferndde
Street) - Phase 1 Planning Only

ADA Design Guiddines
Shady Grove Road Ped/Bike Improvements

MacArthur Boulevard Bikeway (Fals/Fawsett
Road - Old AnglersInn)* - Phase 1 Planning
Only

Stregteries (Woodmont, Price Ave/lElkins Ave, & Newell
Street)*

Candidate Studiesto Start in FY 25-28:

e Germantown MARC Station Bicycle &
Pedestrian |mprovements*

o Westlake/Rock Springs Complete Streets - Phase 1
Planning Only

o Facility Planning - Equitable Bikeways*
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Falls Road Bikeway and Pedestrian Facility

(P500905)
Category Transportation Date Last Modified 05/18/23
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Potomac-Cabin John and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 3,426 - - 1,640 240 1,400 - - - - 1,786
Land 2,700 - - 1,619 - - - - - 1,619 1,081
Site Improvements and Utilities 3,000 - - - - - - - - - 3,000
Construction 17,985 - - - - - - - - - 17,985
TOTAL EXPENDITURES 27,111 - - 3,259 240 1,400 o o - 1,619 23,852
FUNDING SCHEDULE ($000s)

Federal Aid 1,230 - - 1,230 200 1,030
G.O. Bonds 25,881 - - 2,029 40 370 - - - 1,619 23,852

TOTAL FUNDING SOURCES 27,111 - - 3,259 240 1,400 - - - 1,619 23,852

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request - Year First Appropriation FY16
Cumulative Appropriation 1,640 Last FY's Cost Estimate 27111
Expenditure / Encumbrances
Unencumbered Balance 1,640

PROJECT DESCRIPTION

This project providesfundsto develop find design plans, acquire right-of-way, and construct gpproximately 4 miles of an 8-10 foot bituminous hiker/biker path
dong the east Sde of Fals Road from River Road to Dunster Road. Falls Road is classified asamgjor highway and has anumber of side street connectionsaong
the project corridor. The path will provide pedestrians and cyclists safe access to communities along this project corridor, and will provide a connection to existing
pedestrian facilities to the north (Rockville) and to the south (Potomec).

LOCATION

Fdls Road from River Road to Dunster Road

ESTIMATED SCHEDULE

Find designto occur in FY 23-FY 24. Land acquiStion is scheduled to start in FY 28 and be completed beyond six years. Utilities and congtruction are scheduled
for beyond six years.

PROJECT JUSTIFICATION

This path provides accessto public transportation adong Fals Road. The path will provide pedestrian access to the following destinations: bus stopsaong Fals
Road, Bullis School, Ritchie Park Elementary School, Potomac Community Center, Potomec Library, Potomeac Village Shopping Center, Potomac Promenade
Shopping Center, Heritage Farm Park, Falls Road Golf Club, Falls Road Park, and anumber of religiousfacilities dong Fals Road. The 2002 Potomac Subregion
Master Plan cdlsfor aClass| (off-road) bike path dong Fals Road from the Rockville City limit to MacArthur Boulevard. The pathisamissing link between
exigting bicyclefacilitieswithin the City of Rockville and existing path along Falls Road south of River Road.

OTHER

Montgomery County Department of Trangportation has completed Phase 2 facility planning, preiminary design, with fundsfrom the annua bikeway program. The
project will help the County achieveits Vision Zero goasto reduce desths and seriousinjuries on County roadwaysto zero.

FISCAL NOTE

Condtruction cost estimateis based on design that was completed in 2009. Final construction cost will be determined after find design is completed. Federd Aidin
FY 23-FY 24 includes the Transportation Alternative Program (TAP) grant in the amount of $1.23M.

DISCLOSURES

A pedestrian impact analysis has been completed for this project.

COORDINATION
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Maryland-Nationa Capita Park and Planning Commission (M-NCPPC), State Highway Administration, Utility Companies, Department of Environmental
Protection, Department of Permitting Services, Washington Gas, Pepco, Verizon, Maryland Department of Natural Resources, Specid Capita Projects Legidaion
will be proposed by the County Executive.
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Goldsboro Road Sidewalk and Bikeway

(P501917)
Category Transportation Date Last Modified 05/18/23
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,769 - - 1,822 - - - 364 930 528 1,947
Land 574 5 = 574 = 5 = = = 574 =
Site Improvements and Utilities 1,150 - - - - - - - - - 1,150
Construction 15,603 - - - - - - - - - 15,603
TOTAL EXPENDITURES 21,096 - - 2,396 o = o 364 930 1,102 18,700
FUNDING SCHEDULE ($000s)
G.O. Bonds 21,096 - - 2,396 - - - 364 930 1,102 18,700
TOTAL FUNDING SOURCES 21,096 - - 2,396 - - - 364 930 1,102 18,700
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 21,096

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

Thisproject providesfor thefina design and construction of two 11-foot travel lanesfor aone mile sagment of Goldshoro Road (MD 614) from MacArthur
Boulevard to River Road (MD 190), ashared use path dong the north side, a 5-foot sidewalk on the south side at selected locations. Where feasible, drainage
improvements areincluded in the scope of the project. The existing pedestrian bridge over Minnehaha Branch on the south Side of Goldshoro Road near
Wedgewood Road is proposed to be replaced.

LOCATION

Goldsboro Road (MD 614) from MacArthur Boulevard to River Road (MD 190)

ESTIMATED SCHEDULE
Designwill start in FY 26. Land acquisition is scheduled in FY 28. Congtruction is scheduled to start beyond six years.

PROJECT JUSTIFICATION

This project will comply with the 1990 Bethesda-Chevy Chase Magter Plan and the 2018 Countywide Bikeways Master Plan to improve pedestrian and bicycle
fadilities, encourage usage and improve safety for al users. It will improve accessto major destinationsin and beyond the project areaand ultimately connect to other
sdewdk and bicydefadilities

OTHER

The preliminary design costsfor this project are covered in the " Facility Planning - Transportation” project (#509337). Right-of-way acquisition isrequired. The
project will help the County achieveits Vision Zero goalsto reduce desths and serious injuries on County Roadwaysto zero by 2030.

FISCAL NOTE

Condtruction cost estimates will be updated during thefina design phase.

DISCLOSURES
A pededtrian impact analys's has been completed for this project.

COORDINATION

Facility Planning - Transportation CIP No. 509337, U.S. Army Corpsof Engineers, Maryland DOT State Highway Administration, Maryland Department of the
Environment, National Park Service, Maryland-Nationa Capita Park and Planning Commission, Montgomery County Department of Permitting Services,
Montgomery County Department of Environmenta Protection, Utilities
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MD 198 Sidewalk Improvements

(P502406)
Category Transportation Date Last Modified 04/14/23
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 175 - - 175 - 100 75
Land %5 - - 25 25
Site Improvements and Utilities 50 - - 50 50
Construction 750 - - 750 - - 750
TOTAL EXPENDITURES 1,000 = = 1,000 o 100 900
FUNDING SCHEDULE ($000s)
State Aid 1,000 - - 1,000 - 100 900
TOTAL FUNDING SOURCES 1,000 - - 1,000 - 100 900
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 1,000 Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION
Sidewak improvements along Maryland Route 198 (Sandy Spring Road) in Burtonsville from Dino Driveto McKnew Road.

LOCATION

Burtonsville

ESTIMATED SCHEDULE
Designto beginin FY 24 and be completed in FY 25. Land acquisition, utility relocation and congtruction are scheduled for FY 25.

PROJECT JUSTIFICATION

The project will provide sdewak connections along MD 198 (Sandy Spring Road) between Dino Drive and McKnew Road to the business didtrict in
Burtonsville. The sdewak provides ADA accessto residentid neighborhoods, transit, churches, and public facilities.

FISCAL NOTE

Saeadin FY24 and FY 25 reflects $1M in State grants for capital projectsin Montgomery County obtained during the 2023 State Generd Assembly session.

DISCLOSURES

A pedestrian impact andysiswill be performed during design or isin progress. The County Executive assartsthat this project conformsto the requirement of
relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland State Highway Administration, Maryland-Nationa Capital Planning Commission, Department of Permitting Services, and Office of the County
Executive.
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MD355-Clarksburg Shared Use Path

(P501744)
Category Transportation Date Last Modified 05/19/23
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Clarksburg and Vicinity Status Final Design Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,733 1,122 - 611 485 126
Land 1,165 10 - 1,155 901 254
Site Improvements and Utilities 292 R - 260 260 -
Construction 3,274 - - 3274 1,776 1,498
TOTAL EXPENDITURES 6,464 1,164 = 5300 3,422 1,878
FUNDING SCHEDULE ($000s)
G.O. Bonds 2,005 387 - 1,618 1,024 594
Intergovernmental 2 63 - 9 9
Recordation Tax Premium (MCG) 191 191 - - - -
State Aid 4,196 523 o 3,673 2,389 1,284
TOTAL FUNDING SOURCES 6,464 1,164 - 5300 3,422 1,878
OPERATING BUDGET IMPACT ($000s)
Maintenance 8 - - 2 2 2 2
Energy 8 - - 2 2 2 2
NET IMPACT 16 - - 4 4 4
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation FY17
Cumulative Appropriation 6,464 Last FY's Cost Estimate 6,464
Expenditure / Encumbrances 1,173
Unencumbered Balance 5,291

PROJECT DESCRIPTION

Thisproject isto provide design, land acquisition, utility relocations, and construction of anew 8 to 10- foot wide shared use bike path aong the eestern side of
Frederick Road (MD 355) from Snowden Farm Parkway to 430 feet north of Clarksburg Road (MD 121) and from 670 feet south of theintersection to Stringtown
Road. Thetotd length of the project is gpproximately 2,500 linear feet. The segment of the shared use path between Spire Street and 430 feet north of Clarksburg
Road isto be congtructed as part of the Clarksburg at MD 355 Intersection Improvement Project. This project also provides congtruction of approximately 550 feet
of retaining walls to reduce impacts to adjacent properties.

LOCATION

Frederick Road from Snowden Farm Parkway to Stringtown Road.

ESTIMATED SCHEDULE
Fina design completed in FY 22. Land acquisition in FY 23 through FY 24. Congtruction isto start in FY 23 and complete in FY 24.

PROJECT JUSTIFICATION

Thisproject provides links between the northern limits of the Frederick Road Bike Path, CIP#501118, and the southern limits of the Little Bennett Regiona Park
Trail Connector. The planned facilitieswill improve pedestrian and bicyclist safety and accessto the Clarksburg Town Center, Clarksburg High School, and Little
Bennett Regiond Park. The project leverages State Aid.

OTHER

The project will help the County achieveits Vision Zero goasto reduce deaths and seriousinjuries on County Roadways to zero by 2030.

FISCAL NOTE

Thisproject was awarded $523,000 in State Aid in FY 19 and an additiona $127,000 in FY 21 to fund design. Funds for this project were originaly programmed
in Public Facilities Roads CIP# 5071310. It is anticipated that State/Federa grantswill be pursued to partialy fund construction.

FY 22 reflects actud s funding correction.
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DISCLOSURES

A pedestrian impact andysis has been completed for this project. The County Executive asserts that this project conformsto the requirement of relevant loca plans,
asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Frederick Road Bike C.1.P. Project No. 501118, Little Bennett Regiond Park Trail Connector, Clarksburg Road/MD355/MD 121 Intersection Improvement
Project C.1.P. No. 508000, Maryland National Park & Planning Commission.
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Twinbrook Connector Trail

(P502405)
Category Transportation Date Last Modified 04/13/23
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Aspen Hill and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 240 - - 240 - 200 20 20
Construction 1,260 - - 1,260 - - 630 630
TOTAL EXPENDITURES 1,500 = = 1,500 o 200 650 650
FUNDING SCHEDULE ($000s)
G.O. Bonds 1,500 - - 1,500 - 200 650 650
TOTAL FUNDING SOURCES 1,500 - - 1,500 - 200 650 650
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 200 Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project will design and congtruct the relocation of the existing Parklawn North Connector Trail from the roadway shoulder to facilitete anew Bus Rapid
Transt (BRT) lineon Veirs Mill Road (MD 586) between Rock Creek and Agpen Hill Road in Rockville. Thelong-term BRT dternative for Veirs Mill Road
includes curbside dedicated lanes, which will conflict with the existing trail location. The project will be managed by Montgomery Parkswith the intention of
relocating thetrail prior to BRT congructionin thisvicinity.

ESTIMATED SCHEDULE

Designisscheduled to start in FY 24. Congtruction will start in FY 25 and be completed in FY 26.

PROJECT JUSTIFICATION

The project will maintain trail connectivity while alowing implementation of aBRT service dlong Veirs Mill Road. Maintaining this established trail connector
will increase opportunity for abroad range of users, induding asignificant number of minority and low-incomeridersliving aong ahighly congested corridor. The
project will improve passenger transit mobility by connecting BRT ridersto high density housing and employment centers.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress.

COORDINATION

Maryland Department of Transportation, Maryland Department of the Environment, Maryland-National Capital Park and Planning Commission.
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Facility Planning-Roads

(P509337)
Category Transportation Date Last Modified 03/14/23
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Ongoing

Total Beyond
Total Thru FY22 Rem FY22 A FY 23 FY 24 FY25 | FY26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 64,476 53,671 3,685 5,060 1,265 1,000 935 915 315 630 2,060
Land 815 815 - -
Site Improvements and Utilities 130 130
Construction e e
Other 131 130 1 - -

TOTAL EXPENDITURES 65,627 54,821 3,686 5,060 1,265 1,000 935 915 315 630 2,060

FUNDING SCHEDULE ($000s)
Contributions 4 4 - - - - R -
Current Revenue: General 47,351 36,548 3,683 5,060 1,265 1,000 935 915 315 630 2,060
Current Revenue: Mass Transit 5,633 5,630 3 - -
Impact Tax 6,070 6,070
Intergovernmental 785 785
Land Sale 2,099 2,099
Recordation Tax Premium (MCG) 3,610 3,610
State Aid Ie) Ie) - - - - - - - -
TOTAL FUNDING SOURCES 65,627 54,821 3,686 5060 1,265 1,000 935 915 315 630 2,060
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,000 Year First Appropriation FY93
Cumulative Appropriation 59,772 Last FY's Cost Estimate 66,557
Expenditure / Encumbrances 57,207
Unencumbered Balance 2,565

PROJECT DESCRIPTION

Thisproject providesfor planning and preliminary engineering design for new and reconstructed highway projects under consderation for inclusion in the Capita
Improvements Program (CIP). Prior to the establishment of astand-alone project in the CIP, the Department of Transportation will perform Phase| of fecility
planning, arigorous planning-leve investigation of the following critica project dements: purpose and need; usage forecadts, traffic operaiond andys's, community,
economic, socia, environmenta, and historic impact anayses, recommended concept design and public participation are consdered. At theend of Phasel, the
Trangportation, Infrastructure, Energy and Environment (T& E) Committee of the County Council reviewsthe work and determinesif the project hasthe meritsto
advanceto Phasell of fadility planning: preliminary (35 percent level of completion) engineering design. In preliminary engineering design, congruction plansare
deve oped showing specific and detailed festures of the project, from which itsimpacts and costs can be more accuratdly assessed. At the completion of Phasell, the
County Executive and County Council hold project-specific public hearingsto determine if the candidate project merits consderation in the CIP as afunded
gand-done project.

COST CHANGE
Cogt decreasereflects streamlined planning and review processfor Parklawn Drive/Nicholson Lane and removd of the M D-355 Bypass project in anticipation of
updates to the Clarksburg Master Plan.

PROJECT JUSTIFICATION

Thereisacontinuing need to define the scope and determine need, benefits, implementation feesibility, horizontal and verticd dignments, typica sections, impacts,
community support/opposition, preliminary costs, and dternatives for master planned transportation recommendations. Facility Planning provides decision makers
with reliable information to determine if amaster-planned trangportation recommendation meritsinclusion in the CIP asastand-adone project. The Sdewak and
bikeway projectsin Facility Planning specifically address pedestrian needs.

FISCAL NOTE

Starting in FY 01, Mass Transit Funds provide for masstransit related candidate projects. Impact taxes will continue to be applied to qudifying projects. Starting in
FY 23, Masstrandt related projects are funded in Facility Planning: Mass Trangt (P502308).

DISCLOSURES
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A pedegtrian impact andysiswill be performed during design or isin progress. Expenditureswill continue indefinitely. The County Executive assertsthat this
project conformsto the requirement of relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland-Nationa Capital Park and Planning Commission, Maryland DOT State Highway Adminigiration, Maryland Department of the Environment, Maryland
Department of Natura Resources, U.S. Army Corps of Engineers, Department of Permitting Services, Utilities, Municipdities, Affected communities, Commisson
on Aging, Commission on People with Disabilities, Montgomery County Pedestrian Safety Advisory Committee

FACILITY PLANNING TRANSPORTATION - No. 509337

FY23-28 PDF Project Lig (" New aof FY23Fy28)

StudiesUnderway or to Sart in FY23-24: Candidate Studiesto Start in FY 25-28:

® CrabbsBranch Way Extended to Amity Drive

® Old Columbia Pike/Progperity Drive Widening (Stewart
La- Cherry Hill Rd)

o Norfolk Avenue Shared Street

® High Incident Network Fecility Planning

® Bethesda One-way Street Conversion Study

o MD 355 Corridor Study (Milestoneto Clarksburg Road)
® Prioritizing MCDOT Capita Projects

® Parklawn Drive/Nicholson Lane Multi-modal
Improvements (Randolph Rd - MD 355) - Phase 1
planning only

® | ong Branch Master Planned Connections
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MCG Reconciliation PDF

(P501404)
Category Transportation Date Last Modified 05/22/23
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Preliminary Design Stage

Total | ThruFY22 | Rem FY22 Total | rvo3 | Fv2a | Fvas | Fyzs | Fr2r | Fvas | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

TOTAL EXPENDITURES - - - - - - = - o -

FUNDING SCHEDULE ($000s)

Current Revenue: General (1,964) - (1,964) - - - - - - -
G.O. Bonds (194,681) - 1237 (195918) (17,073) (28,929) (38,760) (32,254) (38,710) (40,192)
Impact Tax 72,583 - - 72,583 5,603 15,549 21,608 9,941 9,941 9,941
Recordation Tax Premium (MCG) 124,062 = 727 123,335 11,470 13,380 17,152 22,313 28,769 30,251

TOTAL FUNDING SOURCES - - - - - - o a - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request - Year First Appropriation FY20
Cumulative Appropriation - Last FY's Cost Estimate -
Expenditure / Encumbrances -

Unencumbered Balance -

PROJECT DESCRIPTION

This project reconciles County government projects funded with particular funding sourceswith the CIP database by balancing funding components on the macro

levd.
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Observation Drive Extended

(P501507)
Category Transportation Date Last Modified 05/19/23
SubCategory Roads Administering Agency Transportation
Planning Area Clarksburg and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY 26 FY 27 FY 28
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 10,054 1 - 8,266 266 1,500 1,500 1,000 2,000 2,000 1,787
Land 26,452 - - 1,652 - - - 1,652 - - 24,800
Site Improvements and Utilities 2,240 - - 1,540 - - - - 1,200 340 700
Construction 76,847 - - 48,500 - - - - 19500 29,000 28,347
TOTAL EXPENDITURES 115,593 1 - 59,958 266 1,500 1,500 2,652 22,700 31,340 55,634
FUNDING SCHEDULE ($000s)

G.O. Bonds 115,593 1 - 59,958 266 1,500 1,500 2,652 22,700 31,340 55,634

TOTAL FUNDING SOURCES 115,593 1 - 59,958 266 1,500 1,500 2,652 22,700 31,340 55,634

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request - Year First Appropriation FY16
Cumulative Appropriation 4,894 Last FY's Cost Estimate 115,593
Expenditure / Encumbrances 1
Unencumbered Balance 4,893

PROJECT DESCRIPTION

The project providesfor the design and construction of a2.2 milelong roadway within aminimum 150 foot right-of-way. Thework will be conductedin 2 main
phases, with Phase 1 occurring in two simultaneous sub-phases (1A & 1B). Phase 1A indudes a4 lane divided roadway (2 lanesin each direction) starting at
exigting Observation Drive near Waters Discovery Lane and continuing to West Old Batimore Road aong with a shared use path on the west side and abike path
on the east Sdeto provide Greenway connectivity. A bridge approximately 550 feet long will be constructed near Waters Discovery Lane ending near West Old
Batimore Road. A traffic signd will be provided a the West Old Batimore Road intersection. Phase 1B includes 4 lanes of Observation Drive from West Old
Baltimore Road to the point where it meetsthe extension of Little Seneca Parkway, with a shared use path on the west Side and bikepath on the east Sde. Phase 1B
adsoincludesthe widening of Little Seneca Parkway to four lanesfrom MD 355 and the extension of Ohservation Drive north of West Old Batimore Road. The
feasihility of Little SenecaParkway cross section has not been validated with regulatory agencies and will be refined during preiminary design. In Phase 2, between
Little Seneca Parkway and existing Observation Drive near Stringtown Road, the scope includes atwo-lane roadway, aong with a shared-use path on thewest Sde,
with pace for the two additiona master-planned lanes and asidewalk on the east Sideto be built in the future. Traffic signaswill be provided at the Shawnee Lane
and Little Seneca Parkway intersections.

LOCATION
Clarksburg and Germantown

ESTIMATED SCHEDULE

Fina design of Phase 1A and preliminary design of Phase 1B beganin FY 23. Fina design for Phase 1A endsin FY 26. Fina design for Phase 1B endsin FY 27.
Land acquisition for Phase 1A isin FY 26. Condtruction for Phase 1A gstartsin FY 27 and finishesin FY 29, Land acquisition and congtruction for Phase 1B will
occur beyond FY 28. All work for Phase 2 will occur beyond FY 29.

PROJECT JUSTIFICATION

Thisproject is needed to provide a north-south corridor that links the existing Observation Drive to Stringtown Road, providing multi-modal accessto arapidly
developing residentid and business area between the 1-270 and MD 355 corridors. The project improves mohility and safety for loca travel and pedestrian, bicycle
and vehicular accessto residentid, employment, commercia and recregtiond aress. It dso provides afacility for implementation by Maryland Transit
Adminigtration (MTA) for the Corridor Cities Trandtway (CCT) including two stations. The transitway will be Bus Rapid Trangt (BRT) and will belocated in
the median area.of Observation Drive.

OTHER

The cogt estimateis based on preliminary design only. Costs have not been updated since FY 19. A more accurate cost estimate will be prepared during fina design
and vaue engineering will be utilized to partialy offset anticipated cost increases.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress.

1-84



Attachment to Resolution No.: 20-175

COORDINATION

Maryland Transt Administration, Washington Suburban Sanitary Commission, Maryland-Nationa Capita Park and Planning Commission, Verizon, Pepco,
Washington Gas, Department of Permitting Services, Department of Environmental Protection; Specid Capital Projects Legidation will be proposed by the County
Executive.
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Traffic Signals

(P507154)
Category Transportation Date Last Modified 04/13/23
SubCategory Traffic Improvements Administering Agency Transportation
Planning Area Countywide Status Ongoing
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 23,061 18111 - 4,950 825 825 825 825 825 825 -
Land 19 19 - - - - - - - - -
Site Improvements and Utilities 50,947 21,906 821 28,220 4,510 4,670 4,760 4,760 4,760 4,760 -
Construction 76 76 - - - - - - - - -
Other 1,850 1,850 - - - - - - - - -
TOTAL EXPENDITURES 75,953 41,962 821 33,170 5,335 5495 5585 5585 5,585 5,585 -
FUNDING SCHEDULE ($000s)
G.O. Bond Premium 186 186 - - - - - - - - -
G.O. Bonds 67,321 33,490 821 33,010 5,335 5,335 5,585 5,585 5,585 5,585 -
Recordation Tax Premium (MCG) 8,286 8,286 - - - - - - - - -
State Aid 160 - - 160 - 160 - - - - -
TOTAL FUNDING SOURCES 75,953 41,962 821 33,170 5335 5495 5585 5585 5585 5,585 -
OPERATING BUDGET IMPACT ($000s)
Maintenance 252 12 24 36 48 60 2
Energy 504 24 48 72 %6 120 144
Program-Staff 450 50 50 50 100 100 100
NET IMPACT 1,206 86 122 158 244 280 316
FULL TIME EQUIVALENT (FTE) 1 1 1 2 2 2
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 5,495 Year First Appropriation FY71
Cumulative Appropriation 48118 Last FY's Cost Estimate 75,793
Expenditure / Encumbrances 43,015
Unencumbered Balance 5,103

PROJECT DESCRIPTION

This project providesfor the design, congtruction, and maintenance of vehicular and pedestrian traffic Sgndsand sgnd systemsincluding: new and existing sgnds,
recongtruction/replacement of aged and obsolete Sgnals and components, auxiliary signs; Accessible Pedestrian Signds (APS), upgrades of the County's centrally-
controlled computerized traffic signa system, and communications and interconnect into the signd system. $150,000 isincluded each fisca year for theingtalation
of accessible pededtrian signals at five intersections to improve pedestrian safety for personswith disabilities. Thiswill provide more eesily accessible, raised buttons
to presswhen crossing theroad. Also, this effort provides audio cuesto indicate when it is safe to cross. The planning, design and congtruction of school beacons
will provide aremote connection for the beacons that enhances communication so that equipment monitoring and programming changes for the flashersmay be
accomplished fagter and remotely without having to physicaly accessthe devices.

COST CHANGE
Cost increase of $160,000in FY 24 isfor the planning, design and congtruction of 12 school flashing beacons.

PROJECT JUSTIFICATION

Thegrowth in County population and vehicular registrations continues to produce increasing traffic volumes. Additionally, population growth resultsin the need for
goods and services, contributing to higher vehicle volumes. The resulting increases raise traffic congestion levels and contribute to the increase in the number of
vehide crashes. Managing traffic growth and operations on the County transportation network requires a continued invesment in the traffic Sgnd systemto increase
intersection safety; accommodate changesin traffic patterns and roadway geometry; reduce intersection delays, energy consumption, and air pollution; and provide
coordinated movement on arterid routes through effective traffic management and control, by utilizing modern traffic Sgnd technologies. Studiesincludethe Traffic
Signd Ingpection and Assessment Program (2016), the Infrastructure Maintenance Task Force (2010), and the Pededtrian Safety Initiative (2007), which al identified
traffic sgnasin need of life-cyde replacement asfundingisavailable.

OTHER

Approximately 40 projects are completed annualy by acombination of contractua and County work crews. One aspect of this project focuses onimproving
pedestrian walkability by creating a safewalking environment, utilizing selected engineering technologies, and ensuring Americanswith DisahilitiesAct (ADA)
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compliance. All new and recongtructed traffic Sgnals are designed and congtructed to include gppropriate pedestrian festures - crasswalks, curb ramps, countdown
pedestrian signdls, APS, and gpplicable signing. A significant portion of thetraffic signa work will continue to bein the central business districts and other
commercid aress, where cogs are higher due to more underground utilities and congested work arees. Likewise, new signasin outlying, developing areas are more
expendve dueto longer runs of communication cable. Since FY 97, thefiber optic interconnection of traffic signals has been funded through the Fibernet project.
This project will help the County achieveits Vision Zero goasto reduce desths and seriousinjuries on County roadwaysto zero by 2030.

FISCAL NOTE
$160,000 in sate aid reflects State grants for capita projectsin Montgomery County awarded during the 2023 Maryland Generd Assembly sesson.

DISCLOSURES

A pedestrian impact andysiswill be performed during design or isin progress. Expenditureswill continue indefinitely. The County Executive assertsthat this
project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.
COORDINATION

Advanced Trangportation Management System, Verizon, FiberNet CIP (No. 509651), Maryland State Highway Administration, Potomac Electric Power
Company, Washington Gas and Light, Washington Suburban Sanitary Commission, Montgomery County Pedestrian Safety Advisory Committee, and Citizens
Advisory Boards, and Maryland-Nationa Capital Park and Planning Commission.
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US 29 Streetlighting

(P502407)
Category Transportation Date Last Modified 05/18/23
SubCategory Traffic Improvements Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 160 - - 160 - 100 30 30
Site Improvements and Utilities 2,680 - - 2,680 - - 1,280 1,400
TOTAL EXPENDITURES 2,840 = = 2,840 o 100 1,310 1,430
FUNDING SCHEDULE ($000s)
State Aid 2,840 - - 2,840 - 100 1310 1,430
TOTAL FUNDING SOURCES 2,840 - - 2,840 - 100 1,310 1,430
OPERATING BUDGET IMPACT ($000s)
Maintenance 35 - - 5 10 10 10
Energy 28 - - 4 8 8 8
NET IMPACT 63 - - 9 18 18 18
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 2,840 Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project provides funding for County planning, design, ingalation, and energization of dreatlightsaong US 29 (Columbia Pike) between 1-495 and MD 198
(Sandy Spring Roed).

LOCATION

US29from 1-495to MD 198

ESTIMATED SCHEDULE

Designisscheduled for FY 24. Utility ingtalation is scheduled for FY 25 and FY 26.

PROJECT JUSTIFICATION

County resolution dated June 25, 1968 requires Montgomery County to provide for the ingtallation of streetlightsin those subdivisions that were platted prior to
February 1, 1969, when theingtallation of streetlights was not arequirement of subdivison development. While alimited number of streetlights have beeningtdled
over timea most of theintersectionswithin this stretch of US 29, this project will provide additiona lighting, per current County standards, to help enhancetraffic
safety for the motorists and pedetrians dike.

FISCAL NOTE

$2.8M in State ad reflects State grants for capita projectsin Montgomery County awarded during the 2023 Maryland Genera Assembly session.

DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION

Maryland Department of Trangportation State Highway Adminigration (MDOT SHA) and PEPCO.
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High School Wellness Center and Expanded Wellness Services
(P640902)

Category Health and Human Services Date Last Modified 05/17/23
SubCategory Health and Human Services Administering Agency General Services
Planning Area Countywide Status Ongoing

Total | ThruFv22 | RemFv22 | 1% | Fy23 | Fy24 | Fv2s | Fyas | P27 | Fyzs | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 6,466 57 1,084 5,325 - 3475 1,725 - - 125 -
Construction 37,394 4,879 2,490 25,094 - 6,168 12,714 1,444 2,062 2,706 4,931
Other 487 421 66 - - -
TOTAL EXPENDITURES 44,347 5,357 3,640 30,419 - 9,643 14,439 1,444 2,062 2,831 4,931
FUNDING SCHEDULE ($000s)
Current Revenue: General 1,909 - 909 1,000 - 1,000 - - - -
G.O. Bonds 41,438 5,357 2,731 28,419 - 7,643 14,439 1,444 2,062 2,831 4,931
State Aid 1,000 - - 1,000 - 1,000 - - - -
TOTAL FUNDING SOURCES 44,347 5,357 3,640 30,419 - 9,643 14439 1,444 2,062 2,831 4,931
OPERATING BUDGET IMPACT ($000s)
Program-Staff 4,429 170 170 714 714 1077 1,584
Program-Other 21,615 747 47 3817 3817 5751 6,736
NET IMPACT 26,044 917 917 4531 4531 6,828 8,320
FULL TIME EQUIVALENT (FTE) 1.88 1.88 5.63 5.63 9.38 14.25
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 22,350 Year First Appropriation FY09
Cumulative Appropriation 16,997 Last FY's Cost Estimate 34,997
Expenditure / Encumbrances 5,391
Unencumbered Balance 11,606

PROJECT DESCRIPTION

This project provides for the placement of High School Wellness Centers (HSWC) at public schools. HSWCs provide physica hedlth, mentd hedlth, and socid
sarvices, aswel asfamily support/youth development services which atempt to address the needs of youth and build their skills and strengths to be more successful
indl sectors of ther lives. Services aretargeted to meet the pecific needs of the school. This project isin accordance with the recommendeations of the School Based
WelIness Center Planning Group (SBWCPG), the Department of Health and Human Services (DHHS) and Montgomery County Public Schools (MCPS). The
section of the host school isbased upon criteriarecommended by the SBWCPG. MCPS will oversee the construction of the HSWC sites. The County will
occupy the space with DHHS personnel and contractors. The HSWCs are similar in design to School Based Hedlth Centers with modifications to accommodate
the older student population's needs and services. The project dso provides for the design and construction of space for menta hedth and socid servicesprior to the
development of acomprehensve HSWC.

ESTIMATED SCHEDULE

Design and congtruction of interim mental health and socid support service Space at high schools without awellness center in operation beganin FY 22. FY23
funding shifted to FY 24 to align with anticipated MCPS billing timelines. Full design and construction of up to three centersin the top priority schoolsisfunded
to beginin FY 24. This project reserves capacity to congtruct high school wellness centers at four to eight high schools. DHHS must perform acomprehensive
andysis of need to determinethe priority order for congtructing the centers and convene the School Based Wellness Center Planning Group to findize priority
recommendations. The recommendations must be transmitted to the Council before funds can be obligated or spent on any new projects.

COST CHANGE

Codsincrease to add up to four additiond high schoolsto the project. Cost change dso reflects availability of State Aid.

PROJECT JUSTIFICATION

This project is recommended by the SBWCPG, DHHS, and MCPS. Each HSWC will provide servicesto address physical hedlth, mental hedlth, and socidl
service needs, aswell as provide youth devel opment opportunities to the students.

FISCAL NOTE

FY 22 Specid Appropriation (Resolution 19-1220) added $750,000 in Current Revenue: General and $1.25 million in G.O. Bonds to modify school spacesto
accommodate the ddivery of menta hedlth and youth devel opment servicesfor the school year beginning August 2022. The Maryland Generd Assembly awarded
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$1 million during the 2023 session.

DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION
Department of Health and Human Services, Department of Genera Services, Montgomery County Public Schools
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21st Century Library Enhancements Level Of Effort

(P711503)
Category Culture and Recreation Date Last Modified 12/20/22
SubCategory Libraries Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 172 8 64 100 25 15 15 15 15 15
Construction 3,333 634 935 1,764 339 285 285 285 285 285
Other 7,952 4,702 - 3,250 625 525 525 525 525 525
TOTAL EXPENDITURES 11,457 5,344 999 5,114 989 825 825 825 825 825
FUNDING SCHEDULE ($000s)

Current Revenue: General 11,232 5,119 999 5114 989 825 825 825 825 825
G.O. Bonds 225 225 -

TOTAL FUNDING SOURCES 11,457 5,344 999 5,114 989 825 825 825 825 825

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 825 Year First Appropriation FY15
Cumulative Appropriation 7,332 Last FY's Cost Estimate 12,277
Expenditure / Encumbrances 5,598
Unencumbered Balance 1,734

PROJECT DESCRIPTION

Thisleve of effort project isintended to maintain and keep technology current in existing libraries by updating technology and technology support systems. When
appropriate, upgradeswill be coordinated with Library Refurbishment project work.

ESTIMATED SCHEDULE
Project garted in FY 15 and work will progress on an as needed basis.

COST CHANGE
Shifted Current Revenue for FY 24 through FY 28 to the Library operating budget to recognize ongoing operating budget impacts of this CIP project.

PROJECT JUSTIFICATION

Thisfunding will alow the Department of Public Libraries, Department of Genera Services, and Department of Technology and Enterprise Business Solutionsto
respond to customer demands and library trends that require changesin the equipment and related furnishings of library buildings. Thisindudesthe provison of
new equipment such asloanable lgptops, upgraded saif-checkout machines, security cameras, badge access doors, and modifying service desksto provide single
points of service. It will aso provide funding for necessary upgrades of dectrical and data connections asimprovements are madeto the services and programs. This
project will improve the level of serviceto the community by keeping thelibrary system more current and responsive to the needs of the community. Rather than
the current 30+ year cyde of renovations, fundswill be available to modify technology on amuch shorter timeframe.

FISCAL NOTE

Funds have occasiondly been moved from this CIP budget to the Library operating budget to accommodate ongoing operating budget impacts from this project.
Beginning in FY 20, $118,000 was shifted to the Library operating budget. In FY 21, another $156,000 was shifted to the Library operating budget. For FY 23
through FY 28, $93,000 will be shifted to the Library operating budget. Beginning in FY 24, $164,000 is shifted to the Library operating budget.
DISCLOSURES

Expenditureswill continue indefinitely.

COORDINATION

Department of Generd Services, Department of Public Libraries, and Department of Technology and Enterprise Business Solutions.
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Chevy Chase Library and Redevelopment

(P712301)
Category Culture and Recreation Date Last Modified 12/22/22
SubCategory Libraries Administering Agency General Services
Planning Area Bethesda-Chevy Chase and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,304 - - 674 - - - - 160 514 630
Construction 3,905 - - - - - - - - - 3,905
Other 620 - - 620
TOTAL EXPENDITURES 5,829 - - 674 - - - - 160 514 5,155
FUNDING SCHEDULE ($000s)
G.O. Bonds 5,829 - - 674 - - - - 160 514 5,155
TOTAL FUNDING SOURCES 5,829 - - 674 - - - - 160 514 5,155
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 5,829

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

The Chevy Chase Library was origindly included in the gpproved Library Refurbishment Leve of Effort (LOE) Capital Improvement Project (CIP). This project
will provide anew library with amixed-use development at the Ste of the existing library.

LOCATION

8005 Connecticut Avenue, Chevy Chase, Maryland 20815

ESTIMATED SCHEDULE
Project has been deferred for two years, with design development to beginin FY 27 and congtructionin FY'29

FISCAL NOTE
Library Refurbishment Level of Effort (P711502) project cogtsare reduced in FY 25 to FY 28 since Chevy Chase Library costswere moved to this standalone project.

DISCLOSURES
A pededtrian impact analysiswill be performed during design or isin progress.

COORDINATION

Department of Generd Services, Department of Public Libraries, Maryland State Department of Education, and Department of Technology & Enterprise Business
Solutions.
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Clarksburg Library

(P710500)
Category Culture and Recreation Date Last Modified 12/22/22
SubCategory Libraries Administering Agency General Services
Planning Area Clarksburg and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,484 - - 2,484 - 453 500 200 700 631 -
Site Improvements and Utilities 235 - - 235 - - - 3H 200 - -
Construction 11,444 - - 11,444 - - - 1,786 6,658 3,000 -
Other 1,200 - - 1,200 - - - 200 1,000 - -
TOTAL EXPENDITURES 15,363 = o 15,363 o 453 500 2,221 8,558 3,631 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 15,363 - - 15,363 - 453 500 2,221 8,558 3,631 -
TOTAL FUNDING SOURCES 15,363 - - 15,363 - 453 500 2,221 8,558 3,631 -
OPERATING BUDGET IMPACT ($000s)
Maintenance 2 - - - - - 20
Energy 25 - - - - - 25
Program-Staff 668 - - - - - 668
Program-Other 1,201 - - - - - 1,201
NET IMPACT 1,936 - - - - - 1,936
FULL TIME EQUIVALENT (FTE) - - - - - 16
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation FY23
Cumulative Appropriation 453 Last FY's Cost Estimate 15,363
Expenditure / Encumbrances
Unencumbered Balance 453

PROJECT DESCRIPTION

This project provides for the design and congtruction of alibrary located in Clarksburg, as outlined in the Clarksburg Master Plan, and gppropriate to the needs of
the community.

LOCATION

Clarksburg Square Road and Public House Road, Clarksburg, Maryland, 20871

ESTIMATED SCHEDULE
Design development will beginin FY 24, and construction will startin FY 26.

PROJECT JUSTIFICATION

The Department's Strategic Facilities Plan (1998 - 2003) recognized the need for library servicesin the Clarksburg ares, including aneeds assessment completed in
2001. The Department confirmsthat the Clarksburg area continues to meet the criteriafor anew facility, as outlined in the Department's Fecilities Plan 2013-2016.
The Clarksburg population is expected to increase from 13,766 in 2010 to dmost 40,000 by 2025. The closest library is the Germantown branch, which opened in
2007. Thelibrary will serve asthe community connection hub to idess, learning, and the exchange of information. It will improve the community through
fadilitating knowledge creation, informing the community, and inspiring lifelong learning and collaboration.

FISCAL NOTE

Dedication of a 1.1 acre Site was gpproved by the Montgomery County Planning Board on July 23, 2015 as part of the developer Third Try LLC'sdesign for the
site plan for the unbuilt portions of the Town Center on the east and west sides of the devel opment. Pending eva uation of a Program of Requirements, amore
refined cost estimate will be provided. Associated parking will be provided by the developer.

COORDINATION

Maryland-Nationa Capitd Park and Planning Commission, Department of Genera Services, Department of Technology and Enterprise Business Solutions,
Department of Permitting Services, Washington Suburban Sanitary Commission, Clarksburg Town Center Development Didtrict, Department of Public Libraries,
Upcounty Regiona Service Center.
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Library Refurbishment Level of Effort

(P711502)
Category Culture and Recreation Date Last Modified 04/14/23
SubCategory Libraries Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 9,458 4,666 285 4507 706 1,097 716 602 555 831
Site Improvements and Utilities 173 67 - 106 - 106 - - -
Construction 20,692 7,607 - 13,085 2112 4,420 2,497 2,782 - 1274
Other 4,304 1,580 366 2,358 341 330 642 665 - 380
TOTAL EXPENDITURES 34,627 13,920 651 20,056 3,159 5,953 3,855 4,049 555 2,485
FUNDING SCHEDULE ($000s)

G.O. Bonds 29,649 9,998 651 19,000 3,159 4,897 3,855 4,049 555 2,485
Recordation Tax Premium (MCG) 1,035 1,035 - - -
State Aid 3,943 2,887 - 1,056 - 1,056

TOTAL FUNDING SOURCES 34,627 13,920 651 20,056 3,159 5,953 3,855 4,049 555 2,485

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 4,427 Year First Appropriation FY15
Cumulative Appropriation 19,256 Last FY's Cost Estimate 32,621
Expenditure / Encumbrances 16,318
Unencumbered Balance 2,938

PROJECT DESCRIPTION

The Library Refurbishment Leve of Effort (LOE) project provides astructured processto modernize dl 21 library branches over 20 yearswith new technologies and
sarvice ddivery improvementsthat reflect the latest in 21t century library trends at much less costs than renovations. The improvementsinclude renovated
restrooms, creating group collaboration rooms, providing new sit / stand ergonomic service desks, prekindergarten early literacy display dements, new water
fountainswith bottlefilling festures, and agenerd esthetic refurbishment of new paint, carpet and other flooring, and some furnishings. With the addition of funding
fromthe 21t Century Library Level of Effort project, dectric connectivity a many tables and seeting groups and loanable laptops are provided. Often other level of
effort projects provide funding to address roof, mechanica / Heating, Ventilation, and Air Conditioning (HVAC), Americanswith Disabilities Act (ADA), window,
and lighting repairs or replacements.

ESTIMATED SCHEDULE

The Library Refurbishment LOE started in FY 15 with two refurbishments. In FY 16, FY 17, and FY 18, atotd of Sx librarieswere refurbished. In FY 19, FY 20,
FY21, and FY 22, atotd of threelibraries were refurbished and oneis under construction and expected to be completed in FY 22, In FY 23 and FY 24, two libraries
will be refurbished dong with the facility assessment of athird and the design of afourth. The schedule of refurbishments per fisca year will then trangtion to
completing the facility assessment of onelibrary, design of onelibrary, and the congtruction of onelibrary per fisca year. Thiswill enabledl 21 librariesto be
refurbished by FY 29 where the cyclewould start over again. The Library Department identifiesthe librariesto be refurbished 18 monthsin advance before the
planning and design begins, o that applicationsfor sate grant funding can be submitted. Noticeidentifying the specific library projectsfor the given fisca year must
be provided to Council a leest 60 days before any funding is obligated or spent. The notice to Council includes the scope of work, cost estimate, and expenditure
schedulefor planning design and supervision, congtruction, and other costs by fisca yeer.

COST CHANGE

An additiona $950,000isrequired in FY 24 for Damascus Library Refurbishment construction costs. $500,000 in FY 24 State Aid added for Damascus Library and
Senior Center which occupy the same facility. $555,600 in FY 24 State Aid added for Long Branch Library Building and Site Improvements. $500,000in FY 24
GO Bond savings re-purposed to Long Branch Library Building and Site Improvements.

PROJECT JUSTIFICATION

Until the implementation of these projects, many of the County Libraries have not been updated in 20 years. The Library Refurbishment LOE will ensurethet all
libraries are refurbished and updated on ascheduled basis. Thiswill ensure that the libraries continue to meet the community's needsfor programs, services, and
fadilities. The Library Refurbishment projects enable the County to update more libraries over a shorter period with less money than the ol d gpproach of renovating
only 1 or 2 libraries. Refurbishments aso help avoid future mgor renovations on many buildings.

FISCAL NOTE
FY 15 Supplementa in State Aid for $387,000 was gpproved for this project for the refurbishment of Twinbrook ($128,000) and Kensington Park ($259,000)
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branches. FY 16 Supplementd in State Aid for $800,000 was approved for this project for the refurbishment of Davis ($400,000) and Little Falls ($400,000)
branches. FY 17 Supplementd in State Aid for $1,500,000 was approved for this project for the refurbishment of the then Bethesda, now Connie Morélla,
($500,000), Quince Orchard ($500,000), and White Oak ($500,000) branches. Amended FY 18 for State Aid of $200,000 for the refurbishment of Long Branch
($200,000) and Marilyn Praisner ($100,000) branches. Cost estimateswill be refined after facility assessments are completed. Recordation Tax Premium will be
used to cover the cogtsto renovate the Maggie Nightingale Library. In FY 23, FY 25 to FY 28 costs were reduced because the Chevy Chase Library refurbishment
costswere reflected instead in the Chevy Chase Library and Redevel opment project. Amended FY 24 for State Aid of $500,000 for Damascus Library and Senior
Center and $555,600 for Long Branch Library Building and Site Improvements.

DISCLOSURES

A pedegtrian impact andysiswill be performed during design or isin progress. Expenditureswill continue indefinitely. The County Executive assartsthat this
project conformsto the requirement of relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.
COORDINATION

Department of Generd Services, Department of Public Libraries, Maryland State Department of Education, and Department of Technology & Enterprise Business
Solutions.
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Noyes Library for Young Children Rehabilitation and Renovation
(P711704)

Category Culture and Recreation Date Last Modified 03/13/23
SubCategory Libraries Administering Agency Public Libraries
Planning Area Kensington-Wheaton Status Final Design Stage

Total | ThruFY22 | Rem FY22 Total | rvo3 | Fv2a | Fvas | Fyzs | Fr2r | Fvas | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,012 654 26 332 %5 151 56 30
Site Improvements and Utilities 722 - - 722 238 353 131
Construction 2,791 - - 2,791 935 1,354 502
Other % - - % R 47 17

TOTAL EXPENDITURES 4,621 654 26 3,941 1,300 1,905 706 30

FUNDING SCHEDULE ($000s)

Contributions 1,475 59 26 1,390 1,300 0
Current Revenue: General 500 - - 500 - 500
G.O. Bonds 2,389 338 - 2,051 - 1315 706 30
PAYGO 257 257 - - - - -
TOTAL FUNDING SOURCES 4,621 654 26 3,941 1,300 1,905 706 30
OPERATING BUDGET IMPACT ($000s)
Maintenance 21 - - - 7 7 7
Energy 12 5 - = 4 4 4
Program-Staff 645 - - - 215 215 215
Program-Other 453 - - - 251 101 101
NET IMPACT 1,131 - - - 477 327 327
FULL TIME EQUIVALENT (FTE) - - - 2.75 2.75 2.75
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation FY17
Cumulative Appropriation 4,507 Last FY's Cost Estimate 4,621
Expenditure / Encumbrances 654
Unencumbered Balance 3,853

PROJECT DESCRIPTION

Thisproject will provide for acomprehensive rehabilitation of this historic library to include conversion of the attic into afinished second floor, renovation of thefirst
floor, and the addition of afinished basement, an devator, Americanswith Disabilities Act (ADA) compliant restrooms, and egress stairs. The rehabilitated facility
will be able to accommodate more attendees and more types of programming and servicesthan are possiblein the current fecility.

LOCATION
10237 Carrall Place, Kensington, Maryland 20895.

ESTIMATED SCHEDULE
Designiscompleted. Project isdeferred for one year due to the need to rebid the project.

PROJECT JUSTIFICATION

TheNoyesLibrary isasmal, historicaly-designated library with services specificaly focused on pre-kindergarten education and early childhood (infantsthrough
gpproximately age 8). The smdl scde and intimate setting of the library are unique and provide asignature experience for children, but the building isnot ADA
compliant. In 2010, the County proposed a modest effort that would have addressed the ADA issuesin the most basic manner possible, aswell as made small
changesto thelibrary layout that would have positively impacted programming and service offerings. Since that time, the County and the Foundation discussed a
more comprehensive rehabilitation of the Noyes Library for Y oung Children thet preserved thelibrary's unique, small-scde, intimate experience, while making
subgtantia improvementsto the building thet supported use by personswith disabilities, new space for program preparatory and collection work by gaff, and
additiona spacefor programs. Viathis project, the County Executiveis propasing a partnership to support this enhanced vision of the Noyes Library for Y oung
Children.

FISCAL NOTE
Crigindly, the project wasto be funded by County Generd Obligation (GO) Bonds and private fundsthat would be raised by the Noyes Children's Library
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Foundeation according to the requirements of the Memorandum of Understanding (MOU) between the County and the Noyes Children's Library Foundation which
codified the fundraising and project plan. In addition, Current Revenue funding of $300,000 in FY 17 and $200,000 in FY 18 was moved from Capitd Improvement
Grantsfor the Arts and Humanities from Cost Sharing project P720601. The construction phase was not to begin until the Noyes Children's Library Foundation
completed its fund raising and provided the congtruction funding in full to the County. Anincreased cogt share related to the project's cost increase was reguired to be
negotiated per the terms of the Memorandum of Understanding between the County and the Noyes Children's Library Foundation. In FY 23, the County agreed to
contribute an additiona $885,000 for the project. In concert with the Foundation's reported $950,000 in fund raising proceeds and an additiona $525,000in FY 23
Sate Aid, thiswill fully fund the project.

DISCLOSURES
A pededtrian impact analysiswill be performed during design or isin progress.
COORDINATION

Department of Public Libraries, Department of Generd Services, Noyes Children's Library Foundation, Maryland-Nationa Capita Park and Planning Commission,
Montgomery County Parks, Mid-County Regiona Services Center, Washington Suburban Sanitary Commission, Pepco, Town of Kensington Park, and
Maryland Higtoric Trugt.
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Cost Sharing: MCG

(P720601)
Category Culture and Recreation Date Last Modified 05/05/23
SubCategory Recreation Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,770 3,770 - - - - -
Site Improvements and Utilities 33 33 - - - - -
Construction 12,981 8,131 - 4,850 4,850 - - - - - -
Other 35,191 22,135 2,356 10,700 3,700 3,000 1,000 1,000 1,000 1,000 -
TOTAL EXPENDITURES 51,975 34,069 2,356 15,550 8,550 3,000 1,000 1,000 1,000 1,000 -
FUNDING SCHEDULE ($000s)

Contributions 150 150 - - - - - - - - -
Current Revenue: General 37,500 19,844 2,356 15,300 8,300 3,000 1,000 1,000 1,000 1,000 -
G.O. Bonds 2,398 2,398 - - - - - - - - -
Land Sale 2,661 2,661 - - - - - - - - -
Long-Term Financing 3,850 3,850 - - - - - - - - -
Recordation Tax Premium (MCG) 1,316 1,066 - 250 250 - - - - - -
State Aid 4,100 4,100 - - - - - - - - -

TOTAL FUNDING SOURCES 51,975 34,069 2,356 15,550 8,550 3,000 1,000 1,000 1,000 1,000 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 2,900 Year First Appropriation FY06
Cumulative Appropriation 45,075 Last FY's Cost Estimate 45,075
Expenditure / Encumbrances 35,493
Unencumbered Balance 9,582

PROJECT DESCRIPTION

This project provides funds for the devel opment of non-governmental projectsin conjunction with public agencies or the private sector. County participation
leverages private and other public fundsfor thesefacilities. Prior to disbursing funds, the relevant County department or agency and the private organization will
develop aMemorandum of Understanding, which specifiesthe requirements and responsibilities of eech.

COST CHANGE

FY 23 supplementa in Current Revenue: Generd for $5 million for CASA De Maryland for the Workforce Development Training Center. FY 23 technicd correction
to eiminate duplicate State Aid ($200,000). Cost change due to the addition of $2,000,000 in Current Revenue: Generd fundsfor FY 24 Capital Grants. These
grantswill maximize leverage of State matches for County non-Artsrelated capita projects and support other major priority community capital projectsand
non-Artsrelated capita projectsin underserved communities.

PROJECT JUSTIFICATION
The County has entered into or considered many public-private partnerships, which contribute to the excdllence and diversity of fadilities serving County residents.

OTHER
See dtached for Community Grants and CIP Grantsfor Arts and Humanities Organizations.

FISCAL NOTE

The County Council approved an FY 21 specia appropriation, Resolution #19-593, that increased FY 21 by $250,000 for atota of $2.330 million, reduced FY 22
to $603,000 from $1 million, and reduced FY 23 to $250,000 from $1 million. Approved FY 18 supplementd gppropriation 15-S18-CMCG-13 added $100,000in
Sate Aid to recognize FY 15 State Bond Bill. Amended project approved in FY 18 designated atotal of $300,365 of the $400,000 project balanceto 32 individual
fath-based organizations, leaving aremaining undlocated baance of $99,635 in the project for emergency capita grants. Approved FY 19 supplemental
gppropriation 3-S19-CM CG-3 added $400,000 in Current Revenue for Manna Food Center, Inc. and $300,000 in Current Revenue for Sunflower Bakery, Inc. See
Cog Sharing Grants atachment for Historica Fiscal Note regarding the Fillmore venuein Silver Spring and Old Blair Auditorium Project, Inc.
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FY 23 supplementa in Current Revenue: Generd for the amount of $5,000,000 for CASA De Maryland for the Workforce Development Training Center. FY23
Technicd correction to eiminate duplicate State Aid cost of $100,000.

DISCLOSURES

A pedegtrian impact andysiswill be performed during design or isin progress. Expenditureswill continue indefinitely. The County Executive assertsthat this
project conformsto the requirement of relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Private organizations, State of Maryland, Municipalities, Montgomery County Public Schools, Community Use of Public Facilities, Department of Generd
Services, Department of Economic Development, and Arts and Humanities Council of Montgomery County.

COST SHARING GRANTS

Grants
InFY 24 Cogt Sharing Grantswill be awarded through aforma grantsreview and gpprova process overseen by the Office of Grants Management.

Supplementa Appropriation #23-13 for $5,000,000 for the renovation of 14645 Rothgeb Drive, Rockville, MD for use as aworkforce development and training
center, thru anon-competitive contract with CASA, Inc.

Asprevioudy approved by Council, aFY 23 CIP Grant for Arts and Humanities Organizations grant totaling $250,000 isincluded for the fallowing project: The
Olney Thestrefor the Arts, Inc.: $250,000.

For FY 23, County participation isfor the following community grant projects totaling $3,300,000: A Wider Circle, Inc: $115,000; Adventist Community Services
of Greater Washington, Inc.; $20,500; Adventist Hedth Care, Inc.: $63,000; Aish Center of Grester Washington: $5,200; American Diversity Group, Inc.: $28,023;
Artpreneurs, Inc. dba Arts on the Block: $25,000; Audubon Naturaist Society of the Centra Atlantic States, Inc.: $170,000; Bender JCC of Greater Washington,
Inc. A/K/A Bender JCC of Greater Washington: $100,000; Boyds Clarksburg Historica Society, Inc.: $5,000; Catholic Charities of the Archdiocese of
Washington, Inc.: $87,537; Chinese Culture and Community Service Center, Inc.: $25,000; Docsin Progress, Incorporated: $26,000; Easter Sedls Servicing
DC/MDIVA, Inc.: $175,000; Friends House Retirement Community, Inc.: $250,000; Gaithersourg HELP, Inc.: $3,375; GapBuster, Inc.: $40,000; Germantown
Culturd Arts Center, Inc. t/aBlackrock Center for the Arts: $100,000; Glen Echo Park Partnership for Artsand Culture, Inc.: $67,276; Greet and Small, Inc. A/K/A
Great and Smdll: $12,000; Jewish Foundation for Group Homes, Inc.: $75,000; Madison House Autism Foundation, Inc.: $25,000; Metropolitan Ballet Theetre,
Inc. t/aMetropolitan Ballet Theatre and Academy.: $6,387; Montgomery County Muslim Foundation, Inc.: $400,000; OASIS, Inc.: $54,537; Peerless Rockville
Higtoric Preservation, Ltd.: $100,000; Red Wiggler Foundation, Inc. t/a Red Wiggler Community Farm: $7,665; Sandy Spring Museum: $250,000; Scotland
A.M.E. Zion Church: $300,000; The Charles Koiner Center for Urban Farming, Inc. t/a CKC Farming : $36,000; The Community Clinic, Inc. t/aCCl Hedth
Sarvices : $250,000; The lvymount Schooal, Inc.: $100,000; The Jubilee Association Of Maryland, Inc.: $25,000; The Menare Foundation, Inc.: $20,000; The
Mudim Community Center, Inc.: $125,000; The Writer's Center, Inc.: $95,000; WUMCO Help, Inc.: $12,500; Yad Y ehuda of Greater Washington: $100,000.

For FY 22, County Participation isfor the following community grants projects totaling $500,000 include: Easter Sedls Serving DCIMDIVA, Inc.: $100,000 and
Family Services, Inc.: $400,000.

For FY22, CIP Grantsfor Arts and Humanities Organizations totaling $603,412 are gpproved for the following projects: Montgomery Community Television:
$103,412; Round House Thestre, Inc.: $250,000; and The Olney Thestre Center for the Arts, Inc.: $250,000.

For FY 21, County participation isfor the following community grant projectstotaling $1,583,362 include: A Wider Circle Inc.: $100,000; Audubon Naturalist
Society of the Centra Atlantic States, Inc.: $200,000; CASA de Maryland, Inc.: $150,000; The Charles E. Smith Jewish Day School of Greater Washington, Inc.:
$100,000; Easter Sedl's Serving DCIMDIVA, Inc.: $50,000; Family Services, Inc.: $100,000; Friends House Retirement Community, Inc.: $100,000; Great and
Small: $18,000; Hebrew Home of Greater Washington, Inc.: $86,500; Idamic Center of Maryland: $200,000; Jewish Foundation for Group Homes: $100,000;
National Cepital Bnai Brith Assisted Housing Corporation: $75,000; Organization For Advancement Of And Service For Individuals With Specid Needs
(OASIS), Inc.: $13,862; Rebuilding Together Montgomery County Inc.: $30,000; Sugarland Ethno-History Project, Inc.: $25,000; The First Baptist Church of
KenGar, Kensington: $10,000; The lvymount School, Inc.: $125,000; Warren Historic Site Committee, Inc.: $50,000; and Warrior Canine Connection, Inc.:
$50,000.

For FY21, CIP Grantsfor Arts and Humanities Organizations totaling $746,638 are gpproved for the following projects: CityDance School & Consarvatory:
$200,000; VisArts: $150,000; Glen Echo Park Partnership for Artsand Culture, Inc.: $112,238; Sandy Spring Museum: $34,400; Round House Thestre:
$250,000. For FY 22, CIP Grantsfor Arts and Humanities Organizations totaling $603,412 are goproved for the following projects: Montgomery Community
Tdevision: $103,412; The Olney Thesatre for the Arts, Inc.: $250,000; Round House Theatre: $250,000.

For FY 20, County participation isfor the following community grant projects totaling $1,689,000: 7th Generation Foundation, Inc.: $25,000; A Wider Circle,
Inc.: $100,000; CASA de Maryland, Inc.: $150,000; Charles E. Smith Jewish Day School of Greater Washington, Inc.: $100,000; Cornerstone Montgomery, Inc.:
$50,000; Cura Persondis Project, Inc.: $10,000; EveryMind, Inc.: $75,000; Friends House Retirement Community, Inc.: $100,000; Jewish Foundation for Group
Homes: $100,000; Manna Food Center, Inc.: $100,000; Potomac Community Resources, Inc.: $25,000; The Olney Thestre for the Arts, Inc.: $250,000; Round
House Thesatre: $250,000; The Arc Montgomery County, Inc.: $35,000; The Ivymount School, Inc.: $125,000; The Menare Foundation, Inc.: $19,000; Warrior
Canine Connection, Inc.: $50,000; YMCA of Metropolitan Washington: $125,000. For FY 20, CIP Grantsfor Arts and Humanities organizationstotaling
$253,581 are approved for the following projects: Sandy Spring Museum, Inc.: $80,000; Imagination Stage, Inc.: $41,150; Glen Echo Park Partnership for Artsand
Culture, Inc.: $88,833; and Montgomery Community Television, Inc.: $43,598. In addition, $220,000 in FY 20 funds alocated for CIP Grantsfor Artsand
Humenities Organizations has been moved from this project to the Planned Lifecyde Asset Replacement: MCG project (P509514) in order to providerepairsfor the
County owned building leased by Germantown Cultural Arts Center, Inc. dbaBlackRock Center for the Arts. Fundstotaling $400,000 became available mid-year
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when the following awardee subsequently declined its grants: Graceful Growing Together, Inc. (FY 15: $125,000; FY 16: $75,000; FY 17: $100,000; and FY 18:
$100,000). Funds totaling $69,859 aso became available from previous year grantsthat were not fully spent.

For FY 19, County participation isfor the following community grant projectstotaling $2,359,958: 7th Generation Foundation, Inc.: $25,000; A Wider Circle,
Inc.: $100,000; Bender JCC of Grester Washington: $20,000; CASA de Maryland, Inc.: $100,000; Charles E. Smith Jewish Day School of Grester Washington,
Inc.: $20,000; Cornerstone Montgomery, Inc.: $350,000; Easter Sedls Serving DCIMD|VA: $50,000; Family Services, Inc.: $100,000; First Baptist Church of
KenGar: $10,000; Grand United Order of Odd Fellows Sandy Spring Lodge #6430, Inc.: $15,000; Hebrew Home of Greater Washington, Inc.: $80,000; Jewish
Foundation for Group Homes: $75,000; M vin J. Berman Hebrew Academy: $75,000; Olney Thegtre Corporation: $650,000; Potomac Community Resources,
Inc.: $30,000; Round House Thestre: $250,000; Sunflower Bakery: $150,000; The lvymount Schooal, Inc.: $50,000; The Menare Foundation, Inc.: $9,958; TLC
- The Trestment Learning Centers, Inc.: $25,000; Warrior Canine Connection: $50,000; Y MCA of Metropolitan Washington: $125,000. For FY 19, CIP Grants
for Artsand Humanities organizations totaing $922,414 are approved for the following projects: Glen Echo Perk Partnership for Artsand Culture, Inc.: $250,000;
Round House Thestre, Inc.: $250,000; The Olney Thestre Center for the Arts, Inc.: $100,000; Montgomery Community Television, Inc.: $98,237; Metropolitan
Ballet Theatre, Inc.: $115,463; Glen Echo Park Partnership for Artsand Culture, Inc.: $52,184; and Adventure Theatre, Inc.: $56,530. For FY 19, a Supplementa
Appropriation totaling $700,000 was approved for Manna Food Center, Inc.: $400,000 and Sunflower Bakery, Inc.: $300,000.

For FY 18, County participation isfor the following community grant projectstotaing $1,236,900: A Wider Circle, Inc.: $50,000; Cornerstone Montgomery, Inc.:
$350,000; Friends House, Inc.: $50,000; Graceful Growing Together, Inc.: $100,000; Identity, Inc.: $61,900; Jewish Council for the Aging of Greater Washington,
Inc.: $50,000; Jewish Foundation for Group Homes: $100,000; Jewish Socid Service Agency: $250,000; Potomac Community Resources, Inc.: $50,000; Warrior
Canine Connection, Inc.: $50,000; YMCA of Metropolitan Washington, Inc.: $125,000. For FY 18, CIP Grantsfor Arts and Humanities Organizationstotaing
$192,283 are gpproved for the following projects: Glen Echo Park Partnership for Artsand Culture, Inc.: $98,161; and Montgomery Community Television, Inc.:
$94,122. In addition, anon-competitive contract award of $48,000 isapproved in FY 17 for Imagination Stage, Inc. Costs have been reduced since theremaining
unspent balance on aFY 14 Imagination Stage, Inc. grant ($96,656) and aFY 15 Family Services, Inc. grant ($75,000) are no longer needed. For FY 18, County
participation isfor the following Faith-based Facilities Security Improvement Grant projects totaling $300,365: Alef Bet Montessori School, Inc: $12,000;
Cambodian Buddhist Society: $4,492; Cedar Lane Unitarian Universdist Church: $10,600; Chabad L ubavitch of Upper Montgomery County, Inc.: $8,000;
Chabad - Lubavitch of BCC, Inc. : $10,000; ChinmayaMission (Washington Regiona Center): $11,500; Christ Congregationa Church (United Church of
Christ): $7,000; Colesville Preshyterian Church: $1,200; Colesville United Methodist Church: $4,500; Congregation B'nai Tzedek: $10,000; Guru Gobind Singh
Foundation Trust: $10,000; Guru Nanak Foundation of American: $12,500; Idamic Supreme Council of America (dbalIngtitute for Spiritual & Culturd
Advancement): $8,476; Idamic Center of Maryland, Inc.: $19,620; Idamic Community Center of Potomac, Inc.: $15,000; Idamic Education Center, Inc.:
$15,000; Idamic Society of Germantown, Inc: $15,000; |amic Society of the Washington Area: $15,000; Redeemer Lutheran Church: $2,500; Mevin J. Berman
Hebrew Academy: $7,500; Mudim Community Center, Inc.: $14,836; Ohev Sholom Tamud Torah Congregation of Olney, Maryland: $1,800; Rockville United
Church: $7,500; Seneca Community Church: $8,249; Shaare Tefila Congregation: $2,914; Soorp Khatch Armenian Apostolic Church: $2,325; Temple Beth Ami:
$8,353; Tikvat Isradl Congregation: $15,000; Torah School of Greater Washington: $10,000; Y eshiva of Greater Washington, Inc.: $10,000; Young Isragl Shonrai
Emunah of Greater Washington: $12,000; Zoroastrian Associaion of Metropolitan Washington, Inc: $7,500.

For FY 17, County participation isfor the following community grant projects totaling $1,178,000: A Wider Circle, Inc.: $50,000; Congregation Beth El of
Montgomery County, $20,000; Cornerstone Montgomery, Inc.: $350,000; Easter Sedls Greater Washington-Batimore Region, Inc.: $50,000; Friends House, Inc.:
$50,000; Graceful Growing Together, Inc.: $100,000; Hebrew Home of Greater Washington, Inc.; $200,000; Jewish Community Center of Greater Washington,
Inc.: $25,000; Jewish Foundation for Group Homes, Inc.: $100,000; Our House, Inc.: $20,000; Potomac Community Resources, Inc.: $50,000; Reginad S.
Lourie Center for Infantsand Y oung Children, $68,000; Seven L ocks Jewish Community Inc.: $20,000; The Jewish Federation of Greater Washington, Inc.:
$25,000; Warrior Canine Connection, Inc.: $50,000. Supplementa for FY 17 for the following community grant projects totaing $225,000: Bender JCC of Greater
Washington, Inc.: $25,000; Charles E. Smith Jewish Day School of Greater Washington, Inc.: $16,000; Charles E. Smith Jewish Day School of Greater
Washington, Inc.: $24,000; Charles E. Smith Jewish Day School of Greater Washington, Inc.: $12,000; and The Jewish Federation of Greater Washington, Inc.:
$148,000. For FY 17, aCIP Grant for Arts and Humanities Organizations totaling $1,398,000 is gpproved for the following project: Strathmore Hall Foundation,
Inc.: $1,398,000. The Department of Generd Serviceswill be managing the Strathmore Mansion repair project. For FY 17, CIP Grantsfor Artsand Humanities
Organizationstotaing $377,217 are goproved for the following projects: Glen Echo Park Partnership for Artsand Culture, Inc.: $67,795; Montgomery Community
Tdevison, Inc.: $159,422; and The Olney Thestre Center for the Arts, Inc.: $150,000. For FY 17, emergency CIP Grantsfor Arts and Humanities Organizations
totaling $224,677 are gpproved for the fallowing projects: Glen Echo Park Partnership for Artsand Culture, Inc.: $169,960; Montgomery Community Television,
Inc.: $29,717; and The Olney Theatre Center for the Arts, Inc.: $25,000. In addition, $300,000in FY 17 funds and $200,000 in FY 18 funds dlocated for CIP
Grantsfor Arts and Humanities Organizations have been moved from this project to the Noyes Library for Y oung Children Rehabilitation and Renovation project
P711704.

For FY 16, County participation isfor the following community grant projects totaling $865,000: Beth Shalom Congregation and Talmud Torah: $60,000; Easter
Sedl's Greater Washington-Batimore Region: $50,000; Graceful Growing Together, Inc.: $75,000; Jewish Council for the Aging of Greater Washington, Inc.:
$50,000; Jewish Foundation for Group Homes: $50,000; Latin American Y outh Center, Inc.: $25,000; Muslim Community Center Inc. DBA MCC Medica
Clinic: $25,000; Potomac Community Resources. $25,000; Rockville Science Center, Inc.: $15,000; Silver Spring United Methodist Church: $50,000; The
Jewish Federation of Greater Washington: $40,000; Warrior Canine Connection: $50,000; Cornerstone Montgomery, Inc.: $350,000. For FY 16, CIP Grantsfor
Artsand Humanities Organizations totaing $1,625,004 are gpproved for the following projects: The Writer's Center, Inc.: $250,000; Montgomery Community
Tdevision, Inc.: $119,181; Sandy Spring Museum, Inc.: $30,170; Round House Thestre, Inc.: $155,572; American Dance Indtitute, Inc.: $70,081; and
Strathmore Hall Foundation, Inc.: $1,000,000. For FY 16, emergency CIP Grantsfor Arts and Humanities Organizations totaling $147,000 are approved for the
fallowing project: The SdmaM Levine School of Music, Inc.: $147,000. These funds became available mid-year when the following awardees subsequently
declined their grants: American Dance Indtitute, Inc. (FY 16: $70,081); and The Dance Exchange Inc. (FY 14: $77,500).

For FY 15, County participation wasfor the following projects: Easter Sed's Greater Washington-Baltimore Region, Inc.: $100,000; Graceful Growing Together,
Inc.: $125,000; Jewish Community Center of Greater Washington: $150,000; Mudim Community Center, Inc.: $250,000; Potomac Community Resources, Inc.:
$150,000; The Arc of Montgomery County, Inc.: $17,973; Catholic Charities of the Archdiocese of Washington, Inc.: $11,395; Mevin J. Berman Hebrew
Academy: $33,000; Jewish Socid Service Agency: $75,000; Warrior Canine Connection, Inc.: $75,000; Jewish Council for the Aging of Greater Washington, Inc.:
$125,000; The Jewish Federation of Greater Washington, Inc.: $100,000; Family Services, Inc.: $75,000. For FY 15, CIP Grantsfor Arts and Humanities
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Organizations totaling $849,080 are approved for the following projects. Germantown Cultura Arts Center, Inc.: $75,000; Jewish Community Center of Greater
Washington, Inc.: $134,000; Montgomery Community Television, Inc.: $50,080; The Olney Theatre Center for the Arts, Inc.: $150,000; Sandy Spring Museum,
Inc.: $90,000; and The Writer's Center, Inc.: $250,000. $100,000 of these fundswill also be used to provide a State bond hill match for Silver Spring Black Box
Thester. For FY 15, emergency CIP Grantsfor Arts and Humanities Organizations totaing $143,116 are gpproved for the following projects: Montgomery
Community Television, Inc.: $127,179; and Sandy Spring Museum, Inc.: $15,937.

For FY 14, County participation wasfor the following projects. Easter Sedl's Greater Washington-Batimore Region: $100,000; Jewish Foundation for Group
Homes, Inc.: $125,000; Mudim Community Center: $100,000; Potomac Community Resources, Inc.: $50,000; Sandy Spring Museum: $65,000; St. Luke's
House and Threshold Services United: $50,000; and Takoma Park Presbyterian Church: $75,000. Prior to disbursement of funds, Takoma Park Presbyterian
Church mugt provide afina Business Plan to the Executive and Council that includes the proposed fee schedule and letters of interest from potential entrepreneurs
with expected revenues from each user. The Church must agreeto use the facility for the expressed purposesfor aperiod of ten yearsfrom thetime the fadility is
complete or repay the pro rata portion of County funds. The following Capital Improvement Grantsfor the Arts and Humeanities were awarded to Friends of the
Library, Montgomery County, Inc.: $25,100; Imagination Stage, Inc.: $190,000; The Washington. Conservatory: $26,875; Strathmore Hall Foundation, Inc.:
$26,000; The Puppet Company: $25,000; The Writers Center, Inc.: $250,000; Glen Echo Park Partnership for Artsand Culture: $45,000; American Dance
Ingtitute, Inc.: $34,889; Olney Theatre Corp: $25,000; Montgomery Community Televison dbaMontgomery Community Media: $62,469; The Dance Exchange
Inc.: $77,500; and Metropolitan Ballet Thestre, Inc.: $100,850.

For FY 13, County participation wasfor the following projects: ArtPreneurs, Inc.: $80,000; Musdlim Community Center, Inc.: $120,000; Muslim Community
Center, Inc.: $175,000; Potomac Community Resources, Inc.: $50,000; Sheppard Prait Health System, Inc.: $50,000; and The Menare Foundation, Inc.: $80,000.

For FY 12, County participation wasfor the following projects. Catholic Charities of the Archdiocese of Washington, Inc.: $125,000; CHI CentersInc.: $200,000;
and Ilvymount Schooal, Inc.: $100,000.

For FY 11, County participation wasfor the following projects: Girl Scout Council of the Nation's Capital: $100,000; Jewish Foundation for Group Homes, Inc.:
$50,000; and Ivymount School, Inc.: $100,000.

For FY 10, County participation was for the following project: Aunt Hattie's Place, Inc.: $100,000. Disbursement of FY 09 and FY 10 County fundsis conditioned
on the owner of the property giving the County an appropriate covenant restricting the use of the leased property to afoster homefor boysfor aperiod of ten years
from the time the facility commencesto operate as afoster home. Boys and Girls Club of Greater Washington: $38,000; CASA de Maryland, Inc.: $100,000;
Jewish Council for the Aging of Greater Washington, Inc.: $50,000; and Warren Higtoric Site Committee, Inc.: $150,000.

For FY 09, County participation wasfor the following projects: Aunt Hattie's Place, Inc.: $250,000; Boys and Girls Club of Greater Washington: $250,000; CASA
de Maryland, Inc.: $150,000; CHI Centers: $50,000; and Indtitute for Family Development Inc., doing business as Centro Familia: $75,000 (The organization had
to demongtrate to the County's satisfaction that it had commitments for the entire funding needed to construct the project before the $75,000 in County funds could
be spent.); Jewish Council for the Aging of Greater Washington, Inc.: $250,000; Montgomery General Hospital: $500,000; Nonprafit Village, Inc.: $200,000; and
YMCA of Metropolitan Washington and Y outh and Family Services Branch: $200,000.

Occasondly, contracts are not executed or are terminated. For moreinformation, contact the Chief Operating Officer from the Department of Generd Sarvicesa
240.777.6194.

HISTORICAL FISCAL NOTE:

The State gpproved $4,000,000 in State Aid from FY 07 to FY 09 for the Fillmore venuein Silver Spring. The County's required match of $4,000,000 and
$6,511,000 was programmed. The Venue Operator agreed to purchase certain furniture, fixtures, and equipment for the project; $150,000 of which would be used as
the required County match. An agreement between the development partners and the County was executed. The Fillmoreis now operationd.

Old Blair Auditorium Project, Inc., in FY 06-07 the County provided $190,000 as apartia match for the State funds with $50,000 in current revenue for DPWT to
develop aprogram of requirements and cost estimate for the project, and bond funded expenditure of $140,000 to pay for part of the construction. These fundswere
budgeted inthe MCG: Cost Sharing project (No. 720601). In FY 11, the fundswere transferred to anew CIP Old Blair Auditorium Reuse project (No. 361113).
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Holiday Park Net Zero Initiative

(P722301)
Category Culture and Recreation Date Last Modified 05/16/23
SubCategory Recreation Administering Agency General Services
Planning Area Silver Spring and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 319 - - 319 104 114 101
Construction 2,760 - - 2,760 - - 2,307 453
TOTAL EXPENDITURES 3,079 = = 3,079 104 114 2,408 453
FUNDING SCHEDULE ($000s)
G.O. Bonds 3,079 - - 3,079 104 114 2,408 453
TOTAL FUNDING SOURCES 3,079 - - 3,079 104 114 2,408 453
OPERATING BUDGET IMPACT ($000s)
Energy (146) - - - (47) (49) (50)
NET IMPACT (146) - - - 47) (49) (50)
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 2975 Year First Appropriation FY23
Cumulative Appropriation 104 Last FY's Cost Estimate 3,079
Expenditure / Encumbrances
Unencumbered Balance 104

PROJECT DESCRIPTION

Thisproject providesfor the design and congtruction of animproved building facade which includes window replacement and anew building exterior for Holiday
Park Senior Center. The purpose of this project isto improve life expectancy of the facility and to support the County's 2035 god of zero Green House Gas (GHG)
emissonsfor the operation of the County facility. Holiday Park is centrdly located in Montgomery County, and serves as aresource fecility and wellness support for
many diverse and varied interest groups. Seniorsthat use the Recreation sponsored center find socia and life enrichment activitiesopento dl. Holiday Park is
Montgomery County'slargest senior center, serving more than 500 adults over the age of 55 daily. There are numerous drop-in and pre-regigtration programs offered,
including but not limited to hedlth and wellnesslectures, travel ogues, finance management counseling, and musical performances.

LOCATION
3950 FerraraDr, Silver Spring, MD 20906

ESTIMATED SCHEDULE

Design work beginsin Summer of 2023 with construction scheduled from summer of 2024 for aperiod of 18 months. This project will dso coordinate the schedule
for Americanswith Disahilities Act (ADA) improvements.

Deferred congruction costsfor FY 24 to FY 25 to reflect project phasing.

PROJECT JUSTIFICATION

TheHoliday Park Senior Center Facility was built in 1960 and has origina windows and facade. Windows are old and requiire replacement. The facade needs
improvement to protect the building structure and reduce energy loss. Currently instaled Photo Voltaic (PV) pandls provides roughly 75% of the energy for the
facility. With building facade improvements and additiona PV pand ingtalation under the current Energy Saving program, the facility will meet the County's 2035
god of zero GHG emissonsfor thefacility operation.

OTHER

The project total cost is $4.079 million with $1 million funded by the Building Envelope Repair (P361501) project.

COORDINATION
Mid County Regiond Services Center, Department of Permitting Services, Department of Generd Services, Department of Recregtion.
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Kennedy Shriver Aquatic Center Building Envelope Improvement
(P721503)

Category Culture and Recreation Date Last Modified 05/18/23
SubCategory Recreation Administering Agency General Services
Planning Area North Bethesda-Garrett Park Status Final Design Stage

Required Adequate Public Facility

Yes
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 5,795 723 477 4,595 1,494 1,141 1,141 819

Site Improvements and Utilities 907 - - 907 3 - 419 419 A

Construction 25,666 65 80 25,521 982 - 15,479 8,079 981

Other 276 - - 276 n - 127 127 n
TOTAL EXPENDITURES 32,644 788 557 31,299 2522 1,141 17,166 9,444 1,026

FUNDING SCHEDULE ($000s)

G.O. Bonds 32,644 788 557 31,299 2,522 1141 17,166 9,444 1,026
TOTAL FUNDING SOURCES 32,644 788 557 31,299 2,522 1,141 17,166 9,444 1,026
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 830 Year First Appropriation FY18
Cumulative Appropriation 30,628 Last FY's Cost Estimate 32,644
Expenditure / Encumbrances 2,274
Unencumbered Balance 28,354

PROJECT DESCRIPTION

TheKennedy Shriver Aquatic Center opened in 1989. It consists of a 50 meter competitive swimming and diving pool, a 200 foot water flume, a separateleisure
pool with two hydrotherapy areas, and adiving tower. Sinceits opening, the center has had problems rel ated to the movement and condensation of moist indoor air
through the building's exterior masonry walls, resulting in roof |leskage throughout the building. The origina scope of the project wasto remove and restore existing
windows and louvers, remove the 4-inch masonry veneer block throughout the facility, and correct louvers, windows, and penetration flashings; ingtal spray-gpplied
wall insulation functioning as both air/vapor barrier system; ingal new exterior masonry veneer wall system; and replace the existing roof. During the design
evauation of the entirefacility, astructurd review was performed for the existing conditions and it was determined that the existing exterior walswill require
sgnificantly grester structural modifications than known prior to the eva uation, which hasincreasad the project scope, budget, and schedule to complete the work.
In addition, it was determined that the pool equipment and the HVAC systemswere dso at the end of useful lifeand dso require full system replacements. The
Cfficefor Americanswith Disabilities Act (ADA) Compliancein the Department of Generd Services dso conducted afull review and design for implementation and
remediation of al non-compliance issues a the Kennedy Shriver Aquitic Center. Taken in totdlity, the facility will require closure for aminimum of eighteen (18)
months. Closure of the aquatic center isbeing coordinated with the Recreation Department and other CIP projects, including MLK Aquatic Centersand the
anticipated opening of the South County Regional Recregtion and Aquetic Center (Winter 2022), to limit theimpact of closed indoor facilities on Recregtion
patrons. In order to facilitate alonger dosure period for the Kennedy Shriver Aquiatic Center project, awater heating system will beinstalled and westherization of
the shower roomsimproved at the Glenmont Outdoor Pool to alow for extended season use of the outdoor pool both prior to Memoria Day and &fter Labor Day.
Theseimprovements will facilitate swim and revenue generating activities that would otherwise be diminated or harmed by the extended closure of the Kennedy
Shriver Aquatics Center.

LOCATION
5900 Executive Boulevard, North Bethesda, Maryland.

ESTIMATED SCHEDULE

Design work started in FY 22 with some construction investigation continuing in FY 23. Congtruction is scheduled to start in FY 25 to ensure that the South
County Recrestion and Aquatic Center isfully operationd before closing the Kennedy Shriver Aquitic Center.

PROJECT JUSTIFICATION

During the design evaluation of the entirefacility, astructural review was performed for the existing conditions and it was determined that the existing exterior walls
will require significantly greater structurd modifications than known prior to the eval uation, which hasincreased the project scope, budget, and schedule to complete
thework. In addition, it was determined that the pool equipment and the HVAC systemswere also at the end of useful life and dso require full system replacements.
The Office for Americanswith Disabilities Act (ADA) Compliancein DGS aso conducted afull review and design for implementation and remediation of dl
non-complianceissues at the Kennedy Shriver Aquatic Center.

OTHER
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The refurbishment part of this project will be funded by Recresation Facilities Refurbishment (P722105).
COORDINATION

Department of Genera Services, Department of Recreation, Office of Management and Budget, Bethesda/Chevy Chase Regiond Services Center, and Maryland-
Nationa Capita Park and Planning Commission. Specia Capita Projects Legidation [Bill No. 15-22] was adopted by Council July 25, 2022.
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Wheaton Arts and Cultural Center

(P722106)
Category Culture and Recreation Date Last Modified 04/14/23
SubCategory Recreation Administering Agency General Services
Planning Area Kensington-Wheaton Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 5,075 48 52 4,325 125 1,800 600 500 650 650 650
Construction 35,250 - - 21,250 - - - - 10,500 10,750 14,000
TOTAL EXPENDITURES 40,325 48 52 25,575 125 1,800 600 500 11,150 11,400 14,650
FUNDING SCHEDULE ($000s)

Current Revenue: General 175 48 52 e e - - - - -
G.O. Bonds 39,100 - - 24,450 - 800 600 500 11,150 11,400 14,650
Recordation Tax Premium (MCG) 50 - - 50 50 - - -
State Aid 1,000 - - 1,000 - 1,000

TOTAL FUNDING SOURCES 40,325 48 52 25,575 125 1,800 600 500 11,150 11,400 14,650

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,800 Year First Appropriation Fy21
Cumulative Appropriation 225 Last FY's Cost Estimate 2,150
Expenditure / Encumbrances 48
Unencumbered Balance 177

PROJECT DESCRIPTION

This project providesfor planning, site feasibility, design and construction for anew arts and cultural facility to belocated in the Wheston Arts and Entertainment
Digtrict. The project is propased to be co-located with an affordable housing project.

ESTIMATED SCHEDULE

Fundsthrough FY 23 will be used for planning, site feasibility work and initial design work. Additional funding isfor design, construction and interior building fit
out. State Aid will dlow someinterior build out to beginin FY 28.

COST CHANGE

Funds have been added for design and construction cogts.

PROJECT JUSTIFICATION

A Program of Requirements (POR) funded out of the Fecility Planning: MCG project was completed in FY 20. The POR specifications provide for requirementsfor
thefacility. The ultimate design and configuration of the facility will depend on the characteritics of the sdlected site.

FISCAL NOTE

Funding for this project was shifted from the Facility Planning: MCG (P508768) project.

FY 23 supplementd in Current Revenue: Generd for the amount of $75,000. FY 24 updated to include $1,000,000 in State Aid awarded during the 2023 Maryland
Generd Assembly Session.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. The County Executive assertsthat this project conformsto the requirement of
relevant local plans, asreguired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Department of Recrestion. Department of Generd Sarvices.
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Facility Planning: Stormwater Management

(P809319)
Category Conservation of Natural Resources Date Last Modified 03/14/23
SubCategory Stormwater Management Administering Agency Environmental Protection
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 25,765 15,064 404 10,297 1,018 1,815 1,835 1,855 1,876 1,898 -
Construction 20 20 - - - - - - - - -
Other 448 448 - - - - - - - - -
TOTAL EXPENDITURES 26,233 15,532 404 10,297 1,018 1,815 1,835 1,855 1,876 1,898 -
FUNDING SCHEDULE ($000s)

Current Revenue: General 5,000 5,000 - - - - - - - - -
Current Revenue: Water Quality Protection 18,803 9,395 311 9,097 818 1,615 1,635 1,655 1,676 1,698 -
Intergovernmental 63 - 68 - - - - - - - -
State Aid 140 140 - - - - - - - - -
Stormwater Management Waiver Fees 2,222 997 5 1,200 200 200 200 200 200 200 -

TOTAL FUNDING SOURCES 26,233 15,532 404 10,297 1,018 1,815 1,835 1,855 1,876 1,898 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,815 Year First Appropriation FY93
Cumulative Appropriation 16,954 Last FY's Cost Estimate 22,343
Expenditure / Encumbrances 15,868
Unencumbered Balance 1,086

PROJECT DESCRIPTION

This project providesfor facility planning, Municipa Separate Storm Sewer System (M $4) Permit program implementation and water quality monitoring,
watershed assessments, and Tota Maximum Daily Load (TMDL) Implementation Planning to evaluate watershed conditions, stream hedlth, water quality, and
pollution sourcesto assist with the planning and programming of restoration projectsfor sormwater management, ssormwater retrofit, Environmental Site Design
(ESD)/Low Impact Development (L1D), streem restoration projects, tree planting and reforestation, and other aternative best management practices. This project
supports the regulatory requirementsin the M S4 permit for water quaity improvements through management programs, slormweater restoration, TMDL
implementation planning, and assessment of controls. Watershed assessment plans are devel oped to comprehensively understand the changes that have taken place
in the County's watersheds, to evaluate the current understanding of watershed conditions, and are used to support the planning to identify potentia restoration
opportunitiesfor in the County's current and future M S4 Permit. The project aso provides for development of the annua Comprehensve TMDL Implementation
Plan required by the M4 permit. The plan lays out the County's progress toward reducing pol lutants through past, current, and future planned restoration projects
and is used to support the planning to identify potentia pollutant reductions from potential restoration opportunities. Retoration projects areimplemented in the
Stormwater Management Retrofit Countywide project (No. 808726). Facility planning represents planning, monitoring, and programming to support concept and
project opportunitiesin advance of full programming of aretoration project for Sormwater management, sormwater retrofit, ESD/LID, sream retoration projects.

COST CHANGE

InFY 24, there was ashift of $778,000 from the operating budget to Current Revenue: WQP in this PDF to consolidate stream monitoring and gauge costsin the
capital budget while a o rdieving debt service coverage ratio pressure in the operating budget.

PROJECT JUSTIFICATION

Thefacility planning products support the requirements outlined in the County's MS4 Permit. This project establishes the facilities planning data. and opportunities
and dternatives andysis needed to identify and set prioritiesfor individua capitd projects. Facility planning costsfor projectswhich are ultimately included in
stand-a one Project Description Forms (PDFs) are reflected here and not in the resulting individua project. Futureindividua CIP projects which result from fecility
planning will reflect reduced planning and design costs.

FISCAL NOTE

InFY 23, $200,000 in Stormwater Management Waiver Feeswas transferred to Stormwater Management: Countywide (P808726). FY 21 supplementd in
Intergovernmentd for the amount of $67,509. Expendituresin the outyearsinclude expected costs to meet the requirements of the County's current M S4 permit,
effective November 5, 2021 to November 4, 2026.

DISCLOSURES

Expenditureswill continueindefinitely. The County Executive assertsthat this project conformsto the requirement of relevant locd plans, asrequired by the
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Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION
Maryland-Nationd Capital Park and Planning Commission, U. S. Army Corps of Engineers, Washington Suburban Sanitary Commission, Department of
Trangportation, Montgomery County Public Schools, Stormwater M anagement Retrofit Countywide (No. 808726).
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Flood Control Study

(P802202)
Category Conservation of Natural Resources Date Last Modified 02/23/23
SubCategory Stormwater Management Administering Agency Environmental Protection
Planning Area Countywide Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 4,100 - 100 4,000 1,200 1,900 900
TOTAL EXPENDITURES 4,100 - 100 4,000 1,200 1,900 900
FUNDING SCHEDULE ($000s)
Current Revenue: General 1,300 - 100 1,200 1,200 - -
Current Revenue: Water Quality Protection 2,500 - - 2,500 - 1,700 800
Intergovernmental 300 - - 300 - 200 100
TOTAL FUNDING SOURCES 4,100 - 100 4,000 1,200 1,900 900
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 1,900 Year First Appropriation FY22
Cumulative Appropriation 1,300 Last FY's Cost Estimate 1,300
Expenditure / Encumbrances
Unencumbered Balance 1,300

PROJECT DESCRIPTION
This project concerns the development of a Comprehensive FHlood Management Plan (CFMP) for Montgomery County.

The CFPM will improve the County's ahility to address flooding based on scientific and engineering data.and a comprehensive, coordinated approach to identify
potentialy affected residents and businesses, particularly underserved communities and businessesthat are least prepared to respond to and recover from flooding
events. The CFPM will, among other things:

e gather dataon higtoric flooding in the County, indluding input from affected communities;

e examinethe potentid impacts of dimate change and other significant factorsthat can cause flooding in the County, indluding the effect of updated rainfall
predictions

e provide recommendationsfor regulatory, policy, and organizationa changes necessary for the County to comprehensively plan for, respond to, and recover
from flooding events; and

¢ include detailed hydrologic and hydraulic modeing, vulnerability assessments, and the development of adaptation/mitigation design plans.

Typicd tasksin the devel opment of specific watershed/sub-watershed assessments may indude evauations of current risk, futurerisk dueto climate change, and
assesament of risk dueto aging assets. More specificaly, the effort will include identifying aress a risk of flooding, quantifying thet risk, developing mitigation
dterndives, and conducting cost-benefit anayses, including eva uation of impactsto disadvantaged communities. Additiond results may include development of
prioritized CIP projects and implementation schedules. The level of detail and budget required to accomplish these taskswill vary by watershed. There are 8 mgjor
watersheds and dmost 150 smdller watershedsin the County.

Thisstudy will complement the sate's efforts under Stormwater Management Law, Environment Article 4-201.1, which requiresthe Maryland Department of the
Environment (MDE) to report on the most recent precipitation dataavailable, investigate flooding events since 2000, and update Maryland's sormwater quantity
management standards for flood control.

ESTIMATED SCHEDULE

Phase 1 will identify watersheds that should be prioritized for initial assessments and provide recommendations related to County programs, policies, budgets, and
other components of the County's flood management programsis expected to be completed in early 2023. Modeling of specific watersheds, whichisthe key
component of Phase 2 of the CFMP, will beginin early 2023.

COST CHANGE

Increaseto reflect costs for Phase 2 work.

PROJECT JUSTIFICATION

Flooding incidentsin Montgomery County have been increasing in frequency and severity for severd years. The built environment dso affectsflooding. An April
2021 report from the Office of Legidative Overdgght (OLO) identified an upward trend of urban flooding in the County, from two to four occurrencesayear before
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2010 to 11 to 39 occurrences per-year since 2010, and the severity hasincreased in terms of property damage and loss of life. According to the U.S. Environmenta
Protection Agency, precipitation in Maryland hasincreased by about 5 percent in the last century but precipitation from extremey heavy storms hasincreased in the
eagtern United States by more than 25 percent since 1958.

To determine the best way to address flooding problems, the County needs a systematic watershed and subwatershed-based andlysis of flooding and theimpact of
increased rainfall in the County duesto climate changes and other significant contributing factors.

FISCAL NOTE

In addition to County support, the Department of Environmental Protection will pursue outside funding to fund these efforts. FY 22 supplementa in Current
Revenue: Generd for the amount of $1,300,000.

COORDINATION

Department of Permitting Services, Office of Emergency Management and Homeland Security, Department of Transportation, Montgomery County Fireand Rescue
Service, Maryland-Nationa Capita Park and Planning Commission, Maryland Department of the Environment; United States Army Corpsof Engineers
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Stormwater Management Facility Major Structural Repair
(P800700)

Category Conservation of Natural Resources Date Last Modified 11/08/22
SubCategory Stormwater Management Administering Agency Environmental Protection
Planning Area Countywide Status Ongoing

Total | ThruFY22 | Rem FY22 Total | evas | Fv2a | Fyos | Fvzs | Fvar | Fyos | BevOnd
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 16,729 7,736 686 8,307 1,417 1,250 1,325 1,435 1,445 1,435 -
Construction 38,049 15,280 3,349 19,420 7,160 5,910 1,750 1,700 1,350 1,550 -
Other 256 256 - - - - - - - - -

TOTAL EXPENDITURES 55,034 23,272 4,035 27,727 8,577 7,160 3,075 3,135 2,795 2,985 -

FUNDING SCHEDULE ($000s)

Contributions 600 148 452 - - - - - - - -

Current Revenue: Water Quality Protection 13,028 11,328 - 1,700 - 1,700 - - - - -

Long-Term Financing 14,256 4,324 3,583 6,349 4,989 1,360 - - - - -

State Aid 529 399 - 130 130 - - - - - -

Water Quality Protection Bonds 26,621 7,073 - 19,548 3,458 4,100 3,075 3135 2,795 2,985 -
TOTAL FUNDING SOURCES 55,034 23,272 4,035 27,727 8577 7,160 3,075 3,135 2,795 2,985 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 2,800 Year First Appropriation FYo7

Cumulative Appropriation 40,244 Last FY's Cost Estimate 52,234

Expenditure / Encumbrances 25,604

Unencumbered Balance 14,640

PROJECT DESCRIPTION

This project providesfor the design and congtruction of mgor structural repairsto County maintained stormwater management facilities. The County isresponsible
for structura maintenance of over 6,800 sormwater management facilities. Mgor structurd repairs can indude dredging and removing sediment, remova and
replacement or relining of failing pipesand principa spillways, replacing failing riser structures, and repairing failing dam embankments. Therepair work under this
project ismore significant than routine maintenance and requires engineering anaysis and design and application for Federa, State, and/or loca permitting.

COST CHANGE

Current Revenue: WQP added to cover tota contract costsin the Lake Hallowell Dredging project ($1.7 million), and Long Term Financing added for emergency
work on the Railroad Branch Dam project ($1.1 million).

PROJECT JUSTIFICATION

Thisproject providesfor mgor structural repairsin order to comply with the County's municipa separate storm sever system (M $4) permiit. It islimited to funding
repairs at facilitiesthat require extendive engineering design and permitting that cannot be accomplished within asinglefiscal year dueto thetime required to obtain
State and Federd permits.

Current projectsindude: Wheaton Branch overtopping protection, Railroad Branch Dam, Lake Hallowell dredging project, Lake Whetstone Toe Drain repair,
Clearspring Manor Road, Norbeck Manor Pond, Quail Vdley Pond, Rossmoor Leisure World Pond, and Gunners Lake Erosion Repair.

FISCAL NOTE

Funding sources updated in FY 23 to include Water Quality Protection Fund bondsin FY 23-FY 28. The County intends for aportion of Long-Term Financingin
FY 22 to dso be paid for with Water Quality Protection Fund bonds. FY 21 supplementa in Contributions for the amount of $600,000. This project assumesthe
award of Maryland Water Qudity Revolving Loan Funds (|long-term financing) over the six-year period.

DISCLOSURES
Expenditureswill continueindefinitely. The County Executive assertsthat this project conformsto the requirement of rlevant locd plans, asrequired by the
Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Department of Trangportation, Maryland-Nationa Capital Park and Planning Commission, Department of Permitting Services, Homeowners Associations,
Montgomery County Public Schools, Department of Generd Services, Maryland State Highway Administration, Stormwater Management Retrofit: Countywide
(No. 808726), and Maryland Department of Natural Resources.
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Wheaton Regional Dam Flooding Mitigation

(P801710)
Category Conservation of Natural Resources Date Last Modified 05/18/23
SubCategory Stormwater Management Administering Agency Environmental Protection
Planning Area Kensington-Wheaton Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | Fy28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,276 741 256 279 69 0 120
Construction 3,500 - - 3,500 - 1,750 1,750
TOTAL EXPENDITURES 4,776 741 256 3,779 69 1,840 1,870
FUNDING SCHEDULE ($000s)
Current Revenue: Water Quality Protection 628 628 -
Long-Term Financing - 113 (113)
State Aid % - - % - - %
Water Quality Protection Bonds 4,052 - 369 3,683 69 1,840 1,774
TOTAL FUNDING SOURCES 4,776 741 256 3,779 69 1,840 1,870
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request - Year First Appropriation FY16
Cumulative Appropriation 4,776 Last FY's Cost Estimate 4,776
Expenditure / Encumbrances 912
Unencumbered Balance 3,864

PROJECT DESCRIPTION

Thisflood mitigation project, located aong Glenhaven Drive and Dennis Avenuein Wheston, will excavate and expand the streem channdl upstream of the
Whesaton Regiond Pond and modify the pond's riser structure. This project will be constructed in parald with the Department of Transportation's (DOT) Dennis
Avenue bridge replacement. The two projectswill modify the current 100-year floodplain boundary just upstream of the pond. The post-project 100-year floodplain
will not include the residential propertieslocated in the current 100-year floodplain.

ESTIMATED SCHEDULE

The riser modification and channel design began in FY 18 with the riser repair congtruction expected to start in FY 24 and concludein FY 25. The excavation of the
channd will occur in coordination with DOT's culvert replacement in FY 23 and FY 24.

PROJECT JUSTIFICATION

An engineering andyss by the Department of Environmental Protection indicates thet the effect of the riser sructure associated with the Wheaton Regiona Pond,
the Dennis Avenue Culvert, and an undersized stream channel dong Glenhaven Drive, cumulatively, will cause flooding of roads and private property upstream of
the pond during a 100-year storm event. Flooding of adjacent roads and private property has aready occurred in 2006 and 2010.

FISCAL NOTE

InFY 24, Sate Aid increasad $96,000 to reflect a State grant for tree planting, with an offsetting reduction in Water Quaity Protection bonds. Funding sources
updated in FY 23 to include Water Quality Protection Fund bondsin FY 23-FY 28. The County intends for aportion of Long Term Financing in FY 22 to dso be
paid for with Water Quaity Protection Fund bonds. This project will be donein conjunction with the DOT Dennis Avenue bridge replacement project (P501701).
DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION

Department of Trangportation, Federa Emergency Management Agency, Maryland Emergency Management Agency, and Dennis Ave Bridge M-0194 Replacement
(No. 501701).
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Countywide Facade Easement Program

(P762102)
Category Community Development and Housing Date Last Modified 05/18/23
SubCategory Community Development Administering Agency Housing & Community Affairs
Planning Area Countywide Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 1,065 R 144 829 132 138 140 139 140 140
Construction 3,300 - 300 3,000 250 1,050 500 400 400 400
Other 177 - - 177 A 31 32 24 28 28
TOTAL EXPENDITURES 4,542 92 444 4,006 416 1,219 672 563 568 568
FUNDING SCHEDULE ($000s)

Current Revenue: General 3,742 R 144 3,506 416 719 672 563 568 568
Recordation Tax Premium (MCG) 300 - 300 -
State Aid 500 - - 500 - 500

TOTAL FUNDING SOURCES 4,542 92 444 4,006 416 1,219 672 563 568 568

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,219 Year First Appropriation Fy21
Cumulative Appropriation 952 Last FY's Cost Estimate 4,042
Expenditure / Encumbrances R
Unencumbered Balance 860

PROJECT DESCRIPTION

Thisproject providesfor revitaizing commercid areas throughout Montgomery County with afocus on older commercid properties. The objectiveisto provide
support to smal businesses and to encourage private investment. Improvementswill include gateway signage, pedestrian lighting, connectivity, streetscape
dements, plant materid ingdlation, acquisition of long term facade and center Sgnage easements, and other amenities. The Department of Housing and
Community Affairs (DHCA) will begin the project with afocus on commercid aress proximateto residentia improvement projects currently underway in DHCA's
Focused Neighborhood Ass stance program, which will serve as acomplement to existing redevelopment effortsthat are dready in progress. This program will
provide acomprehensive approach and balance resdentid and commercid revitdization activitiesin these aging communities. This programisnot limited to the
initidly identified commerciad areas and may aso be expanded to other communitiesin the County.

LOCATION

The project focuswill initidly include five commercia areasidentified by DHCA, located in the Glenmont and Layhill Shopping Centers, Montgomery Village,
Hillandale, and the Wheaton Central Business Didtrict. Three of the targeted areas, Whegton, Montgomery Village and aportion of Hillandale were also selected in
part dueto their location in Montgomery County's Opportunity Zones. However, this program may expand to other commercid areas throughout the County for
additiona implementation flexibility.

ESTIMATED SCHEDULE

Schedule changeto reflect accd erated implementation of afacade essement project in FY 22. White Oak neighborhood facade improvementswill beginin Fy 24.

COST CHANGE
Cogt increase dueto the addition of State Aid for White Oak neighborhood revitdization and facade improvements.

PROJECT JUSTIFICATION

Asolder commercid areas throughout the County continueto age, it isimportant for the County to provide technica and financial assistance to assure those aging
properties areimproved to meet today's commercid sandards and demands. The Countywide Facade Easement Program will require participantsto maintain their
propertiesfor anegotiated term, with theintent to leverage investment provided by the public sector to encourage private property and business ownersto make
physica improvementsto their buildings. The objectiveisto provide more dtractive and aestheticaly pleesing commercid environmentsthat are safe shopping
areasfor resdents and to generate agreater impact on the older commercia areasthroughout the County.

OTHER

DHCA will review various M-NCPPC master and sector plansto evauate and identify specific commercid areasto participatein the program.

FISCAL NOTE
Some areas may be digiblefor the Federd Community Development Block Grant funding.
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$500,000in State Aid reflects State grants for capitd projects awarded during the 2024 Maryland Genera Assembly session.

DISCLOSURES

Expenditureswill continueindefinitely. The County Executive assertsthat this project conformsto the requirement of relevant locd plans, asrequired by the
Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

COffice of the County Executive, Regiona Services Centers, Office of the County Attorney, Department of Permitting Services, Office of Procurement, the Maryland-
Nationa Capita Park and Planning Commission, Maryland Department of the Environment, and Montgomery County Economic Devel opment Corporation.
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Affordable Housing Acquisition and Preservation
(P760100)

Category Community Development and Housing Date Last Modified 01/06/23
SubCategory Housing (MCG) Administering Agency Housing & Community Affairs
Planning Area Countywide Status Ongoing

Total | ThruFY22 | RemFY22 Totdl | ey o3 | Fy2a | Fy2s | Fr2s | Fr2r | Fres | BEYONd
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Land 441,986 255,162 29,824 157,000 22,000 32000 32,000
TOTAL EXPENDITURES 441,986 255,162 29,824 157,000 22,000 32,000 32,000

FUNDING SCHEDULE ($000s)

27,000

22,000 22,000

27,000 22,000 22,000

Current Revenue: Montgomery Housing

Initiative 4775 4175

HIF Revolving Program 294,643 174,682 8,852 111,109 14,896 19,277 19,234
Loan Repayment Proceeds 113,028 71,165 20,972 20,891 7,104 2,723 2,766
Recordation Tax Premium (MCG) 29,540 4540 - 25,000 - 10,000 10,000

TOTAL FUNDING SOURCES 441,986 255,162 29,824 157,000 22,000 32,000 32,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

19,229
2,771
5,000

27,000

19,229 19,244
2,771 2,756

22,000 22,000

Appropriation FY 24 Request 32,000 Year First Appropriation
Cumulative Appropriation 306,986 Last FY's Cost Estimate
Expenditure / Encumbrances 258,280

Unencumbered Balance 48,706

PROJECT DESCRIPTION

Fyo1
441,986

This project provides funding for acquisition and/or renovation of propertiesfor the purpose of preserving or increasing the County's affordable housing inventory.
The County may purchase properties or assist not-for-profit, tenant, or for-profit entities, or Housing Opportunities Commission with bridge financing to purchase
and renovate properties. The monies may be used to purchase properties that are offered to the County under the Right of First Refusal Law or otherwise availablefor
purchase. A portion of the unitsin these properties must serve households with incomesthet are a or below incomes digible for the Moderately Priced Dwelling

Unit (MPDU) program. A priority should be given to renta housing.

PROJECT JUSTIFICATION

Toimplement Section 25B, Housing Policy, and Section 53A, Tenant Displacement (Right of First Refusal), of the Montgomery County Code. Opportunitiesto
purchase property utilizing the County's Right of First Refusd arise without advance notice and cannot be planned in advance. Properties may be acquired by the

County, non-profit developers, HOC or other entitiesthat agreeto develop or redevel op property for affordable housing.

OTHER
Resdeor control period restrictionsto ensure long term affordability should be apart of projects funded with these monies.

FISCAL NOTE

Debt service will be financed by the Montgomery Housing Initiative (MHI) Fund. In addition to the gppropriation shown above, future loan repayments are expected
and will be used to finance future housing activitiesin this project. FY 22 supplemental appropriation in Loan Repayment Proceeds for the amount of $14,749,992.

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION
Housing Opportunities Commission, non-profit housing providers, and private sector developers.
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Full Upgrade of Existing Recycling Center Complex

(P802201)
Category Recycling and Resource Management Date Last Modified 01/11/23
SubCategory Recycling and Resource Management Administering Agency Environmental Protection
Planning Area Rockville Status Under Construction
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 810 7 803 - -
Construction 26,820 - 11,090 15,730 8,450 7,280
TOTAL EXPENDITURES 27,630 7 11,893 15,730 8,450 7,280
FUNDING SCHEDULE ($000s)

Current Revenue: Solid Waste Disposal 810 7 803 - - -
Revenue Bonds 26,820 - 11,090 15,730 8,450 7,280

TOTAL FUNDING SOURCES 27,630 7 11,893 15,730 8,450 7,280

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 7,280 Year First Appropriation FY22
Cumulative Appropriation 20,350 Last FY's Cost Estimate 20,350
Expenditure / Encumbrances 528
Unencumbered Balance 19,822

PROJECT DESCRIPTION

This project will update the existing Materid Recycling Center (MRF) with state-of-the-art equipment to increase commingled processing cgpacity to 200 - 240
tons per day (TPD). Thisincludes aminor modification of the existing MRF building to incresse storage capacity for both incoming and baled materid. Equipment
will be substantialy replaced because the exigting equipment isincompatible with modern recycling processing technology. An updated facility will have higher
operation uptime (90% rather than the current 83%) and produce higher quaity product that can receive higher pricesin the market.

Festures of the renovated facility include removing glass a the beginning of sorting to reduce wear and tear on equipment, improved sorting screens, optica sorting,
high efficiency dectric motors, and reduced reliance on labor for sorting. An upgrade to the facility's dectrica capacity may be added if it is determined that the
current facility cannot handle the load needed after the renovation. Thisdesign will dlow for the future addition of single stream processing equipment within the
exigting facility to receive and process recyclables from other jurisdictions, if expansion to aregiond concept is supported in an effort to improve the recycling
program's cogt-benefit retio.

LOCATION

16103 Frederick Road, Derwood, MD

ESTIMATED SCHEDULE
The project will beginin Spring FY 22 and is scheduled for completionin FY 25.

COST CHANGE
Increase reflects machinery and other equipment cogt increases.

PROJECT JUSTIFICATION

The current commingled processing system at the Recycling Center (MRF) wasinstaled in 1991 and upgraded in 2002 to process 10 tons per hour (TPH) or 80
tons per day (TPD). Dueto increased population, expanded materia mix, and increased resident participation, the MRF currently receives 130 - 150 TPD of
commingled materia, dmost double the current capacity. To keep up with the incoming volume, the MRF must export 40 - 45% of the commingled materid
recaived a an annua cost of approximately $1.2 million.

After dmogt 30 years of operation, the mgority of the current system components have operated beyond their useful life, causing frequent downtime and high repair
and maintenance costs. Replacement parts areincreasingly difficult to source for some equipment. This project'simprovementswill reduce operating costs, increese
revenue from the sale of recyclables, increase processing efficiency, and continueto provide high qudity recycling servicesto the County.

FISCAL NOTE

The Solid Waste Enterprise Fund is sdlf-supporting through user fees, and revenue from the Solid Waste Enterprise Fund will be the source of repayment of the
Solid Waste Revenue Bonds.

COORDINATION

1-117



Attachment to Resolution No.: 20-175

Maryland Environmenta Service, Department of Permitting Services. Specid Capital Projects Legidation [Bill No. 23-21E] was adopted by Council June 29,
2021.
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PART lll: Capital Improvements Projects To Be Closed Out

The following capital projects are closed out effective 30-Jun-2023, and the appropriation for each
project is decreased by the amount of the project's unencumbered balance.

Project Number Project Name

P011601 Council Office Building Garage Renovation

P361702 Rockville Core

P342102 County Radio Replacement and Related Equipment
P342001 Master Lease: Digital Evidence Data Storage

P471200 2nd District Police Station

P479909 PSTA Academic Building Complex

P501420 Elmhirst Parkway Bridge (Bridge No. M-0353)

P500933 Equipment Maintenance and Operations Center (EMOC)
P361109 MCPS & M-NCPPC Maintenance Facilities Relocation
P502107 Ride On Bus Route Restructuring Study

P502006 Davis Mill Road Emergency Stabilization

P500717 Montrose Parkway East

P501200 Platt Ridge Drive Extended

P602202 Martha B. Gudelsky Child Development Center Sewer Improvements
P720917 Recreation Facility Modernization

P807359 Misc Stream Valley Improvements

P760900 Burtonsville Community Revitalization

P761501 Colesville/New Hampshire Avenue Community Revitalization
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PART IV: Ten Percent Transferability Basis for Level of Effort Projects (in $000s)

Up to 10% of the Cumulative Appropriation [A] less Prior Year Thru Actual Expenditures [B] for the
on-going projects displayed below is eligible for transfer into other projects within the same category

effective as of July 1st, 2023

Project Name (Project Number)

Cumulative
Appropriation
as of July 1[A]

Prior Year Thru
Expenditure [B]

Cumulative
Appropriation Basis
for Transferability

Purposes
,(Aprggrlligr;i with Disabilities Act (ADA): Compliance 47,300 32.855 14 445
Asbestos Abatement: MCG (P508728) * 1,194 892 302
Building Envelope Repair (P361501) 14,015 8,276 5,739
Elevator Modernization (P509923) 19,554 15,473 4,081
Energy Conservation: MCG (P507834) * 4,006 2,561 1,445
Energy Systems Modernization (P361302) 121,961 21,404 100,557
Environmental Compliance: MCG (P500918) 21,703 18,553 3,150
Facilities Site Selection: MCG (P500152) 495 430 65
Facility Planning: MCG (P508768) 10,736 9,960 776
HVAC/Elec Replacement: MCG (P508941) * 34,907 17,457 17,450
Life Safety Systems: MCG (P509970) 14,362 11,795 2,567
Planned Lifecycle Asset Replacement: MCG (P509514)* 22,601 13,870 8,731
Resurfacing Parking Lots: MCG (P509914) 12,880 11,182 1,698
Roof Replacement: MCG (P508331) * 27,774 21,461 6,313
ALARF: MCG (P316222) 12,532 - 12,532
FiberNet (P509651) 97,947 80,470 17,477
Apparatus Replacement Program (P451504) 87,698 51,517 36,181
HVAC/Elec Replacement: Fire Stns (P458756) 13,377 8,618 4,759
Resurfacing: Fire Stations (P458429) * 3,429 2,173 1,256
Roof Replacement: Fire Stations (P458629) * 4,385 3,077 1,308
Bridge Design (P509132) 27,623 20,871 6,752
Bridge Preservation Program (P500313) 11,863 9,665 2,198
Bridge Renovation (P509753) * 52,741 29,567 23,174
E’Pesrgnlalrz)esr;t Patching: Residential/Rural Roads 49,592 41,900 7692
Residential and Rural Road Rehabilitation (P500914) 96,297 79,636 16,661
Fpess(l).l(;;azc(i)r)]g Park Roads and Bridge Improvements 10,260 8.636 1,624
Resurfacing: Primary/Arterial (P508527) * 70,990 57,126 13,864
Resurfacing: Residential/Rural Roads (P500511) 193,877 170,149 23,728
Sidewalk and Curb Replacement (P508182) * 61,251 48,630 12,621
Street Tree Preservation (P500700) 43,700 36,731 6,969
Bus Priority Program - Minor Projects (P502204) 2,250 448 1,802
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PART IV: Ten Percent Transferability Basis for Level of Effort Projects (in $000s)

Up to 10% of the Cumulative Appropriation [A] less Prior Year Thru Actual Expenditures [B] for the
on-going projects displayed below is eligible for transfer into other projects within the same category

effective as of July 1st, 2023

Project Name (Project Number)

Cumulative
Appropriation
as of July 1 [A]

Prior Year Thru
Expenditure [B]

Cumulative
Appropriation Basis
for Transferability

Purposes
Facility Planning: Mass Transit (P502308) 955 - 955
Intelligent Transit System (P501801) 16,072 7,454 8,618
Ride On Bus Fleet (P500821) 261,059 181,198 79,861
Facility Planning Parking: Bethesda Parking Lot District
(P501313) 1,030 639 391
Facility Planning Parking: Silver Spring Parking Lot
District (P501314) ool 607 294
Facility Planning Parking: Wheaton Parking Lot District
(P501312) 432 167 265
Parking Bethesda Facility Renovations (P508255) * 31,388 21,815 9,573
Parking Silver Spring Facility Renovations (P508250) * 22,488 14,474 8,014
Parking Wheaton Facility Renovations (P509709) * 1,005 450 555
ADA Compliance: Transportation (P509325) * 11,312 8,637 2,675
Bicycle-Pedestrian Priority Area Improvements
(P501532) 14,824 8,776 6,048
Bikeway Program Minor Projects (P507596) * 15,921 6,350 9,571
Facility Planning - Pedestrian Facilities and Bikeways
(P502312) 2,085 2,085
Sidewalk Program Minor Projects (P506747) * 28,892 21,253 7,639
Transportation Improvements For Schools (P509036) * 2,352 1,815 537
Facility Planning-Roads (P509337) 60,772 54,821 5,951
Public Facilities Roads (P507310) * 1,379 1,112 267
Subdivision Roads Participation (P508000) * 24,259 10,870 13,389
Transportation Feasibility Studies (P502303) 500 - 500
Advanced Transportation Management System
(P509399) 62,199 58,908 3,291
Guardrail Projects (P508113) * 3,183 2,546 637
Intersection and Spot Improvements (P507017) * 19,870 13,831 6,039
Neighborhood Traffic Calming (P509523) * 3,251 2,608 643
Pedestrian Safety Program (P500333) 36,682 26,020 10,662
Streetlight Enhancements-CBD/Town Center (P500512) 4,930 4,277 653
Streetlighting (P507055) * 26,542 23,235 3,307
Traffic Signal System Modernization (P500704) 46,166 43,504 2,662
Traffic Signals (P507154) * 53,613 41,962 11,651
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PART IV: Ten Percent Transferability Basis for Level of Effort Projects (in $000s)

Up to 10% of the Cumulative Appropriation [A] less Prior Year Thru Actual Expenditures [B] for the
on-going projects displayed below is eligible for transfer into other projects within the same category

effective as of July 1st, 2023

Cumulative

. . Cumu!atllve Prior Year Thru Appropriation Basis
Project Name (Project Number) Appropriation Expenditure [B] for Transferability
as of July 1 [A] Purposes
21st Century Library Enhancements Level Of Effort
(P711503) 8,157 5,344 2,813
Library Refurbishment Level of Effort (P711502) 23,683 13,920 9,763
Cost Sharing: MCG (P720601) 47,975 34,069 13,906
Public Arts Trust (P729658) * 2,773 1,956 817
Recreation Facilities Refurbishment (P722105) 6,167 39 6,128
Swimming Pools Slide Replacement (P722101) 3,089 101 2,988
Ag Land Pres Easements (P788911) * 21,018 11,158 9,860
Facility Planning: Storm Drains (P508180) 8,046 7,002 1,044
Outfall Repairs (P509948) 10,829 8,901 1,928
Storm Drain Culvert Replacement (P501470) 19,900 13,069 6,831
Storm Drain General (P500320) 22,790 16,178 6,612
Facility Planning: Stormwater Management (P809319) 18,769 15,532 3,237
Stormwater Management Facility Major Structural
Repair (P800700) 43,044 23,272 19,772
Stormwater Management Retrofit: Countywide
(P808726) * 102,530 61,069 41,461
Countywide Facade Easement Program (P762102) 2,171 92 2,079
Facility Planning: HCD (P769375) 3,655 3,322 333
Affordable Housing Acquisition and Preservation 338,986 255,162 83.824

(P760100)

Note: (*) = Prior Year Thru Expenditures reflect expenditures from FY15 on.




#2 - MCPS CIP amendments and Capital Budget: this resolution requires 6 affirmative votes.

Resolution No.: 20-176

Introduced: May 25, 2023
Adopted: May 25, 2023
COUNTY COUNCIL

FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Approval of Amendments to the Approved FY 2023-2028 Capital Improvements
Program, and Approval of and Appropriation for the FY 2024 Capital Budget of
the Montgomery County Public School System

Background

1. Asrequired by the Education Article, Sections 5-101, 5-102, and 5-306 of the Maryland Code,
the Board of Education sent to the County Executive an FY 2024 capital budget and
amendments to the approved FY 2023-2028 capital improvements program for the
Montgomery County Public School system. The Board also requested amendments to the
Approved FY 2023-2028 Capital Improvements Program (CIP).

2. Section 302 of the County Charter requires the County Executive to send to the County
Council by January 15 (or the next business day if it falls on a weekend/holiday) in each even-
numbered calendar year a 6-year CIP, which the County Executive did on January 18, 2022
for the 6-year period FY 2023-2028. Section 302 requires the affirmative vote of at least 6
Councilmembers to approve or modify the Executive’s Recommended CIP. On May 26,
2022, the Council approved the Board of Education’s CIP for FY 2023-2028 in Resolution
19-1277. After the Council approves a CIP, Section 302 permits the Council to amend it at
any time with the affirmative vote of at least 6 Councilmembers.

3. Section 303 of the County Charter requires the County Executive to send to the County
Council by January 15 (or the next business day if it falls on a weekend/holiday) in each year
a recommended capital budget, which the County Executive did on January 17, 2023 for FY
2024. The Executive also sent to the Council his recommendations on amendments to the
Approved FY 2023-2028 CIP.

4. As required by Section 304 of the Charter, the Council held public hearings on the Capital
Budget for FY 2024 and on amendments to the Approved FY 2023-2028 CIP on February 7
and 9, April 11 and 13, and May 9, 2023.
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Action

The County Council for Montgomery County, Maryland approves the following

resolution:

1.

For FY 2024, the Council approves the Capital Budget for the Montgomery County Public
Schools and appropriates the amounts by project, which are shown in Part I. The amounts
reflected in the column labeled "FY 2024 Appropriation" represents the change in total
appropriation for a specific project; the total appropriation as of FY 2024 is reflected in the
column labeled "Total Appropriation."

The expenditure of funds for each item in the capital budget must comply with all restrictions
and requirements in the project description form for that item, as the form is contained in the
approved Capital Improvements Program as amended by this resolution, and as the Capital
Improvements Program is amended by the Council under Charter Section 302 after this
resolution is adopted.

This resolution reappropriates the appropriations made in prior years for all capital projects:
a) except as specifically reflected elsewhere in this resolution;
b) in the amounts and for the purposes specified in the approved Capital Improvements
Program for FY 2023-2028; and
c) to the extent that those appropriations are not expended or encumbered.

The Council approves those projects shown in Part II as amendments to the Approved
FY 2023-2028 Capital Improvements Program.

The Council approves the close out of the projects in Part III.

The Council approves the partial closeout of the projects in Part IV.

If a sign recognizing the contribution of any Federal, State, or local government or
agency is displayed at any project for which funds are appropriated in this resolution, as

a condition of spending those funds each sign must also expressly recognize the
contribution of the County and the County’s taxpayers.

This is a correct copy of Council action.

Sara R. Tenenbaum
Clerk of the Council
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PART |: FY24 Capital Budget for
Montgomery County Public Schools

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28. When the total appropriation for a project includes State funds, the total
appropriation for the project is contingent on the availability of funds from the State.

Cumulative

Project Name (Project Number) FY24 Appropriation Total Appropriation

Appropriation

ADA Compliance: MCPS (P796235) 5,500,000 34,093,000 39,593,000
Asbestos Abatement: MCPS (P816695) 1,145,000 18,955,000 20,100,000
Building Modifications and Program

Improvements (P076506) 18,167,000 72,436,000 90,603,000
Design and Construction Management

(P746032) 4,900,000 80,475,000 85,375,000
Early Childhood Center (P652303) 12,000,000 4,000,000 16,000,000
Emergency Replacement of Major Building

Components (P652304) 1,500,000 1,500,000 3,000,000
Fire Safety Code Upgrades (P016532) 817,000 22,051,000 22,868,000
HVAC (Mechanical Systems) Replacement:

MCPS (P816633) 10,000,000 156,021,000 166,021,000
Improved (Safe) Access to Schools (P975051) 3,500,000 23,010,000 26,510,000
Major Capital Projects - Secondary (P652102) 128,531,000 233,061,000 361,592,000
Materials Management Building Relocation

(P652401) 2,500,000 0 2,500,000
Outdoor Play Space Maintenance Project

(P651801) 450,000 5,600,000 6,050,000
Planned Life Cycle Asset Repl: MCPS (P896586) 12,000,000 151,337,000 163,337,000
Restroom Renovations (P056501) 3,000,000 32,158,000 35,158,000
Roof Replacement: MCPS (P766995) 12,000,000 83,575,000 95,575,000
School Security Systems (P926557) 4,500,000 57,172,000 61,672,000
Stormwater Discharge & Water Quality Mgmt:

MCPS (P956550) 1,200,000 11,215,000 12,415,000
Sustainability Initiatives (P652306) 5,000,000 5,000,000 10,000,000
Technology Modernization (P036510) 26,664,000 402,200,000 428,864,000
Burtonsville ES (Replacement) (P652301) 45,876,000 550,000 46,426,000
Charles W. Woodward HS Reopening (P651908) 15,000,000 181,095,000 196,095,000
Crown HS (New) (P651909) 183,646,000 6,306,000 189,952,000
Greencastle ES Addition (P652302) 16,945,000 1,550,000 18,495,000
JoAnn Leleck at Broad Acres ES Replacement

(P652201) 14,000,000 31,557,000 45,557,000
Northwood HS Addition/Facility Upgrades

(P651907) 171,376,000 27,140,000 198,516,000
Silver Spring International MS Addition 5.000,000 23.140.000 28,140,000

(P651912)
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PART |: FY24 Capital Budget for
Montgomery County Public Schools

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28. When the total appropriation for a project includes State funds, the total
appropriation for the project is contingent on the availability of funds from the State.

Cumulative

Project Name (Project Number) FY24 Appropriation Appropriation

Total Appropriation

Total - Montgomery County Public Schools 705,217,000 1,665,197,000 2,370,414,000
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PART II: Amended Projects

Project Number

Project Name

P076506
P816633
P652102
P652401
P926557
P956550
P652306
P652301
P651908
P651909
P652302
P652201
P651907
P651912
P652310
P076510

Building Modifications and Program Improvements
HVAC (Mechanical Systems) Replacement: MCPS
Major Capital Projects - Secondary

Materials Management Building Relocation
School Security Systems

Stormwater Discharge & Water Quality Mgmt: MCPS
Sustainability Initiatives

Burtonsville ES (Replacement)

Charles W. Woodward HS Reopening

Crown HS (New)

Greencastle ES Addition

JoAnn Leleck at Broad Acres ES Replacement
Northwood HS Addition/Facility Upgrades

Silver Spring International MS Addition

Built to Learn Act State Aid Match

MCPS Funding Reconciliation

1-1
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Building Modifications and Program Improvements

(PO76506)
Category Montgomery County Public Schools Date Last Modified 05/22/23
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY24 | FY25 | FY26 | FY27 | FY28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 9,534 3,518 216 5,800 1,800 4,000
Construction 81,069 57,880 2,989 20,200 6,200 14,000
TOTAL EXPENDITURES 90,603 61,398 3,205 26,000 8,000 18,000
FUNDING SCHEDULE ($000s)
Contributions 3,816 2,463 1,353 - - -
G.O. Bonds 86,787 58,935 1,852 26,000 8,000 18,000
TOTAL FUNDING SOURCES 90,603 61,398 3,205 26,000 8,000 18,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 18,167 Year First Appropriation FY07
Cumulative Appropriation 72,436 Last FY's Cost Estimate 80,603
Expenditure / Encumbrances - Partial Closeout Thru FY22 6,847
Unencumbered Balance 72,436 New Partial Closeout -
Total Partial Closeout 6,847

PROJECT DESCRIPTION

This project will provide facility modificationsto support program offerings at schools thet are not scheduled for capitd improvementsin the six-year CIP. These
limited modificationsto instruction and support spaces are needed to provide adequate space for new or expanded programs and administrative support gpace for
schools. An FY 2019 gppropriation was gpproved to continue to address modifications to school s due to specid education program changes and space modifications
for program requirements. The gppropriation aso will fund the reconfiguration of high school classroom spacesto provide additiona science laboratoriesfor schools
thet are overutilized and do not have sufficient space for science laboratory dasses. Findly, the appropriation will fund the congtruction of ablack box theetre et A.
Mario Loiederman Middle School. An FY 2020 gppropriation was gpproved to continue program and space modifications to schools. An FY 2021 appropriation
was gpproved to continue this project and provide funding for modificationsto instructiona and support spacesfor new or expanded programs, aswell as
adminigrative support space for schools. The gppropriation dso will provide funding for specia education facility modifications and reconfiguration of high school
classroom spacesto provide additiond science laboratories for schoolsthet are overtilized. Findly, this appropriation will provide the balance of funding for the A.
Mario Loiederman Middle School project. An FY 2022 appropriation was gpproved to continue this project and provide modificationsto ingructional and support
spacesfor new or expanded programs. An FY 2023 gppropriation was requested for modifications to schools due to specia education program changesand
relocations; science and multipurpose laboratory upgrades at secondary schools, and space modifications for program reguirements at the secondary leve. In
addition, the gppropriation will provide funding for overutilized schools where existing spaces require modifications to provide additiona cassroom space. Dueto
fiscal congraints, the County Council, in the adopted FY 2023-2028 CI P, decreasad the FY 2023 and FY 2024 expenditures, therefore, the number of projectswill be
reduced to dign with the approved expenditures. An FY 2024 appropriation and amendment to the FY 2023-2028 CI P was gpproved to continuethisleve of effort
project and dso to provide funding to implement the new Blueprint for Maryland's Future through modifications to existing facilities to provide dlassroom spaces;
to modify exigting facilitiesto provide inclusive student restrooms; and, to modify existing facilities due to specia education program changes and rel ocations,

COORDINATION

Mandatory Referral - M-NCPPC, Department of Environmental Protection, Building Permits, Code Review, Fire Marshdl, Department of Trangportation,
Ingpections, Sediment Control, Stormwater Management, WSSC Permits
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Attachment to Resolution No.: 20-176

HVAC (Mechanical Systems) Replacement: MCPS

(P816633)
Category Montgomery County Public Schools Date Last Modified 05/23/23
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACETS 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 40,800 12,650 6,450 21,700 3,200 5,700 3,500 3,100 3,100 3,100 -
Construction 196,721 75,279 13,642 107,800 16,800 29,300 15500 15400 15400 15,400 -
Other 3,000 - 3,000 - - - - - - - -
TOTAL EXPENDITURES 240,521 87,929 23,092 129,500 20,000 35,000 19,000 18,500 18,500 18,500 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 165,793 78,127 11,489 76,177 9,000 19,527 12,250 11,800 11,800 11,800 -
Recordation Tax 3,000 3,000 - - - - - - - - -
State Aid 71,728 6,802 11,603 53,323 11,000 15473 6,750 6,700 6,700 6,700 -

TOTAL FUNDING SOURCES 240,521 87,929 23,092 129,500 20,000 35,000 19,000 18,500 18,500 18,500 o

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 10,000 Year First Appropriation Fy8l
Cumulative Appropriation 156,021 Last FY's Cost Estimate 245,219
Expenditure / Encumbrances - Partial Closeout Thru FY22 64,581
Unencumbered Balance 156,021 New Partial Closeout -

Total Partial Closeout 64,581

PROJECT DESCRIPTION

This project providesfor the systematic replacement of hegting, ventilating, air conditioning, automated temperature controls, and plumbing sysemsfor MCPS
fadilities. Thisreplacement gpproach is based on indoor environmenta qudity (IEQ), energy performance, and maintenance data. Qualifying sysemsand/or
components are selected based on the above criteriaand are prioritized within the CIP through arating system formula. MCPSis participating in interagency
planning and review to share successful and cost effective gpproaches. The Indoor Air Quaity and Energy Conservation projects are now merged with this project to
better reflect the coordination of work performed. Thework-yearsreflected in this project are from that merger. An FY 2021 gppropriation was requested for
mechanica systems upgrades and/or replacementsfor Clarksburg, Brookhaven, Meadow Hall, and Ronadd McNair dementary schools and the fourth phase of
Quince Orchard High School. However, dueto fiscal congtraints, the County Council reduced the FY 2021 gppropriation by $9 million less than the Board of
Education'srequest. Therefore, thelist shown above will be digned with the gpproved funding leve for FY2021. An FY 2022 gppropriation and amendment to the
FY 2021-2026 CIP was gpproved to reingtate expendituresin FY 2022 that were removed as part of the adopted FY 2021-2026 CIP. In addition, the Board of
Education's requested amended CIP included the FY 2021 supplementa appropriation of $3.0 million to address Covid-19 related indoor air quaity and HVAC
enhancements, that was gpproved by the County Council. The approved FY 2022 appropriation and amendment will address mechanica system upgrades and/or
replacements of schools systemwide. An FY 2023 gppropriation was approved for mechanical systems upgrades and/or replacements a various schools throughout
the county. However, the County Council, in the adopted FY 2023-2028 CIP decreased expendituresin FY 2023, therefore, the number of projectsto be completed
will be reduced to dign with the goproved expenditures. Implementation of this program will aso be based on implications of congtruction cost increesesand
supply chaininterruptions. An FY 2024 appropriation and amendment to the FY 2023-2028 CI P was requested to address the backlog of HVAC projectsand
provide additiona funding due to theimpact on congtruction costs as aresult of the COVID-19 pandemic. An FY 2023 supplementa appropriation of $25 million
was gpproved to accelerate a portion of the FY 2024 request to be able to order materials earlier dueto supply chain interruptions.

COST CHANGE
Cost of the project went down asaresult of FY21 & FY22 State Aid reversionsfor $14.698 million under the Rem FY 22 column. Includes approved cost increase
for $10 million.

OTHER

Master Plan for School Fadilities, Department of Environmenta Protection, Department of Health and Human Services, American Lung Association, County
Government, Interagency Committee--Energy and Utilities Management, MCPS Resource Conservation Plan, County Code 8-14a

FY 2023 -- Sdariesand Wages: $253K, Fringe Benefits $107K, Workyears: 3 FY 2024-2028 -- Sdlaries and Wages: $1.3M, Fringe Benefits $567K, Workyears:
15

FISCAL NOTE

Reflects MCPS correction for funding dlocations prior to FY 19. FY 20 supplementa in State Aid for $367,850 from the Maryland's Hedlthy Schools Facility Fund.
FY 21 supplementa in Recordation Tax for the amount of $3,000,000 to enhance the HVAC systems and improve indoor air quality to support COVID-19 recovery
planning. FY 23 State Aid award for $19.250 million for multiple years. FY 23 supplementa in G.O. Bonds and State Aid for the amount of $25,000,000 to
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Attachment to Resolution No.: 20-176

accderate FY 24 gppropriation. The cost of the project and cumulative gppropriation were reduced by $14.698 million dueto FY21 & FY 22 reversons. Additiond
reversonsfrom FY 23 had no impact in the cost of the project.

DISCLOSURES

Expenditureswill continueindefinitely. MCPS asserts that this project conformsto the requirement of relevant local plans, asrequired by the Maryland Economic
Growth, Resource Protection and Planning Act.




Attachment to Resolution No.: 20-176

Major Capital Projects - Secondary

(P652102)
Category Montgomery County Public Schools Date Last Modified 05/18/23
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 24,570 6,355 785 17,430 7,530 4873 4,705 322 - - -
Site Improvements and Utilities 49,281 6,333 7,632 35,316 5921 6,208 3571 10,127 4,959 4530 -
Construction 417,232 - 747 329050 24635 61421 81,989 93441 44893 22671 87,435
Other 13,025 - - 13,025 750 4,885 - 2,100 - 5,290 -
TOTAL EXPENDITURES 504,108 12,688 9,164 394,821 38,836 77,387 90,265 105,990 49,852 32,491 87,435
FUNDING SCHEDULE ($000s)

G.0. Bond Premium 5,000 - 5,000 - - - - - - - -
G.O. Bonds 316,145 3,122 4,164 241,723 21,791 53,783 51,328 62,390 35,617 16,814 67,136
Recordation Tax 9,566 9,566 - - - - - - - - -
State Aid 173,397 - - 153098 17,045 23604 38,937 43,600 14,235 15677 20,299

TOTAL FUNDING SOURCES 504,108 12,688 9,164 394,821 38,836 77,387 90,265 105,990 49,852 32,491 87,435

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 128,531 Year First Appropriation
Cumulative Appropriation 233,061 Last FY's Cost Estimate 484,108
Expenditure / Encumbrances
Unencumbered Balance 233,061

PROJECT DESCRIPTION

MCPS contracted with an externd entity to conduct full facility assessments of dl schools during the spring and summer of 2018. This provided an important
basdine of facility condition information across al school facilities to inform decision making about capita projects, systemic replacements, and other work needed
to addressfacility infrestructure chalenges. The Key Facility Indicator (KFI) datawas compiled into apublic facing website in the spring of 2019. As part of the
amended FY 2019-2024 CIP, the superintendent identified the first set of schoolsto beincluded in the Mgor Capitd Project project. At the secondary leve, thefirst
st of schoolsidentified are Ned sville MS; and, Poolesville, Damascus, Thomas S. Wootton, and Col. Zadok Magruder high schools. An FY 2021 gppropriation
was approved to begin the architectura planning and design for Ned'sville M S and Poolesville HS. Nedsville M S and Poolesville HS have a scheduled completion
date of August 2024. Dueto fiscal congtraints, the County Council, in the adopted FY 2021-2026 CI P, approved the completion dates for Thomas S. Wootton and
Damascus high schools one year beyond the Board of Education's request. The scheduled completion date for Damascus HSis August 2026 and for Thomas S,
Wootton HS, August 2027. The County Council maintained the completion dete for Col. Zadok Magruder HS of August 2027. An FY 2022 gppropriation was
gpproved for congruction fundsfor the Nedsville M S and Poolesville HS mgjor capita projects. An FY 2023 appropriation was approved to complete the projects
at Podlesville HS and Nedsville M S, for planning funds for Damascus HS, and funding for site modifications at Thomas S. Wootton HS. In addition, the FY 2023
gppropriation will fund the architecturd planning and design for Eastern M'S, the next school to beidentified for amajor capita project. Construction fundswill be
considered in afuture CIP for Eastern M S, therefore, this project hasa TBD completion date. Dueto fiscal congtraints, the County Council, in the adopted

FY 2023-2028 CIP, ddayed the major capitd projectsfor Thomas S. Wootton and Col. Zadok Magruder high schools by two years. Therefore, the new completion
date for these two projectsis August 2029. An FY 2023 supplemental gppropriation in the amount of $12 million was approved for Nedsville M S dueto increases
in condruction costs. An FY 2024 gppropriation and amendment to the FY 2023-2028 CI P was gpproved for additiona fundsfor the Poolesville HS project dueto
theimpact on congtruction cogts as aresult of the Covid-19 hedlth pandemic. In addition, an FY 2024 appropriation was approved for congtruction fundsfor the
Damascus HS project.

DISCLOSURES

MCPS assarts thet this project conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.
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Materials Management Building Relocation

(P652401)
Category Montgomery County Public Schools Date Last Modified 05/21/23
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,500 - - 2,500 - 2,500 -
TOTAL EXPENDITURES 2,500 - - 2,500 - 2,500 -
FUNDING SCHEDULE ($000s)
Current Revenue: General 2,500 - 2,500 - 2,500 - - -
TOTAL FUNDING SOURCES 2,500 - o 2,500 - 2,500 - - - -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 2,500 Year First Appropriation

Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances -

Unencumbered Balance

PROJECT DESCRIPTION
The MCPS Maeriads Management Warehouse servesthe critical mission of storing and delivering necessary educationd materidsto dl schoolsand offices. the

building sysems and infrastructureis beyond its life-cycle. Fundsinclude in this project will begin the search and design processto rel ocate this warehouse fromits

current location on Stonestreet in Rockville. An FY 2023 was requested to begin the architectura design for thisbuilding relocation. However, dueto fiscd
congtraints, the County Council removed all expendituresfor this project as part of the adopted FY 2023-2028 CIP. An FY 2024 gppropriation was gpproved to
reingate the funds removed in the adopted FY 2023-2028 CIP. Fundswill be used to fit out the new |leased warehouse.

OTHER

This project replaces PDF #652305.
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Attachment to Resolution No.: 20-176

School Security Systems

(P926557)
Category Montgomery County Public Schools Date Last Modified 05/18/23
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 5,065 3,873 342 850 150 300 100 100 100 100 -
Construction 64,607 36,029 13,428 15,150 3,350 4,200 1,900 1,900 1,900 1,900 -
TOTAL EXPENDITURES 69,672 39,902 13,770 16,000 3,500 4,500 2,000 2,000 2,000 2,000 -
FUNDING SCHEDULE ($000s)

G.O. Bonds 62,252 34,857 11,395 16,000 3,500 4,500 2,000 2,000 2,000 2,000 -
State Aid 7420 5,045 2,375 - - - - - - - -

TOTAL FUNDING SOURCES 69,672 39,902 13,770 16,000 3,500 4,500 2,000 2,000 2,000 2,000 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 4,500 Year First Appropriation FY92
Cumulative Appropriation 57,172 Last FY's Cost Estimate 67,172
Expenditure / Encumbrances -
Unencumbered Balance 57,172

PROJECT DESCRIPTION

This project addresses four aspects of security throughout Montgomery County Public Schools, and will serveto protect not only the student and community
population, but aso the extensive investment in educationa facilities, equipment, and suppliesin buildings. An FY 2019 appropriation was approved to
replace/upgrade and ingtd | security technology at various schools throughout the system. In addition, the gppropriation will fund facility modifications at certain
schoolsto enhance entrance security. An FY 2020 supplementa gppropriation of $1.772 million was approved from the State as part of the School Safety Grant
program. An FY 2020 gppropriation and amendment to the adopted FY 2019-2024 CIP was gpproved to address technology upgrades to various existing security
systems, aswell as provide secure entrance vestibules and guided building access for schoolsthat currently do not have these features. An FY 2021 appropriation
was gpproved to continue thework in this project. An FY 2022 appropriation was goproved to continue to provide secure entrance vestibules and guided building
access for schoolsthat currently don't have these features. An FY 2023 gppropriation was gpproved to complete the secure entrance vestibules and guided building
access projects, aswell asto continue to replace/upgrade and ingtall security technology at various schools throughout the county. An FY 2024 appropriation and
amendment to the FY 2023-2028 CI P was gpproved to continue thisleve of effort project and to update e ectronic school accessand indal new and/or update
security technology at schoolsthroughout the county.

FISCAL NOTE
State Reimbursement: not digible. FY 20 state grant in the amount of $1,772,000 from the State of Maryland School Safety Grant Program. Additiona FY 20 sate
grant in the amount of $1,462,000 from the State of Maryland School Safety Grant Program - round 1.

DISCLOSURES

MCPS assartsthat this project conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.
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Attachment to Resolution No.: 20-176

Stormwater Discharge & Water Quality Mgmt: MCPS

(P956550)
Category Montgomery County Public Schools Date Last Modified 05/18/23
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 12,627 6,226 225 6,176 576 1,120 1,120 1,120 1,120 1,120 -
Site Improvements and Utilities 2,047 2,047 - - - - - - - - -
Construction 1,681 1,681 - - - - - - - - -
Other 860 420 - 440 40 80 80 80 80 80 -
TOTAL EXPENDITURES 17,215 10,374 225 6,616 616 1,200 1,200 1,200 1,200 1,200 o
FUNDING SCHEDULE ($000s)

G.O. Bonds 17,215 10,374 225 6,616 616 1,200 1,200 1,200 1,200 1,200 -

TOTAL FUNDING SOURCES 17,215 10,374 225 6,616 616 1,200 1,200 1,200 1,200 1,200 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,200 Year First Appropriation FY07
Cumulative Appropriation 11,215 Last FY's Cost Estimate 14,092
Expenditure / Encumbrances -
Unencumbered Balance 11,215

PROJECT DESCRIPTION

Thisproject will provide fundsto meet the State of Maryland requirementsthat al industria sites be surveyed and a plan devel oped to mitigate Sormwater runoff.
Work under this project includes concrete curbing to channel rainwater, oil/grit separatorsto filter sormwater for quaity control, modificationsto retention systems,
theingtdlation of asurface pond for sormwater management quaity control at the Randol ph Bus and Maintenance Depot, and other itemsto improve stormwater
management systems e other depot sites. Thisproject isreviewed by the interagency committee for capita programsthat affect other county agenciesto develop the
most cost effective method to comply with state regulation. This project aso will address pollution prevention meesuresthat were formally addressed in the County
Water Quality PDF. Federd and State laws require MCPS to upgrade and maintain stormwater pollution prevention messures at schoolsand support facilities. The
State of Maryland, Department of the Environment, through the renewa of Montgomery County's Nationd Pollutant Discharge Elimination System (NPDES)
Permit, hasincluded MCPS as a co-permitee under itsrevised current Municipa Separate Storm Sewer System M $4 permiit, subject to certain pollution prevention
regulations and reporting requirements not required in the past. Asaco-permittee, MCPSwill be required to devel op a system-wide plan for complying with MSA4
permit requirements. The plan could include infrastructure improvements that reduce the potentia for pollution to enter into the stormwater system and areastreams.
A portion of the plan dso will include surveying and documenting, in a GIS mapping system, the sormwater systems at variousfacilities. An FY 2019
appropriation was approved to continue thisleve of effort project. An FY 2020 appropriation was goproved to continuethislevel of effort project. AnFY 2021
gppropriation was approved to continuethisleve of effort project. An FY 2022 appropriation was goproved to continuethisleve of effort project. AnFY 2023
gppropriation was goproved to address ssormwater runoff at various MCPS fadilities throughout the school system. An FY 2024 gppropriation and amendment to the
FY 2023-2028 CIP was approved to continue thisleve of effort project and to provide funding to upgrade/replace water fixtures throughout the school systemto
comply with the Safe School Drinking Water Act legidation.

DISCLOSURES
Expenditureswill continue indefinitely.

COORDINATION
FY 2023 -- Sdariesand Wages: $99K, Fringe Bendfits: $42K, Workyears: 1 FY 2024-2028 -- Sdariesand Wages $527K, Fringe Bendfits: $223K, Workyears. 5
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Sustainability Initiatives

(P652306)
Category Montgomery County Public Schools Date Last Modified 05/23/23
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 1,100 - - 1,100 550 550 - -
Construction 8,900 - - 8,900 4,450 4,450 - -
TOTAL EXPENDITURES 10,000 = o 10,000 5,000 5,000 o o
FUNDING SCHEDULE ($000s)
G.O. Bonds 10,000 - - 10,000 5,000 5,000 - - -
TOTAL FUNDING SOURCES 10,000 - - 10,000 5,000 5,000 - - -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 5,000 Year First Appropriation Fy23
Cumulative Appropriation 5,000 Last FY's Cost Estimate 12,500
Expenditure / Encumbrances -
Unencumbered Balance 5,000

PROJECT DESCRIPTION

Maryland State law (Annotated Code of Maryland, Education Article, §85-312.1-School district energy policies) encourages school systems such asMCPSto set

targets to reduce greenhouse gas emissions. The Montgomery County Climate Action Plan, released in June 2021, isamulti-year plan that includes many new

requirements for construction, including dectrification and restrictions on the use of natura gas. This project will provide fundsto implement avariety of new capital
projectsto improve energy and utility use efficiency, reduce greenhouse gas emissions, improve resiliency, and dign with other sustainability prioritiesfor MCPS,
AnFY 2023 gppropriaion was gpproved to begin the eva uation of and provide funding for various sustainability festuresincluding: upgradesto automated building
automation systems, building retrofitsto improve energy efficiency, solar pand indalations, renovating greenhouses, and support towardsintegrating sustainability

festuresinto academics. Dueto fiscal congtraints the amended FY 23-FY 28 CI P reflects areduction in gpproved FY 24 expenditures from $7.5 million to $5.0
million.

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION
FY 2023 -- Sdariesand Wages: $86K, Fringe Benefits $59K, Workyears 1, FY 2024-2028: Sdaries and Wages $454K,, Fringe Benefits $192K, Workyears5
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Burtonsville ES (Replacement)

(P652301)
Category Montgomery County Public Schools Date Last Modified 05/18/23
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Fairland-Beltsville and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | Fr24 FY25 | FY26 FY27 | Fr2s
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,098 - - 3,098 550 971 889 688 - -
Site Improvements and Utilities 5,260 - - 5,260 - 3510 1,750 - - - -
Construction 38,093 - - 38,093 - 701 8,316 7540 12,536 9,000 -
Other 1,325 - - 1,325 - - - 1,325 - - -
TOTAL EXPENDITURES 47,776 - - 47,776 550 5,182 10,955 9,553 12,536 9,000 o
FUNDING SCHEDULE ($000s)

G.O. Bonds 35,349 - - 35,349 550 4,962 5,076 6,342 9419 9,000 -
State Aid 12,427 o - 12,427 - 220 5879 3211 3117 -

TOTAL FUNDING SOURCES 47,776 - - 47,776 550 5,182 10,955 9,553 12,536 9,000 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 45,876 Year First Appropriation FY23
Cumulative Appropriation 550 Last FY's Cost Estimate 17,903
Expenditure / Encumbrances
Unencumbered Balance 550

PROJECT DESCRIPTION
Projectionsindicate that student enrollment at Burtonsville Elementary School will exceed capecity by the end of the six-year planning period. An FY 2023

gppropriation was requested for planning fundsto begin this project. Dueto fiscd congtraints, the County Council delayed the completion date for this project by

two years, but maintained a portion of the planning funds. Aspart of the adopted FY 2023-2028 CIP, an additiona $3.0 million from the county executive's
Prevailing Wage and Built to Learn Act PDFswasincluded in this project to maximize state aid. An FY 2024 gppropriation and an amendment to the

FY 2023-2028 CIP was approved to construct anew Burtonsville ES at another location insteed of building an addition at the existing school at the current location.

Thisreplacement project is scheduled to be completed August 2027.

FISCAL NOTE
State Aid projected under the IAC Capita Improvement Program or the Built To Learn Act for school congtruction program

DISCLOSURES

MCPS assarts that this project conformsto the requirement of relevant locd plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.
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Attachment to Resolution No.: 20-176

Charles W. Woodward HS Reopening

(P651908)
Category Montgomery County Public Schools Date Last Modified 05/18/23
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Rockville Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY27 | FY2s
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 8,258 6,653 605 1,000 1,000 - - - - - -
Site Improvements and Utilities 21,649 12,481 1,712 7,456 5,956 750 750 - - - -
Construction 161,888 15,154 19,494 127,240 7937 18267 38140 31,896 31,000 - -
Other 4,300 - 3,150 1,150 1,150 - - - - - -
TOTAL EXPENDITURES 196,095 34,288 24,961 136,846 16,043 19,017 38,890 31,896 31,000 - -
FUNDING SCHEDULE ($000s)
G.0. Bond Premium 5,500 - 5,500 - - - - - - - -
G.O. Bonds 81,739 4,029 8,999 68,711 6,812 3,701 22,236 16,096 19,866 - -
Recordation Tax 29,420 29,420 - - - - - - - - -
Schools Impact Tax 839 839 - - - - - - - - -
State Aid 78,597 - 10,462 68,135 9,231 15,316 16,654 15,800 11,134 - -

TOTAL FUNDING SOURCES 196,095 34,288 24,961 136,846 16,043 19,017 38,890 31,896 31,000 = =

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 15,000 Year First Appropriation FY19
Cumulative Appropriation 181,095 Last FY's Cost Estimate 181,095

Expenditure / Encumbrances -
Unencumbered Balance 181,095

PROJECT DESCRIPTION

In order to addressthe overutilization at the high school level in the Downcounty Consortium and a Walter Johnson High School, the Board of Education's
gpproved FY 2019-2024 CIPincluded three capita projectsto addressthe overutilization in these areas. The gpproved CIP includes an expanson of Northwood
High School, the reopening of Charles W. Woodward High School, and an addition a John F. Kennedy High School. The expansion of Northwood High School
would increase the cagpacity to a 2,700 student capacity. The expansion of gpproximately 1,200 seatswill require not only additional classrooms, but aso
reconfiguration of existing spaces and upgradesto building sysemsto accommodate the new student population. On March 25, 2019, the Board of Education
gpproved that the Northwood High School project would be constructed with students off-site and that Northwood High School would operate a the CharlesW.
Woodward High School ste asatemporary holding facility during the construction period. Therefore, based on the Board's approva, the Woodward facility would
be used as aholding center for two yearsfollowing initial construction of the new Charles W. Woodward High Schoal facility, starting in August 2023. The
addition/facility upgrades for Northwood High School were scheduled to be completed August 2025. At that time, the Woodward High School facility would be
reopened asanew high school. An FY 2021 gppropriation was approved for construction funds. An FY 2022 gppropriation was approved to continue this project.
AnFY 2022 supplementa gppropriation and transfer of funds of $4 million from the current revitaization/expansion project to this project was gpproved to address
condtruction cost increases. An FY 2023 gppropriation was requested for construction cost increases and congtruction fundsto complete this project. Whilethe
increase in expenditures were gpproved, dueto fisca congraints, the County Council, as part of the adopted FY 2023-2028 CIP, delayed this project one yeer.
Therefore, Northwood High School will be relocated to the Charles W. Woodward High School stein August 2024, for two years. An FY 2024 gppropriation and
amendment to the FY 2023-2028 CIP was approved for additiona funds dueto theimpact on congtruction costs as aresult of the Covid-19 pandemic. This project
isscheduled to be completed August 2026.

FISCAL NOTE

Sate Aid reflects FY 23 gpproved amount from the County's dlocation of the Built To Learn Act school construction program and projected balance to be approved
inthe next fiscd year.

DISCLOSURES

MCPS assarts that this project conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.
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Attachment to Resolution No.: 20-176

Crown HS (New)

(P651909)
Category Montgomery County Public Schools Date Last Modified 05/22/23
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Gaithersburg and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 6,306 1,453 3,721 1,132 500 632 - - - - -
Site Improvements and Utilities 9577 - 240 9,337 - 5,602 3,735 - - -
Construction 174,069 - - 174,069 - 3837 20,728 40569 68358 40577 -
Other 4,300 - - 4,300 - - 3,150 1,150 - - -
TOTAL EXPENDITURES 194,252 1,453 3,961 188,838 500 10,071 27,613 41,719 68,358 40,577 -
FUNDING SCHEDULE ($000s)

G.O. Bonds 122,804 1,453 3,961 117,390 500 3,667 9,833 24,315 39,499 39,576 -
State Aid 71,448 - - 71,448 - 6,404 17,780 17,404 28,859 1,001 -

TOTAL FUNDING SOURCES 194,252 1,453 3,961 188,838 500 10,071 27,613 41,719 68,358 40,577 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 183,646 Year First Appropriation FY20
Cumulative Appropriation 6,306 Last FY's Cost Estimate 179,252

Expenditure / Encumbrances
Unencumbered Balance 6,306

PROJECT DESCRIPTION

High schoalsin the mid-county region will continue to be over cgpacity through the six-year planning period. Therefore, the Board of Education's requested FY
2019-2024 CIP included funding for anew high school in the mid-county region located on the Crown Stein the City of Gaithersburg. An FY 2019 gppropriation
was requested to begin planning this new high school. Dueto fiscal congraints, the County Council gpproved aone-year delay for this project. During the County
Council'sreview of the FY 2019-2024 Amended CIP, the Council approved including the following language in this project to keep two clusters from going into
housing moratoriain FY 2020: "Based on the Board of Education's proposed yearly spending in this project, the Council anticipatesthat Crown HSwill openin
September 2024. The new school will relieve overcrowding by at least 150 students at Quince Orchard HS and by at least 120 students a Richard Montgomery
HS." AnFY 2020 appropriation was approved for planning funds. Dueto fiscal congraints, the County Council, in the adopted FY 2021-2026 CIP delayed this
project oneyear. An FY 2023 gppropriation was requested to provide additional funding for this project to addressincreasesin congruction costsand for
congtruction funds. While the County Council approved the additiond expendituresfor this project as requested by the Board of Education, dueto fiscal congraints,
the County Council delayed this project by one year in the adopted FY 2023-2028 CIP. An FY 2024 appropriation was approved for congruction fundsand an
amendment to the FY 2023-2028 CIP was gpproved for additiona funds due to theimpact on the construction industry as aresult of the Covid-19 pandemic. This
new high school is scheduled to be completed August 2027.

FISCAL NOTE
State Aid projected under the |AC Capitd Improvement Program or the Built To Learn Act for school construction program.

DISCLOSURES

MCPS assartsthat this project conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.

COORDINATION

Mandatory Referrd - M-NCPPC, Department of Environmental Protection, Building Permits,, Code Review, Fire Marshdl, Department of Trangportation,
Inspections, Sediment Control, Stormwater Management, WSSC Permits
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Attachment to Resolution No.: 20-176

Greencastle ES Addition

(P652302)
Category Montgomery County Public Schools Date Last Modified 05/18/23
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Fairland-Beltsville and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,550 - - 1,550 550 771 229 - - - -
Site Improvements and Utilities 1875 - - 1,875 - 1,450 425 - -
Construction 14,520 - - 14,520 - 3,889 5,241 5,390 - - -
Other 550 - - 550 - - 550 - - - -
TOTAL EXPENDITURES 18,495 = o 18,495 550 6,110 6,445 5,390 = = o
FUNDING SCHEDULE ($000s)

G.O. Bonds 12,331 - - 12,331 550 6,110 2,308 3,363 - - -
State Aid 6,164 = o 6,164 = - 4,137 2,027 - - -

TOTAL FUNDING SOURCES 18,495 - - 18,495 550 6,110 6,445 5,390 - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 16,945 Year First Appropriation FY23
Cumulative Appropriation 1,550 Last FY's Cost Estimate 14,495
Expenditure / Encumbrances
Unencumbered Balance 1,550

PROJECT DESCRIPTION

Projectionsindicate that student enrollment a Greencastle Elementary School will exceed capacity by the end of the six-year planning period. Aspart of the
FY2023-2028 CIP, an additiona $2.5 million from the county executive's Prevailing Wage and Buiilt to Learn Act PDFswasincluded in this project to maximize
datead. An FY 2023 gppropriation was gpproved for planning funds. An FY 2024 gppropriation was gpproved for congruction funds and an amendment to the FY
2023-2028 CIP was gpproved for additional funds due to theimpact on the congtruction industry asaresult of the Covid-19 pandemic. Thisaddition project is
scheduled to be completed August 2025.

FISCAL NOTE
State Aid projected under the |AC Capitd Improvement Program or the Built To Learn Act for school construction program.

DISCLOSURES

MCPS assartsthat this project conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.
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Attachment to Resolution No.: 20-176

JoAnn Leleck at Broad Acres ES Replacement

(P652201)
Category Montgomery County Public Schools Date Last Modified 05/18/23
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Silver Spring and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | Fr24 FY 25 FY26 | FY27 | FY2s
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 2,455 24 2,161 270 175 %5 - - - - -
Site Improvements and Utilities 3,580 - 580 3,000 3,000 - - - - - -
Construction 39,522 - - 39,522 1,804 9044 16319 12,355 - - -
Other 1,125 - - 1,125 - - 1,125 - - - -
TOTAL EXPENDITURES 46,682 24 2,741 43,917 4,979 9,139 17,444 12,355 - - -
FUNDING SCHEDULE ($000s)

G.O. Bonds 28,218 24 2,741 25,453 4979 9,139 2,088 9,247 - - -
State Aid 18,464 - - 18,464 - - 15,356 3,108 - - -

TOTAL FUNDING SOURCES 46,682 24 2,741 43,917 4,979 9,139 17,444 12,355 - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 14,000 Year First Appropriation FY22
Cumulative Appropriation 31,557 Last FY's Cost Estimate 32,682
Expenditure / Encumbrances
Unencumbered Balance 31,557

PROJECT DESCRIPTION

Projectionsindicate that enrollment at JoAnn Leleck Elementary School at Broad Acreswill exceed capacity throughout the six-year planning period. Dueto site
limitations, it would be difficult to expand the facility to meet the enrollment growth needs. Therefore, to address the gpace deficit, feasibility studieswere conduced
during the 2016-2017 school year a Cresthaven and Roscoe Nix eementary schools (paired schools), to determineif these schools can be expanded to addressthe
space deficits at JoAnn Leleck Elementary School a Broad Acres. The Board of Education's requested FY 2019-2024 CIP included funding for additions at both
Cregthaven and Roscoe Nix eementary schoolsto addressthe overutilization a JoAnn Leleck Elementary School at Broad Acres. An FY 2019 gppropriation was
requested to begin planning this addition. The project was scheduled to be completed September 2021. However, dueto fiscal congtraints, the County Council
goproved aone-year dday for these two projects An FY 2020 gppropriation was approved for planning funds and an FY 2021 gppropriation was approved for
congruction fundsfor both projects. These projects were scheduled to be completed September 2022. Asaresult of the continued enrollment growth a JoOAnn
Leleck Elementary School a Broad Acres and the scope and cost of the additions at both Cresthaven and Roscoe Nix dementary schools, the Board of Education's
Requested FY 2022 Capital Budget and Amendmentsto the FY 2021-2026 CIP, removed dl expenditures from this project and redllocated those fundsfor anew
Grades 3-5 dementary school for JoAnn Leleck Elementary School at Broad Acres. The FY 2022 appropriation for this project reflects the previoudy approved
gppropriation from the two addition projects. An FY 2023 appropriation was approved to address congtruction cost increases for this project. An FY 2024
gppropriation and anendment to the FY 2023-2028 CIP was gpproved for additiona funding due to theimpact on the construction industry asaresult of the
Covid-19 pandemic. The scheduled completion date for this project is August 2025.

FISCAL NOTE
State Aid projected under the IAC Capita Improvement Program or the Built To Learn Act for school congtruction program.

DISCLOSURES

MCPS asserts thet this project conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.
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Attachment to Resolution No.: 20-176

Northwood HS Addition/Facility Upgrades

(P651907)
Category Montgomery County Public Schools Date Last Modified 05/22/23
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Kemp Mill-Four Corners and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 9,873 4,818 4555 500 500 - - - - - -
Site Improvements and Utilities 17,267 - 7,387 9,880 6,985 2,895 - - - - -
Construction 171,376 - 2,248 169,128 - 12634 42,774 36466 42254 35000 -
Other 4,560 - - 4,560 - - 1,135 3425 - - -
TOTAL EXPENDITURES 203,076 4,818 14,190 184,068 7,485 15,529 43,909 39,891 42,254 35,000 -
FUNDING SCHEDULE ($000s)

G.O. Bonds 125172 2,196 14,092 108,884 7,485 2,716 16,739 20,130 27,117 34,697 -
Recordation Tax 2,622 2,622 - - - - - - - - -
School Facilities Payment 3] - 3] - - - - - - - -
State Aid 75,184 - - 75,184 - 12,813 27,170 19,761 15,137 303 -

TOTAL FUNDING SOURCES 203,076 4,818 14,190 184,068 7,485 15,529 43,909 39,891 42,254 35,000 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 171,376 Year First Appropriation FY19
Cumulative Appropriation 27,140 Last FY's Cost Estimate 173,076
Expenditure / Encumbrances
Unencumbered Balance 27,140

PROJECT DESCRIPTION

In order to address the overutilization at the high school level in the Downcounty Consortium and a Walter Johnson High Schoal, the Board of Education's
gpproved FY 2019-2024 CIPincluded three capitd projectsto addressthe overutilization in these aress. The gpproved CIPincludes an expansion of Northwood
High Schooal, the reopening of CharlesW. Woodward High School, and an addition a John F. Kennedy High School. The expansion of Northwood High school
would increase the capacity to a 2,700 sudent capacity. The expansion of approximately 1,200 seatswill require not only additiona classrooms, but dso
reconfiguration of existing spaces and upgrades to building systemsto accommodate the new student population. Therefore, an FY 2019 gppropriation was gpproved
to begin planning for this expansion and facility upgrade. On March 25, 2019, the Board of Education gpproved that this project would be constructed with students
off-dgte and that Northwood High School operate a the CharlesW. Woodward High School asatemporary holding facility during the construction period.
Therefore, based on the Board's approval, this addition and facility upgrade was scheduled to be completed September 2025. Additiona funding isincluded inthe
requested FY 2021-2026 CIP for this congtruction project. An FY 2022 appropriation was approved to begin the stework for this project. An FY 2023
gopropriation was requested for congtruction funds and to addressincreasesin congtruction costs. Dueto fisca congraints, the County Council, as part of the adopted
FY 2023-2028 CIP, ddayed this project one year. Therefore, the school will be rel ocated to the Charles W. Woodward High School in August 2024, for two years.
AnFY 2024 gppropriation was gpproved for congtruction funds and an amendment to the FY 2023-2028 CI P was approved for additiond funds due to theimpact
on the congtruction industry as aresult of the Covid-19 pandemic. This project is scheduled to be completed August 2026.

FISCAL NOTE
State Aid projected under the |AC Capitd |mprovement Program or the Built To Learn Act for school congtruction program.

DISCLOSURES

MCPS assarts thet this project conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.

COORDINATION

Mandatory Referrd - M-NCPPC, Department of Environmental Protection, Building Permits:;, Code Review, Fire Marshal, Department of Trangportation,
Ingpections, Sediment Control, Stormwater Management, WSSC Permits
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Attachment to Resolution No.: 20-176

Silver Spring International MS Addition

(P651912)
Category Montgomery County Public Schools Date Last Modified 05/18/23
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Silver Spring and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | Fy24 FY25 | FY26 | FY27 | FY28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,308 1,766 141 401 401
Site Improvements and Utilities 2,349 - 2,349 - - - -
Construction 22,498 - 834 21614 - 6460 10,154 5,000
Other 985 - - 985 - 985 - -
TOTAL EXPENDITURES 28,140 1,766 3,374 23,000 401 7,445 10,154 5,000
FUNDING SCHEDULE ($000s)
G.O. Bonds 18,665 1,766 3374 13,525 401 3,749 6,282 3,093
State Aid 9475 - - 9,475 - 3,696 3872 1,907
TOTAL FUNDING SOURCES 28,140 1,766 3,374 23,000 401 7,445 10,154 5,000
OPERATING BUDGET IMPACT ($000s)
Maintenance 365 - 73 73 73 73 73
Energy 135 - 27 27 27 27 27
NET IMPACT 500 - 100 100 100 100 100
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 5,000 Year First Appropriation FY19
Cumulative Appropriation 23,140 Last FY's Cost Estimate 23,140
Expenditure / Encumbrances -
Unencumbered Balance 23,140

PROJECT DESCRIPTION

Projectionsindicate that enrollment at Silver Spring Internationa Middle Schooal isincreasing and will exceed capacity throughout the six-year planning period. In
addition to the enrollment growth, the gymnasiums and locker rooms are located in a separate building, down a steep hill, which impacts the accessibility and
administration of the physical education program at the school. Also, the construction of the Purple Linewill impact the school site and outdoor programmatic
spacestha will need to be addressed. Therefore, the Board of Education's requested FY 2019-2024 CIP included funding for an addition a this school. An FY 2019
gppropriation was gpproved to begin the planning for this project. An FY 2020 appropriation was approved for construction funds. This addition project not only
will affect the middle school, but dso the Sligo Creek Elementary School, since both are on the same site. After considering anumber of factorsincluding the cost
and operationa condderationsfor this project, the requested FY 2021-2026 CIP includes aone-year delay of this project to dlow the school system and the school
community an opportunity to explore additiona optionsto address the capacity needs at both schools, aswell asthe programmatic needs at the middle schooal.
This project, with the one-year delay, is scheduled to be completed September 2023. After careful consderation regarding the scope of thisproject, thefiscd
challenges facing the county and gate, and the substantia budget for the gpproved project, the Board of Education's Requested FY 2022 Capital Budget and
Amendmentsto the FY 2021-2026 CIP includes areduction of scope and cogt of thisaddition project and to reeva uate the scope of the project to specificaly address
the programmatic and safety needs of the school asit relaesto the location and adminigtration of the physica education program, aswell asthe overall sfety of the
school community with the congtruction of the new Purple Line. With the goproved change in scope, the completion date for this project was August 2024. In
addition, the County Council gpproved the Board of Education's requested Amended CIP that included the redll ocation of funds ($16 million) from this project to
the Highland View Elementary School addition project. As part of the FY 2023-2028 CIP, an additiona $4.0 million from the county executive's Prevailing Wage
and Built to Learn Act PDFswasincluded in this project to maximize state aid. Dueto fisca congraints, the County Council, in the adopted FY 2023-2028 CIP,
ddayed this project oneyear. An FY 2023 gopropriation was approved for the additiona funding for this project. An FY 2024 gppropriation was approved for
condtruction funds and an amendment to the FY 2023-2028 CI P was approved for additiond funds due to the impact on the congtruction industry asaresult of the
Covid-19 pandemic. The scheduled completion date for this project is August 2025.

FISCAL NOTE
State Aid projected under the |AC Capitd Improvement Program or the Built To Learn Act for school construction program.

DISCLOSURES

MCPS assartsthat this project conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.

COORDINATION
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Attachment to Resolution No.: 20-176

Mandatory Referrd - M-NCPPC, Department of Environmental Protection, Building Permits,, Code Review, Fire Marshdl, Department of Trangportation,
Inspections, Sediment Control, Stormwater Management, WSSC Permits
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Attachment to Resolution No.: 20-176

Built to Learn Act State Aid Match

(P652310)
Category Montgomery County Public Schools Date Last Modified 05/18/23
SubCategory Miscellaneous Projects Administering Agency Public Schools
Planning Area Countywide Status Ongoing

Total | ThruFY22 | Rem FY22 Total | evo3 | Fv2a | Fvas | Fyzs | Fr2r | Fvas | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

TOTAL EXPENDITURES

FUNDING SCHEDULE ($000s)

TOTAL FUNDING SOURCES

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 1,065

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project reflects future unassigned MCPS fiscdl capacity assumed within the County Executive recommendation to provideloca matching funds needed to
meatch Built to Learn Act State Aid.
ThisMCPS set-aside project isintended to support projectsthat only leverage State Aid.

COST CHANGE
Remaining cost was assgned to projectsthat leverage State Aid.

PROJECT JUSTIFICATION

The Built to Learn Act resulted in gpproximately $378 million being set aside for Montgomery County Public Schools construction projectsto be spent withina
10-year period. However, recently we were informed that thisamount went down to $357 million dueto increased interest rates. In order to fully accessthese funds,
the County will need to have sufficient matching local funds.

In addition, the MCPS CIP has higtoricaly been very front loaded with significant spending in the first four years of the CIP and very little programmed inthe last
few years. This pattern exists because MCPS does not include most congtruction costs until planning is done. In addition, MCPS prefers not to identify specific
potential construction projects too early so that they can more easily respond to the most current enroliIment and facility condition data.

The problem with this practice is that when MCPS ultimately submits congtruction cost requests for planned projects, thereis not enough money set aside for
them. To adequately fund schoolsin thoselater years, the County Executive and the County Council must then delay other projects. This pattern isfrustrating for
our residentsand for decisonmakers.

FISCAL NOTE
Asthese funds are released to support specific projects, it is expected that State Aid will dso increese.
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Attachment to Resolution No.: 20-176

MCPS Funding Reconciliation

(PO76510)
Category Montgomery County Public Schools Date Last Modified 05/23/23
SubCategory Miscellaneous Projects Administering Agency Public Schools
Planning Area Countywide Status Ongoing

Total | ThruFY22 | Rem FY22 Total | evo3 | Fv2a | Fvas | Fyzs | Fr2r | Fvas | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)
TOTAL EXPENDITURES - - - - - - : ] ; ; i

FUNDING SCHEDULE ($000s)

Current Revenue: General 26,755 - 26,755 - - - - - - - -
G.O. Bonds (677,322) - (26,755) (650,567) (61,100) (116,443) (112,866) (115518) (121,279) (123,361) -
Recordation Tax 388,950 - - 388950 49,941 78914 63,700 62,395 66,700 67,300 -
Recordation Tax Premium (MCPS) 135,296 - - 135,296 - 19,811 27,652 27,813 29,269 30,751 -
Schools Impact Tax 126,321 - - 126,321 11,159 17,718 21,514 25,310 25,310 25,310 -

TOTAL FUNDING SOURCES - - - - - - - o - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request - Year First Appropriation

Cumulative Appropriation - Last FY's Cost Estimate -
Expenditure / Encumbrances -

Unencumbered Balance -

PROJECT DESCRIPTION

This project has been updated to reflect current estimates for Current Revenue: Generdl, Recordation Tax, Recordation Tax Premium, and School Impact Tax with
offsetting Generd Obligation (G.O.) Bond funding adjustments.
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Attachment to Resolution No.: 20-176

PART lll: Capital Improvements Projects To Be Closed Out

The following capital projects are closed out effective 30-Jun-2023, and the appropriation for each
project is decreased by the amount of the project's unencumbered balance.

Project Number Project Name

P116500 All Eastern MS - Current Revitalizations/Expansions
P016513 Beverly Farms ES - Current Revitalizations/Expansions
P652305 Materials Management Building Relocation
P136521 Poolesville HS Current Revitalizations/Expansions
P651515 Blair G. Ewing Center Relocation

P651511 Burtonsville ES Addition

P116505 Clarksburg HS Addition

P651505 Kensington-Parkwood ES Addition

P652002 Lake Seneca ES Addition

P652003 Thurgood Marshall ES Addition

P652310 Built to Learn Act State Aid Match

P652309 Prevailing Wage




Attachment to Resolution No.: 20-176

PART IV: Capital Improvements Projects: Partial Closeout (in $000s)

Partial Closeout of the following capital project is effective 30-Jun-2023

Project Name (Project Number) Amt (In $000)

Not Applicable




#3 - Montgomery College CIP and Capital Budget

Resolution No:  20-177
Introduced: May 25, 2023
Adopted: May 25, 2023

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Approval of Amendments to the Approved FY 2023-2028 Capital Improvements
Program, and Approval of and Appropriation for the FY 2024 Capital Budget of
Montgomery College

Background

1. Asrequired by the Education Article, Section 16-301 of the Maryland Code, the Montgomery
College Board of Trustees sent to the County Executive and County Council an FY 2024
Capital Budget for Montgomery College. The Board also requested amendments to the
Approved FY 2023-2028 Capital Improvements Program (CIP).

2. Section 302 of the County Charter requires the Executive to send to the County Council by
January 15 (or the next business day if it falls on a weekend/holiday) in each even-numbered
calendar year a 6-year CIP, which the Executive did on January 18, 2022 for the 6-year period
FY 2023-2028. Section 302 requires the affirmative vote of at least 6 Councilmembers to
approve or modify the Executive’s Recommended CIP. On May 26, 2022 the Council
approved the College’s CIP for FY 2023-2028 in Resolution 19-1278. After the Council
approves a CIP, Section 302 permits the Council to amend it at any time with the affirmative
vote of at least 6 Councilmembers.

3. Section 303 of the Charter requires the Executive to send to the Council by January 15 (or the
next business day if it falls on a weekend/holiday) in each year a recommended Capital
Budget, which the Executive did on January 17, 2023 for FY 2024. The Executive also sent
to the Council his recommendations on amendments to the Approved FY 2023-2028 CIP.

4. Asrequired by Section 304 of the Charter, the Council held public hearings on the Capital
Budget for FY 2024 and on amendments to the Approved FY 2023-2028 CIP on
February 7 and 9, April 11 and 13, and May 9, 2023.



Page 2 Resolution No.: 20-177

Action

The County Council for Montgomery County, Maryland approves the following resolution

for Montgomery College:

1.

For FY 2024, the Council approves the Capital Budget for Montgomery College and
appropriates the amounts by project, which are shown in Part I. The amounts reflected in the
column labeled “FY 2024 Appropriation” represents the change in total appropriation for a
specific project; the total appropriation as of FY 2024 is reflected in the column labeled “Total
Appropriation”. The expenditure of funds for each item in the Capital Budget must comply
with all restrictions and requirements in the project description form for that item, as the form
is contained in the Approved CIP as amended by the resolution, and as the CIP is amended by
the Council under Charter Section 302 after this resolution is adopted.

The Council reappropriates the appropriations made in prior years for all capital projects:
a) except as specifically reflected elsewhere in this resolution;
b) in the amounts and for the purposes specified in the Approved CIP for FY 2023-
2028; and
c) to the extent that those appropriations are not expended or encumbered.

The Council approves the projects shown in Part II as amendments to the Approved FY 2023-
2028 CIP.

The Council approves the close out of projects in Part III.

Any revenue which exceeds the amount estimated to be received from revenue sources other
than County bonds must reduce the amount of bonds to be sold by the amount of the excess.

If a sign recognizing the contribution of any Federal, State, or local government or agency is
displayed at any project for which funds are appropriated in this resolution, as a condition of
spending those funds each sign must also expressly recognize the contribution of the County
and the County’s taxpayers.

This is a correct copy of Council action.

Sara R. Tenenbaum
Clerk of the Council



Attachment to Resolution No.: 20-177

PART |: FY24 Capital Budget for
Montgomery College

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28. When the total appropriation for a project includes State funds, the total
appropriation for the project is contingent on the availability of funds from the State.

Project Name (Project Number) FY24 Appropriation Cumulative Appropriation Total Appropriation

ADA Compliance: College (P936660) 125,000 1,678,000 1,803,000
Capital Renewal: College (P096600) 3,500,000 23,446,000 26,946,000
Collegewide Central Plant and Distribution

Systems (P662001) 2,323,000 4,912,000 7,235,000
Collegewide Library Renovations (P661901) 7,746,000 10,070,000 17,816,000
Collegewide Physical Education Renovations

(P661602) 1,500,000 14,500,000 16,000,000
East County Campus (P662301) 2,500,000 0 2,500,000
Elevator Modernization: College (P056608) 200,000 5,680,000 5,880,000
Energy Conservation: College (P816611) 300,000 6,218,000 6,518,000
Facility Planning: College (P886686) 270,000 8,227,000 8,497,000
Germantown Student Services Center

(P076612) 10,988,000 0 10,988,000
Information Technology: College (P856509) 9,250,000 165,574,000 174,824,000
Instructional Furniture and Equipment: College

(P096601) 270,000 3,990,000 4,260,000
Network Infrastructure and Server Operations

(P076619) 4,100,000 35,217,000 39,317,000
Planned Lifecycle Asset Replacement: College

(P9266509) 5,537,000 67,133,000 72,670,000
Planning, Design and Construction (P906605) 2,000,000 36,150,000 38,150,000
Roof Replacement: College (P876664) 2,662,000 14,265,000 16,927,000
Site Improvements: College (P076601) 790,000 18,734,000 19,524,000
Student Learning Support Systems (P076617) 1,700,000 19,520,000 21,220,000
Total - Montgomery College 55,761,000 435,314,000 491,075,000
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PART II: Amended Projects

Project Number

Project Name

P662001
P661901
P076612

Collegewide Central Plant and Distribution Systems
Collegewide Library Renovations

Germantown Student Services Center
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Collegewide Central Plant and Distribution Systems

(P662001)
Category Montgomery College Date Last Modified 05/18/23
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Preliminary Design Stage
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,000 216 o1 700 100 200 100 100 100 100
Construction 11,235 1,454 1221 8,560 1,837 2,123 900 1,400 900 1,400
TOTAL EXPENDITURES 12,235 1,670 1,305 9,260 1,937 2,323 1,000 1,500 1,000 1,500
FUNDING SCHEDULE ($000s)

G.O. Bonds 8,000 695 1,305 6,000 1,000 1,000 1,000 1,000 1,000 1,000
State Aid 4,235 975 - 3,260 937 1,323 - 500 - 500

TOTAL FUNDING SOURCES 12,235 1,670 1,305 9,260 1,937 2,323 1,000 1,500 1,000 1,500

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 2,323 Year First Appropriation FY20
Cumulative Appropriation 4912 Last FY's Cost Estimate 11,412
Expenditure / Encumbrances 1,685
Unencumbered Balance 3,227

PROJECT DESCRIPTION

This project provides for the design and construction of new and renovation and expansion of existing centrd heating and cooling plants on the College's three
campuses as recommended in the College's campus utilities master plan (12/12, and 2/13). The plan for acampus centra plant, and distribution sysemswas
included in the campusfacilities master plan update (6/18). The project includesingalation of boilersand chillers with associated equipment, the provision of
natural gas service, and the congtruction of ahot water and chilled water distribution piping system to new and existing campus buildings.

COST CHANGE
The College received an additiond $823,000 in State Aid to be used for hesting and cooling expansion and renovation.

PROJECT JUSTIFICATION

This project implements the recommendations of the campus utilities master plan (12/12, and 2/13) and campus facilities master plan update (6/18). The campus
exiging hesting and cooling equipment istypically 20-30 years old and beyond its useful economic life. Due to the age of the equipment and increasing
maintenance problems and costs, each campusis experiencing asignificant increasein mechanica system problems and heating/cooling outages. Based on alife
cycdecog andysis theingdlation of acentra heating/cooling plant offers significant equipment replacement, energy and maintenance savingsto the College.
Coallegewide UtilitiesMaster Plan (Pending 2021), Montgomery College 2025 Strategic Plan, Collegewide Facilities Master Plan Update (6/18), VFA Fecilities
Condition Assessment (12/13).

OTHER

FY 23 Appropriation: $1,937,000; ($1,000,000 (G.O. Bonds) and $937,000 (State Aid)). FY 24 Appropriation: $2,323,000; ($1,000,000 (G.O. Bonds), and
$1,323,000 (State Aid)). The need to provide new systems for heeting and cooling campus buildings was articulated in the utilities master plan and satisfying this
requirement is critica to new building congtruction and the planned renovation of the existing campus buildings.

DISCLOSURES

Montgomery College assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.
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Collegewide Library Renovations

(P661901)
Category Montgomery College Date Last Modified 05/19/23
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY25 | FY26 | FY27 | FY2s
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 5,296 1,046 4 4,246 - 2,292 1,954
Construction 31,552 - - 31,552 2,016 9,536 18,000 2,000
Other 3414 - - 3414 484 484 - 2,446
TOTAL EXPENDITURES 40,262 1,046 4 39,212 2500 12,312 19,954 4,446
FUNDING SCHEDULE ($000s)

G.O. Bonds 20,131 1,046 4 19,081 725 6,156 9,977 2,223
State Aid 20,131 - - 20,131 1,775 6,156 9,977 2,223

TOTAL FUNDING SOURCES 40,262 1,046 4 39,212 2,500 12,312 19,954 4,446

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 7,746 Year First Appropriation FY20
Cumulative Appropriation 10,070 Last FY's Cost Estimate 33,864
Expenditure / Encumbrances 1,088
Unencumbered Balance 8,982

PROJECT DESCRIPTION

This project provides funding for the renovation of the libraries on two of Montgomery College's campuses, specifically the Rockville Macklin Tower Building, and
the Takoma Park/Silver Spring Resource Center. An architecture firm has devel oped conceptud designsfor the two campuslibraries, and hasidentified
improvements required to support organizationa and service changes, and to modernize the libraries. The main library floorswill be hubs of academiclifeat
Montgomery College: dynamic spacesthat will be student-centered, technology and service-driven, and will foster innovation. The upper floorswill provide
studentswith comfortable and quiet study spaces and smaler, curated collectionsto support their academic and career goals. Additiona godsof thisproject isto
meet the variety of sudent needsincluding group study, individua study, and silent study.

LOCATION
Takoma Park/Silver Spring and Rockville Campuses

ESTIMATED SCHEDULE

A partl/part 2 document was completed in FY 21 for the Takoma Park/Silver Spring library renovation. Design will start in FY 22, congtruction will beginin
FY 23, and continue in FY 24, with completion in FY24. The Rockville library project design will begin in FY 24, and construction, and FFE will be requested in
FY 25, and FY 26.

COST CHANGE

Additiona $3.5 million requested for the TPSS Library Renovation Project due to unprecedented cost escdation dueto supply chain shortages. Increase for
RockvilleLibrary MT project dueto state allowable cost escaation of 9 percent. This cost is split 50/50 between the county and the state; except in FY 24 when
State Aid awards were less than 50 percent.

PROJECT JUSTIFICATION

The Takoma Park/Silver Spring Resource Center was congtructed in 1978, and is41 years old. The Rockville Macklin Tower Building was congtructed in 1971
and is48 years old. These two buildings are outdated, Space and service configuration isinsufficient, employee workspaces are inadeguate to promote collaboration
with colleagues, aswell as, support student success. In FY 16, the Montgomery College Libraries had nearly 670,000 visitors, and ethnographic studies have shown
thet libraries are one of the places a Montgomery College where students can escape from work and family obligationsto get homework and studying done. In
addition, Montgomery College'slibraries provide students access to technology to be successful in their coursework. In FY 16, the Montgomery Collegelibrary's
computers, laptops, and tablets were used gpproximately 200,000 times by nearly 18,000 unique users. Providing computers, laptops, teblets, software, scanners,
internet, and accessible software programsimproves college affordability for students who wouldn't otherwise be able to afford those tools. The Montgomery College
Librariesincreasingly support educationa excellence by embedding librarians and information literacy into classeswith 7,600 studentstaught. Other relevant tudies
and plansincludethe Libraries Master Plan (2015), Montgomery College Libraries Ethnographic Studies 2013-2016 (2016), Collegewide Fecilities Master Plan
Update (6/18), Libraries Planning Study (6/17), and Libraries Planning Study Germantown Addendum (9/17), and Montgomery College 2025 Strategic Plan.

OTHER
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FY 23 Appropriation: Tota $9,020,000 ($3,985,000 (GO Bonds); and $5,035,000 (State Aid)). FY 24 Appropriation: Tota $7,746,000 ($3,873,000 (GO Bonds);
and $3,873,000 (State Aid)).

FISCAL NOTE

$650,000 transferred from Planning, Design, and Construction project (906605) to Collegewide Library Renovations project (661901) in the FY 21-26 CIP (BOT
Resolution:21-06-069 adopted on 6/21/2021).

DISCLOSURES

Montgomery College assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.
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Germantown Student Services Center

(PO76612)
Category Montgomery College Date Last Modified 05/18/23
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Germantown and Vicinity Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY 26 FY 27 FY 28
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 10,988 - - 10,988 - 6,739 1,502 2,747 - -
Construction 109,946 - - 87,024 - 737 - 5715 34220 46,352 22,922
Other 10,922 - - - - - - - - - 10,922
TOTAL EXPENDITURES 131,856 - - 98,012 - 7,476 1502 8,462 34,220 46,352 33,844
FUNDING SCHEDULE ($000s)
G.O. Bonds 65,928 - - 49,006 - 3,738 751 4,231 17,110 23,176 16,922
State Aid 65,928 - - 49,006 - 3,738 751 4,231 17,110 23,176 16,922
TOTAL FUNDING SOURCES 131,856 - - 98,012 - 7,476 1502 8,462 34,220 46,352 33,844
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 10,988 Year First Appropriation Fy24
Cumulative Appropriation - Last FY's Cost Estimate 120,966

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project provides fundsfor the design and congtruction of anew student services center (gpproximately 153,000 gross square feet) to support both study and
student services as outlined in the Germantown Campus Facilities Master Plan, 2013-2023 (2/16). This project provides acomprehensive one-stop shop and brings
together the bookstore and Mailroom from the Humanitiesand Socid Sciences Building; Admissions, Student Life and Security from the Science and Applied
Studies Building, creating much more space for study and student development. This building will aso house the Provost's Office, media and academic computing
support functions, alibrary, and bookstore.

LOCATION

Germantown Campus

COST CHANGE
Thecogt of thisproject increased due to state dlowable escaation of 9 percent. This cogt is split 50/50 between the County and the State.

PROJECT JUSTIFICATION

Supported in thisfacility are the media resources and academic computing functions, including the computer training lab. The advantage for studentsisthe
concentration of support resourcesin asingle location. For the campus, space ismade availablein other buildingsthat will alow more growth in officeand
ingructiona space before ancther academic building is needed on campus. Under the application of State space guiddines, the enrollment growth on the
Germantown campus has resulted in asignificant space deficit. The Germantown campus has afdl 2021 space surplus of 10,543 NASF, and a 2031 projected space
deficit of 32,886 NASF. Reevant studiesinclude the Montgomery College 2025 Strategic Plan, and Collegewide Facilities Master Plan Update (2/21).

OTHER

FY 23 Appropriation: $0; FY 24 Appropriation: $10,988,000 ($5,494,000 (GO Bonds), and $5,494,000 (State Aid)). The congtruction costsin the expenditure
schedule ($109,880,000) include: siteimprovement costs ($9,745,000), building construction costs ($100,135,000). The building construction cost per gross
square foot equals $654 ($100,135,000/153,000).

DISCLOSURES

A pededtrian impact anays's has been completed for this project. Montgomery College assertsthat this project conformsto the requirement of relevant loca plans,
asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Student Affairs and Science Building Renovation- Phase 2
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PART lll: Capital Improvements Projects To Be Closed Out

The following capital projects are closed out effective 30-Jun-2023, and the appropriation for each
project is decreased by the amount of the project's unencumbered balance.

Project Number Project Name

No Projects for Closeout




#4 - Park and Planning Commission CIP for odd-numbered calendar years, and Capital Budget
Requires 6 affirmative votes.

Resolution No.:  20-178

Introduced: May 25, 2023
Adopted: May 25, 2023
COUNTY COUNCIL

FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Approval of Amendments to the Approved FY 2023-2028 Capital Improvements
Program, and Approval of and Appropriation for the FY 2024 Capital Budget of
the Maryland-National Capital Park and Planning Commission

Background

1. As required by the Land Use Article, Section 18-105 of the Maryland Code, the Maryland-
National Capital Park and Planning Commission sent to the County Executive an FY 2024
Capital Budget.

2. Section 302 of the County Charter requires the Executive to send to the County Council by
January 15 (or the next business day if it falls on a weekend/holiday) in each even-
numbered calendar year a 6-year Capital Improvements Program (CIP), which the Executive
did on January 18, 2022. Section 302 requires the affirmative vote of at least 6
Councilmembers to approve or modify the Executive’s Recommended CIP. On May 26,
2022, the Council approved a CIP for FY 2023-2028 in Resolution 19-1279. After the
Council approves a CIP, Section 302 permits the Council to amend it at any time with the
affirmative vote of at least 6 Councilmembers.

3. Section 303 of the Charter requires the Executive to send to the Council by January 15 in each
year a Recommended Capital Budget, which the Executive did on January 17, 2023 for FY
2024. The Executive also recommended amendments to the Approved FY 2023-2028 CIP.

4. Asrequired by Section 304 of the Charter, notice of a public hearing was given and a public
hearing was held on the Capital Budget for FY 2023 and on amendments to the Approved
CIP for FY 2023-2028 on February 7, February 9, April 11, April 13, and May 9, 2023.
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Action

The County Council for Montgomery County, Maryland approves the following resolution

for the Maryland-National Capital Park and Planning Commission (M-NCPPC):

1.

For FY 2024, the Council approves the Capital Budget for M-NCPPC and appropriates the
amounts by project that are shown in Part . The amounts reflected in the column labeled “FY
2024 Appropriation” represent the change in total appropriation for a specific project; the total
appropriation as of FY 2024 is reflected in the column labeled “Total Appropriation”. The
expenditure of funds for each item in the Capital Budget must comply with all restrictions and
requirements noted in the project description form for that item, as the form is contained in
the Approved CIP as amended by this resolution, and as the CIP is amended by the Council
under Charter Section 302 after this resolution is adopted.

The Council reappropriates the appropriations made in prior years for all capital projects:
a) except as specifically reflected elsewhere in this resolution;
b) in the amounts and for the purposes specified in the Approved CIP for FY 2023-
2028; and
c) to the extent that those appropriations are not expended or encumbered.

The County appropriation for Park Acquisitions and Legacy Open Space includes:

P872301 Park Acquisitions-County Current Revenue-General $250,000
P0O18710 Legacy Open Space-County Current Revenue-General $150,000
P018710 Legacy Open Space-County G.O. Bonds $500,000

($100,000 of G.O. Bonds appropriation is for Personnel Costs)
The County will contribute the following amounts for non-local park projects:

County G.O. Bonds $10,380,000
County Current Revenue-General $4,629,000

The Council approves, as amendments to the Approved Maryland-National Capital Park and
Planning Commission FY 2023 Capital Budget and the FY 2023-2028 Capital Improvements
Program, the projects shown in Part II.

The Council approves the close out of the projects in Part III.

The Council approves the ten percent transferability basis for the level of effort projects in
Part IV.

If a sign recognizing the contribution of any Federal, State, or local government or agency is
displayed at any project for which funds are appropriated in this resolution, as a condition of
spending those funds each sign must also expressly recognize the contribution of the County
and the County’s taxpayers.
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This is a correct copy of Council action.

Sara R. Tenenbaum
Clerk of the Council
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PART |: FY24 Capital Budget for
Maryland - National Capital Park and Planning Commission

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28.

. . FY24 Cumulative Total
Project Name (Project Number) Appropriation Appropriation Appropriation
Legacy Open Space (P018710) 950,000 82,798,000 83,748,000
Legacy Urban Space (P872104) 6,200,000 11,375,000 17,575,000
Mid-County Park Benefit Payments (P872201) 500,000 3,000,000 3,500,000
Park Acquisitions (P872301) 2,253,000 4,280,000 6,533,000
ADA Compliance: Local Parks (P128701) 800,000 6,417,000 7,217,000
ADA Compliance: Non-Local Parks (P128702) 1,000,000 7,748,000 8,748,000
Ballfield Initiatives (P008720) 3,100,000 12,822,000 15,922,000
Bethesda Lots 10 - 24 Parks (P872302) 100,000 8,932,000 9,032,000
Cost Sharing: Local Parks (P977748) 75,000 626,000 701,000
Cost Sharing: Non-Local Parks (P761682) 50,000 406,000 456,000
Energy Conservation - Local Parks (P998710) 100,000 747,000 847,000
Energy Conservation - Non-Local Parks (P998711) 200,000 620,000 820,000
Facility Planning: Local Parks (P957775) 400,000 3,129,000 3,529,000
Facility Planning: Non-Local Parks (P958776) 500,000 2,608,000 3,108,000
Minor New Construction - Local Parks (P998799) 500,000 4,892,000 5,392,000
Minor New Construction - Non-Local Parks (P998763) 1,300,000 5,985,000 7,285,000
Ovid Hazen Wells Recreational Park (P871745) 1,300,000 8,200,000 9,500,000
Park Refreshers (P871902) 4,921,000 23,648,000 28,569,000
Planned Lifecycle Asset Replacement: Local Parks
(P967754) 5,270,000 32,997,000 38,267,000
Planned Lifecycle Asset Replacement: NL Parks
(P968755) 7,159,000 28,373,000 35,532,000
Pollution Prevention and Repairs to Ponds & Lakes
(PO78701) 1,200,000 9,339,000 10,539,000
Power Line Trail (P872202) 1,700,000 10,000,000 11,700,000
Restoration Of Historic Structures (P808494) 500,000 3,986,000 4,486,000
S. Germantown Recreational Park: Cricket Field
(P871746) 2,137,000 3,281,000 5,418,000
Small Grant/Donor-Assisted Capital Improvements
(P058755) 1,100,000 6,886,000 7,986,000
Stream Protection: SVP (P818571) 2,650,000 9,599,000 12,249,000
Trails: Hard Surface Design & Construction (P768673) 550,000 4,508,000 5,058,000
Trails: Hard Surface Renovation (P888754) 1,450,000 6,686,000 8,136,000
Trails: Natural Surface & Resource-based Recreation 500.000 3.988.000 4.488.000

(P858710)
Urban Park Elements (P871540) 750,000 3,300,000 4,050,000
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PART |: FY24 Capital Budget for
Maryland - National Capital Park and Planning Commission

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28.

. . FY24 Cumulative Total
Project Name (Project Number) Appropriation Appropriation Appropriation
Vision Zero (P871905) 500,000 2,300,000 2,800,000
Wheaton Regional Park Improvements (P871904) 2,500,000 4,737,000 7,237,000
Total - Maryland - National Capital Park and Planning 52,215,000 318,213,000 370,428,000

Commission
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PART II: Amended Projects

Project Number

Project Name

P018710
P872104
P872301

P008720
P998763

P871745
P871902
P967754
P968755
P872202
P888754
P871540
P871905
P871904

Legacy Open Space

Legacy Urban Space

Park Acquisitions

Ballfield Initiatives

Minor New Construction - Non-Local Parks

Ovid Hazen Wells Recreational Park

Park Refreshers

Planned Lifecycle Asset Replacement: Local Parks
Planned Lifecycle Asset Replacement: NL Parks
Power Line Trail

Trails: Hard Surface Renovation

Urban Park Elements
Vision Zero

Wheaton Regional Park Improvements
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Legacy Open Space

(P018710)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing

Total | ThruFY22 | RemFY22 Total 1 rvo3 | Fy2a | Fy2s | Fy2s | Fyar | Fyos | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Land 91,680 72,118 2,851 5,344 570 700 724 1313 1124 913 11,367
Other 8,320 6,399 610 1311 250 250 250 187 187 187
TOTAL EXPENDITURES 100,000 78,517 3,461 6,655 820 950 974 1,500 1,311 1,100 11,367
FUNDING SCHEDULE ($000s)

Contributions 938 938 - - - - -
Current Revenue: General 11934 10,494 610 530 50 150 115 115 100 300
G.O. Bonds 54,274 36,076 2,502 4,859 500 500 559 1,100 1,100 1,100 10,837
M-NCPPC Bonds 10,796 8,951 349 1,266 270 300 300 285 m 230
PAYGO 17,855 17,855
POS-Stateside (M-NCPPC Only) 200 200
Program Open Space 4,003 4,003 - - -

TOTAL FUNDING SOURCES 100,000 78,517 3,461 6,655 820 950 974 1,500 1,311 1,100 11,367

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 950 Year First Appropriation FYo1
Cumulative Appropriation 82,798 Last FY's Cost Estimate 100,000

Expenditure / Encumbrances
Unencumbered Balance

78,517
4,281

PROJECT DESCRIPTION

The Legacy Open Spece initidive identifies open pace lands that should be acouired and interpreted because d exceptiond neturd or cultura vaue to current and
future generations of Montgomery County residents. The project funds acquisition (infee and easament) of operpacelandsof countywide significance. Prioritiesare
updated during each CIP cycle but remain flexible to alow the Montgomery County Planning Board to address devel opment thregts, opportunity acquisitions, and
joint funding opportunities. The County Council encourages the Commission to seek supplementa gppropriationsif agpproved CIPfunding isinsufficient.
Non-County funding sources are expected to contribute significantly to the Legacy Open Space program. Contributions will appear in the PDF Expenditure and
Funding Schedules only if the contribution is spent by the County or M-NCPPC. Donetions of land or non-County funded paymentsthat go directly to property
owners are not included. The combination of these non-County and County funds have resulted in the successful protection of over 5,400 acresof open spece in the
County, incdluding over 3,850 acres d new parkland.

COST CHANGE
Schedule adjusted due to affordability while aso maintaining the historical project baance of $100 million.

PROJECT JUSTIFICATION

The Vigon 2030 Srategic Plan far Parks and Recredtion in Montgomery County (2010) and the 2017 Park, Recregtion and Open Space (PROS) Plan recommend
placing priority on conservaion d naturd open spaces, protection d heritage resources, providing critical urben open spaces, and expanded interpretive activitiesin
parks. Legacy Open Space: Open Space Consarvation in the 218 Century, gpproved by the Montgomery County Planning Board in October 1999. Legacy Open
Foece Functiond Mager Plan adopted by the County Council in July 2001.

FISCAL NOTE

Reduction in FY 22 Current Revenue: Genera from non-recommended reductions, and G.O. Bondswere reduced in FY 23-25 and dipped to FY 26 for fiscal
capadity.FY 18 reduction d $100k in Current Revenueto reflect the FY 18 Savings Plan. Modifications reflect Resolution 19-322 that was gpproved December 10,
2019 dta the Department's CIP submission in November, 2019. The resolution provided atransfer of fundsto the Acquisition: Non-Local Parks CIP project related
to the acquisition d park land in Wheston.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION
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Park Acquisitions 872301, Acquisition: Locd Parks 767828, Acquistion: Non-Locd Parks 998798, ALARF. M-NCPPC 727007, Bethesda Park Impact
Payment PDF 872002, Restoration d Historic Structures 808494, State d Maryland.
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Legacy Urban Space

(P872104)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 FY23 | FY24 | FY25 | FY26 | FY27 | FY28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Land 152,700 - 7875 23,700 3,500 6,200 3,500 3,500 3,500 3,500 121,125
TOTAL EXPENDITURES 152,700 - 7,875 23,700 3,500 6,200 3,500 3500 3500 3500 121,125
FUNDING SCHEDULE ($000s)
Program Open Space 151,750 - 6,925 23,700 3,500 6,200 3,500 3,500 3,500 3,500 121,125
State Aid 950 - 950 - - - - - - -
TOTAL FUNDING SOURCES 152,700 - 7,875 23,700 3,500 6,200 3,500 3,500 3,500 3,500 121,125
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 6,200 Year First Appropriation Fy21
Cumulative Appropriation 11,375 Last FY's Cost Estimate 150,000
Expenditure / Encumbrances 11,375

Unencumbered Balance

PROJECT DESCRIPTION

The Energized Public Spaces Functiond Master Plan (EPS Plan) is a countywide plan to provide public spaces within walking distance in the county's most
densdly populated areas. With rising populationsin mixed use and higher density residentia neighborhoods, parks and open space serve as"outdoor living rooms'
that play acriticd rolein promoting livable and healthy communities, socid interaction, and equity for residents of dl ages and incomes. The EPS methodology
provides data driven andysis that measures and prioritizes the park amenities needed to support contemplative, active recregtion, and socid gathering activities. The
EPS Pan identifies multiple strategiesto fill identified public space deficitswith park activation programs, dternative providers, public-private partnerships,
repurposing and improving access to exigting public parkland, and acguisition of new parkland. This PDF providesthe funding to acquire parkland to fill needs
identified in the EPS Study Areausing State of Maryland Program Open Space grants. Acquisitionswill be prioritized based on multiple factors, including
providing serviceto lower income and racidly diverse arees, addressing the largest public space deficits, seizing on opportunity acquistions, and locations of highest
population growth and associated park needs. Siteswithin the EPS Study Areathat areidentified for park acquisition in other sector, master or functiond plansalso
may be acquired with this PDF. The County Council encourages the Commission to seek supplementa gppropriationsif approved CIP funding isinsufficient.

COST CHANGE
Addition of POSfundsin FY 24 incressesthe overal project cost to over $152M. Increasein leve-of-effort to address high costs of acquisitionsin urban aress.

PROJECT JUSTIFICATION

Designing Public Spaces - Energized Public Spaces Design Guidelines, 2019; Energized Public Spaces Functiona Master Plan, 2018; 2017 Park, Recreation and
Open Space (PROS) Plan, 2017; Vison 2030 Strategic Plan for Parks and Recreetion, 2011; Legacy Open Space Functiona Master Plan, 2001

FISCAL NOTE

FY 22 transfer of $400k of FY 21 State Aid from Acguisition: Loca Parks (P767828) for the Willett Branch Greenway bond bill. In FY 22, added $550k State Aid
for aFY 22 bond hill for the Willett Branch Greenway. In FY 24, added $2.7 million of Program Open Space funding.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC asserts thet this project conforms to the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Park Acquisitions 872301, Acquistion: Loca Parks 767828, Acquisition: Non-Loca Parks 998798, ALARF: M-NCPPC 727007, Bethesda Park Impact
Payment 872002, Legacy Open Space 018710, Urban Parks Elements 871540, State of Maryland.
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Attachment to Resolution No.: 20-178

Park Acquisitions

(P872301)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 826 - - 826 125 201 125 125 125 125 -
Land 9,985 o o 9,985 3,955 1,730 1,075 1,075 1,075 1,075 -
Other 1322 - - 1322 200 322 200 200 200 200 -
TOTAL EXPENDITURES 12,133 - - 12,133 4,280 2,253 1,400 1,400 1,400 1,400 -
FUNDING SCHEDULE ($000s)

Current Revenue: General 1,500 - - 1,500 250 250 250 250 250 250 -
M-NCPPC Bonds 900 - - 900 150 150 150 150 150 150 -
Program Open Space 9,733 - - 9,733 3,880 1,853 1,000 1,000 1,000 1,000 -

TOTAL FUNDING SOURCES 12,133 - - 12,133 4,280 2,253 1400 1,400 1,400 1,400 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 2,253 Year First Appropriation FY23
Cumulative Appropriation 4,280 Last FY's Cost Estimate 11,280
Expenditure / Encumbrances 4,280

Unencumbered Balance

PROJECT DESCRIPTION

This project funds parkland acquisitionsthat serveresidentsin al areas of the County and in dl park types. This project coversthe cost of land plus acquisition
expenses such asland surveys, appraisals, settlement expenses, and other acquisition-related costs. The project dso funds expensesto make new parkland safe and
SEcure upon acquistion, e.g. removing attractive nuisances, posting properties, securing or removing structures, cleaning up sites, etc. Acquisitions can include new
parks or additionsto existing parks. To the extent possible, the Commission acquires parkland through dedication at the time of subdivision; however, to meet all
parkland needsin agrowing and changing County, this method must be supplemented by adirect land purchase program.

COST CHANGE

Cogt increase reflects additiona Program Open Spece funding.

PROJECT JUSTIFICATION

2017 Park, Recreetion, and Open Space (PROS) Plan, approved by the Montgomery County Planning Board, adopted areamaster plans, and functional master
plans guide the parkland acquisition program. This PDF provides latitude to acquire properties consistent with master plans and Commission policies.
FISCAL NOTE

$853K provided from Program Open Spacein FY 24.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC asserts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Acquistion: Non-Loca PDF 998798 (Pending Closeout FY 23), Acquisition: Local Parks (Pending Closeout FY 23), Legacy Open Space PDF 018710, ALARF:
M-NCPPC PDF 727007, Bethesda Park Impact Payment PDF 872002, Mid-County Park Benefit Payments PDF872201.

1-5



Attachment to Resolution No.: 20-178

Ballfield Initiatives

(PO08720)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 N FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 1,475 545 295 635 100 135 100 100 100 100
Site Improvements and Utilities 23,647 6,797 2,585 14,265 2,500 2,965 2,200 2,200 2,200 2,200
TOTAL EXPENDITURES 25,122 7,342 2,880 14,900 2,600 3,100 2,300 2,300 2,300 2,300
FUNDING SCHEDULE ($000s)

Current Revenue: CUPF 1,550 1,204 46 300 300
Current Revenue: General 174 174 - - - - - - - -
G.O. Bonds 20,498 4,089 2,609 13,800 2,300 2,300 2,300 2,300 2,300 2,300
PAYGO 1,875 1,875 o o = o o
State Aid 1,025 - 225 800 - 800

TOTAL FUNDING SOURCES 25,122 7,342 2,880 14,900 2,600 3,100 2,300 2,300 2,300 2,300

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 3,100 Year First Appropriation FY99
Cumulative Appropriation 12,822 Last FY's Cost Estimate 24,322
Expenditure / Encumbrances 8,682
Unencumbered Balance 4,140

PROJECT DESCRIPTION

This project addresses countywide bl Ifield needs by funding ballfield-related improvements on parkland, school sites, and other public sites. Improvements may
include, but are not limited to, balfield lighting, irrigation, drainage improvements, bleachers, fencing, backstops, soil improvements, turf and infield
establishment/renovation, reconfigurations, program support eements, field upgrades, grading, pavements, Ste amenities, etc. and are often combined with other
projects. It will aso fund conversion of the exigting softba | field to abasebd| field at Johnson's Local Park, in conjunction with additiond improvements and
upgrades, including historic interpretation, being funded out of other projectsand programs. Generaly, balfieldsto be constructed as part of new park construction or
recongtruction will be shown in theindividual new park congtruction and/or recongtruction PDFs.

COST CHANGE
Increase due to additional $800k of State Bond Bill funding in FY 24.

PROJECT JUSTIFICATION

2012 Parks, Recregtion and Open Space (PROS) Plan. Montgomery County users of parksand recrestion facilitiesidentified a serious shortage of bdlfidds
throughout the County. The Bdlfield Work Group Reports, Phases 1 and 2, 1999.

FISCAL NOTE

Addition of $225k FY 22 State Aid, FY22 Bond Bill for Damascus Recreationd Park athletic fields. In FY21 and FY 22, $300k in CUPF Current Revenueswas
swapped with $300k in G.O. Bonds. FY 21 reduction of $500k in G.O. Bondsfor affordability. FY 20 $250k in CUPF Current Revenues gpproved far renovations
d non-synthetic tuf school fidds and $174k in Current Revenue - Generd goproved to renovate the White Oak Recretion Center ballfidd. FY 19 funding source for
M CPS bdlfield improvement switched from I ntergovernmentd to Current Revenue: CUPF. FY 17-19 $1m in Community Use of Public Fecilities (CUPF)
operating funds trandferred in to renovate M CPS badllfidds. Prior year partid capitdization d expenditures through FY 16 totded $15,642,000. FY 15-16 transfer out
$250k GO Bonds to Urban Park Elements P871540. FY 14 trandfer in $40K GO bonds from Pollution Prevention PO78701.

At least $300,000 of the annua GO bond funding, and al CUPF funding isintended for school field renovation.

Addition of $800k FY 24 State Aid provided for Cabin John Regiond Park.

DISCLOSURES
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Attachment to Resolution No.: 20-178

Expenditureswill continue indefinitely. M-NCPPC asserts that this project conformsto the requirement of rlevant locd plans, asrequired by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

In January 1999, the Planning Board established aWork Group comprised of mgjor sport user groups, public agencies and the Countywide Recreation Advisory
Board to address the acute shortages of balfiddsin the County.
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Attachment to Resolution No.: 20-178

Minor New Construction - Non-Local Parks

(P998763)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 N FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,440 443 127 870 135 195 135 135 135 135
Site Improvements and Utilities 9,445 2,729 786 5,930 1,765 1,105 765 765 765 765
TOTAL EXPENDITURES 10,885 3,172 913 6,800 1,900 1,300 900 900 900 900
FUNDING SCHEDULE ($000s)

G.O. Bonds 8,279 1,986 893 5,400 900 900 900 900 900 900
PAYGO 1,131 1,131 - - -
State Aid 1475 55 20 1,400 1,000 400

TOTAL FUNDING SOURCES 10,885 3,172 913 6,800 1,900 1,300 900 900 900 900

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,300 Year First Appropriation Fyo1
Cumulative Appropriation 5,985 Last FY's Cost Estimate 10,485
Expenditure / Encumbrances 3,495
Unencumbered Balance 2,490

PROJECT DESCRIPTION

This project funds design and congtruction of new park facilities and amenities. Improvements may include, but are not limited to, picnic shelters, seeting, courts,
hardscape, activation support features, parking, signage, landscaping, walkway's, exercise equipment, recreationa and Site amenities, retaining walls, dog exercise
aress, park management support eements, utilities, sitework, buildings and other park structures, signage, etc. and are often combined with other projects.
COST CHANGE

Additiond state aid received in FY 24 for improvements and renovations at Rock Creek Recregtiond Park.

PROJECT JUSTIFICATION
2017 Parks, Recregtion, and Open Space (PROS) Plan. 2005 Land Preservation, Park and Recreation Plan. Individua park mester plans.

FISCAL NOTE

FY 20 Supplementa Appropriation of $250k in State Aid for Black Hill Regiona Park: SEED Classroom. July 2020, reduced GO Bonds $80k for affordatility,
FY 21 Savings Plan.FY 19 Specid Appropriation of $180k in G.O. Bonds for Mayda e Nature Center. Addition of aBond Bill ($75,000) in FY 18 for Maydde
Nature Center. Added $250k in FY 17 for Maydade Nature Center. In FY 13, supplementa gppropriation added $200,000 in State Aid funding. Prior year partiad
capitalization of expenditures through FY 16 total $2,703,000. In FY 20, transferred $250k in State Aid to the Black Hill Regiona Park SEED Classroom
(P872101).

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC asserts that this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.
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Attachment to Resolution No.: 20-178

Ovid Hazen Wells Recreational Park

(P871745)
Category M-NCPPC Date Last Modified 05/19/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Clarksburg and Vicinity Status Preliminary Design Stage

Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 2,016 321 944 751 270 386 75 20
Site Improvements and Utilities 7484 155 456 6,873 2,130 3,364 719 660

TOTAL EXPENDITURES 9,500 476 1,400 7,624 2,400 3,750 794 680

FUNDING SCHEDULE ($000s)
G.O. Bonds 5,001 476 1,200 3415 970 971 794 680
Program Open Space 3,909 - - 3,909 1,430 2479
State Aid 500 - 200 300 - 300
TOTAL FUNDING SOURCES 9,500 476 1,400 7,624 2,400 3,750 794 680
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,300 Year First Appropriation FY19
Cumulative Appropriation 8,200 Last FY's Cost Estimate 8,200
Expenditure / Encumbrances 745
Unencumbered Balance 7,455

PROJECT DESCRIPTION

This project expandsthe active recregtion areain Ovid Hazen Wells Recregtiona Park and rel ocates the Ovid Hazen Wells Carousdl from Whesaton Regiond Park.
The expansion of the active recregtion areaas recommended in the 2014 Ovid Hazen Wells Recregtiona Park Master Plan Update will occur in two phases. This
project currently funds the design and construction of Phase |, which includesthe carousdl roundhouse, carousd relocation, Skate park, amphitheeter, accessory
building (with ticketing and restrooms), parking, trails, stormwater management, utilities, additional playground equipment, and landscaping. The future Phase 2
will include an adventure playground, water play area, dog park, community green, additiond picnic shelters, teen adventure play (climbing/fitness tower and fitness
equipment with running track), ahletic field improvements, additiona parking, maintenance building, trails, open meadows, and landscaping.

ESTIMATED SCHEDULE

Designin FY 21/22. Construction to begin FY22.

COST CHANGE
Codt increase reflects additiona Program Open Space funding and other State Aid.

PROJECT JUSTIFICATION

The Park Facility Plan for the active recreation areawas gpproved by the Montgomery County Planning Board on September 24, 2015. The program of
requirementsfor this project was recommended in the Ovid Hazen Wells Recregtiona Park Master Plan Update, gpproved by the Montgomery County Planning
Board on November 20, 2014.

FISCAL NOTE

FY 21 Savings Plan dipped $100k from FY 21 to FY 24 dueto affordability. FY 20 Supplementa Appropriation of $200k in State Aid. FY 21 reduction of $100k in
G.0. Bonds and switched $2.9 million in G.O. Bonds with Program Open Space. FY 21 Reduced Spending Plan shifted $100k GO Bondsfrom FY 21 to FY 24.
Sippagein FY 22 shifted $1 million from FY 22 to FY 23-25. M-NCPPC was awarded a FY 24 State Bond Bill for $300k and FY 24 Program Open Space funding
of $1 million.

DISCLOSURES

A pededtrian impact analysiswill be performed during design or isin progress. M-NCPPC assertsthat this project conformsto the requirement of relevant loca
plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland State Highway Adminigtration, Montgomery County Revenue Authority, Montgomery County Department of Environmenta Protection, Montgomery
County Department of Permitting Services.
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Attachment to Resolution No.: 20-178

Park Refreshers

(P871902)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 N FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 12,635 629 2474 9,532 2,443 1,476 1,318 1,476 1,439 1,380
Site Improvements and Utilities 34,648 2518 9,884 22,246 5,700 3,445 3,077 3,444 3,360 3,220
TOTAL EXPENDITURES 47,283 3,147 12,358 31,778 8,143 4,921 4,395 4,920 4,799 4,600
FUNDING SCHEDULE ($000s)

M-NCPPC Bonds 12,737 1,203 3573 7,961 1,500 1,500 1,425 1137 1,299 1,100
Program Open Space 31,146 1,944 8,785 20,417 3,893 2,771 2,970 3,783 3,500 3,500
State Aid 3,400 - - 3,400 2,750 650 - -

TOTAL FUNDING SOURCES 47,283 3,147 12,358 31,778 8,143 4,921 4,395 4,920 4,799 4,600

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 4921 Year First Appropriation FY19
Cumulative Appropriation 23,648 Last FY's Cost Estimate 46,633
Expenditure / Encumbrances 4,085
Unencumbered Balance 19,563

PROJECT DESCRIPTION

This project funds design and construction of renovations, modifications, and modernizations of loca parks, with projects generaly between $1to $3.5 M. These
renovaion projects are typicaly more complex and/or extensive than Leve-of-Effort PDFswill support, and may require planning, public outreach, and Planning
Board gpprova where POS funds are used. Improvements may include, but are not limited to, renovating and/or converting existing amenities, adding new park

dementsand features, modernizing facilities, improving infrastructure, etc.

COST CHANGE

FY 24 increaseisrdated to State Aid award.

PROJECT JUSTIFICATION

This project responds to the chdlenge d maintaining an aging pakk system while mesting incressing demands from agrowing population, escaaing costs, and
tightening fiscal conditions. The traditiond method of large-scae renovations utilizing facility planning and stand-done CIP projectsis not aone-gzefitsdl
goproach to ddivering amodern park system & areasonable codt. This provides the agency an additiond tool that streamlines the park development process with
smdler scae projects, alowing the agency to be more responsive to life-cydes o infrestructure and meeting gods and objectives of the PROS 2017 plan and
individua meder plans.

OTHER

Thegod of thisproject isto fund 1-2 renovation projects each year during dl years of the CIP.

FISCAL NOTE

A total of $650k of FY 24 State Aid was provided for the following: Dalewood Playground ($250k), Stonehedge Loca Park ($150k); and Long Branch Parks
Initiative ($250Kk).

DISCLOSURES

Expenditureswill continue indefinitely. M-NCPPC asserts that this project conformsto the requirement of rlevant locd plans, asrequired by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

M-NCPPC Planning Department; Montgomery County Departments of Trangportation, Permitting Services, Environmenta Protection; Regiona Services Centers
and Urban Didricts.
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Attachment to Resolution No.: 20-178

Planned Lifecycle Asset Replacement: Local Parks

(P967754)
Category M-NCPPC Date Last Modified 05/19/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 N FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 5913 2,113 896 2,904 467 632 438 473 445 449 -
Site Improvements and Utilities 48,118 18,011 6,177 23,930 5333 4,638 3,497 3,635 3,403 3424 -
TOTAL EXPENDITURES 54,031 20,124 7,073 26,834 5,800 5,270 3,935 4,108 3,848 3,873 -
FUNDING SCHEDULE ($000s)

M-NCPPC Bonds 48411 18,626 5871 23914 4,075 4,075 3,935 4,108 3848 3873 -
Program Open Space 1,500 1373 127 - - - - - - - -
State Aid 4,120 125 1,075 2,920 1725 1,195 - - - - -

TOTAL FUNDING SOURCES 54,031 20,124 7,073 26,834 5800 5270 3,935 4,108 3,848 3,873 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 5,270 Year First Appropriation
Cumulative Appropriation 32,997 Last FY's Cost Estimate 52,836
Expenditure / Encumbrances 18,863
Unencumbered Balance 14,134

PROJECT DESCRIPTION

This project schedules renovation, protection, modernization, conversion, and/or replacement of aging, unssfe, or obsoleteloca park facilitiesand features. The park
system contains over 300 loca parks and many different types of facilities, many of which are over 40 yearsold. There are six subprojects, organized by categories of
infrastructure, within this project, and each has a prioritized list of candidate projects, but projects may change or be grouped as needs arise or economies-of-scae can
be achieved. Subprojects. Boundary Markings, Minor Renovations, Park Building Renovations, Play Equipment, Resurfacing Parking Lots and Paths, and Court
Renovations. Improvements may include, but are not limited to, renovating and/or converting existing amenities, modernizing fecilities, improving infrestructure,
€lc.

COST CHANGE
FY 24 increaseisrdated to State Aid funding.

PROJECT JUSTIFICATION

Renovations scheduled in this project are based on ongoing infrastructure assessments, aswell as requests from park operations. Failure to proactively renovate o
replace aging park fadilities and features before the end of their useful life results in decreased levels of sarvice to park users, potentia safety risks, and an overdl
increesein capital cogts as repairsbecome emergendies

FISCAL NOTE

Prior yerr partial capitalization d expenditures through FY 16 totaled $37,611,000. FY 20 Supplemental Appropriation of $250k in State Aid for
Centerway LP. MNCPPC wes awarded two State Bond Billsin FY 18 d $50k fa Good Hope LP ad $125k fo Stewartown LP. State Bond Bill in
FY 15 d $75k for West Fairland LP. FY 15 transferred in $560k P& P Bonds fram North Four Corners LP, #078706. In FY 10, $285k wes
transferred in fram Broadacres Loca Park PDF 058702. In FY 09, $74k wes transferred in fram PLAR Athletic Field Renovation PDF 998700. In
FY 09, the Town d Chevy Chase donated $30k fa Playground Improvements & Leland Local Park. FY 21 State Aid of $350k added for
improvementsat L ongbranch-Garland Neighborhood Park and State Aid of $200k for play equipment at Olney Family Neighborhood Park and
State Aid of $200k for play equipment at Olney Family Neighborhood Park. FY 22 bond bill added $150,000 for Fox Chapel Neighborhood Park.
M-NCPPC was awarded $1,195,000 of FY 24 State Bond Billsfor thefollowing: Minor Renovations - Maplewood AltaVista Park ($500k),
Wheaton Forest Local Park ($195k); Play Equipment - Greenwood Local Park ($250k), McKnew Local Park ($250Kk).

COORDINATION
Tralls. Hard Surface Renovation, PDF 888754, Trails. Naturd Surface Trails, PDF 858710
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Attachment to Resolution No.: 20-178

Planned Lifecycle Asset Replacement: NL Parks

(P968755)
Category M-NCPPC Date Last Modified 05/19/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing

Total Beyond
Total Thru FY22 Rem FY22 N FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)

Planning, Design and Supervision 9,761 2,466 1,014 6,281 1,000 1,226 1,002 1,033 1,008 1,012
Site Improvements and Utilities 49,024 13,632 5,230 30,162 5031 5933 4,863 4,888 4,716 4,731

TOTAL EXPENDITURES 58,785 16,098 6,244 36,443 6,031 7,159 5,865 5,921 5,724 5,743

FUNDING SCHEDULE ($000s)
Current Revenue: General 29,967 8,925 2,429 18,613 3,001 2,979 3,035 3,191 3194 3213
Federal Aid 500 - 500 - 500 - - -
G.O. Bonds 25,639 5,594 3,465 16,580 2,730 3,230 2,830 2,730 2,530 2,530
PAYGO 1579 1579 - - - -
State Aid 1,100 - 350 750 300 450
TOTAL FUNDING SOURCES 58,785 16,098 6,244 36,443 6,031 7,159 5,865 5,921 5,724 5,743
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 7,159 Year First Appropriation
Cumulative Appropriation 28,373 Last FY's Cost Estimate 57,835
Expenditure / Encumbrances 24,417
Unencumbered Balance 3,956

PROJECT DESCRIPTION

This project schedules renovation, protection, modernization, conversion, and/or replacement of aging, unsafe, or obsolete nonHoca park facilities and features The
park system contains over 300 local parks and many different types of fadilities, many of which are over 40 yearsold. Thereare six subprojects, organized by
categories of infrastructure, within this project, and eech hasaprioritized list of candidate projects, but projects may change or be grouped as needs arise or
economies-of-scale can be achieved. Subprojects: Boundary Markings, Minor Renovations, Park Building Renovations, Play Equipment, Resurfacing Parking Lots
and Paths, and Court Renovations. Improvements may include, but are not limited to, renovating and/or converting existing amenities, modernizing facilities,
improving infrastructure, etc.

Any redlignment of the remaining two lanes between Dorset and Arlington on Little Falls Parkway must be reviewed by Council before funds may be utilized for
this purpose. No funds may be utilized for theimplementation of alinear park inthis section of Little Fals Parkway.

COST CHANGE
FY 24 incresseisreated to State and Federa Aid funding.

PROJECT JUSTIFICATION

Renovations scheduled in this project are based on ongoing infragtructure assessments, as well as requests from park operations. Failure to proactively renovate o
replace aging park fadilities and features before the end of their useful life results in decressed levels of sarvice to park users, potentid safety risks, and an overdl
increese in capital costs as reparsbecome emergendies

FISCAL NOTE

FY 22 bond hills added $150,000 for South Germantown Recregtiond Park and $200,000 for Long Branch/Domer Ave Signature Bridge. July 2020, reduced GO
Bonds $383k for affordaility in the FY'21 Reduced Spending Plan. FY 22 reduction of $135k for affordability, which was offset by the addition of $350,000in FY22
bond billPrior year partid capitaization of expendituresthrough FY 16 totaed $27,551,000. In FY 14 transferred out $49 of GO Bondsto Cost Sharing NL,
#761682. In FY 12, transferred out $48k to Restoration of Historic Structures#308494. In FY 11, $60k wastransferred in from Brookside Gardens, PDF #348704.
InFY 10, $373k GO Bondstransferred in from Lake Needwood Dam Remediation #078710 and $2k from Rickman Horse Farm Park #008722. FY 09, $141k
current revenue transferred out to Wheston Tennis Bubble Renovation #078708. FY 18 current revenue reduced $530k to reflect the FY 18 Savings Plan. M-NCPPC
was awarded $450k of in FY 24 State Bond Billsfor the following projects: Court Renovations - Fairland Loca Park ($250k), Muddy Branch Stream Valey Park
($200k) and $500k of FY24 Federd Aid for Minor Renovations- Upgrade Long Branch Pedestrian Bridge at Prospect dong the Long Branch Stream Valey.

COORDINATION
Montgomery County Department of Recregtion, Resurfacing Parking Lots and Paths, PDF 998740, Roof Replacement Non-Loca, PDF 838882, Trails Hard
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Surface Renovation, PDF 888754, Trails: Natura Surface Trails, PDF 858710
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Attachment to Resolution No.: 20-178

Power Line Trail

(P872202)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Final Design Stage
Total Beyond
Total Thru FY22 Rem FY22 A FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,100 14 286 800 350 300 150
Site Improvements and Utilities 10,600 24 476 10,100 3,000 5,100 2,000
TOTAL EXPENDITURES 11,700 38 762 10,900 3,350 5,400 2,150
FUNDING SCHEDULE ($000s)
State Aid 11,700 33 762 10,900 3,350 5,400 2,150
TOTAL FUNDING SOURCES 11,700 38 762 10,900 3,350 5,400 2,150
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 1,700 Year First Appropriation Fy22
Cumulative Appropriation 10,000 Last FY's Cost Estimate 10,000
Expenditure / Encumbrances 300
Unencumbered Balance 9,700

PROJECT DESCRIPTION

Funded in FY 22 by aMaryland Local Parks and Playgrounds grant eermarked by the State of Maryland for the "Pepco Powerline Trall project,” this project will
design, construct, and equip portions of the ultimate 13-mile paved and naturd surfacetrail within the Pepco powerline corridor thet connects South Germantown
Recreationd Park to Cabin John Regiond Park aswell as community and park connectors aong the corridor. Improvementsinclude grading, paving, trall Sgnage,
Vison Zero road crossings, Stormwater Management (SWM), drainage improvements, bridges, boardwalks, environmenta restoration, amenities (i.e. drinking
fountains, benches, trailheads), etc. aong priority segments between Muddy Branch SVP and Cabin John Regiona Park. Whilethis project will only build a
portion of the paved trail section, preiminary engineering will be completed for full buildout. Trail design will use Americanswith Disabilities Act (ADA) Outdoor
Recrestion Guiddines and American Association of State Highway and Trangportation standards while protecting netural resources.

COST CHANGE
Codt increese reflects additionad State Aid.

PROJECT JUSTIFICATION

Thrive Montgomery 2050 envisonsaworld-classtrail network that isintegrated into trangportation planning and connecting residents to jobs and centers of
activity. The 2015 Pepco/Exelon merger agreement granted accessto transmission line property for recreationa and trangportation use by the public. This northwest
to southeast corridor connects existing naturd surface stream valley park trails and contributes to east-west trail connectivity whichisrarein the county. Trails,
connectors, improvements, Sgnage, trailheads, and amenitiesincressetrail usage for recreation and promote walking and biking as dternativesto vehicular
trangportation. In park user surveys, hiking and biking on trailsisthe most frequent recreation activity reported. Biking and walking paths top respondents lists of
desired facilities or greatest facility shortages. This project dso implements goas and objectives of the 2017 Park, Recregtion and Open Space (PROS) Plan and the
2016 Countywide Park Trails Plan. M-NCPPC was awarded aFY 24 State Bond Bill of $1,700,000.

DISCLOSURES
A pedestrian impact analysiswill be performed during design or isin progress. M-NCPPC assertsthat this project conformsto the requirement of relevant loca
plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

State of Maryland, Montgomery County Department of Trangportation , Exelon and other utilities, Maryland Department of the Environment, Washington
Suburban Sanitary Commission, Pepco, Maryland Department of Natural Resources, Trails: Hard Surface Design & Congtruction (P768673), Trails. Hard Surface
Renovation PDF (P888754), Montgomery County Department of Permitting Services
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Attachment to Resolution No.: 20-178

Trails: Hard Surface Renovation

(P888754)
Category M-NCPPC Date Last Modified 05/19/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 N FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,061 597 341 1,123 153 247 170 179 187 187
Site Improvements and Utilities 10,325 2,710 1,538 6,077 1,347 1,203 830 871 913 913
TOTAL EXPENDITURES 12,386 3,307 1,879 7,200 1500 1,450 1,000 1,050 1,100 1,100
FUNDING SCHEDULE ($000s)

Federal Aid 500 - 500 - 500 - - - -
G.O. Bonds 10,436 2,858 1,478 6,100 900 950 1,000 1,050 1,100 1,100
Program Open Space 500 449 51 - - -
State Aid 950 - 350 600 600

TOTAL FUNDING SOURCES 12,386 3,307 1,879 7,200 1,500 1,450 1,000 1,050 1,100 1,100

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 1,450 Year First Appropriation Fy8g
Cumulative Appropriation 6,686 Last FY's Cost Estimate 11,886
Expenditure / Encumbrances 5,599
Unencumbered Balance 1,087

PROJECT DESCRIPTION

This project provides design and congtruction of renovation, reconfiguration, and modernization of the hard sufece trail system and connectors on parkland.
Improvementsmay include, but ae not limited to, pavements, bridges and boardwalks, Ste amenities (i.e. drinking fountains, benches, bikeracks, bike repair
dations, trailheads, etc.), sefety improvements, barriers, accessibility and drainege improvements, grading, sitework, signage, etc. and are often combined with other
projects.

COST CHANGE

FY 24 increaseisdueto Federa aid award.

PROJECT JUSTIFICATION

Scheduled maintenance and renovation promotes safety and reduces long-term maintenance codts. In park user surveys, hiking and biking on trailsisthe most
frequent recregtion activity reported. Biking and walking paths top respondents lists d desired fadlities ar grestest fedility shortages. 2016 Countywide Park Trails
Plan, 2017 Park, Recreation, and Open Space Plan.

FISCAL NOTE

Prior year partia capitalization of expendituresthrough FY 16 totaled $5,284,000. FY 22 added $350k State Aid for Wheeaton Regiona Park Bond Bill ($200k) and
Randolph HillsLoca Perk ($150k). $500k of Federd Aid was provided in FY 24 and will be used to rehabilitate approximately three miles of trails, seven miles of
walking paths, and two miles of roadway in the South Germantown Recregtiond Park. .

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC asserts thet this project conforms to the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Trails Hard Surface Design & Condtruction PDF 768673
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Urban Park Elements

(P871540)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,410 185 325 900 150 150 150 150 150 150
Site Improvements and Utilities 5,640 741 1,299 3,600 600 600 600 600 600 600
TOTAL EXPENDITURES 7,050 926 1,624 4,500 750 750 750 750 750 750
FUNDING SCHEDULE ($000s)

G.O. Bonds 1674 141 <] 1,500 250 250 250 250 250 250
M-NCPPC Bonds 4,900 509 1,391 3,000 500 500 500 500 500 500
PAYGO 276 276
State Aid 200 - 200 -

TOTAL FUNDING SOURCES 7,050 926 1,624 4,500 750 750 750 750 750 750

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 24 Request 750 Year First Appropriation FY15
Cumulative Appropriation 3,300 Last FY's Cost Estimate 7,050
Expenditure / Encumbrances 2,376
Unencumbered Balance 924

PROJECT DESCRIPTION

This project funds design and construction of various park eementsin loca and non-local parkswithin the Energized Public Spaces Study Areathroughout the
county. Projects may creste new amenities, renovate amenities, or convert existing amenities. Amenities and work may include, but are not limited to,dog parks,
community gardens, skateboard facilities, outdoor games, picnic shdlters, public art, seeting, exercise and play equipment, courts, activation support fegtures, civic
greens, accessihility and drainage improvements, signage, landscaping, hardscapes, walkway's, site and recrestion amenities, retaining walls, park management
support elements, utilities, Stework, park structures, etc. and are often combined with other projects.

Any realignment of the remaining two lanes between Dorset and Arlington on Little Falls Parkway must be reviewed by Council before funds may be utilized for
thispurpose. No funds may be utilized for theimplementation of alinear park in this section of Little Falls Parkway.

COST CHANGE

Increase due to the addition of two fiscd yearsto thisongoing project and to reflect rising construction costs and advance improvements and new dementsto meet
emerging trendsin parks.

PROJECT JUSTIFICATION

Vision 2030 recommended the following guiding principles for meeting future park and recreetion needsin the County, which are reflected in the approved PROS
2017 plan sarvice ddlivery strategy: ba ance renovation and conversion of older parks and facilitieswith new construction; respond to changing priorities by
redefining exiting land and facilitiesto provide different kinds of services, and ddliver servicesto areas of highest need. This project will deliver amenitiesto urban
parkswhich arein the areas of highest need. Approved plansand studies, including the 2018 Energized Public Spaces (EPS) Functiond Master Plan, the 2019
Energized Public Spaces Design Guiddines, and the 2019 Site Suitability Study for Dog Parks.

OTHER

Thegod of thisleve-of-effort project isto fund one urban park element per year to meet the high needs of urban aress. Funding for Norwood Park in FY 23 will be
usad for other needs. An dternative location for adog park to serve Downtown Bethesdais being sought.

FISCAL NOTE

FY 20 Supplementa Appropriation of $200k in State Aid for ColumbiaLP. Prior year partid capitalization of expenditures through FY 16 totalled $250,000.

DISCLOSURES

Expenditureswill continue indefinitely. M-NCPPC assarts that this project conformsto the requirement of rlevant locd plans, asrequired by the Maryland
Economic Growth, Resource Protection and Planning Act.
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COORDINATION

M-NCPPC Planning Department; Montgomery County Departments of Trangportation, Permitting Services, Environmental Protection; Regiond Services Center
and Urban Didrricts.
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Vision Zero

(P871905)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY22 Rem FY22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 236 31 55 150 25 25 25 25 25 2
Site Improvements and Utilities 4,564 669 1,045 2,850 475 475 475 475 475 475
TOTAL EXPENDITURES 4,800 700 1,100 3,000 500 500 500 500 500 500
FUNDING SCHEDULE ($000s)
G.O. Bonds 4,800 700 1,100 3,000 500 500 500 500 500 500
TOTAL FUNDING SOURCES 4,800 700 1,100 3,000 500 500 500 500 500 500
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 500 Year First Appropriation FY19
Cumulative Appropriation 2,300 Last FY's Cost Estimate 4,800
Expenditure / Encumbrances 1,527
Unencumbered Balance 773

PROJECT DESCRIPTION

This project funds design and condruction d various sfely improvements and treffic calming far trail intersections and dong park roads throughout the Park system.
Projects may include signage, signdlization, reconfiguration, reslignment, pavement marking, raised crosswalks, traffic caming measures, grading, drainage,
pavement rehabiilitation, etc. Improvements may include, but ae not limited to, pavements, Site amenities, barriers, accessibility and dranage improvements,
grading, stework, signage, etc. and are often combined with other projects.

Any redignment of the remaining two lanes between Dorset and Arlington on Little Falls Parkway must be reviewed by Council before funds may be utilized for
this purpose. No funds may be utilized for theimplementation of alinear park inthis section of Little Falls Parkway.

COST CHANGE
Increase due to the addition of two fisca yeersto thisongoing project.

PROJECT JUSTIFICATION
Expedited Bill 33-13, Effective 12-03-2014

DISCLOSURES
A pedestrian impact andysis has been completed for this project. Expenditureswill continue indefinitely.

COORDINATION

This project will require coordination with the Maryland State Highway Administration and the Montgomery County Department of Transportation. Trails Hard
Surface Renovation (888754)
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Wheaton Regional Park Improvements

(P871904)
Category M-NCPPC Date Last Modified 05/18/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Kensington-Wheaton Status Planning Stage
Total Beyond
Total Thru FY22 Rem FY22 N FY23 | FY24 | FY25 | FY26 | FY27 | Fr28
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,663 - - 1,894 540 344 8 350 300 275 769
Site Improvements and Utilities 17,347 - - 12,416 3310 3,043 721 1,976 1,715 1,651 4,931
TOTAL EXPENDITURES 20,010 - - 14,310 3,850 3,387 806 2,326 2,015 1,926 5,700
FUNDING SCHEDULE ($000s)
G.O. Bonds 13,650 - - 7,950 350 887 806 1,966 2,015 1,926 5,700
Program Open Space 3,860 - - 3,860 1,000 2,500 - 360 - - -
State Aid 2,500 - - 2,500 2,500 - - - - - -
TOTAL FUNDING SOURCES 20,010 - - 14,310 3,850 3,387 806 2,326 2,015 1,926 5,700
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 24 Request 2,500 Year First Appropriation Fy23
Cumulative Appropriation 4,737 Last FY's Cost Estimate 17,510

Expenditure / Encumbrances -
Unencumbered Balance 4,737

PROJECT DESCRIPTION

Thisproject provides planning, design and congtruction for the renovation, conversion, and modernization of awide range of park amenities and infrastructure
throughout Wheaton Regiona Park, including new facilities. Projectsinclude bicyde and pedestrian improvements, entrance enhancements, wayfinding, parking lot
renovations/expansions, community gardens, dog park facilities, court renovations and conversions, restroom building improvements, active recreationd facilities,
picnic shelter areas, Steand recreationa amenities, activation d the Shorefidd House and Henderson Avenue aress, environmenta restorations, maintenance
facilities, natural and culturdl interpretation facilities and signage, hardscapes, landscapes, structures, trails, bridges, ec. Improvements may include, but ae not
limited to, renovating and/or converting existing amenities, modernizing facilities, improving infragtructure, etc. and may be combined with other projects. Projects
will be added based on the Wheaton Master Plan update and ongoing needs assessments.

ESTIMATED SCHEDULE

Design FY 23. Congtruction to beginin FY 23.

COST CHANGE
FY 24 increaeisrelaed to Program Open Space funding increases.

PROJECT JUSTIFICATION

This project iswithin the recommendations of the Wheaton Regiona Park Master Plan, VISION 2030: Strategic Plan for Parks and Recregtion in Montgomery
County, Maryland, 2017 Park, Recredtion and Open Spece (PROS) Plan as wdl as ADA Transtion Plan that wes submitted to the Department d Judtice (DQOJ).
FISCAL NOTE

$2.5 million of Program Open Space funding was provided in FY 24.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. M-NCPPC assertsthat this project conformsto the requirement of relevant loca
plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION
Montgomery County Departments of Transportation, Permitting Services, Environmenta Protection;
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Attachment to Resolution No.: 20-178

PART llI: Capital Improvements Projects To Be Closed Out

The following capital projects are closed out effective 30-Jun-2023, and the appropriation for each
project is decreased by the amount of the project's unencumbered balance.

Project Number Project Name

No Projects for Closeout




Attachment to Resolution No.: 20-178

PART IV: Ten Percent Transferability Basis for Level of Effort Projects (in $000s)

Up to 10% of the Cumulative Appropriation [A] less Prior Year Thru Actual Expenditures [B] for the
on-going projects displayed below is eligible for transfer into other projects within the same category

effective as of July 1st, 2023

Project Name (Project Number)

Cumulative
Appropriation
as of July 1 [A]

Prior Year Thru
Expenditure [B]

Cumulative
Appropriation Basis
for Transferability

Purposes
Acquisition: Local Parks (P767828) 9,369 7,165 2,204
Acquisition: Non-Local Parks (P998798) 22,105 9,812 12,293
ADA Compliance: Local Parks (P128701) 7,217 4,140 3,077
ADA Compliance: Non-Local Parks (P128702) 8,748 6,224 2,524
Ballfield Initiatives (P008720) 15,922 7,342 8,580
Bethesda Park Impact Payment (P872002) 15,500 9,710 5,790
Cost Sharing: Local Parks (P977748) 701 551 150
Cost Sharing: Non-Local Parks (P761682) 456 356 100
Energy Conservation - Local Parks (P998710) 847 401 446
Energy Conservation - Non-Local Parks (P998711) 820 362 458
Enterprise Facilities' Improvements (P998773) 15,262 8,918 6,344
Facility Planning: Local Parks (P957775) 3,529 2,146 1,383
Facility Planning: Non-Local Parks (P958776) 3,108 1,521 1,587
Legacy Open Space (P018710) 83,748 78,517 5,231
Legacy Urban Space (P872104) 17,575 - 17,575
Mid-County Park Benefit Payments (P872201) 3,500 - 3,500
Minor New Construction - Local Parks (P998799) 5,392 1,774 3,618
Minor New Construction - Non-Local Parks (P998763) 7,285 3,172 4,113
Park Acquisitions (P872301) 6,533 - 6,533
Park Refreshers (P871902) 28,569 3,147 25,422
E’;(I)I;Jg(?jgllirevention and Repairs to Ponds & Lakes 10,539 5394 5145
Restoration Of Historic Structures (P808494) 4,486 2,262 2,224
(Spnggll87Gsr;1)nt/Donor-Assisted Capital Improvements 7986 2.908 5.078
Stream Protection: SVP (P818571) 12,249 4,016 8,233
Trails: Hard Surface Design & Construction (P768673) 5,058 2,917 2,141
Trails: Hard Surface Renovation (P888754) 8,136 3,307 4,829
z'lzr;gi‘llssg?l\izt)ural Surface & Resource-based Recreation 4.488 3.110 1.378
Urban Park Elements (P871540) 4,050 926 3,124
Vision Zero (P871905) 2,800 700 2,100
Planned Lifecycle Asset Replacement: Local Parks 38,267 20.124 18.143

(P967754)
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PART IV: Ten Percent Transferability Basis for Level of Effort Projects (in $000s)

Up to 10% of the Cumulative Appropriation [A] less Prior Year Thru Actual Expenditures [B] for the
on-going projects displayed below is eligible for transfer into other projects within the same category

effective as of July 1st, 2023

Cumulative Cumulative
Project Name (Project Number) Appropriation Prior Y(_aar Thru Appropriation Ba}s_ls
Expenditure [B] for Transferability
as of July 1[A]
Purposes
Planned Lifecycle Asset Replacement: NL Parks 35.532 16,098 19.434

(P968755)

Note: These projects were previously partially closed out (FY 16 was last year of partial capitalization).




#5 - Revenue Authority Authorization

Resolution No.:  20-179
Introduced: May 25, 2023
Adopted: May 25, 2023

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Authorizations for the FY 2023-2028 Capital Budget of the Montgomery County
Revenue Authority

Background

1. As required by Section 42-13 of the County Code, the Montgomery County Revenue
Authority sent to the County Executive a 6-year Capital Improvements Program (CIP).

2. Section 302 of the County Charter requires the Executive to send to the County Council by
January 15 (or the next business day if it falls on a weekend/holiday) in each even-numbered
calendar year, which the Executive did on January 18, 2022, for the 6-year CIP period FY
2023-2028. Section 303 of the Charter requires the Executive to send to the Council by
January 15 in each year a Recommended Capital Budget, which the Executive did on January
17,2023 for FY 2024.

3. As required by Section 304 of the County Charter, the Council held public hearings for
amendments to the FY 2024 Capital Budget and on amendments requested to the Approved
CIP for FY 2023-2028.

4. Chapter 601 of the 1992 Laws of Maryland provides that no provision of the County Charter
or other County law regarding the duties, powers, or organization of the Revenue Authority
will apply unless the County expressly provides by law that the Charter provision or law
applies to the Revenue Authority.

5. Section 42-13(a)(3) of the County Code expressly requires the Executive to include the
Authority’s 6-year program in the comprehensive 6-year program submitted to the Council
under Section 302 of the County Charter.

6. Section 42-13(a)(4) of the County Code expressly authorizes the Council to amend the
Authority’s 6-year program.
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Action

The County Council for Montgomery County, Maryland approves the following resolution for the
Montgomery County Revenue Authority to confirm the Authority’s FY 2023-2028 Capital
Improvements Program under Section 42-13 of the County Code:

1. For FY 2024, the Council approves the projects in Part I.

2. The Council reauthorizes the authorizations made in prior years for all capital projects:
a) except as specifically reflected elsewhere in this resolution;
b) in the amounts and for the purposes specified in the Approved CIP for FY
2023-2028; and
c) to the extent that those appropriations are not expended or encumbered.

3. The Council approves the close out of the projects in Part III.

4. If a sign recognizing the contribution of any Federal, State, or local government or
agency is displayed at any project for which funds are appropriated in this resolution,
as a condition of spending those funds each sign must also expressly recognize the
contribution of the County and the County’s taxpayers.

This is a correct copy of Council action.

A

Sara R. Tenenbaum
Clerk of the Council




Attachment to Resolution No.: 20-179

PART I: FY 2024 CAPITAL BUDGET FOR REVENUE AUTHORITY

The approved projects for FY 2024 in this Part are made to implement the projects in the Capital
Improvements Program for FY 2023-2028.

NONE



Attachment to Resolution No.: 20-179

PART II: REVISED PROJECTS

The projects described in this section were revised from, or were not included among, the
projects approved by the County Council as they appeared in the Approved FY 2023-2028
Capital Improvements Program (CIP) as of May 26, 2022.

NONE
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PART III: CAPITAL IMPROVEMENTS PROJECTS TO BE CLOSED OUT
The following capital projects are closed out effective July 1, 2023.

NONE



#6 - Housing Opportunities Commission CIP amendments and Capital Budget

Resolution No.:  20-180
Introduced: May 25, 2023
Adopted: May 25, 2023

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Approval of Amendments to the Approved FY 2023-2028 Capital Improvements
Program of the Housing Opportunities Commission, and Approval of and
Appropriation for the FY 2024 Capital Budget

Background

1. In a spirit of cooperation, the Housing Opportunities Commission sent to the County
Executive a 6-year Capital Improvements Program (CIP) for the Housing Opportunities
Commission.

2. Section 302 of the County Charter requires the Executive to send to the County Council by
January 15 in each even-numbered calendar year a 6-year CIP, which the Executive did on
January 18, 2022 for the 6-year period FY 2023-2028. Section 302 requires the affirmative
vote of at least 6 Councilmembers to approve or modify the Executive’s Recommended CIP.
On May 26, 2022, the Council approved a CIP for FY 2023-2028 in Resolution 19-1281.
After the Council approves a CIP, Section 302 permits the Council to amend it at any time
with the affirmative vote of at least 6 Councilmembers.

3. Section 303 of the Charter requires the Executive to send to the Council by January 15 in each
year a Recommended Capital Budget, which the Executive did on January 17, 2023 for FY
2024.

4. Asrequired by Section 304 of the County Charter, notice of a public hearing was given and a
public hearing was held.
Action

The County Council for Montgomery County, Maryland approves the following resolution
for the Housing Opportunities Commission:

1. For FY 2024, the Council approves the Capital Budget and appropriates the amounts by
project as shown in Part I. The expenditure of funds for each item in the Capital Budget
must comply with all restrictions and requirements in the project description form for that
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item, as the form is contained in the Approved CIP as amended by this resolution, and as
the CIP is amended by the Council under Charter Section 302 after the resolution is
adopted. The Council approves the close-out of the project as shown in Part III.

2. The Council reappropriates the appropriations made in prior years for all capital projects:

a) except as specifically reflected elsewhere in this resolution;

b) in the amounts and for the purposes specified in the approved CIP for
FY 2023 - 2028; and

c) to the extent that those appropriations are not expended or encumbered.

3. If a sign recognizing the contribution of any Federal, State, or local government or agency
is displayed at any project for which funds are appropriated in this resolution, as a condition
of spending those funds each sign must also expressly recognize the contribution of the
County and the County’s taxpayers.

This is a correct copy of Council action.

e f—

Sara R. Tenenbaum
Clerk of the Council
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PART |: FY24 Capital Budget for
Housing Opportunities Commission

The appropriations for FY24 in this Part are made to implement the projects in the Capital Improvements
Program for FY23 - FY28.

Project Name (Project Number) .FY24 Cumu!at!ve .thal
Appropriation Appropriation Appropriation
Supplemental Funds for Deeply Subsidized HOC Owned Units 1,250,000 11,125,000 12,375.000

Improvements (P091501)

Total - Housing Opportunities Commission 1,250,000 11,125,000 12,375,000
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PART II: Amended Projects

Project Number Project Name
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PART lll: Capital Improvements Projects To Be Closed Out

The projects described in this section is approved for closeout in 30-Jun-2023.

Project Number Project Name

No Projects for Closeout
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Part IV Resolution is not applicable for this agency.




#7 - Aggregate Capital Budget for County bonds — Does not require 8 affirmative votes

Resolution No.:  20-181

Introduced: May 25, 2023

Adopted: May 25, 2023

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Approval of the FY 2024 Aqaregate Capital Budget for County General Obligation

Bonds
Background
1. Section 305 of the County Charter requires the affirmative vote of at least 8

Councilmembers to approve an aggregate capital budget if that budget exceeds the adopted
spending affordability guidelines then in effect.

2. Section 20-56 of the County Code requires the Council to set guidelines for the County
general obligation bonds by resolution no later than the first Tuesday in October in each
odd-numbered calendar year. This section also permits the Council to revise the guidelines
to reflect a significant change in conditions by the first Tuesday in February.

3. On October 5, 2021, the Council adopted guidelines for the County general obligation
bonds allowing no more than $300 million to be planned for expenditure in FY 2023, no
more than $290 million to be planned for expenditure in FY 2024, and no more than
$1,680 million to be planned for expenditure during the 6-year period from FY 2023
through FY 2028.

4. On February 1, 2022, the Council confirmed the guidelines for the County general
obligation bonds set on October 5, 2021.

5. On February 7, 2023, the Council confirmed the guidelines for the County general
obligation bonds set on October 5, 2021.
Action

The County Council for Montgomery County, Maryland approves the following
resolution:

The Council estimates that the amount of County general obligation bonds planned for
expenditure does not exceed the guidelines adopted on October 5, 2021 and confirmed on
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February 1, 2022 and February 7, 2023. Eight affirmative votes are not required for the
approval of the aggregate capital budget because the guidelines in effect are not exceeded.

This is a correct copy of Council action.

Sara R. Tenenbaum
Clerk of the Council



#8 - Aggregate Capital Budget for Park & Planning bonds — Does not require 8 affirmative votes

Resolution No.:  20-182

Introduced: May 25, 2023

Adopted: May 25, 2023

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Approval of the FY 2024 Agagregate Capital Budget for Maryland-National Capital

Park and Planning Commission Bonds

Background

Section 305 of the County Charter requires the affirmative vote of at least 8
Councilmembers to approve an aggregate capital budget if that budget exceeds the adopted
spending affordability guidelines then in effect.

Section 20-56 of the County Code requires the Council to set guidelines for the Maryland-
National Capital Park and Planning Commission bonds by resolution no later than the first
Tuesday in October in each odd-numbered calendar year. This section also permits the
Council to revise the guidelines to reflect a significant change in conditions by the first
Tuesday in February.

On October 5, 2021, the Council adopted guidelines for the Maryland-National Capital
Park and Planning Commission bonds allowing no more than $8 million to be planned for
expenditure in FY 2023, no more than $8 million to be planned for expenditure in FY
2024, and no more than $48 million to be planned for expenditure during the 6-year period
from FY 2023 through FY 2028.

On February 1, 2022, the Council confirmed the guidelines for the Maryland-National
Capital Park and Planning Commission bonds set on October 5, 2021.

On February 7, 2023, the Council confirmed the guidelines for the Maryland-National
Capital Park and Planning Commission bonds set on October 5, 2021.

Action

The County Council for Montgomery County, Maryland approves the following

resolution:

The Council estimates that the amount of Maryland-National Capital Park and Planning
Commission bonds planned for expenditure does not exceed the guidelines adopted on
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October 5, 2021 and confirmed on February 1, 2022 and February 7, 2023. Eight
affirmative votes are not required for the approval of the aggregate capital budget because
the guidelines in effect are not exceeded.

This is a correct copy of Council action.

Sara R. Tenenbaum
Clerk of the Council



#9 - State Participation Projects

Resolution No.:  20-183
Introduced: May 25, 2023

Adopted: May 25, 2023

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

Lead Sponsor: County Council

SUBJECT: Approval of the FY 2024 State Participation Projects

Background

1. The Maryland Economic Growth, Resource Protection, and Planning Act requires local
governments to review local construction projects that involve the use of State funds, grants,
loans, loan guarantees, or insurance for consistency with local plans.

2. Resolution 12-919, adopted December 1, 1992, requires the County Council to make a final
determination of consistency and approve a list of State participation projects for which
findings have been made.

Action

The County Council for Montgomery County, Maryland approves the following
resolution:

For FY 2024, the Council affirms consistency with local plans for all construction

projects in the attached list, which both involve State funds and are covered by local
plans.

This is a correct copy of Council action.

Sara R. Tenenbaum
Clerk of the Council
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State Aid Report

Attachment to Resolution No.: 20-183

State Aid Report ($000s)

GENERAL GOVERNMENT

COUNTY OFFICES AND OTHER IMPROVEMENTS

Energy Conservation: MCG (P507834)

COUNTY OFFICES AND OTHER IMPROVEMENTS

TOTAL

ECONOMIC DEVELOPMENT

Burtonsville Crossing Shopping
Center (P362311)

North Bethesda Metro Station
Area Redevelopment Infrastructure (P502315)

Wheaton Redevelopment Program
(P150401) *

ECONOMIC DEVELOPMENT TOTAL
OTHER GENERAL GOVERNMENT

State Aid for MCPS Playgrounds (P362309)
OTHER GENERAL GOVERNMENT TOTAL
TECHNOLOGY SERVICES

Digital Equity - Montgomery
Connects (P341700)

TECHNOLOGY SERVICES TOTAL
GENERAL GOVERNMENT TOTAL
PUBLIC SAFETY

CORRECTION AND REHABILITATION

Criminal Justice Complex (P421100)

Pre-Release Center Dietary Facilities
Improvements (P420900) *

CORRECTION AND REHABILITATION TOTAL

OTHER PUBLIC SAFETY

Appellate Court Judges
Chambers (P362202) *

Judicial Center Annex (P100300) *
OTHER PUBLIC SAFETY TOTAL

POLICE

Total

499

499

7,000

16,000

750

23,750

2,700
2,700

9,961

9,961

36,910

38,593

3,061

41,654

534

670
1,204

Thru FY22 Rem FY22 6 Yr Total

499

499

750

750

1,249

3,260

3,260

670
670

(199)

(199)

7,000

16,000

23,000

2,700
2,700

9,961

9,961

35,661

38,534

38,534

534

534

FY 23

5,000

10,000

15,000

1,350
1,350

961

961

17,311

534

534

FY 24

2,000

6,000

8,000

1,350
1,350

3,000

3,000

12,350

832

832

FY 25

3,000

3,000

3,000

819

819

FY 26 FY 27 FY 28 Beyond 6 Yrs
3,000 - - -
3,000 - - -
3,000 - - -
11,197 21,507 4,179 59

11,197 21,507 4,179 59
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State Aid Report ($000s)

Olney Satellite Police Station
and Community Facility (P472401)

Public Safety Communications Center, Phase I,
Electrical Distribution and HVAC Upgrade (P472102)

POLICE TOTAL

PUBLIC SAFETY TOTAL

TRANSPORTATION

BRIDGES

Bridge Design (P509132)
Bridge Renovation (P509753)

BRIDGES TOTAL

HIGHWAY MAINTENANCE

Permanent Patching: Residential/Rural
Roads (P501106)

HIGHWAY MAINTENANCE TOTAL

MASS TRANSIT (MCG)
Burtonsville Park and
Ride Improvements (P502203)

Bus Rapid Transit: MD
355 Central (P502005)

Bus Rapid Transit: MD
355 South/North (P502309)

Bus Rapid Transit:
System Development (P501318)

Bus Rapid Transit: US
29-Phase 2 (P502201)

Bus Rapid Transit: Veirs
Mill Road (P501913)

Great Seneca Science Corridor
Transit Improvements (P502202)

Intelligent Transit System (P501801)

North Bethesda Metro Station
Access Improvements (P502106)

Ride On Bus Fleet (P500821)
Silver Spring Transit Center (P509974) *

MASS TRANSIT (MCG) TOTAL
PEDESTRIAN FACILITIES/BIKEWAYS

Bikeway Program Minor
Projects (P507596)

Total

100

2,893

2,993

45,851

2,069
3,660

5,729

992

992

6,000

215,353

12,496

7,500

5,000

52,668

13,845
472
360

19,995
10,914

344,603

2,778

Thru FY22 Rem FY22 6 Yr Total

- - 100
- - 2,893

- - 2,993
3,930 (199) 42,061
2,069 - -
559 1,739 1,362
2,628 1,739 1,362
992 - -
992 > .

- 500 5,500
3,500 - 207,611
- - 12,496

500 - 7,000

- - 5,000

- - 52,668

- - 13,845

251 221 -

- - 360
10,340 4,800 4,855
10,914 - -
25,505 5521 309,335
778 - 2,000

FY 23

1,447

1,447

1,981

227
227

3,950

4,000

1,500

3,500

11,300

360

400

25,010

450

FY 24

100

1,446

1,546

2,378

227
227

5,500

21,908

5,117

3,000

3,500

3,320

2,545

2,855

47,745

1,350

FY 25

819

227
227

42,165

5,379

11,253

400

59,197

200

Attachment to Resolution No.: 20-183

FY 26

11,197

227
227

53,617

1,000

30,497

400

85,514

FY 27

21,507

227
227

68,116

1,000

4,098

400

73,614

FY 28 Beyond 6 Yrs
4,179 59
227 -
227 -
17,855 4,242
400 -
18,255 4,242
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State Aid Report ($000s)

Bowie Mill Road Bikeway (P502108)
Cherry Hill Road Bike Facility (P502314)
MD 198 Sidewalk Improvements (P502406)
MD 355 Crossing (BRAC) (P501209) *

MD355-Clarksburg Shared Use
Path (P501744)

Norwood Road Shared Use Path (P502313)
Oak Drive/MD 27 Sidewalk (P501908)

Sidewalk Program Minor

Projects (P506747)

US 29 Pedestrian and

Bicycle Improvements (P502304)

PEDESTRIAN FACILITIES/BIKEWAYS TOTAL

ROADS

Facility Planning-Roads (P509337)
Montrose Parkway East (P500717) *
State Transportation Participation
(P500722) *

ROADS TOTAL

TRAFFIC IMPROVEMENTS
Advanced Transportation Management
System (P509399)

Pedestrian Safety Program (P500333)
Streetlighting (P507055)

Traffic Signal System
Modernization (P500704)

Traffic Signals (P507154)
US 29 Streetlighting (P502407)

TRAFFIC IMPROVEMENTS TOTAL

TRANSPORTATION TOTAL

HEALTH AND HUMAN SERVICES

HEALTH AND HUMAN SERVICES

Avery Road Treatment Center (P601502) *

High School Wellness Center and
Expanded Wellness Services (P640902)

Restoration Center (P602301)
HEALTH AND HUMAN SERVICES TOTAL

HEALTH AND HUMAN SERVICES TOTAL

Total

7,800
4,000
1,000
4,806

4,196

4,000
1,000

76

2,500

32,156

75
504

16,463

17,042

10,873

820
250

12,000

160
2,840

26,943

427,465

4,470
1,000

17,000
22,470

22,470

Thru FY22 Rem FY22 6 Yr Total

5,677 506

75 -
504 -

16,121 342

16,700 342

10,873 -

100 -

12,000 -

22,973 =

74,475 8,108

4,470 -

4,470 :

4,470 =

7,800
4,000
1,000

3,673

4,000
1,000

2,500

25,973

720
250

160
2,840

3,970

340,640

1,000
17,000
18,000

18,000

FY 23

750
400

2,389

800

1,000

5,789

720
250

970

31,996

788
788

788

FY 24 FY 25
1,120 535
3,600 -

100 900
1,284 -
3,200 -
1,000 -
1,500 -

13,154 1,635
160 -

100 1,310
260 1,310
61,386 62,369
1,000 -

1,171 10,636
2,171 10,636

2,171 10,636

Attachment to Resolution No.: 20-183

FY 26
665

1,430
1,430

87,836

4,405
4,405

4,405

FY 27
4,320

78,161

FY 28 Beyond 6 Yrs
410 -
410 =

18,892 4,242
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State Aid Report ($000s)

CULTURE AND RECREATION

LIBRARIES

Library Refurbishment Level
of Effort (P711502)

Wheaton Library and Community
Recreation Center (P361202) *

LIBRARIES TOTAL

RECREATION

Cost Sharing: MCG (P720601)

Wheaton Arts and
Cultural Center (P722106)

RECREATION TOTAL
CULTURE AND RECREATION TOTAL
CONSERVATION OF NATURAL RESOURCES
AG LAND PRESERVATION
Ag Land Pres Easements (P788911)
AG LAND PRESERVATION TOTAL
STORM DRAINS

Outfall Repairs (P509948)

Storm Drain Culvert
Replacement (P501470)

Storm Drain General (P500320)
STORM DRAINS TOTAL

STORMWATER MANAGEMENT

Facility Planning: Stormwater
Management (P809319)

Misc Stream Valley
Improvements (P807359) *

Stormwater Management Facility Major
Structural Repair (P800700)

Stormwater Management Retrofit:
Countywide (P808726)

Wheaton Regional Dam
Flooding Mitigation (P801710)

STORMWATER MANAGEMENT TOTAL
CONSERVATION OF NATURAL RESOURCES TOTAL

COMMUNITY DEVELOPMENT AND HOUSING

Total

3,943

200

4,143

4,100

1,000

5,100

9,243

7,521
7,521

1,148

2,177
3,325

140

13,435

14,785

81,369

96

109,825

120,671

Thru FY22 Rem FY22 6 Yr Total

2,887

200

3,087

4,100

4,100

7,187

3,158
3,158

1,220
3,560

2,174
6,954

140

13,281

4,723

15,791

113

34,048

44,160

2,955
2,955

(72)
(3,560)

3
(3,629)

154

3,583

704

(113)

4,328

3,654

1,056

1,056

1,000

1,000

2,056

1,408
1,408

6,479

64,874

96

71,449

72,857

FY 23

1,408
1,408

5,119

8,692

13,811

15,219

FY 24

1,056

1,056

1,000

1,000

2,056

1,360

7,724

9,084

9,084

FY 25

21,594

96

21,690

21,690

Attachment to Resolution No.: 20-183

FY 26

10,864

10,864

10,864

FY 27

8,000

8,000

8,000

FY 28 Beyond 6 Yrs

8,000 -

8,000 =

8,000 =
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State Aid Report ($000s)
Total Thru FY22 Rem FY22 6 Yr Total FY 23 FY 24 FY 25 FY 26 FY 27 FY 28 Beyond 6 Yrs

COMMUNITY DEVELOPMENT

Countywide Facade Easement

Program (P762102) 500 ) i 500 ) 500 ) ) ) i )
COMMUNITY DEVELOPMENT TOTAL 500 - - 500 - 500 - - - - -
COMMUNITY DEVELOPMENT AND HOUSING TOTAL 500 - - 500 - 500 - - - - -
M-NCPPC

ACQUISITION

Acquisition: Local Parks (P767828) * 8,127 6,051 2,076 - - - - - - - -
Acquisition: Non-Local Parks (P998798) * 11,974 8,974 3,000 - - - - - - - -
Legacy Open Space (P018710) 4,203 4,203 - - - - - - - - -
Legacy Urban Space (P872104) 152,700 - 7,875 23,700 3,500 6,200 3,500 3,500 3,500 3,500 121,125
Park Acquisitions (P872301) 9,733 - - 9,733 3,880 1,853 1,000 1,000 1,000 1,000 -
ACQUISITION TOTAL 186,737 19,228 12,951 33,433 7,380 8,053 4,500 4,500 4,500 4,500 121,125
DEVELOPMENT

ADA Compliance:

Non-Local Parks (P128702) 200 100 100 ) ) ) ) ) ) i )
Ballfield Initiatives (P008720) 1,025 - 225 800 - 800 - - - - -
Bethesda Lots 10 - 24 Parks (P872302) 2,500 - - 2,500 110 991 - 549 850 - -
Black Hill Regional Park:

SEED Classroom (P872101) * 250 ) 250 ) ) ) ) ) ) i )
Brookside Gardens Master

Plan Implementation (P078702) 1,200 1,200 i ) ) ) ) ) ) i )
Evans Parkway Neighborhood

Park (P098702) * 2,670 2,670 i ) ) ) ) ) ) i )
Germantown Town Center Urban

Park (P078704) * 2,950 2,950 i ) ) ) ) ) ) i )
Greenbriar Local Park (P078705) * 3,028 3,028 - - - - - - - - -
Hillandale Local Park (P871742) 4,711 960 2,451 1,300 1,300 - - - - - -
Josiah Henson Historic Park (P871552) * 1,576 1,101 475 - - - - - - - -
Kemp Mill Urban Park (P138702) * 1,000 1,000 - - - - - - - - -
Laytonia Recreational Park (P038703) * 3,000 3,000 - - - - - - - - -
Little Bennett Regional Park Day

Use Area (P138703) * 3,523 ) i ) ) ) ) ) ) i 3,523
Minor New Construction -

Local Parks (P998799) 913 ) i 913 913 ) ) ) ) i )
Minor New Construction - 1,475 55 20 1,400 1,000 400 ) ) ) ) )

Non-Local Parks (P998763)
North Branch Trail (P871541) 600 - - 600 600 - - - - - -

Ovid Hazen Wells

Recreational Park (P871745) 4,409 ) 200 4209 1,430 2,179 ) ) ) i )
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State Aid Report ($000s)

Total Thru FY22 Rem FY22 6 Yr Total FY 23 FY 24 FY 25 FY 26 FY 27 FY 28 Beyond 6 Yrs

Park Refreshers (P871902) 34,546 1,044 8,785 23,817 6,643 3,421 2,970 3,783 3,500 3,500 ;
Planned Lifecycle Asset 5,620 1,498 1,202 2,920 1,725 1,195 ; ; ; - ;
Replacement: Local Parks

Planned Lifecycle Asset

Replacement: NL Parks 1,100 ) 350 750 300 450 ) ) ) i )
Pollution Prevention and Repairs to 9,163 1,712 2,051 5,400 900 900 900 900 900 900 ;

Ponds & Lakes (P078701)
Power Line Trail (P872202) 11,700 38 762 10,900 3,350 5,400 2,150 - - - -

Rock Creek Trail Pedestrian
Bridge (P048703) *

S. Germantown Recreational Park:
Cricket Field (P871746)

Stream Protection: SVP (P818571) 15,150 - 2,150 13,000 1,500 2,400 4,000 3,700 700 700 -

1,370 1,370 - - - - - - - - -

2,137 - - 2,137 - 250 1,530 357 - - -

Trails: Hard Surface

Renovation (P888754) 1,450 449 401 600 600 ) ) ) ) i )
Trails: Natural Surface &
Resource-based Recreation (P858710) 205 205 i ) ) ) ) ) ) i )
Urban Park Elements (P871540) 200 - 200 - - - - - - - -
Warner Circle Special Park (P118703) 1,025 775 250 - - - - - - - -
Wheaton Regional Park
Improvements (P871904) 6,360 - - 6,360 3,500 2,500 - 360 - - -
DEVELOPMENT TOTAL 125,056 24,055 19,872 77,606 23,871 21,486 11,550 9,649 5,950 5,100 3,523
M-NCPPC TOTAL 311,793 43,283 32,823 111,039 31,251 29,539 16,050 14,149 10,450 9,600 124,648
REVENUE AUTHORITY
MISCELLANEOUS PROJECTS (REVENUE AUTHORITY)
Crossvines Poolesville Economic Development
Project (P391801) 3,000 ) 3,000 ) ) ) ) ) ) i )
Montgqmery County A_|rpe_1rk - 30 ) i 30 ) ) 30 ) ) i )
Rehabilitate Runway Lighting (P392308)
Montgomery County Airpark -
Road Relocation (P392309) 50 50 50
Montgomery County Airpark Land Acquisition
- Leet-Melbrook Property (P391902) 250 250 175 S
Montgomery County Airpark Land Acquisition 275 ) i ) ) ) ) ) ) i 275
- Merchant Tire Property (P391901)
MISCELLANEOUS PROJECTS (REVENUE
3,605 - 3,000 330 - 175 105 - 50 - 275
AUTHORITY) TOTAL
REVENUE AUTHORITY TOTAL 3,605 - 3,000 330 - 175 105 - 50 - 275

MONTGOMERY COUNTY PUBLIC SCHOOLS

COUNTYWIDE
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State Aid Report ($000s)

Total Thru FY22 Rem FY22 6 Yr Total FY 23 FY 24 FY 25 FY 26 FY 27 FY 28 Beyond 6 Yrs

Current Revitalizations/Expansions 113,640 113,640 - - - - - - - - -
HVAC (Mechanical Systems)

Replacement: MCPS (P816633) 71,728 6,802 11,603 53,323 11,000 15,473 6,750 6,700 6,700 6,700

Major Capital Projects - Elementary 77,648 - 12,086 65,562 28,462 23,272 13,828 - - - -
Major Capital Projects - Secondary 173,397 - - 153,098 17,045 23,604 38,937 43,600 14,235 15,677 20,299
Planned Life Cycle Asset

Repl: MCPS (P896586) 10,117 8,649 865 603 603 - - - - - -
Roof Replacement: MCPS (P766995) 44,394 5,551 10,177 28,666 6,127 5,539 4,250 4,250 4,250 4,250 -
School Security Systems (P926557) 7,420 5,045 2,375 - - - - - - - -
COUNTYWIDE TOTAL 498,344 139,687 37,106 301,252 63,237 67,888 63,765 54,550 25,185 26,627 20,299

INDIVIDUAL SCHOOLS

Ashburton ES Addition (P651514) * 73 73 - - - - - - - - R

Bethesda-Chevy Chase HS
Addition (P651513) *

Burtonsville ES (Replacement) (P652301) 12,427 - - 12,427 - 220 5,879 3,211 3,117 - -

Charles W. Woodward
HS Reopening (P651908)

Clarksburg Cluster ES #9 (New) (P651901) 18,869 - 1,332 17,537 10,674 6,863 - - - - -

Clarksburg Cluster ES (Clarksburg Village
Site #2) (P651713) *

Crown HS (New) (P651909) 71,448 - - 71,448 - 6,404 17,780 17,404 28,859 1,001 -

Gaithersburg Cluster Elementary
School #8 (P651518)

Greencastle ES Addition (P652302) 6,164 - - 6,164 - - 4,137 2,027 - - -

JoAnn Leleck at Broad
Acres ES Replacement (P652201)

John F. Kennedy HS Addition (P651906) 4,471 1,886 - 2,585 2,585 - - - - - -

Kensington-Parkwood ES Addition
(P651505) *

Montgomery Knolls ES Addition
(P651709) *

North Bethesda MS Addition (P651503) * 4,145 4,145 - - - - - - - - R
Northwood HS Addition/Facility

6,682 6,682 - - - - - - - - -

78,597 - 10,462 68,135 9,231 15,316 16,654 15,800 11,134 - -

8,049 7,096 953 - - - - - - - R

8,725 8,725 - - - - - - - - -

18,464 - - 18,464 - - 15,356 3,108 - - -

431 431 - - - - - - - - -

1,445 1,445 - - - - - - - - -

Upgrades (P651907) 75,184 - - 75,184 - 12,813 27,170 19,761 15,137 303 -
Odessa Shannon MS Addition/

Facility Upgrade (P651910) 13,043 13,043 i ) ) ) ) ) ) i )
Parkland MS Addition (P651911) 7,314 - - 7,314 1,014 6,300 - - - - -
Pine Crest ES Addition (P651708) * 1,891 1,891 - - - - - - - - -
Ronald McNair ES Addition (P651904) 3,558 - - 3,558 2,098 1,460 - - - - -
S. Christa McAuliffe ES 1,541 1,541 i ) ) ) ) ) ) i )

Addition (P651502) *
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Silver Spring International
MS Addition (P651912)

Takoma Park MS Addition (P651706) *
Thomas W. Pyle MS Addition (P651705) *
Walt Whitman HS Addition (P651704) *
William T. Page ES Addition (P652105)

INDIVIDUAL SCHOOLS TOTAL
MISCELLANEOUS PROJECTS

State Aid Reconciliation (P896536)
MISCELLANEOUS PROJECTS TOTAL

MONTGOMERY COUNTY PUBLIC SCHOOLS TOTAL

MONTGOMERY COLLEGE

HIGHER EDUCATION
Collegewide Central Plant and
Distribution Systems (P662001)

Collegewide Library
Renovations (P661901)

East County Campus (P662301)
Energy Conservation: College (P816611)

Germantown Science & Applied
Studies Phase 1-Renov (P136600)

Germantown Student Services
Center (P076612)

Rockville Student Services
Center (P076604)

Roof Replacement: College (P876664)

Takoma Park/Silver Spring Math
and Science Center (P076607)

HIGHER EDUCATION TOTAL
MONTGOMERY COLLEGE TOTAL

GRAND TOTAL

* Closeout or Pending Closeout Projects

Total

9,475

4,957
5,082
6,133
5,003

373,171

(15,253)
(15,253)

856,262

4,235

20,131

2,000
51

19,923

65,928

35,633
1,203
49,901
199,005

199,005

2,033,775

Thru FY22 Rem FY22 6 Yr Total

4,957 -
5,081 1
5,804 329

62,800 13,077
202,487 50,183
975 -

51 -
19,533 380
34,274 1,349
1,203 -
32,146 3,614
88,182 5,343
88,182 5,343
469,423 102,912

FY 23
9,475 -
5,003 2,850

297,294 28,452

(15,245) -

(15,245) a

583,301 91,689
3,260 937

20,131 1,775
2,000 -
10 5
49,006 -
10 5
14,141 14,141
88,558 16,863
88,558 16,863

1,295,003 207,098

FY 24

3,696

1,712
54,784

(19,471)
(19,471)

103,201

1,323

6,156

2,000

13,227

13,227

FY 25

3,872

441
91,289

3,840

3,840

158,894

9,977

10,728

10,728

Attachment to Resolution No.: 20-183

FY 26  FY 27
1,907 -
63,218 58,247
(2,650) 3,476
(2,650) 3,476
115,118 86,908
500 -
2,223 -
4231 17,110
6,954 17,110
6,954 17,110

236,067 284,291 253,523 222,186

FY 28 Beyond 6 Yrs
1,304 -
(440) (8)
(440) (8)
27,491 20,291
500 -
23,176 16,922
23,676 16,922
23,676 16,922
91,838 166,437

The numbers above are totals for the following funding sources containing State Aid: Aging Schools Program; EDAET; Long Term Financing (MDE Loan); Op Lanes Maryland Transit Funding;
POS-Stateside (M-NCPPC Only); Program Open Space; Qualified Zone Academy Funds; State Aid; State Bonds (M-NCPPC Only); State Bus Rapid Transit Fund; State ICC Funding (M-NCPPC Only)




#16 — Washington Suburban Sanitary Commission CIP

Resolution No:  20-190
Introduced: May 25, 2023
Adopted: May 25, 2023

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Approval of the FY 2024-2029 Capital Improvements Program for the Washington
Suburban Sanitary Commission

Background

1. As required by Section 23-304 of the Public Utilities Article of the Maryland Code, before
October 1 of each year, the Washington Suburban Sanitary Commission (Commission) must
prepare and submit to the County Executive and County Council of Montgomery County a
6-year Capital Improvements Program (CIP) for water and sewer facilities.

2. On September 29, 2022, the Commission transmitted its Proposed FY 2024-2029 CIP and
Information Only projects.

3. OnJanuary 17, 2023, the County Executive transmitted to the Council his recommendations
regarding the Commission’s Proposed FY 2024-2029 CIP and Information Only projects.

4. Section 23-306 of the Public Utilities Article of the Maryland Code authorizes the Council to
approve, disapprove, or modify the Commission’s CIP.

5. Section 23-305 of the Public Utilities Article of the Maryland Code requires that before final
action on the Commission’s CIP is taken, public hearings must be held on the Program. The
Council held public hearings on the Commission’s FY 2024-2029 CIP and Information Only
projects on February 7 and 9, 2023.

6. The Council considered the recommendations of the Executive and the Montgomery County
Planning Board regarding the Commission’s FY 2024-2029 CIP and Information Only projects
and reviewed the project description forms.

7. The Council recognizes that the information and documentation contained in the
Commission’s FY 2024-2029 CIP are an integral part of the Comprehensive Water Supply and
Sewerage Systems Plan which must be submitted to the State Department of the Environment
in accordance with Section 9-501 et seq. of the Environment Article of the Maryland Code.
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8. On May 11, 2023, the Montgomery County and Prince George's County Councils jointly
reviewed and approved the Commission’s Proposed FY 2024-2029 CIP and Information Only
projects with changes.

Action

The County Council for Montgomery County, Maryland approves the following resolution
for the Washington Suburban Sanitary Commission:

1. The Council approves the WSSC Proposed FY 2024-2029 CIP and Information Only
projects as transmitted on September 29, 2022, except those projects which are approved
as modified by the Montgomery and Prince George’s County Councils. Amended project
description forms are attached to this resolution and are identified by the following WSSC
project numbers:

A-110.00

2. The Council approves the close out of the projects in Part I.

This is a correct copy of Council action.

Sara R. Tenenbaum
Clerk of the Council



Other Capital Programs

Attachment to Resolution No.: 20-190

A. Identification and Coding Information PDF Date October 1, 2022 Pressure Zones FY of
- - - - E. Annual Operating Budget Impact (000's) Impact
Agency Number | Project Number Update Code Date Revised |March 1, 2023 Drainage Basins p—
A -000110.00 Change Planning Areas | Bi-County a. il
Maintenance
B. Expenditure Schedule (000's) Debt Service $31,141
. Total Cost $31,141
Total Thru Estimate | Total6 | Year1 Year2 | Year3 | Year4 | Year5 | Year6 | Beyond p
Cost Elements FY22 | FY23 | Years | FY24 | Fy25 | FY26 | FY27 | Fr28 | FY'29 | 6 Years | Impacton Water and Sewer Rate 0.07
Planning, Design & Supervision 69,169 8,962 60,207 9,240 9,533 9,844 10,174 10,523 10,893 F. Approval and Expenditure Data (000's)
Land Date First in Program FY'21
Construction 287,945 28,184| 259,761| 41,802| 42,352| 42,935| 43,555 44,211] 44,906 Date First Approved Fy'21
Other 91,987 14,540 77,447 7497 3442 11,003 15953 18319 21,143 Initial Cost Estimate
Esti Last FY 478,71
Total 449,101 51,686 397,415| 58539 55327 63,872 69,682] 73,053] 76,942 Cost Estimate Last 8716
Present Cost Estimate 449,101
C. Funding Schedule (000's) Approved Request Last FY 52,473
WSSC Bonds 449,101 51,686| 397,415 58,539] 55,327| 63,872 69,682 73,053| 76,942 Total Expense & Encumbrances
Approval Request Year 1 58,539

D. Description & Justification

G. Status Information

DESCRIPTION
Other Capital Programs (OCP) includes miscellaneous capital projects, programs, and expenditures for common, non-CIP, enterprise-wide activities such as
relocations, new water and sewer house connections, purchase of water meters, paving, and general construction of local lines.

*EXPENDITURES FOR OTHER CAPITAL PROGRAMS ARE EXPECTED TO CONTINUE INDEFINITELY.

BENEFIT
Infrastructure Reinvestment: This project replaces existing infrastructure that has exceeded its useful life

JUSTIFICATION
The OCP does not include proposed "major projects” which, by law, must be programmed in WSSC Water's Six-Year Capital Improvements Program (CIP)
or projects to serve new development.

COST CHANGE
Not applicable.

OTHER
The OCP summarizes capital expenditures and allocated costs that are not already included in the CIP or in other Information Only projects. Expenditures
for the budget year are estimated during the annual CIP update cycle each summer for the Proposed CIP document. The estimates will be revised and

updated during the annual budget update cycle each fall for the Proposed Operating & Capital Budget document. Future years are Order of Magnitude
estimates and are expected to change with each update cycle.

COORDINATION

Coordinating Agencies: Not Applicable
Coordinating Projects: Not Applicable

Land Status

Not Applicable

Project Phase On-Going
Percent Complete 0 %
Estimated Completion Date On-Going
Growth

System Improvement 100%

Environmental Regulation

Population Served

Capacity

H. Map

MAP NOT APPLICABLE




Attachment to Resolution No.: 20-190

PART I: Washington Suburban Sanitary Commission Capital Projects To Be Closed
Out

The Washington Suburban Sanitary Commission has authorized the close out of the following capital
projects

Project Number Project Name

P083800 Blue Plains WWTP: Enhanced Nutrient Removal
P143803 Potomac WFP Pre-Filter Chlorination & Air Scour Improvements




#17 — Washington Suburban Sanitary Commission - Capital and Operating Budgets

Resolution No.:  20-191
Introduced: May 25, 2023
Adopted: May 25, 2023

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

SUBJECT: Approval of the FY 2024 Capital and Operating Budgets for the Washington
Suburban Sanitary Commission

Background

1. Section 17-202 of the Public Utilities Article of the Maryland Code requires the Washington
Suburban Sanitary Commission (Commission) each year to submit proposed capital and
operating budgets to the County Executives of Montgomery and Prince George's Counties
for their recommendations. The Executives in turn transmit the budgets to the respective
County Councils for amendment and approval. Both Councils may recommend rates for
water consumption and sewer use charges and ad valorem tax levies as the Councils deem
necessary.

2. The Montgomery County Council on November 1, 2022, by Resolution No. 19-1432
recommended the following spending control limits for the Commission’s FY 2024 Water
and Sewer Capital and Operating Budgets:

Water and Sewer Rate Increase 7.0%

New Water and Sewer Debt $379,960,000
Water and Sewer Debt Service $328,467,000
Water and Sewer Operating Fund Expenditures $915,245,000

3. The Prince George’s County Council on October 25, 2022 by Resolution No. CR-124-2022
recommended the following limits.

Water and Sewer Rate Increase 7.0%
New Water and Sewer Debt $379,960,000
Water and Sewer Debt Service $328,467,000
Water and Sewer Operating Fund Expenditures $915,245,000
4. In accordance with Section 17-202 of the Public Utilities Article of the Maryland Code, on

March 1, 2023, the Commission submitted to the Executives of Montgomery and Prince
George's Counties its Proposed FY 2024 Budget, which included an FY 2024 Operating
Budget totaling $931,182,000 and an FY 2024 Capital Budget totaling $683,069,000 as well
as the record of the public hearings held by the Commission on the Proposed 2024 Budget.
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The Commission’s Water and Sewer portions of the FY 2024 Capital and Operating budgets
assume the following:

Water and Sewer Rate Increase 7.0%
New Water and Sewer Debt $379,960,000
Water and Sewer Debt Service $328,467,000
Water and Sewer Operating Fund Expenditures $924,352,000
5. The Executives of Montgomery and Prince George’s Counties transmitted to the respective

Councils their recommendations on the Commission’s proposed budgets.

6. The Montgomery County Council advertised and held public hearings on the Commission's
proposed Capital Improvements Program on February 7, and 9, 2023 and on the proposed
Operating Budget and Capital Budget on April 11 and 13, 2023.

7. The Montgomery County Council recommended approval of the Commission’s FY 2024
Operating and Capital Budgets. The Council recommended approval of the Commission’s
FY 2024 Operating Budget at $931,182,000 and a combined water/sewer volumetric rate
increase of 7.0%. The Council recommended approval of the Commission’s FY 2024
Capital Budget at $683,069,000. This recommendation was transmitted to the Prince
George's County Council by letter dated May 8, 2023.

8. The Prince George's County Council advertised and held a public hearing on the
Commission's Proposed Operating and Capital Budgets on April 11, 2023.

9. The Prince George’s County Council recommended approval of the Commission’s FY
2024 Operating and Capital Budgets. The Council recommended approval of the
Commission’s FY 2024 Operating Budget at $931,182,000 (the same as the Montgomery
County Council recommendation) and a combined water/sewer volumetric rate increase of
7.0% (the same as the Montgomery County Council recommendation). The Council
recommended approval of the Commission’s FY 2024 Capital Budget at $683,069,000 (the
same as the Montgomery County Council recommendation). This recommendation was
transmitted to the Montgomery County Council by letter dated May 9, 2023.

10.  On May 11, 2023, the Montgomery County and Prince George's County Councils jointly
reviewed the Commission’s FY 2024 Operating and Capital Budgets and approved the
budgets at the two Councils’ recommended levels.
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Action

The County Council for Montgomery County, Maryland approves the following resolution:

1. The following amounts and workyears are approved for the budget of the Washington
Suburban Sanitary Commission for the fiscal year beginning July 1, 2023 and ending
June 30, 2024.

Operating Capital

Salaries and Wages $ 141,927,100 $ 28,193,400 $ 170,120,500
Heat, Light & Power 27,384,300 246,500 27,629,800
Regional Sewage Disposal 64,201,000 - 64,201,000
Contract Work - 384,209,000 384,209,000
Consulting Engineers - 84,116,000 84,116,000
All Other Items 364,469,400 186,304,200 550,773,600
Debt Service 333,201,300 - 333,201,300
Total $931,182,100 $683,069,100 $1,614,251,200
Workyears Authorized: 1,836

2. The Capital Budget includes the first year of the FY 2024-2029 Capital Improvements
Program as detailed in Appendix A (Water) and Appendix B (Sewer), which are
attached and incorporated.

3. In adopting the Commission’s FY 2024 Operating Budget, the Counties and the
Commission recognize that although total operating debt service is $333,201,000 and
equals 35.8% of the total operating budget, water and sewer operating debt service, the
portion of debt service supported by water and sewer rate revenues, is $328,467,000 or
35.5% of the water and sewer operating budget.

4. The Montgomery County Council recommends that the Commission establish water
consumption and sewer use rates and charges as detailed in Appendix C, effective July
1,2023.

5. The Montgomery County Council recommends that the Commission establish the
account maintenance fee for all customers as detailed in Appendix D, effective July 1,
2023.

6. The Montgomery County Council recommends that the Commission establish the
infrastructure investment fee for all customers as detailed in Appendix E, effective July
1, 2023.
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7. The Commission may adopt certain miscellaneous fees and charges as detailed in
Appendix F, effective July 1, 2023, and the Commission may delegate to the General
Manager the authority to adopt any new fees and charges that may be needed between
that date and adoption of the FY 2025 Budget.

8. Any supplement to the Commission’s Approved FY 2024 Budget must be submitted
in accordance with 817-202 of the Public Utilities Article of the Maryland Code.

9. The Commission must acknowledge the recommendations of the respective County
governing bodies regarding certain policies, procedures, and practices, and must:

a) obtain the approval of both Councils before increasing operating expenditures
above $931,182,000;

b) obtain the approval of both Councils before transferring any funds from any
approved expenditure category in the operating or capital budget which
exceeds 5% of the approved amount. This transfer authority does not apply
to the amount approved for debt service; and

C) furnish monthly status reports to each Council and Executive on the fiscal and
budgetary activities of the Commission under the approved operating and
capital budgets, starting with the end of the first quarter of the fiscal year.
These reports must be submitted not later than 45 days after the last day of
each month.

This is a correct cony of Council action.

Sara R. Tenenbaum
Clerk of the Council



MONTGOMERY COUNTY WATER PROJECTS

AGENCY
NUMBER

W - 000046.26
W -000113.20
W -000113.21

Attachment to Resolution No.: 20-191

PROJECT

NAME

Pleasant's Property Water Main Extension
White Oak Water Mains Augmentation
Viva White Oak Water Main
TOTALS

PRINCE GEORGE'S COUNTY WATER PROJECTS

AGENCY
NUMBER

W - 000012.02
W - 000034.02
W - 000034.04
W - 000034.05
W - 000062.06
W - 000084.03
W - 000084.04
W - 000084.05
W - 000093.01
W -000105.01
W -000137.03

BI-COUNTY WATER PROJECTS

AGENCY
NUMBER

W -000073.30
W - 000073.32
W - 000073.33
W -000161.01
W -000161.02
W - 000172.07
W -000175.05
W - 000202.00

PROJECT
NAME
Prince George's County HG415 Zone Water Main 115
Old Branch Avenue Water Main 11,110
Branch Avenue Water Transmission Improvements 17,668
Marlboro Zone Reinforcement Main 2,140
Rosaryville Water Storage Facility -
Smith Home Farms Water Main 515
Westphalia Town Center Water Main 408
Prince George's County 450A Zone Water Main 5,555
Konterra Town Center East Water Main 836
Marlton Section 18 Water Main, Lake Marlton Avenue 476
South Potomac Supply Improvement, Phase 2 620
TOTALS 39,443
PROJECT YRI
NAME 24

In Thousands
Potomac WFP Submerged Channel Intake -

Potomac WFP Main Zone Pipeline 4,725
Potomac WFP Consent Decree Program 32,550
Large Diameter Water Pipe & Large Valve Rehabilitation Program 79,326
1-495/1-270 Traffic Relief Plan Pipeline Relocations 19,642
Patuxent Raw Water Pipeline 561
Regional Water Supply Resiliency 4,542
Land & Rights-of-Way Acquisition - Bi-County Water 1,095

TOTALS 142,441

GRAND TOTAL WATER PROJECTS 185,017

APPENDIX A
Page | of |
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MONTGOMERY COUNTY SEWER PROJECTS

AGENCY
NUMBER

S -000036.01
S -000061.02
S - 000063.08
S - 000083.07
S - 000085.22
S - 000085.23
S -000094.13
S -000094.14
$-000103.17
S-000118.09
S-000151.02

PROJECT
NAME
Arcola WWPS & FM 806
Reddy Branch WWPS & FM 292
Sam Rice Manor WWPS & FM 305
Ashford Woods WWPS & FM 1,287
Shady Grove Neighborhood Center 698
Johns Hopkins Medical Research Park Sewer Main 828
Damascus Town Center WWPS Replacement 3,002
Spring Gardens WWPS Replacement 385
Rose Village Sewer Main 897
Viva White Oak Sewer Main 661
Erickson Bethesda Sewer Main 945

TOTALS

10,106

PRINCE GEORGE'S COUNTY SEWER PROJECTS

AGENCY
NUMBER

S - 000027.08
S-000028.18
S - 000028.20
S -000068.01
S - 000068.02
S -000075.21
S -000075.23
S -000077.21
S - 000086.20
S -000087.19
S - 000087.20
S -000089.26
S - 000096.14
S-000113.13
S-000118.10
S-000131.05
S-000131.07
S-000131I.11
S-000131.12
$-000157.02

BI-COUNTY SEWER PROJECTS

AGENCY
NUMBER

S -000022.06
S - 000022.07
S - 000022.09
S-000022.11
S - 000089.24
$-000103.02
$-000170.09
S -000203.00

PROJECT Y;:'
NAME In Thousands
Westphalia Town Center Sewer Main 192
Konterra Town Center East Sewer -
Pumpkin Hill WWPS & FM 3,781
Landover Mall Redevelopment 668
Carsondale WWPS & FM 366
Mattawoman WWTP Upgrades 4,207
Brandywine Woods WWPS & FM 1,312
Parkway WRREF Facility & Electrical Upgrades 2,563
National Capital Business Park Sewer 897
Horsepen WWPS & FM 4,376
Freeway Airport WWPS & FM 1,311
Colmar Manor WWPS & FM 305
Piscataway WRREF Facility Upgrades 25,085
Forest Heights WWPS & FM 183
Viva White Oak Sewer Augmentation 475
Pleasant Valley Sewer Main, Part 2 478
Pleasant Valley Sewer Main, Part | 1,171
Calm Retreat Sewer Main 120
Swan Creek WWPS & FM 1,543
Western Branch WRRF Process Train Improvements 17,360
TOTALS 66,393

PROJECT
NAME

Blue Plains WWTP: Liquid Train Projects, Part 2 23,800
Blue Plains WWTP: Biosolids Management, Part 2 15,521
Blue Plains WWTP: Plant-wide Projects 15,214
Blue Plains: Pipelines & Appurtenances 16,452
Anacostia #2 WWPS Upgrades 24,555
Piscataway Bioenergy 29,253
Trunk Sewer Reconstruction Program 55,176
Land & Rights-of-Way Acquisition - Bi-County Sewer 195
TOTALS 180,166

GRAND TOTAL SEWER PROJECTS 256,665

APPENDIX B
Page | of |



Attachment to Resolution No.: 20-191

WATER AND SEWER RATE SCHEDULES

Approved Rate Schedule Effective July I, 2023

FY 2024
July 1, 2023
Average Daily Consumption Approved
by Customer Unit Water Sewer )

During Billing Period Rates Rates Combined

0 - 80.9999 $ 653 |% 8.67 $ 15.20

81 - 165.9999 7.38 9.63 17.01

166 - 275.9999 8.50 12.09 20.59

276 & Greater 9.96 15.97 25.93

Approved Flat Rate Sewer Charge - $152.00 per quarter

APPENDIX C
Page | of |



ACCOUNT MAINTENANCE FEES

Attachment to Resolution No.: 20-191
Approved For Implementation July 1, 2023

FY 2023 FY 2024
Current Approved

Meter Size Quarterly Charges | Quarterly Charges

Small Meters

5/8" to I" $ 1704 $ 18.23
Large Meters
[-172" 17.04 18.23
2" 28.76 30.77
3" 70.29 75.21
4" 151.23 161.82
6" 164.01 175.49
8" 213.00 22791
0" 261.99 280.33
Detector Check Meters
2" 35.15 37.61
4" 18851 201.71
6" 271.58 290.59
8" 490.97 525.34
0" 674.15 721.34
Fire Service Meters
4" 193.83 207.40
6" 312.05 333.89
8" 481.38 515.08
0" 726.33 777.17
2" 1,053.29 1,127.02

This quarterly fee is prorated based on the number of days in the billing cycle

APPENDIX D
Page | of |



INFRASTRUCTURE INVESTMENT FEES

Attachment to Resolution No.: 20-191
Approved For Implementation July I, 2023

FY 2023 FY 2024
Current Approved

Meter Size Quarterly Charges | Quarterly Charges

Small Meters

5/8" $ .72  $ 12.54
3/4" 12.78 13.67
" 14.91 15.95
Large Meters
[-1/2" 95.85 102.56
2" 197.03 210.82
3" 623.03 666.64
4" 865.85 926.46
6" 1,347.23 1,441.54
8" 3,029.93 3,242.03
10" 4,712.63 5,042.51
Fire Service Meters
4" 531.44 568.64
6" 656.04 701.96
8" 2,688.06 2,876.22
10" 2,890.41 3,092.74
12" 5,552.91 5,941.61

This quarterly fee is prorated based on the number of days in the billing cycle

APPENDIX E
Page | of |



MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY |, 2023

Attachment to Resolution No.: 20-191
WSSC Water provides a number of services for which separate fees or charges have been

established. Recent review of the costs required to provide these services indicates a need to
change the amounts charged for some of the services. The fee and charge changes listed below are

approved to be effective July I, 2023.

FY 2024
Fee/Charge Number and Name Approved

INSPECTIONS, LICENSES AND PERMITS
| Inspection Fees - Water/Sewer Connection Hookup, Well/Septic Hookup,

Plumbing and Gas-fitting Inspections

Plumbing and Gas-fitting Inspections

New Single Family Detached Dwellings and Townhouses $ 1,350
New Attached Dwellings (townhouses/multiplex excluding apartments) 1,350
All Other Residential
Water/Well Hookup 150
Meter Yoke Inspection (meter only installation) 150
Water Hookup Converting from Well (includes 2 inspections) 300
Sewer/Septic Hookup 150
First Plumbing Fixture 150
Each Additional Fixture 80
SDC Credit Fixture Inspection (per fixture) 65
Minimum Permit Fee 265
Permit Reprocessing Fee 75
Long Form Permit Refund Fee 265
Long Form Permit Re-Issue Fee 265

All Non-Residential

Plan Review without Permit Application

25 Fixtures or Less 590
26-200 Fixtures 2,935
Over 200 Fixtures 6,175
2nd or 3rd Review (with or without permit application)
25 Fixtures or Less 235
26-200 Fixtures 665
Over 200 Fixtures 1,480
Water/Well Hookup 275
Meter Yoke Inspection (meter only installation) 275
Sewer/Septic Hookup 275
FOG Interceptor 275
First Plumbing Fixture 275
Each Additional Fixture 75
SDC Credit Fixture Inspection (per fixture) 65
Minimum Permit Fee 390
Permit Reprocessing Fee 75

Other Services
Permit Consultation Fee 150

IB Long Form Permit Refund Fees

Long Form Permit Refund Fee 390
Long Form Permit Re-Issue Fee 390
APPENDIX F

Page | of 10



MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY 1, 2023

Attachment to Resolution No.: 20-191

FY 2024
Fee/Charge Number and Name Approved

INSPECTIONS, LICENSES AND PERMITS (Continued)

2 License Fees for the Regulated Trades

Reciprocal Master Plumber, Gas-fitter

Initial Registration per type (for 2 years) $ 140
Registration Renewal all types (for 2 years) 15
Late Registration Renewal 70

Examined Master Plumber, Gas-fitter

Initial Registration per type (for 4 years) 150
Registration Renewal all types (for 4 years) 150
Late Registration Renewal 70
Cross-connection Technician Registration 35
Sewer and Drain Registration and Renewal (for 2 years) 60
Sewer and Drain Late Renewal Fee 30
Journeyman License Registration
Initial Registration per type (for 2 years) 50
Registration Renewal (for 2 years) 50
Late Registration Renewal 30
License Transfer Fee 30
License Replacement Fee 20
Apprentice License Registration Renewal I5

3 Short Form Permit Fee for Initial, Reinspection, and Reactivation Types
(Up to 3 fixtures and Non-Refundable) 150
Long Form Permit Transfer Fee (with inspection) 220
Tapper License Fees
Permit Fee 360
Duplicate 40
6 Woatershed Use Permit Fees

Boat Removal and Impoundment Fees

Boat/Craft Removal and Impoundment Fee 105
Removed Boat/Craft Storage Fee (Monthly) 80
Watershed Use Permit Fees
Watershed Use Permit (January |-December 31) 70
Watershed Use Permit (Single Day) 5
Open Season Boat Mooring (March |5 - November 30) 80
Winter Boat Mooring (December | - March [4) 60
Azalea Garden Rental (4 hours) 75
Bio-Brick Pavilion Rental (4 hours) 100
Boarding Stable Entrance Permit (Single Day) 260
Adjacent Landowner Entrance Permit (Single Day) 80
Picnic Permit
Picnic Permit - Groups of -5 Persons (Single Day) 5
Picnic Permit - Groups of 6-10 Persons (Single Day) 10
Picnic Permit - Groups of |1-15 Persons (Single Day) I5
7 Site Utility Inspection Fees (Non-Minor)
Base Fee 2,795
Pipeline (per foot) 9.40
APPENDIX F
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MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY 1, 2023

Attachment to Resolution No.: 20-191

FY 2024
Fee/Charge Number and Name Approved

DISCHARGE AND WATER PROTECTION

8 Septic Hauler Discharge Permit Fees

Category | - Residential & Septic Waste & Grease

1-49 gallons (per vehicle) $ 255
50-799 gallons (per vehicle) 7,425
800-2,999 gallons (per vehicle) 21,175
3,000 gallons & up (per vehicle) 42,050
January thru June (50% of fee) 50% of fee
Transfer and/or Replacement Permit Sticker 170
Industrial/Special Waste Disposal Fee (per 1,000 gallons) 400
Zero Discharge Permit Fee 170
Temporary Discharge Permit Fee plus sewer rate per 1,000 gallons 220
Sewer Rate - Hauled Waste (1,000 gallons of truck capacity) 50

9 Industrial Discharge Control Program Fees By Category

Industrial Users Subject to Categorical Pretreatment Standards

Less than 5,000 gpd (double visit) 7,445

Greater than 5,000 gpd (double visit) 11,405

Non-Discharging Categorical Industries (zero discharge) 2,010

Significant Industrial Users

Less than 25,000 gpd (single visit - priority pollutant sampling) 7,445

Greater than 25,000 gpd (double visit - priority pollutant sampling) 11,405

Penalty Charge for Late Fee Payment 5% of fee
10 Discharge Authorization Permit Fees

Significant Industrial User - Initial Permit (for 4 years) 8,855

Significant Industrial User - Renewal (for 4 years) 4,340

Initial Zero-Discharge CIU Permit (for 4 years) 3,360

Reissued Zero-Discharge CIU Permit (for 4 years) 2,240

Temporary Discharge Permit (non-SIU) 8,855
Il Discharge Fees - Food Service Establishment

Full Permit FSE 590

BMP Permit FSE 170
12 Cross Connection Fees

Test Report Fee (per report) 55

Base Fee for High Hazard Commercial Water Customer (per month) 25

Base Fee for All Other Commercial Water Customer (per month) 12.50

APPENDIX F
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MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY 1, 2023

Attachment to Resolution No.: 20-191

FY 2024
Fee/Charge Number and Name Approved

METERS AND RELATED SERVICES

I3 Small Meter Replacement Fee (at Customer Request) $ 215

14 Meter Replacement Fees (Damaged or Stolen Meter)
5/8" wl touch pad (inside w/remote) 135
5/8" wi pit pad (outside w/o remote) 140
5/8 Meter - pad encoder 135
5/8" x 3/4" w/ touch pad (inside w/ remote) 135
3/4" wl touch pad (inside w/ remote) 160
3/4" wl pit pad (outside w/o remote) 165
1" wl/ touch pad (inside w/ remote) 205
1" wl/ pit pad (outside w/o remote) 210
" Kamstrup Meter, UT 370
| 1/2" Badger Flanged Meter 570
I 172" Flanged Meter 630
I 172" Nipple Meter 740
2" Flanged Meter 960
2" |5 1/4 Flanged Meter 1,210
3" Compound Meter 2,205
4" Compound Meter 3,250
6" Compound Meter 5,225
Turbine, Horizontal 3" Neptune w/ pit pad 1,480
Turbine, Horizontal 4" Neptune w/ pit pad 1,980
2" Hersey MVR Turbine 1,000
3" Hersey MVR Turbine 2,805
4" Hersey MVR Turbine 3,920
6" Hersey MVR Turbine 4815
2" Detector Check 4,620
4" Detector Check 3,300
6" Detector Check 3,880
8" Detector Check 5,020
10" Detector Check 6,385
12" Detector Check 22,250
4" Fire Service Meter 8,190
6" Fire Service Meter 10,075
8" Fire Service Meter 12,540
10" Fire Service Meter 14,430
12" Fire Service Meter 20,440
3" Octave UT L=24 3,105
4" Octave UT L=29/ L=33 4,110
6" Octave UT L=45 6,040
8" Octave UT L=53 9,710
10" Octave UT L=68 13,115

I5 Meter Testing Fees
5/8" to I" 260
I-172" 420
2" and up 470

APPENDIX F
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MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY 1, 2023

Attachment to Resolution No.: 20-191

FY 2024
Fee/Charge Number and Name Approved

METERS AND RELATED SERVICES (Continued)

|6 Sub-Meter Installation Fees

One-time Sub-Meter Charge - Small $ 260
One-time Sub-Meter Charge - Large 525
One-time Inspection Fee 100
Minimum Permit Inspection fee Delete

17 Water Turn-Off, Turn-On Fees
A. Customer Requested - Water Turn-Off, Turn-On Fees

Small Meter Turn-Off 60

Small Meter Turn-On 90

Large Meter Turn-Off 200

Large Meter Turn-On 230

B. WSSC Water Scheduled Action - Water Turn-Off, Turn-On Fees

Small Meter Turn-On 135

Large Meter Turn-On 405
18 Call Back Fee (small meters, plumbers) 90
19 Call Back Fee (large meters, plumbers) 355
20 Missed Appointment Fees

First Missed Appointment or Restoration of Service Turn-On 95

Each Additional Missed Appointment 110
21 Meter Reinstallation Correction Fee 385
22 Sewer Meter Maintenance Fee (per year) 20,995

Quarterly Calibrations (per quarter) 5,250
23 Property Inspection Fee 120
24 Warehouse Restocking Fee 80

APPENDIX F
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MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY 1, 2023

Attachment to Resolution No.: 20-191

FY 2024
Approved

Fee/Charge Number and Name
FIRE HYDRANT SERVICES
25 Temporary Fire Hydrant Connection Fees

3/4" Meter - Deposit

3/4" Meter Deposit $ 380
3" Meter - Deposit
3" Meter Deposit 2,420

Service Charge

2 Weeks or Less (3/4" meter) 95
2 Weeks or Less (3" meter) 130
Over 2 Weeks (3/4" and 3" meters) 175
Water Consumption - 3/4" meter

(Minimum charge or Tier 4 rate per 1,000 gallons flat rate) 35
Water Consumption - 3" meter

(Minimum charge or Tier 4 rate per 1,000 gallons flat rate) 240
Late Fee for Return of Meter (per day) 10

Fee on Unpaid Temporary Fire Hydrant Billings I 5% per month

Replacement
Loss/Destruction of Meter

cost
Loss/Destruction of Wrench 40
26 Truck Inspection Fee with Attached Fire Hydrant Meter (for 2 years) 50
27 Fire Hydrant Flow Test Fees
No Current Test 690
Current Test 80
APPENDIX F
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MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY 1, 2023

Attachment to Resolution No.: 20-191

FY 2024
Fee/Charge Number and Name Approved

DEVELOPMENT SERVICES
28 Feasibility Review Fees (WSSC Water Built)

Feasibility Submission Fee (non-refundable) $ 1,980
Feasibility Review & Report Fee Deposit

(can be deferred as deficit when extension is completed) 17,370

29 Construction Services Fee 9.3% of WSSC

Water's unit

cost estimate
or 12% of
contractor's
cost estimate

30 Design Review
Development is More than 10 Residential Units or Commercial 11,500
Development is |0 Residential Units or Less 5,750

31 Hydraulic Planning Analysis and System Planning Forecast

Modeling and Re-Modeling Fee - Up to 3 parts Delete
Modeling and Re-Modeling Fee - per part over 3 Delete
Pressure Sewer System Review Fee (per system) Delete
Basic Project Category (per Development Services Code) 5,430
Moderate Project Category (per Development Services Code) 7,570
Complex Project Category (per Development Services Code) 9,230

32 Extra Review Fees
Per SEP Plan Review

Minor Additional Reviews of Unsigned or Signed Plans (per review) 1,705
Major/Splitting Additional Reviews of Unsigned or Signed Plans (per review) 3,410
Per Site Utility/Minor Utility Additional Unsigned or Signed Plan Review
Site Utility (per review) 2,135
Minor Site Utility (per review) 555
Per Hydraulic Planning Analysis/Systems Planning Forecast
Additional Review of Required Data - HPA/SPF/Non-DR Developer (per review) 1,315
33 In-House Design Deposit Deposit
34 Partial Certificate of Sustantial Completion Release Fee 1,640
(up to 50% of construction)
35 Off-Property Service Connection Reimbursement Reimbursement
36 Service Connection Application and Inspection Fee (per permit) 2,430 water

and/or sewer

connection
37 Government Referred Plan Review
Major Development - Over 10 Units 1,710
Minor Development - 10 or Less Units 790
Re-Review Fee for Major Development 790
Re-Review Fee for Minor Development 395
38 Pre-Screen Fee All Plan Types 410
39 Site Utility (On-site) Review Fees
Base Fee 4,430
Additional Fee per 100 feet 430
Minor (Waived) Site Utility (On-Site) Fee 1,535

40 Name/Transfer of Ownership Change Fee 325
APPENDIX F
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MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY 1, 2023

Attachment to Resolution No.: 20-191

FY 2024
Fee/Charge Number and Name Approved

PIPELINE, ENGINEERING AND ENVIRONMENTAL SERVICES
42 Shutdown/Charge Simple Water Main Fee $ 1,180
Shutdown/Charge Complex Water Main Fee 2,145

43 Review and Inspection Fees for Site Work Potentially Impacting WSSC
Woater Pipelines

Simple Review 400
Complex Review / Non-DR Developer Review 5,425
Inspection for Minor Adjustment / Non-DR Developer (per inspection) 270
44 Relocation Fee
Inspection for MOU project (minimum charge up to 4 hours) 600
45 Connection Abandonment Fees
County Roads (except Arterial Roads) - Water 1,470
County Roads (except Arterial Roads) - Sewer 1,870
State Roads and County Arterial Roads - Water 1,770
State Roads and County Arterial Roads- Sewer 2,200
46 Chlorination Confirmation Test Fee (per first test) 245
Re-Test or Additional Tests (per hour) 185
47 Re-Test or Additional Tests Chlorination and Pressure Test (per test) 185
Inspector Overtime (per hour) 205
48 Review Fee for Additional Reviews of Contract Documents As-Builts 206
(per hour)
49 Residential Outside Meter Housing Upgrade/Pipe Alteration 6,810
50 Utility Erosion and Sediment Control Permit Fees (per linear foot)
Minor Projects (<125 linear foot OR less than 42 inch deep and 20 inch width) 0.45
Major Projects 0.45
Minimum Charge for Major Projects 120
51 Right-of Way Release (or Subordination) Review Fee (per document) 1,575
52 Right-of Way Acquisition and Condemnation for SEP Projects Reimbursement
53 Environmental Site Review Fee
With Database Search Submitted by Applicant 440
54 Feasibility Report and Committee Review Fee for On-Site Takeover
Projects 1,960
APPENDIX F
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MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY 1, 2023

Attachment to Resolution No.: 20-191

FY 2024
Fee/Charge Number and Name Approved

PUBLICATIONS AND ADMINISTRATIVE
55 Plans, Plats and 200' Reference Maps Copies

Xerographic bond paper copy (per sheet) $ 5
56 WSSC Water Plumbing and Fuel Gas Code (Plumbing Code)

Sale of Plumbing Regulation (per book) 55
57 Contract Specifications, Contract Specification Books, Drawings, Design

Manuals, Standard Details and General Conditions

Construction Specifications/Drawings

Utility Contracts (up to $20) I1-20
Facility Contracts (up to $450) 40 - 450
Construction Standard Details 80
Construction General Conditions & Standard Specifications 85
SEP Construction General Conditions & Standard Specifications 85
Procurement Specifications/Drawings/General Conditions
With Routine Specifications No charge
With Complex/Voluminous Specifications (up to $200) 40 - 200
58 Photocopies of WSSC Water Documents Charges
Readily Available Source Material (per single sided page) 0.30
Certified Copy of Readily Available Source Material (per single sided page) 0.60
Scanning Documents (per single sided page) 0.30

(A reasonable fee may be charged for time in excess of two hours expended by
WSSC Water in searching for requested records or preparing such records for

inspection and copying)

59 WSSC Water Pipeline Design Manual Fee 90
60 WSSD Laws

Bound Volume 85
Supplements 45
61 Transcribed Tape of a Hearing or Meeting Fee Prevailing fee
charged by
vendor
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MISCELLANEOUS FEES AND CHARGES - APPROVED FOR IMPLEMENTATION JULY 1, 2023

Attachment to Resolution No.: 20-191

FY 2024
Fee/Charge Number and Name Approved

OTHER FEES AND CHARGES
62 Patuxent Watershed Civil Citation Fines (State Mandated)
First Offense $ 150
Each Additional Offense within Calendar Year 300
63 Sediment Control, Theft of Service, and Plumbing Civil Citation Fines
(State Mandated)

First Offense 250

Second Offense 500

Third Offense 750

Each Violation in Excess of Three 1,000

64 Lobbyist Registration Fee (Code of Ethics) 125
65 Dishonored Check Fee & Electronic Payment Fee

(applies to all dishonored checks and dishonored electronic payments) 3

66 Credit Card Surcharge (Applies to customer payment of the Point-of-Sale 2% of amount

fee/charge by credit card other than water and sewer billing) charged

67 Protest Filing Fee 857

68 Preparation of Hold Harmless Agreement Fee 1,800

69 Connection Redemption Fee 16

70 Financial Disclosure Filer Late Fee (per day/$500 max) 5
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