

MD 586 Status

Detailed Engineering and Environmental Analyses Underway

- Winter 2016: Engineering and Cost Estimates complete
- Winter 2016: Environmental Impacts Matrix and reports
- Winter 2016: Traffic and Ridership Forecasting
- Winter 2016: CAC Meeting for detailed alternatives
- Spring 2016: Evaluation public workshop
- Summer 2016: LPA selection