

Jackson Road ES Addition -- No. 096504

Category
Subcategory
Administering Agency
Planning Area

Montgomery County Public Schools
Individual Schools
MCPS
Colesville-White Oak

Date Last Modified
Required Adequate Public Facility
Relocation Impact
Status

May 19, 2011
No
None
Under Construction

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY10	Rem. FY10	Total 6 Years	FY11	FY12	FY13	FY14	FY15	FY16	Beyond 6 Years
Planning, Design, and Supervision	881	353	528	0	0	0	0	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	1,032	0	826	206	206	0	0	0	0	0	0
Construction	4,756	0	2,646	2,110	2,110	0	0	0	0	0	0
Other	122	0	0	122	122	0	0	0	0	0	0
Total	6,791	353	4,000	2,438	2,438	0	0	0	0	0	0

FUNDING SCHEDULE (\$000)

G.O. Bonds	2,482	353	1,619	510	510	0	0	0	0	0	0
Schools Impact Tax	4,309	0	2,381	1,928	1,928	0	0	0	0	0	0
Total	6,791	353	4,000	2,438	2,438	0	0	0	0	0	0

OPERATING BUDGET IMPACT (\$000)

Maintenance				618	103	103	103	103	103	103
Energy				324	54	54	54	54	54	54
Net Impact				942	157	157	157	157	157	157

DESCRIPTION

Enrollment projections at Jackson Road Elementary School reflect a need for an 11-classroom addition. Jackson Road Elementary School has a program capacity for 380 students. Enrollment is expected to reach 543 students by the 2010-2011 school year. A feasibility study was conducted in FY 2008 to determine the cost and scope of this project.

An FY 2009 appropriation was approved to begin planning this addition. Due to increased enrollment at this school, an amendment to the FY 2009-2014 CIP was approved for additional planning and construction funding to provide three classrooms beyond the approved 11-classroom addition. Due to the scope change, the completion date for this project was delayed one year, from August 2010 to August 2011. An FY 2010 appropriation was approved for planning and construction funds. Due to favorable construction prices, the adopted FY 2011-2016 CIP reduces the approved appropriation amount by \$1.845 million. Due to favorable construction prices, the expenditures shown above have been reduced and the adopted FY 2011-2016 Amended CIP reduces the approved appropriation amount by \$2.4 million for this project. This project is scheduled to be completed by August 2011.

CAPACITY

Program Capacity After Project: 685

APPROPRIATION AND EXPENDITURE DATA

Date First Appropriation	FY09	(\$000)
First Cost Estimate	FY	0
Current Scope		
Last FY's Cost Estimate		9,191
Appropriation Request	FY12	0
Supplemental Appropriation Request		0
Transfer		0
Cumulative Appropriation		6,791
Expenditures / Encumbrances		944
Unencumbered Balance		5,847
Partial Closeout Thru	FY09	0
New Partial Closeout	FY10	0
Total Partial Closeout		0

COORDINATION

Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:
Code Review
Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits

MAP Jackson Road

