

CategoryMontgomery County Public SchoolsDate Last Modified12/03/18SubCategoryIndividual SchoolsAdministering AgencyPublic SchoolsPlanning AreaAspen Hill and VicinityStatusPlanning Stage

EXPENDITURE SCHEDULE (\$000s)

| Cost Elements | Total | Thru FY18 | Rem FY18 | Total 6 Years | FY 19 | FY 20 | FY 21 | FY 22 | FY 23 | FY 24 | Beyond 6 Years |
|----------------------------------|--------|-----------|----------|------------------|-------|-------|-------|-------|-------|-------|-------------------|
| Planning, Design and Supervision | 1,240 | - | - | 1,240 | - | 496 | 372 | 248 | 124 | - | - |
| Site Improvements and Utilities | 2,107 | - | - | 2,107 | - | - | 1,080 | 527 | 500 | - | - |
| Construction | 10,401 | - | - | 10,401 | - | - | 1,580 | 7,281 | 1,540 | - | - |
| Other | 890 | - | - | 890 | - | - | - | 267 | 623 | - | - |
| TOTAL EXPENDITURES | 14,638 | - | - | 14,638 | - | 496 | 3,032 | 8,323 | 2,787 | - | - |

FUNDING SCHEDULE (\$000s)

| Funding Source | Total | Thru FY18 | Rem FY18 | Total 6 Years | FY 19 | FY 20 | FY 21 | FY 22 | FY 23 | FY 24 | Beyond 6 Years |
|-----------------------|--------|-----------|----------|------------------|-------|-------|-------|-------|-------|-------|-------------------|
| G.O. Bonds | 14,638 | - | - | 14,638 | - | 496 | 3,032 | 8,323 | 2,787 | - | - |
| TOTAL FUNDING SOURCES | 14,638 | - | - | 14,638 | - | 496 | 3,032 | 8,323 | 2,787 | - | - |

OPERATING BUDGET IMPACT (\$000s)

| Impact Type | Total 6 Years | FY 19 | FY 20 | FY 21 | FY 22 | FY 23 | FY 24 |
|-------------|------------------|-------|-------|-------|-------|-------|-------|
| Maintenance | 116 | - | - | - | - | 58 | 58 |
| Energy | 44 | - | - | - | - | 22 | 22 |
| NET IMPACT | 160 | - | - | - | - | 80 | 80 |

APPROPRIATION AND EXPENDITURE DATA (\$000s)

| Appropriation FY 20 Approp. Request | 1,240 | Year First Appropriation | |
|-------------------------------------|-------|--------------------------|--------|
| Cumulative Appropriation | - | Last FY's Cost Estimate | 14,638 |
| Expenditure / Encumbrances | - | | |
| Unencumbered Balance | - | | |

PROJECT DESCRIPTION

Projections indicate that enrollment at Parkland Middle School will exceed capacity by 180 seats by the end of the six-year planning period. Therefore, the Board of Education's requested FY 2019-2024 CIP included funds for an addition project at this school. An FY 2019 appropriation was requested to begin planning this project. This project was scheduled to be completed September 2021. However, due to fiscal constraints, the County Council approved a one-year delay for this project. An FY 2020 appropriation is

Parkland MS Addition 49-1

requested for planning funds. This project is scheduled to be completed September 2022.

COORDINATION

Mandatory Referral - M-NCPPC, Department of Environmental Protection, Building Permits:, Code Review, Fire Marshall, Department of Transportation, Inspections, Sediment Control, Stormwater Management, WSSC Permits

Parkland MS Addition 49-2