



Future Revitalizations/Expansions

(P886536)

Category	Montgomery County Public Schools	Date Last Modified	01/06/20
SubCategory	Countywide	Administering Agency	Public Schools
Planning Area	Countywide	Status	Ongoing

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY19	Est FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
TOTAL EXPENDITURES	-	-	-	-	-	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY19	Est FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
TOTAL FUNDING SOURCES	-	-	-	-	-	-	-	-	-	-	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 21 Request	-	Year First Appropriation	
Appropriation FY 22 Request	-	Last FY's Cost Estimate	-
Cumulative Appropriation	-		
Expenditure / Encumbrances	-		
Unencumbered Balance	-		

PROJECT DESCRIPTION

The Board of Education strongly supports the upgrading of facilities through comprehensive revitalization/expansion to replace major building systems and to bring schools up to current educational standards. As feasibility studies are completed and architectural planning is scheduled, individual schools move from this project to the Current Revitalization/Expansion PDF No. 926575. The Board of Education's Requested FY 2013-2018 CIP moves three elementary schools and one high school from this project to the Current Revitalization/Expansion project. Also, based on the new Facility Assessment with Criteria and Testing (FACT) conducted in 2010-2011, eight elementary schools were appended to the current revitalization/expansion schedule. Due to fiscal constraints, the County Council's adopted FY 2013-2018 CIP includes a two year delay for middle school revitalizations/expansions beginning with Tilden Middle School and a two year delay for high school revitalizations/expansions beginning with Seneca Valley High School. The Board of Education's Requested FY 2015-2020 CIP moved one middle and one high school from this project to the Current Revitalization/Expansion project. Due to fiscal constraints the County Council adopted FY 2015-2020 CIP delayed elementary school projects one year beyond the Board of Education's request and delayed secondary projects one year beginning with Tilden Middle School and Seneca Valley High School; however, all planning funds remained on the Board of Education's requested schedule. The Board of Education's requested FY 2015-2020 Amended CIP reinstated the construction schedule previously requested by the Board. Due to fiscal constraints, the County Council did not approve the Board's request. Therefore, the revitalization/expansion projects beginning with Potomac ES, Tilden MS, and Seneca Valley HS will remain on their approved schedules. The Board of Education, in the FY 2017-2022 CIP, maintained the approved completion dates of all revitalization/expansion projects. However, due to fiscal

constraints, the County Council's adopted FY17-22 CIP includes a one year delay of elementary school revitalization/expansions beginning with Cold Spring Elementary School. As a result of the Office of Legislative Oversight's study on the revitalization/expansion program, the FACT Review Committee reconvened. The FACT Review Committee's report was released on May 11, 2016, and was then presented to the Board of Education on June 14, 2016. MCPS will continue to review the FACT reassessment process and develop the approach to how the revitalization/expansion program will proceed going forward as part of the FY 2019-2024 CIP.

COORDINATION

Mandatory Referral - M-NCPPC, Department of Environmental Protection, Building Permits, Code Review, Fire Marshal, Department of Transportation, Inspections, Sediment Control, Stormwater Management, WSSC Permits