

Category Transportation Date Last Modified
SubCategory Pedestrian Facilities/Bikeways Administering Agency
Planning Area Cloverly-Norwood Status

Transportation
Final Design Stage

12/31/19

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY19	Est FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
Planning, Design and Supervision	1,839	299	480	1,060	459	294	307	-	-	-	-
Land	559	-	-	559	355	204	-	-	-	-	-
Site Improvements and Utilities	50	-	-	50	50	-	-	-	-	-	-
Construction	2,282	-	-	2,282	-	1,471	811	-	-	-	-
TOTAL EXPENDITURES	4,730	299	480	3,951	864	1,969	1,118	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY19	Est FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
G.O. Bonds	4,730	299	480	3,951	864	1,969	1,118	-	-	-	-
TOTAL FUNDING SOURCES	4,730	299	480	3,951	864	1,969	1,118	-	-	-	-

OPERATING BUDGET IMPACT (\$000s)

Impact Type	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26
Maintenance	15	-	-	-	5	5	5
Energy	3	-	-	-	1	1	1
NET IMPACT	18	-	-	-	6	6	6

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 21 Request	1,068	Year First Appropriation	FY19
Appropriation FY 22 Request	2,883	Last FY's Cost Estimate	4,065
Cumulative Appropriation	779		
Expenditure / Encumbrances	750		
Unencumbered Balance	29		

PROJECT DESCRIPTION

This project provides for the design and construction of a new eight-foot wide sidepath along the west side of Good Hope Road over 4,500 feet of length from Windmill Lane to Rainbow Drive in Cloverly. The project also provides a pedestrian bridge that is 40-foot long and eight-foot wide at the intersection of Good Hope Road and Hopefield Road. The project site is located within the Upper

Good Hope Road Sidewalk 19-1

Paint Branch Special Protection Area.

LOCATION

Cloverly

ESTIMATED SCHEDULE

Design, land acquisition, and construction will be completed in FY21, FY22, and FY23 respectively. The construction will have a duration of 18 months.

COST CHANGE

The cost increase is due to the change from a five feet wide sidewalk to an eight feet wide sidepath.

PROJECT JUSTIFICATION

The project enhances the pedestrian safety along Good Hope Road from Windmill Lane to Rainbow Drive. The pedestrian bridge addresses a section of the road where there is no sidewalk or shoulder for pedestrians. The Cloverly Master Plan, adopted in July 1997, recommends a sidewalk along Good Hope Road. The project was also requested by the Good Hope Estates Civic Association.

OTHER

The project will help the County achieve its Vision Zero goals to reduce deaths and serious injuries on County Roadways to zero by 2030.


DISCLOSURES

A pedestrian impact analysis has been completed for this project.

COORDINATION

Maryland-National Capital Park and Planning Commission, Department of Permitting Services

Good Hope Road Sidewalk 19-2



Good Hope Road Sidewalk 19-3