



# Council Office Building Renovations

(P010100)

Category	General Government	Date Last Modified	05/15/22
SubCategory	County Offices and Other Improvements	Administering Agency	General Services
Planning Area	Rockville	Status	Under Construction

## EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY21	Est FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Planning, Design and Supervision	3,412	2,289	468	655	505	150	-	-	-	-	-
Land	4	4	-	-	-	-	-	-	-	-	-
Site Improvements and Utilities	88	88	-	-	-	-	-	-	-	-	-
Construction	44,973	41,271	1,204	2,498	82	2,416	-	-	-	-	-
Other	1,267	957	310	-	-	-	-	-	-	-	-
<b>TOTAL EXPENDITURES</b>	<b>49,744</b>	<b>44,609</b>	<b>1,982</b>	<b>3,153</b>	<b>587</b>	<b>2,566</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>

## FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY21	Est FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Current Revenue: Cable TV	1,052	900	152	-	-	-	-	-	-	-	-
G.O. Bonds	44,528	39,545	1,830	3,153	587	2,566	-	-	-	-	-
Long-Term Financing	4,000	4,000	-	-	-	-	-	-	-	-	-
PAYGO	164	164	-	-	-	-	-	-	-	-	-
<b>TOTAL FUNDING SOURCES</b>	<b>49,744</b>	<b>44,609</b>	<b>1,982</b>	<b>3,153</b>	<b>587</b>	<b>2,566</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>

## APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 23 Request	-	Year First Appropriation	FY05
Appropriation FY 24 Request	-	Last FY's Cost Estimate	46,144
Cumulative Appropriation	49,744		
Expenditure / Encumbrances	44,991		
Unencumbered Balance	4,753		

## PROJECT DESCRIPTION

This project is in four phases. The first phase, completed in 2009, renovated the hearing room, conference room, and anteroom on the third floor of the Council Office Building (COB) which had not been renovated in at least twenty-five years. Phase II replaces the HVAC system, the lighting systems, windows in the rest of the COB, upgrades restrooms to ADA standards, renovates the auditorium on the first floor, provides improved signage inside and outside the buildings, refreshes common areas, and reconfigures space on the fourth, fifth, and sixth floors for the Council Office and the Office of Legislative Oversight (OLO) staff. Phase III provides code compliance renovations and building envelope corrections. Phase IV will include limited interior modifications to provide two new councilmember suites and ancillary spaces (e.g. hearing/conference rooms). Phase IV - Part B includes a reevaluation and assessment of

---

the cafeteria/kitchen and potential renovations.

## ESTIMATED SCHEDULE

The project is expected to be finished in Fall 2024.

## COST CHANGE

Cost change reflects an FY22 supplemental in G.O. Bonds for \$3,600,000.

## PROJECT JUSTIFICATION

Heating, ventilation, and air conditioning in the COB function poorly and most of the restrooms are not compliant with updated ADA standards or high performance building standards. The Council Office and OLO have far outgrown their space since it was last reconfigured more than 25 years ago. The 1st Floor Auditorium, which is used regularly for County Government staff training and as a meeting place by civic organizations, is extremely substandard.

## FISCAL NOTE

The second phase of the project is partially funded with a \$184,000 unencumbered balance from the first phase and a FY15 transfer of \$2,993,000 in G.O. Bonds from the Montgomery County Government Complex (360901). A FY15 supplemental of \$296,000 in G.O. Bonds was approved. An audit by Energy Service Company (ESCO) has been conducted, and it has determined that \$4 million in savings can be anticipated from this project. An Energy Savings Performance Contract (ESPC) will allow for third-party funding to cover this portion of the contract, so that G.O. Bonds are not required for funding. A financing mechanism is in place to cover the cost of the contract and the repayment of debt is guaranteed through the energy savings. A FY17 transfer of \$700,000 in long-term financing from Energy Systems Modernization was approved. A FY21 supplemental in G.O. Bonds for the amount of \$92,000 was approved.

FY22 supplemental in G.O. Bonds for the amount of \$3,600,000.

## DISCLOSURES

A pedestrian impact analysis has been completed for this project.

## COORDINATION

County Council, Department of General Services, Department of Technology and Enterprise Business Solutions, Legislative Branch Office, Office of Consumer Protection, and Department of Housing and Community Affairs. Special Capital Projects Legislation was enacted on June 23, 2015 and signed into law on July 6, 2015 (Bill No. 27-15).