



Clarksburg HS Addition

(P116505)

Category	Montgomery County Public Schools	Date Last Modified	01/04/22
SubCategory	Individual Schools	Administering Agency	Public Schools
Planning Area	Clarksburg and Vicinity	Status	Planning Stage

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY21	Est FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Planning, Design and Supervision	755	755	-	-	-	-	-	-	-	-	-
Site Improvements and Utilities	1,492	1,492	-	-	-	-	-	-	-	-	-
Construction	7,832	7,832	-	-	-	-	-	-	-	-	-
Other	529	529	-	-	-	-	-	-	-	-	-
TOTAL EXPENDITURES	10,608	10,608	-	-	-	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY21	Est FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
G.O. Bonds	9,530	9,530	-	-	-	-	-	-	-	-	-
School Facilities Payment	3	3	-	-	-	-	-	-	-	-	-
Schools Impact Tax	1,075	1,075	-	-	-	-	-	-	-	-	-
TOTAL FUNDING SOURCES	10,608	10,608	-	-	-	-	-	-	-	-	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 23 Request	-	Year First Appropriation	FY13
Appropriation FY 24 Request	-	Last FY's Cost Estimate	10,608
Cumulative Appropriation	10,608		
Expenditure / Encumbrances	-		
Unencumbered Balance	10,608		

PROJECT DESCRIPTION

The Clarksburg Master Plan, approved in 1994, allows for the potential development of 15,000 housing units. Development of this community resulted in the formation of a new cluster of schools. Enrollment projections at Clarksburg High School reflect a need for an 18-classroom addition. Clarksburg High School has a program capacity for 1,566 students. Enrollment is expected to reach 1,958 students by the 2014-2015 school year. A feasibility study was conducted in FY 2009 to determine the cost and scope of the project. An FY 2012 appropriation was included in the Board of Education's FY 2011-2016 CIP to begin planning this addition project. However, due to fiscal constraints, the County Council adopted FY 2011-2016 CIP delayed this project one year, from August 2014 to August 2015. An FY 2013 appropriation was approved to begin planning this addition project. An FY 2014 appropriation was approved for construction funds. An FY 2015 appropriation was approved to complete this project. This addition is scheduled to be completed by August 2015. FY20 reduction to recognize cost savings.

CAPACITY

Program Capacity after Project: 1,971

COORDINATION

Mandatory Referral - M-NCPPC, Department of Environment Protection, Building Permits, Code Review, Fire Marshall, Department of Transportation, Inspections, Sediment Control, Stormwater Management, WSSC Permits