



Montgomery County Detention Center Partial Demolition and Renovation

(P422102)

Category	Public Safety	Date Last Modified	01/01/23
SubCategory	Correction and Rehabilitation	Administering Agency	General Services
Planning Area	Rockville	Status	Under Construction

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Planning, Design and Supervision	581	228	68	285	285	-	-	-	-	-	-
Site Improvements and Utilities	307	125	121	61	61	-	-	-	-	-	-
Construction	2,302	1,372	382	548	548	-	-	-	-	-	-
Other	601	69	412	120	120	-	-	-	-	-	-
TOTAL EXPENDITURES	3,791	1,794	983	1,014	1,014	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
G.O. Bonds	3,791	1,794	983	1,014	1,014	-	-	-	-	-	-
TOTAL FUNDING SOURCES	3,791	1,794	983	1,014	1,014	-	-	-	-	-	-

OPERATING BUDGET IMPACT (\$000s)

Impact Type	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28
Energy	(890)	(125)	(153)	(153)	(153)	(153)	(153)
NET IMPACT	(890)	(125)	(153)	(153)	(153)	(153)	(153)

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 24 Request	(1,000)	Year First Appropriation	FY21
Cumulative Appropriation	4,791	Last FY's Cost Estimate	4,791
Expenditure / Encumbrances	2,380		
Unencumbered Balance	2,411		

PROJECT DESCRIPTION

This project provides for the planning, design, and renovation/modification of the Montgomery County Detention Center (MCDC) for use primarily as a short-term holding and central processing facility. The original building was built in 1961 with the High Rise/Tower and other modular units constructed thereafter. The project provides for demolition of dilapidated out of operation structures including demolition of the High Rise/Tower, five vacant modular units and the Crisis Intervention Unit (CIU) pod which is currently used by

the Department of Health and Human Services (HHS). Prior to demolition, the existing utilities will be rerouted, and a new utility structure will be built. HHS will be relocated from the CIU pod to a temporary location in the occupied building while renovation of their final location is completed. Renovation of other select areas of the building is included. The work will be done in phases due to the complexity of the project and the need to keep the main building operational throughout the project.

LOCATION

1307 Seven Locks Road, Rockville, Maryland 20854

ESTIMATED SCHEDULE

Construction started in mid-2021 and is scheduled for completion in Spring 2023.

COST CHANGE

Cost reduced to reflect project savings.

PROJECT JUSTIFICATION

Council Resolution 13-356, passed by the Montgomery County Council in 1995, approved a two-jail system which includes the Montgomery County Correctional Facility (MCCF) located in Boyds and the Montgomery County Detention Center (MCDC) in Rockville. The current MCDC was the designated location for the intake and release of all inmates. Functions included the Central Processing Unit (CPU); the Maryland County District Court Commissioners; evaluation for pre-trial services, medical and mental health assessments; centralized records and storage; and DOCR training. The facility also provides beds for housing inmates during intake process. After many years of service, the building is no longer in good repair and does not meet all the current State and County requirements. To meet the requirements of the Council Resolution, MCDC needs to be replaced or renovated sufficiently in order to operate fully until a future new Criminal Justice Center can be constructed in its place. To provide an immediate response to these issues the project proposes a limited renovation of the buildings remaining after demolition of unused structures. As part of the renovation, and in order to continue to provide these services, specific changes will be implemented to meet current State and County requirements. In addition, a general refresh of spaces is needed to provide a conducive workspace for the staff for the immediate future. Demolition of five vacant modular structures and the partially occupied CIU pod will save maintenance and energy costs. Annual maintenance costs for this facility routinely reach and sometimes exceed \$100,000.

COORDINATION

Department of Correction and Rehabilitation, Department of General Services, Department of Health and Human Services, Technology and Enterprise Business Solutions, Department of Police, Montgomery County Fire and Rescue Service, Sheriff's Office, District Court of Maryland, State of Maryland, City of Rockville, Washington Gas, and PEPSCO