



S. Christa McAuliffe ES Addition

(P651502)

Category	Montgomery County Public Schools	Date Last Modified	03/02/23
SubCategory	Individual Schools	Administering Agency	Public Schools
Planning Area	Germantown and Vicinity	Status	Planning Stage

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Planning, Design and Supervision	1,024	1,024	-	-	-	-	-	-	-	-	-
Site Improvements and Utilities	1,976	1,976	-	-	-	-	-	-	-	-	-
Construction	7,181	7,166	15	-	-	-	-	-	-	-	-
Other	473	473	-	-	-	-	-	-	-	-	-
TOTAL EXPENDITURES	10,654	10,639	15	-	-	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
G.O. Bonds	4,079	4,064	15	-	-	-	-	-	-	-	-
Schools Impact Tax	5,034	5,034	-	-	-	-	-	-	-	-	-
State Aid	1,541	1,541	-	-	-	-	-	-	-	-	-
TOTAL FUNDING SOURCES	10,654	10,639	15	-	-	-	-	-	-	-	-

OPERATING BUDGET IMPACT (\$000s)

Impact Type	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28
Maintenance	588	98	98	98	98	98	98
Energy	240	40	40	40	40	40	40
NET IMPACT	828	138	138	138	138	138	138

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 24 Request	-	Year First Appropriation	FY16
Cumulative Appropriation	10,654	Last FY's Cost Estimate	10,654
Expenditure / Encumbrances	-		
Unencumbered Balance	10,654		

PROJECT DESCRIPTION

Enrollment projections at S. Christa McAuliffe Elementary School reflect a need for an addition. S. Christa McAuliffe Elementary School has a program capacity for 533 students. Enrollment is expected to reach 697 students by the 2019-2020 school year. A

feasibility study was conducted in FY 2013 to determine the cost and scope of the project. While the planning funds remain on the schedule requested by the Board of Education, due to fiscal constraints, the construction funds were programmed one year later in the approved FY 2015-2020 CIP. The Board of Education's requested FY 2015-2020 Amended CIP reinstated the construction schedule previously requested by the Board. Due to fiscal constraints, the County Council did not approve the Board's request. Based on new enrollment projections, this school has one of the highest space deficits of approved projects in the Amended FY2015-2020 CIP. Therefore, the Board of Education, in the FY 2017-2022 CIP, accelerated this project one year. An FY 2017 appropriation was approved for planning funds. An FY 2018 appropriation was approved for construction funds. An FY 2019 appropriation was approved to complete this project. This project is scheduled to be completed by September 2019. FY20 reduction to recognize cost savings.

DISCLOSURES

MCPS asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Mandatory Referral - M-NCPPC, Department of Environmental Protection, Building Permits:, Code Review, Fire Marshall, Department of Transportation, Inspections, Sediment Control, Stormwater Management, WSSC Permits