



Kensington-Parkwood ES Addition

(P651505)

Category	Montgomery County Public Schools	Date Last Modified	05/16/23
SubCategory	Individual Schools	Administering Agency	Public Schools
Planning Area	Kensington-Wheaton	Status	Planning Stage

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Planning, Design and Supervision	998	998	-	-	-	-	-	-	-	-	-
Site Improvements and Utilities	1,900	1,900	-	-	-	-	-	-	-	-	-
Construction	6,706	6,706	-	-	-	-	-	-	-	-	-
Other	476	476	-	-	-	-	-	-	-	-	-
TOTAL EXPENDITURES	10,080	10,080	-	-	-	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
G.O. Bonds	7,078	7,078	-	-	-	-	-	-	-	-	-
Recordation Tax	2,571	2,571	-	-	-	-	-	-	-	-	-
State Aid	431	431	-	-	-	-	-	-	-	-	-
TOTAL FUNDING SOURCES	10,080	10,080	-	-	-	-	-	-	-	-	-

OPERATING BUDGET IMPACT (\$000s)

Impact Type	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28
Maintenance	528	88	88	88	88	88	88
Energy	216	36	36	36	36	36	36
NET IMPACT	744	124	124	124	124	124	124

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 24 Request	-	Year First Appropriation	FY15
Cumulative Appropriation	10,080	Last FY's Cost Estimate	10,080
Expenditure / Encumbrances	-		
Unencumbered Balance	10,080		

PROJECT DESCRIPTION

Enrollment projections at Kensington-Parkwood Elementary School reflect a need for an addition. Kensington-Parkwood Elementary School has a program capacity for 471 students. Enrollment is expected to reach 674 students by the 2017-2018 school year. A

feasibility study was conducted in FY 2013 to determine the cost and scope of the project. An FY 2015 appropriation was approved to begin planning this addition. While the planning funds remain on the schedule requested by the Board of Education, due to fiscal constraints, the construction funds were programmed one year later in the approved FY2015-2020 CIP. The Board of Education's requested FY 2015-2020 Amended CIP reinstated the construction schedule previously requested by the Board. Due to fiscal constraints, the County Council did not approve the Board's request. An FY 2017 appropriation was approved for construction funds. An FY 2018 appropriation was approved to complete this project. This project is scheduled to be completed by September 2018. FY20 reduction to recognize cost savings.

DISCLOSURES

MCPS asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Mandatory Referral - M-NCPPC, Department of Environmental Protection, Building Permits:, Code Review, Fire Marshall, Department of Transportation, Inspections, Sediment Control, Stormwater Management, WSSC Permits.