



Potomac ES - Current Revitalizations/Expansions

(P096513)

Category	Montgomery County Public Schools	Date Last Modified	05/23/21
SubCategory	Countywide	Administering Agency	Public Schools
Planning Area	Potomac-Cabin John and Vicinity	Status	Under Construction

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Planning, Design and Supervision	2,014	2,014	-	-	-	-	-	-	-	-	-
Site Improvements and Utilities	4,132	4,132	-	-	-	-	-	-	-	-	-
Construction	30,879	30,638	241	-	-	-	-	-	-	-	-
Other	1,004	1,004	-	-	-	-	-	-	-	-	-
TOTAL EXPENDITURES	38,029	37,788	241	-	-	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
G.O. Bonds	13,790	13,549	241	-	-	-	-	-	-	-	-
Recordation Tax	19,090	19,090	-	-	-	-	-	-	-	-	-
State Aid	5,149	5,149	-	-	-	-	-	-	-	-	-
TOTAL FUNDING SOURCES	38,029	37,788	241	-	-	-	-	-	-	-	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 24 Request	-	Year First Appropriation	FY16
Cumulative Appropriation	38,029	Last FY's Cost Estimate	38,029
Expenditure / Encumbrances	-		
Unencumbered Balance	38,029		

PROJECT DESCRIPTION

Potomac Elementary School was built in 1949 and renovated in 1976. Scheduling of this modernization is consistent with the MCPS long-range plans to renew aging facilities on a rational and periodic basis. The modernization will include an addition to this facility due to projected enrollment growth. Due to fiscal constraints, the Board of Education's Requested FY 2015-2020 CIP includes a one-year delay for elementary school revitalizations/expansions. Planning funds for this project will be requested in FY 2016. While planning funds remain on schedule, due to fiscal constraints, construction funds for this project were delayed one year in the approved FY2015-2020 CIP. The Board of Education's requested FY2015-2020 Amended CIP reinstated the construction schedule previously requested by the Board. Due to fiscal constraints, the County Council did not approve the Board's request. An FY 2016 appropriation was approved for planning funds. An FY 2018 appropriation was approved for construction funds. An FY 2019 appropriation was

approved for the balance of funding. This revitalization/expansion project is scheduled to be completed by January 2020.

FISCAL NOTE

Transfer in GO Bonds for \$362,021 to Gaithersburg Cluster ES#8. Previous years transfer from Tilden MS Current Revitalization/Expansion for \$8.0 million in GO Bonds.

DISCLOSURES

MCPS asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.