



Poolesville HS Current Revitalizations/Expansions

(P136521)

Category	Montgomery County Public Schools	Date Last Modified	01/05/23
SubCategory	Countywide	Administering Agency	Public Schools
Planning Area	Poolesville and Vicinity	Status	Under Construction

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
TOTAL EXPENDITURES	-	-	-	-	-	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
TOTAL FUNDING SOURCES	-	-	-	-	-	-	-	-	-	-	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 24 Request	-	Year First Appropriation	FY16
Cumulative Appropriation	3,818	Last FY's Cost Estimate	-
Expenditure / Encumbrances	-		
Unencumbered Balance	3,818		

PROJECT DESCRIPTION

Poolesville High School was built in 1953 and renovated in 1978. Scheduling of this modernization is consistent with the MCPS long-range plans to renew aging facilities on a rational and periodic basis. Due to fiscal constraints, the high school modernization program was delayed two years in the adopted FY 2013-2018 CIP. While planning funds remain on schedule, due to fiscal constraints, the construction funds for this project were delayed one year in the approved FY2015-2020 CIP. The Board of Education's requested FY2015-2020 Amended CIP reinstated the construction schedule previously requested by the Board. Due to fiscal constraints, the County Council did not approve the Board's request. Based on the Montgomery County Council Office of Legislative Oversight (OLO) study of the revitalization/expansion program released in July 2015, this program is under review in order to develop a multi-variable approach to determine the priority order of large-scale renovations of facilities, possibly including programmatic and capacity considerations. Recommendations regarding possible changes to this program will be released once the review is complete.