



# Gude Landfill Remediation

## (P801801)

Category	Recycling and Resource Management	Date Last Modified	09/06/22
SubCategory	Recycling and Resource Management	Administering Agency	Environmental Protection
Planning Area	Upper Rock Creek Watershed	Status	Ongoing

### EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Planning, Design and Supervision	6,955	2,731	566	3,658	932	905	877	854	90	-	-
Site Improvements and Utilities	192	108	84	-	-	-	-	-	-	-	-
Construction	54,599	158	17,208	37,233	10,561	11,200	9,810	5,004	658	-	-
TOTAL EXPENDITURES	61,746	2,997	17,858	40,891	11,493	12,105	10,687	5,858	748	-	-

### FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Current Revenue: Solid Waste Disposal	22,700	2,997	17,858	1,845	1,845	-	-	-	-	-	-
Revenue Bonds	39,046	-	-	39,046	9,648	12,105	10,687	5,858	748	-	-
TOTAL FUNDING SOURCES	61,746	2,997	17,858	40,891	11,493	12,105	10,687	5,858	748	-	-

### OPERATING BUDGET IMPACT (\$000s)

Impact Type	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28
Maintenance	1,431	-	-	-	-	711	720
NET IMPACT	1,431	-	-	-	-	711	720
FULL TIME EQUIVALENT (FTE)		-	-	-	-	-	-

### APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 24 Request	-	Year First Appropriation	FY18
Cumulative Appropriation	44,453	Last FY's Cost Estimate	61,746
Expenditure / Encumbrances	7,437		
Unencumbered Balance	37,016		

## PROJECT DESCRIPTION

This project provides for the remediation of low-level environmental contamination at the Gude Landfill. The Maryland Department of the Environment (MDE) approved an Assessment of Corrective Measures (ACM) report for Gude Landfill in July 2016 which specifically outlines the approved Corrective Measure Alternative (CMA) for this remediation project. The MDE approved CMA

---

will include toupee capping (regrading and capping the top of the landfill and selected slope areas with a synthetic liner and two feet of soil) and increased gas collection through the installation of additional gas extraction wells. These remediation measures will reduce infiltration of rainwater into the landfill resulting in the generation of less leachate, fewer leachate seeps, and better control of landfill gas migration.

## LOCATION

600 E. Gude Drive, Rockville, Maryland

## ESTIMATED SCHEDULE

The Gude Landfill Remediation project construction will begin in Fall FY23 and is scheduled to be completed in FY27.

## PROJECT JUSTIFICATION

The County and MDE entered a consent order in May 2013 which outlined requirements for assessing low-level groundwater contamination, gas migration, and other problems at the Gude Landfill. The Consent Order included provisions requiring a Work Plan and schedule to be established for assessing potential risks to human health and the environment, and development of an ACM report and implementation schedule. After consultation with industry experts, community groups, MDE, and County government leadership, the Department of Environmental Protection's (DEP) initial proposal to MDE in 2014 addressed the low-level groundwater contamination at the site with installation of bioremediation wells on the property. MDE's assessment of this bioremediation corrective measure in April 2015 determined that additional corrective measures would need to be included in the bioremediation approach to address all of MDE's requirements. A revised ACM report was submitted to MDE in April 2016 addressing all MDE's comments and selecting corrective measures consisting of a toupee cap, additional landfill gas collection, and stormwater drainage improvements. The County has been mandated to perform work outlined in the consent order. Moving forward with the remediation of Gude Landfill, as required by MDE, will also address concerns raised by the adjacent community and allow planning for future reuses of the property.

## FISCAL NOTE

Solid Waste (Disposal Fund) Revenue Bonds will be issued to support this project. A mid-FY21 amendment reduced Current Revenue: Solid Waste Disposal by \$6,000,000 and increased Revenue Bonds by \$6,000,000.

## COORDINATION

Northeast Maryland Waste Disposal Authority (NMWDA), Maryland Department of the Environment (MDE), Department of Permitting Services, Health and Human Services, the Maryland-National Capital Park and Planning Commission, the U.S. Army Corps of Engineers, the Gude Landfill Concerned Citizens (GLCC), County social service agencies, and adjacent property owners. Special Capital Projects Legislation [Bill No. 16-19E] was adopted by Council on October 20, 2020.