



Thomas W. Pyle MS Addition

(P651705)

Category	Montgomery County Public Schools	Date Last Modified	10/17/23
SubCategory	Individual Schools	Administering Agency	Public Schools
Planning Area	Bethesda-Chevy Chase and Vicinity	Status	Planning Stage

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY23	Est FY24	Total 6 Years	FY 25	FY 26	FY 27	FY 28	FY 29	FY 30	Beyond 6 Years
Planning, Design and Supervision	1,446	1,446	-	-	-	-	-	-	-	-	-
Site Improvements and Utilities	4,122	4,122	-	-	-	-	-	-	-	-	-
Construction	18,446	18,328	118	-	-	-	-	-	-	-	-
Other	1,100	1,100	-	-	-	-	-	-	-	-	-
TOTAL EXPENDITURES	25,114	24,996	118	-	-	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY23	Est FY24	Total 6 Years	FY 25	FY 26	FY 27	FY 28	FY 29	FY 30	Beyond 6 Years
G.O. Bonds	20,032	19,915	117	-	-	-	-	-	-	-	-
State Aid	5,082	5,081	1	-	-	-	-	-	-	-	-
TOTAL FUNDING SOURCES	25,114	24,996	118	-	-	-	-	-	-	-	-

OPERATING BUDGET IMPACT (\$000s)

Impact Type	Total 6 Years	FY 25	FY 26	FY 27	FY 28	FY 29	FY 30
Maintenance	1,104	184	184	184	184	184	184
Energy	444	74	74	74	74	74	74
NET IMPACT	1,548	258	258	258	258	258	258

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 25 Request	-	Year First Appropriation	FY21
Appropriation FY 26 Request	-	Last FY's Cost Estimate	25,114
Cumulative Appropriation	25,114		
Expenditure / Encumbrances	-		
Unencumbered Balance	25,114		

PROJECT DESCRIPTION

Projections for Thomas Pyle Middle School indicate that enrollment will exceed capacity by 150 seats or more throughout the six-year planning period. An FY 2015 appropriation was approved in the Building Modifications and Program Improvements project for the

planning and construction of a third auxiliary gymnasium. However due to the space deficit at the school and the need for additional cafeteria space an FY 2016 appropriation was approved for a feasibility study to determine the scope and cost for an addition and core improvements to this school. An FY 2017 appropriation was approved to begin the planning for this 14 classroom addition. The Board of Education's requested FY 2019-2014 CIP included an increase to the approved expenditures for core improvements that will address the projected student enrollment including a larger cafeteria and additional programmatic/teaching spaces. An FY 2019 appropriation was approved for construction funds. An FY 2020 appropriation was approved for the balance of funding for this addition. The project is scheduled to be completed September 2020.

DISCLOSURES

MCPS asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Mandatory Referral: Maryland-National Capital Park and Planning Commission (M-NCPPC), Department of Environmental Protection, Building Permits Code Review, Fire Marshal, Department of Transportation, Inspections Sediment Control Stormwater Management, and WSSC Permits.