



Clarksburg Library

(P710500)

Category	Culture and Recreation	Date Last Modified	12/11/25
SubCategory	Libraries	Administering Agency	General Services
Planning Area	Clarksburg and Vicinity	Status	Final Design Stage

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY25	Est FY26	Total 6 Years	FY 27	FY 28	FY 29	FY 30	FY 31	FY 32	Beyond 6 Years
Planning, Design and Supervision	4,980	1,635	625	2,720	769	716	716	519	-	-	-
Land	3,066	3,065	-	1	1	-	-	-	-	-	-
Site Improvements and Utilities	5,878	-	-	5,878	-	2,939	2,939	-	-	-	-
Construction	24,565	15	-	24,550	-	12,275	12,275	-	-	-	-
Other	1,796	-	-	1,796	-	898	898	-	-	-	-
TOTAL EXPENDITURES	40,285	4,715	625	34,945	770	16,828	16,828	519	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY25	Est FY26	Total 6 Years	FY 27	FY 28	FY 29	FY 30	FY 31	FY 32	Beyond 6 Years
G.O. Bonds	33,568	18	605	32,945	770	15,828	15,828	519	-	-	-
Recordation Tax Premium (MCG)	4,697	4,697	-	-	-	-	-	-	-	-	-
State Aid	2,020	-	20	2,000	-	1,000	1,000	-	-	-	-
TOTAL FUNDING SOURCES	40,285	4,715	625	34,945	770	16,828	16,828	519	-	-	-

OPERATING BUDGET IMPACT (\$000s)

Impact Type	Total 6 Years	FY 27	FY 28	FY 29	FY 30	FY 31	FY 32
Maintenance	284	-	-	-	78	103	103
Energy	278	-	-	-	76	101	101
Program-Staff	3,947	-	-	-	1,095	1,426	1,426
Program-Other	3,125	-	-	-	2,571	268	286
NET IMPACT	7,634	-	-	-	3,820	1,898	1,916
FULL TIME EQUIVALENT (FTE)		-	-	-	14.2	14.2	14.2

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 27 Request	-	Year First Appropriation	FY23
Appropriation FY 28 Request	5,525	Last FY's Cost Estimate	33,580
Cumulative Appropriation	33,560		
Expenditure / Encumbrances	6,596		
Unencumbered Balance	26,964		

PROJECT DESCRIPTION

This project provides for the design and construction of a library located in Clarksburg, as outlined in the Clarksburg Master Plan, and appropriate to the needs of the community.

LOCATION

Project is located at the intersection of Maryland Route 355 and Stringtown Road.

ESTIMATED SCHEDULE

Design development began in FY25, and construction will start in FY28.

COST CHANGE

Projects costs are updated to reflect additional site work required at the Maryland Route 355 and Stringtown Road site, parking, Clarksridge Road extension, additional Department of Transportation requirements for Stringtown Road, and Historic Preservation Commission changes that delayed the project.

PROJECT JUSTIFICATION

The department's Strategic Facilities Plan (1998 - 2003) recognized the need for library services in the Clarksburg area, including a needs assessment completed in 2001. The department confirms that the Clarksburg area continues to meet the criteria for a new facility, as outlined in the department's Facilities Plan 2013-2016. Maryland-National Capital Park and Planning Commission estimates the Clarksburg population will increase from 29,200 in 2020 to 38,000 by 2050. The closest library is the Germantown branch, which opened in 2007. The library will serve as the community connection hub to ideas, learning, and the exchange of information. It will improve the community through facilitating knowledge creation, informing the community, and inspiring lifelong learning and collaboration.

OTHER

The Department of General Services and Montgomery County Public Libraries are exploring the incorporation of the Day House into the programmatic needs of Montgomery County Public Libraries. The project already includes some site improvements to the Day House property to promote physical connectivity to the new library. The departments will continue to explore programmatic connections.

FISCAL NOTE

Dedication of a 1.1 acre site was approved by the Montgomery County Planning Board on July 23, 2015, as part of the developer Third Try, LLC's design for the site plan for the unbuilt portions of the Clarksburg Town Center on the east and west sides of the development. Associated parking was to be provided by the developer. Funding provided in an FY24 supplemental for evaluation and purchase of an alternate site at the corner of MD 355 and Stringtown Road in Clarksburg. FY24 supplemental provided GO Bonds for the amount of \$3,624,000 and acceleration of FY25 appropriation in the amount of \$3,206,000 to sign design contract. FY24 funding switch of recordation tax premium for GO Bonds in the amount of \$3,201,000 due to FY24 actuals upload. FY26 transfer of \$180,000 in GO Bonds from Clarksburg Library (P710500) to Americans with Disabilities Act (ADA): Compliance (P361107). Receipt of FY26 State aid in the amount of \$20,000. Funding switch from GO Bonds to Recordation Tax Premium due to the upload of FY25 actuals. Added State aid of \$1,000,000 in FY28 and \$1,000,000 in FY29.

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress. The County Executive asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Department of General Services, Department of Public Libraries, Maryland-National Capital Park and Planning Commission, Department of Technology and Enterprise Business Solutions, Department of Permitting Services, WSSC Water, Clarksburg Town Center Development District, Upcounty Regional Services Center, Department of Housing and Community Affairs, Department of Environmental Protection, Department of Transportation, and Potomac Edison. Special Capital Projects Legislation (Bill No. 14-25E) was adopted by the County Council on June 17, 2025.

