

**MONTGOMERY COUNTY DOT
BRAC RELATED PROJECTS**

<u>Project</u>	<u>Construction Start</u>	<u>Construction Complete</u>	<u>Comments</u>
MD 355 Sidewalk Upgrade	May-10	May-10	Upgraded portions of existing sidewalk to 5 feet wide and ADA compliance.
Way finding and Bike Route Signage	Feb-11	Mar-11	Glenbrook Parkway/ Battery Lane bike route signs.
Cedar Lane Bridge	Feb-11	Oct-11	Lane closures start March, 2011. Total road closure from June 17 through end of August, 2011.
Jones Bridge Road- Shared Use Path	Mar-11	Sep-11	Utility relocation to start March 2011 and path construction to start in April, 2011
West Cedar Lane-Shared Use Path	Mar-11	Sep-11	Utility relocation to start March, 2011 and path construction to start in May, 2011
Spring Valley Road Traffic Signal	Mar-11	Summer 2011	Design of traffic signal completed in March, 2011. Traffic signal construction to start at end of March and be completed in the Summer, 2011. The signal activation date is contingent on PEPCO.
	<u>Design Start</u>	<u>Constr. Start</u>	
Platt Ridge Drive Extension	Jul-11	?	Design will start July, 2011. Construction start is unknown. The construction will be based on study of Spring Valley traffic signal operations in the network.
Md 355 Crossing	Categorical Exclusion		County has submitted the Final document to MDOT for their transmittal to federal agencies (FHWA, DOD, NIH). Expect federal approvals in April, 2011.
CG/BRAC 2011 03 15			