




# MD 355/Rockville Pike Crossing Study

## Project Schedule and Next Steps



### Scoping Stage

- Develop Draft Purpose and Need and Project Goals and Objectives
- Develop Screening Criteria and Preliminary Alternatives
- Coordinate with federal and state stakeholder agencies

### Detailed Study Stage

- Identify Alternatives Retained for Detailed Study (ARDS)
- Complete detailed engineering and environmental studies
- Coordinate with federal and state stakeholder agencies
- Conduct Public Meeting

### Decision-Making Stage

- Identify Preferred Alternative
- Coordinate with federal and state stakeholder agencies
- Prepare environmental documentation
- Receive final planning study approvals