









Schedule of Tasks for 2007-2016 10-Year Plan Revision

ID	Task Name	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	✓ 2-Year Review												
2	✓ CE Sends 2-Year Review to Council												
3	✓ Council Sends 2-Year Review to MDE												
4	Managers Review of Current Plan and Inputs for 2016 Draft												
5	Meet and Request SWAC's Input												
6	Request WSSC's Input												
7	Request MNCPPC's Input												
8	Prepare Internal Draft in DSWS												
9	Managers Review of 2016 Draft												
10	External Draft Finished												
11	Send to MDE for Review												
12	External Draft Review-WSSC												
13	External Draft Review-MNCPPC												
14	External Draft Review-SWAC												
15	Council Draft Finished												
16	Send MDE Updates												
17	County Exec Trans Draft to Council												
18	Advertise for Public Hearing												
19	Public Hearing												
20	Included in Council Package for Prceeding												
21	County Vote												
22	Council Submits to MDE												

Project: Project1	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	