

Includes Utilities Relocation and Project Construction

2013

Ja	Fe	Ma	Ap	My	Jn	Jl	Au	Se	Oc	No	De	Ja	Fe	Ma	Ap	My	Jn	Jl	Au	Se	Oc	No	De	Ja	Fe	Ma	Ap	My	Jn	Jl
----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----

Navy Gate Traffic Improvements:

#1 N. Wood Gate (MD 355)	
#2 S. Wood Gate (MD 355)	
#5 University Gate (JBR)	
#3 Grier Road Gate (JBR)	
#4 Navy Exchange Gate (JBR)	

Old Georgetown Road (MD 187) Resurfacing:

Rockville Pike to Brook Lane

Intersections Improvements (funded):

[illegible]

Cedar Lane/Rock Creek bridge:

Disruptions:

BRIDGE CLOSED:

County Bike Paths/Sidewalks

W. Cedar Ln.: OGR - Rockville Pike	
JBR: Rockville Pike - Connecticut Ave.	
Rockville Pike (Navy side): Cedar - JBR	
Signage, etc. south of NIH	

Woodmont Ave. @ Bethesda Ave.: New Building

Woodmont CLOSED, Bethesda Ave to Leland St,

Chevy Chase Valley Safe Access Project:

Interim Signal: JBR @ Spring Valley Rd.		(pending PEPCO preliminary work)
Platt Ridge Dr. ext. JBR - Montrose D		construction contingent on impact of JBR interim signal on local traffic

Rockville Pike (MD 355) Metro Crossing Project:

Metro Station to Navy Gate/S. Wood			<i>construction not yet scheduled -- awaiting funding</i>
------------------------------------	--	--	--

Intersections Improvements (not yet funded):

Rockville Pike @ Jones Bridge Rd.				construction not yet scheduled -- awaiting funding
Rockville Pike @ Cedar Lane				construction not yet scheduled -- awaiting funding
Connecticut Ave. @ Jones Bridge Rd.				construction not yet scheduled -- awaiting funding
Old Georgetown Rd. @ W. Cedar Ln.				construction not yet scheduled -- awaiting funding

NOTE: MD 355 is Rockville Pike; MD 185 is Connecticut Avenue; JBR is Jones Bridge Road; OGR is Old Georgetown Road

Periodic traffic disruptions, i.e. off-peak lane closures

Road Closure