

Sherwood HS Addition -- No. 036507

Category MCPS
Agency Public Schools
Planning Area Olney
Relocation Impact None

Date Last Modified
Previous PDF Page Number
Required Adequate Public Facility

May 22, 2006
NONE
NO

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY05	Est. FY06	Total 6 Years	FY07	FY08	FY09	FY10	FY11	FY12	Beyond 6 Years
Planning, Design and Supervision	678	0	468	210	160	50	0	0	0	0	0
Land											
Site Improvements and Utilities	800	0	0	800	800	0	0	0	0	0	0
Construction	12,727	0	0	12,727	7,773	4,954	0	0	0	0	0
Other	475	0	0	475	200	275	0	0	0	0	0
Total	14,680	0	468	14,212	8,933	5,279	0	0	0	0	0

FUNDING SCHEDULE (\$000)

Current Revenue:											
Recordation Tax	3,900	0	0	3,900	3,900	0	0	0	0	0	0
Schools Impact Tax	3,000	0	0	3,000	0	3,000	0	0	0	0	0
G.O. Bonds	7,780	0	468	7,312	5,033	2,279	0	0	0	0	0
State Aid	0	0	0	0	0	0	0	0	0	0	0

ANNUAL OPERATING BUDGET IMPACT (\$000)

Maintenance				260	0	52	52	52	52	52	0
Energy				75	0	15	15	15	15	15	0
Net Impact				335	0	67	67	67	67	67	0

DESCRIPTION

Enrollment projections at Sherwood High School reflect a need for a 12-classroom addition. Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. An FY 2006 appropriation was approved for planning funds.

Due to increased enrollment projections, the Requested FY 2007-2012 CIP includes a scope change to this project for an additional four-classrooms. For the 2005-2006 school year, Sherwood High School's capacity is 1,703, with an enrollment of 2,185 students. Enrollment will average just over 2,100 students for the six-year period. Due to rising construction costs, and increased scope of work, the expenditures for this project have been increased. An FY 2007 appropriation was approved for construction funds. This project is scheduled to be completed by August 2007.

Capacity

Program Capacity After Project: 2063
Teaching Stations Added: 16

APPROPRIATION AND EXPENDITURE DATA

Date First Appropriation	FY03	(\$000)
Initial Cost Estimate		0
First Cost Estimate		
Current Scope	FY00	0
Last FY's Cost Estimate		7,690
Present Cost Estimate		14,680
Appropriation Request	FY07	14,012
Appropriation Req. Est.	FY08	0
Supplemental		
Appropriation Request	FY06	0
Transfer		0
Cumulative Appropriation		668
Expenditures/		
Encumbrances		614
Unencumbered Balance		54
Partial Closeout Thru	FY04	0
New Partial Closeout	FY05	0
Total Partial Closeout		0

COORDINATION

Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:
Code Review
Fire Marshal
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits
MCPS asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

MAP

