Travilah ES Addition -- No. 026504

Category Agency Planning Area

MCPS Public Schools Potomac-Travilah

Relocation Impact None. **Date Last Modified**

Previous PDF Page Number Required Adequate Public Facility May 21, 2004 7-54 (03 App) NO

EXPENDITURE SCHEDULE (\$000)

				LAI LINDII	OIL SOII	EDOFF (4)	,00,				
Cost Element	Total	Thru FY03	Est. FY04	Total 6 Years	FY05	FY06	FY07	FY08	FY09	FY10	Beyond 6 Years
Planning, Design											
and Supervision	382	0	0	382	0	0	286	96	0	0	0
Land											
Site Improvements											
and Utilities	200	0	0	200	0	0	0	200	0	0	0
Construction	3,007	0	0	3,007	0	0	0	1,904	1,103	0	0
Other	280	0	0	280	0	0	0	180	100	0	0
Total	3,869	0	0	3,869	0	0	286	2,380	1,203	0	0
				FUNDIN	G SCHED	ULE (\$000)					
Schools Impact Tax	3,500	0	0	3,500	0	0	0	2,300	1,200	0	0
G.O. Bonds	369	0	0	369	0	0	286	80	3	0	0
ANNUAL OPERATING BUDGET IMPACT (\$000)											
Maintenance				36	0	0	0	0	18	18	0
Energy				10	0	0	0	0	5	5	0
Net Impact				46	0	0	0	0	23	23	0

DESCRIPTION

Enrollment projections for Travilah Elementary School reflect a need for a six-classroom addition. Travilah Elementary School has a program capacity for 413 students. Enrollment is expected to reach 487students by September 2007. A feasibility study was completed in FY 2001 to determine the cost and scope of this master planned addition. An amendment to the FY 2001-2006 CIP was approved for planning funds only.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. An FY 2007 appropriation will be requested to continue planning and architectural design for this project. An FY 2008 appropriation will be requested for construction funds. This addition is scheduled to be completed September 2008.

Capacity

Program Capacity After Project: 516

Teaching Stations Added: 6

APPROPRIATION AND EXPENDITURE DATA			COORDINATION	MAP			
Date First Appropriation	FY01	(\$000)			A) Potomic Meadows		
Initial Cost Estimate		1,630			Drna		
First Cost Estimate			1		Dr Loop Ter		
Current Scope	FY02	1,630			Our Rum la		
Last FY's Cost Estimate		22			/ lo		
Present Cost Estimate		3,869			7.7.7.4.6 S		
Appropriation Request	FY05	0			<u>\(\frac{1}{2}\)</u>		
Appropriation Req. Est.	FY06	0			Duffe		
Supplemental							
Appropriation Request	FY04	0			Travilat ES Travilation 7		
Transfer		0					
Cumulative Appropriation		0		Travitath Rd	ă		
Expenditures/							
Encumbrances		0		 <u> </u> <u> </u> <u> </u>			
Unencumbered Balance		0		oring H			
Partial Closeout Thru	FY02	0		₹) year		
New Partial Closeout	FY03	22			£ .		
Total Partial Closeout		22		,	1		
A. A					19-59		