Four Corners Commercial Revital -- No. 769666

Category Agency Planning Area Relocation Impact Housing and Community Development Housing & Community Affairs

Kemp Mill-Four Corners
None

Date Last Modified
Previous PDF Page Number
Required Adequate Public Facility

January 10, 2002 7-270 (02 App) NO

EXPENDITURE SCHEDULE (\$000)

				CVL FIADIL (· · · ·				
Cost Element	Total	Thru FY01	Estimate FY02	Total 6 Years	FY03	FY04	FY05	FY06	FY07	FY08	Beyond 6 Years
Planning, Design											
and Supervision	678	579	29	70	70	0	0	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements											
and Utilities	6	6	0	0	0	0	0	0	. 0	0	0
Construction	284	14	120	150	150	0	0	0	0	0	0
Other	1	1	0	0	0	0	0	0	0	0	0
Total	969	600	149	220	220	0	0	0	0	0	0,
· · · · · · · · · · · · · · · · · · ·				FUNDIN	G SCHED	JLE (\$000))				
G.O. Bonds	793	489	84	220	220	0	0	0	0	0	0
Current Revenue:											
General	176	111	65	0	0	0	0	0	0	0	0

ANNUAL OPERATING BUDGET IMPACT (\$000)

DESCRIPTION

This project, for the area located at the intersection of University Blvd (MD193) and Colesville Road (US29), provides funds for developing a comprehensive commercial revitalization strategy. Special attention will be given to parking lot improvements, pedestrian connections to the neighborhoods, vehicular access, and coordination with State Highway Administration (SHA) design and construction scheduling in the area. The intent of the program is to leverage public improvements to induce private property owners and local business operators to upgrade buildings and businesses. The objective is to provide more attractive, safe shopping for nearby residents and to mitigate roadway construction impacts on businesses.

Service Area

Kemp Mill-Four Corners.

JUSTIFICATION

Four Corners Sector Plan, 1986 and 1996; Planning Board Approved and Adopted Four Corners Master Plan; SHA roadway widening in FY96-97.

Cost Change

Decrease in cost due to scope change.

STATUS

FY01 - Submit Phase I design plans to M-NCPPC for mandatory referral and complete agency authorizations. Construct Phase I streetscaping on Timberwood Avenue and Sutherland Road. Develop plans and specifications and construct Phase II streetscape on Lorain Avenue north of University Boulevard. Complete plans and specifications for Phase III, Center Island Commercial Strip, along University Boulevard west of Colesville Road and include gateway signs in the median at both entrances to the commercial area on University Boulevard.

FY02 - Initiate Phase III streetscape including gateway signage in median. Complete Phase IV plans and specifications for supplemental landscaping along the south side of University Boulevard in public R-O-W between Lorain Avenue and Colesville Road. Complete Phase III streetscape construction. Initiate Phase IV streetscape construction including supplemental landscaping along University Boulevard. Prepare plans and specifications for streetscape on Pierce Place, Phase V.

FY03 - Construct Phase V streetscape on the commercial portion of Pierce Place.

OTHER

The project schedule has been extended to correspond with private sector reinvestment initiatives. The scope of this project has changed due to private sector contribution to streetscaping.

APPROPRIATION AN	MAP			
EXPENDITURE DATA				
Date First Appropriation				
Initial Cost Estimate				
First Cost Estimate				
Current Scope				
Last FY's Cost Estimate				
Present Cost Estimate				
	See Map on Next Page			
Appropriation Request	,			
Appropriation Request Est.				
Supplemental				
Appropriation Request				
Transfer				
Cumulative Appropriation				
Expenditures/	•			
Encumbrances				
Unencumbered Balance				
Partial Closeout Thru				
New Partial Closeout				
Total Partial Closeout				
	1			

