

Q3 2021 DA FIG Report for GenOn Dickerson Facility

Coal Plant Decommissioning/Caretaking (Dickerson Infra-Development, LLC.)

- Coordinating retired generator electrical separation from Pepco
- Submitting notice to MDE to terminate NPDES permit
- Salvage operations will cease in September while Contractor moves to Chalk Point Facility
- Transitioning from decommissioning to caretaking mode.
- Conducting Site tours for parties interested in development opportunities of the Infra property

Combustion Turbine Site (Dickerson Power, LLC.)

- Strong commercial operation during the period with no issues to report

Westland Ash Landfill (Maryland Ash Management, LLC.)

- No operational issues during the period despite several large storms
- Ash mining activities were steady during the period
- 111,162 tons of Fly Ash removed in 2021
- 237,029 tons removed since project start
- GenOn contracted Geosyntec to drill several additional monitoring wells, including offsite, per direction of the MDE.

Mike Bennett

Plant Manager - Chalk Point/Dickerson Stations

Lanyard Power, LLC

C - 240.372.3049

O - 301.601.6522

David.Bennett@GenOn.com