

MCPS Facilities Unavailable for 2022 Election Cycle

FACILITY NAME Restriction	PROJECT TYPE	CONSTRUCTION START DATE	CONSTRUCTION END DATE
Parkland MS	Addition	3/1/2022	6/1/2023
Burnt Mills ES	Replacement	1/6/2022	7/20/2023
DuFief ES	Replacement	1/22//22	7/15/2023
Poolesville HS	Major Capital Project/Addition	1/22/2022	7/15/2024
Silver Spring International MS (SSIMS Field house and Sligo Creek ES will be accessible)	Addition	6/1/2022	8/1/24
South Lake ES	Replacement	1/1/2022	8/24/23
Stonegate ES	Replacement	3/1/2022	7/3/2023
Woodlin ES	Replacement	1/15/2022	7/1/2023