

School Gymnasiums -- No. 886550

Category
Subcategory
Administering Agency
Planning Area

Montgomery County Public Schools
Countywide
Public Schools
Countywide

Date Last Modified
Required Adequate Public Facility
Relocation Impact
Status

November 21, 2011
No
None
On-going

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY11	Est. FY12	Total 6 Years	FY13	FY14	FY15	FY16	FY17	FY18	Beyond 6 Years
Planning, Design, and Supervision	0	0	0	0	0	0	0	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	0	0	0	0	0	0	0	0	0	0	0
Construction	28,023	23,773	4,250	0	0	0	0	0	0	0	0
Other	6,740	6,490	250	0	0	0	0	0	0	0	0
Total	34,763	30,263	4,500	0	0	0	0	0	0	0	0

FUNDING SCHEDULE (\$000)

G.O. Bonds	34,763	30,263	4,500	0	0	0	0	0	0	0	0
Total	34,763	30,263	4,500	0	0	0	0	0	0	0	0

DESCRIPTION

The Board of Education and the superintendent continue to believe that elementary gymnasiums are essential for the physical education program and well being of students. Funds approved for FY 2001 were for planning and construction of a gymnasium at Dr. Sally K. Ride, Ashburton, and Spark Matsunaga ESs. An amendment to the FY 2001-2006 CIP was approved to provide additional funds for the gymnasiums at Lakewood and Greenwood ESs. Funding for gymnasiums beyond FY 2002 was removed during the County Council's reconciliation process on May 17, 2001. On December 11, 2001, the County Council approved a transfer of \$4.5 million from this project to the Current Replacement/Modernization project. Due to the fiscal constraints in FY 2003, the Board of Education did not request funding for the construction of ES gymnasiums. On May 9, 2002, the County Council approved an increase in the rate of the recordation tax. Therefore, in FY 2003, the County Council approved funding for six ES gymnasiums -- Dr. Sally K. Ride, Ashburton, Lakewood, Greenwood, and Dr. Charles R. Drew in FY 2003, and Somerset ES in FY 2004. The FY 2003 appropriation was for the construction of the five aforementioned gymnasiums. The FY 2004 appropriation was for the gym at Somerset ES.

On August 25, 2003, the Board of Education by way of a resolution, directed the superintendent to include funding for the construction of all gymnasiums for elementary schools within the six-year CIP. The expenditure schedule above includes planning and construction funds for the completion of all ES gym in the six-year CIP. On December 9, 2003, the County Council approved a transfer of \$900K in FY 2004 from the Clarksburg Area MS (Rocky Hill Replacement) project to this project. The transferred funds will be used for the construction of the gymnasium at Somerset ES. The Board of Education, in the FY 2005-2010 CIP, requested an FY 2005 appropriation to provide construction funding for three ES gymnasiums, and planning funds for 11 ES gymnasiums. Due to fiscal constraints, the County Council shifted funds for some individual school projects, as well as elementary school modernization projects. As a result, those projects were delayed one year and the accompanying gymnasium were delayed one year. Therefore, the adopted gymnasium schedule and approved FY 2005 appropriation will provide for the planning of seven elementary school gyms and for the construction of three gyms. An FY 2006 appropriation was approved for planning and construction funds for schools scheduled for a gymnasium addition. An FY 2007 appropriation was approved for the balance of construction funds for four gymnasiums, planning and construction funds for one gymnasium, and planning funds for five gymnasiums. The County Council, in the adopted FY 2007-2012 CIP, approved the acceleration of the construction of the Bells Mill ES modernization and gymnasium one year, and deferred the construction of the gymnasium for Seven Locks ES to coincide with its modernization scheduled to be completed January 2012.

An FY 2008 appropriation was approved for planning funds for four gymnasiums and construction funds for eight gymnasiums. An FY 2008 transfer in the amount of \$4.193 million was approved to provide additional funding due to rising construction costs. Also, an FY 2008 Special Appropriation in the amount of \$300,000 was approved from the city of Rockville for the gymnasium at College Gardens ES. On May 22, 2008, the County Council, in the adopted FY 2009-2014 CIP, approved an FY 2009 appropriation that will continue the planning and construction of gymnasiums; however, due to fiscal constraints, the construction of three gymnasiums at North Chevy Chase, Cold Spring, and Westbrook elementary schools were delayed two years. An FY 2010 appropriation was approved for planning funds for four gymnasium projects and construction funds for one project. An FY 2011 appropriation was approved for construction funds for four gymnasiums and the planning funds for the remaining three gymnasiums. An FY 2012 appropriation was approved for construction funds for the last three gymnasiums in this project.

APPROPRIATION AND EXPENDITURE DATA

Date First Appropriation	FY95	(\$000)
First Cost Estimate		
Current Scope	FY96	7,588
Last FY's Cost Estimate		39,102
Appropriation Request	FY13	0
Appropriation Request Est.	FY14	0
Supplemental Appropriation Request		0
Transfer		0
Cumulative Appropriation		34,763
Expenditures / Encumbrances		33,613
Unencumbered Balance		1,150
Partial Closeout Thru	FY10	31,193
New Partial Closeout	FY11	4,339
Total Partial Closeout		35,532

COORDINATION

Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:
Code Review
Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits

MAP

