

Snouffer School Road (P501109)

Category Transportation
 Sub Category Roads
 Administering Agency Transportation (AAGE30)
 Planning Area Gaithersburg Vicinity

Date Last Modified 10/13/14
 Required Adequate Public Facility No
 Relocation Impact None
 Status Final Design Stage

	Total	Thru FY14	Rem FY14	Total 6 Years	FY 15	FY 16	FY 17	FY 18	FY 19	FY 20	Beyond 6 Yrs
--	-------	-----------	----------	---------------	-------	-------	-------	-------	-------	-------	--------------

EXPENDITURE SCHEDULE (\$000s)

Planning, Design and Supervision	4,192	1,909	0	2,283	314	490	944	393	142	0	0
Land	3,267	142	1,117	2,008	1,188	820	0	0	0	0	0
Site Improvements and Utilities	1,715	0	0	1,715	0	0	0	0	1,715	0	0
Construction	14,536	3	0	14,533	0	1,586	6,620	2,812	3,515	0	0
Other	0	0	0	0	0	0	0	0	0	0	0
Total	23,710	2,054	1,117	20,539	1,502	2,896	7,564	3,205	5,372	0	0

FUNDING SCHEDULE (\$000s)

G.O. Bonds	18,171	2,054	1,117	15,000	1,337	1,844	6,314	133	5,372	0	0
Impact Tax	4,289	0	0	4,289	165	1,052	0	3,072	0	0	0
Intergovernmental	1,250	0	0	1,250	0	0	1,250	0	0	0	0
Total	23,710	2,054	1,117	20,539	1,502	2,896	7,564	3,205	5,372	0	0

APPROPRIATION AND EXPENDITURE DATA (000s)

Appropriation Request	FY 16	15,843
Supplemental Appropriation Request		0
Transfer		0
Cumulative Appropriation		4,703
Expenditure / Encumbrances		2,119
Unencumbered Balance		2,584

Date First Appropriation	FY 11	
First Cost Estimate		
Current Scope	FY 11	23,710
Last FY's Cost Estimate		23,710

Description

This project provides for the design, land acquisition, and construction of 5,850 linear feet of roadway widening along Snouffer School Road between Sweet Autumn Drive and Centerway Road. The roadway's typical section consists of two through lanes in each direction, a continuous center turn lane and 5.5-foot bike lanes in each direction with an eight-foot shared use path on the north side and a five-foot sidewalk on the south side within a 90' right-of-way. The typical section was previously approved by the Council's Transportation, Infrastructure, Energy and Environment Committee. The project will require approximately 1.44 acres of land acquisition and will include street lights, storm drainage, stormwater management, and landscaping. Utility relocations include water, sewer, gas, and Pepco utility poles. The Maryland State Highway Administration's (SHA) MD 124 (Woodfield Road) Phase II project will widen the approximately 900 linear-foot segment on Snouffer School Road between Sweet Autumn Drive and Woodfield Road. The County's Smart Growth Initiative site at the Webb Tract includes the Montgomery County Public Schools (MCPS) Food Distribution Facility and the Public Safety Training Academy relocation. The Snouffer School Road North project (CIP #501109) will widen the 3,400 linear foot segment of Snouffer School Road between Centerway Road and Ridge Heights Drive to provide improved access to the planned multi-agency service park at the Webb Tract.

Capacity

The projected Average Daily Traffic (ADT) for 2025 is 30,250.

Estimated Schedule

Final design will be completed in FY14 and land acquisition is anticipated to be completed in FY16. Construction will begin in FY16 and will be completed in FY19.

Justification

The Airpark Project Area of the Gaithersburg Vicinity Planning Area of the County is experiencing rapid growth with plans for new offices, shops, residential communities, and restaurants. The Snouffer School Road improvements project is needed to meet traffic and pedestrian demands of existing and future land uses. This project meets the recommendations of the area Master Plans, enhances regional connectivity, and follows the continuity of adjacent developer improvements. It will improve traffic flow by providing continuous roadway cross section and standard lane widths and encourage alternative means of mobility through proposed bicycle and pedestrian facilities. The Department of Transportation (DOT) completed Facility Planning – Phase I study in FY06. Facility Planning – Phase II was completed in FY08 in Facility Planning: Transportation (CIP #509337).

Other

Special Capital Projects Legislation will be proposed by the County Executive.

Fiscal Note

Expenditure schedule reflects fiscal capacity. In the FY15-20 period, a total of \$2.124 million in GO bonds was switched for impact taxes. Intergovernmental revenues represent the Washington Suburban Sanitary Commission's (WSSC) share of the water and sewer relocation costs.

Disclosures

A pedestrian impact analysis has been completed for this project.

Snouffer School Road (P501109)

Coordination

Washington Suburban Sanitary Commission, Department of Permitting Services, Pepco, Verizon, Washington Gas, Department of General Services