

Judicial Center Annex (P100300)

Category Public Safety
 Sub Category Other Public Safety
 Administering Agency General Services (AAGE29)
 Planning Area Rockville

Date Last Modified 11/17/14
 Required Adequate Public Facility No
 Relocation Impact None
 Status Under Construction

	Total	Thru FY15	Est FY16	Total 6 Years	FY 17	FY 18	FY 19	FY 20	FY 21	FY 22	Beyond 6 Yrs
--	-------	-----------	----------	---------------	-------	-------	-------	-------	-------	-------	--------------

EXPENDITURE SCHEDULE (\$000s)

Planning, Design and Supervision	25,338	23,371	1,257	710	660	50	0	0	0	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	5,636	2	5,634	0	0	0	0	0	0	0	0
Construction	105,693	97,251	5,142	3,300	3,300	0	0	0	0	0	0
Other	3,491	3,231	260	0	0	0	0	0	0	0	0
Total	140,158	123,855	12,293	4,010	3,960	50	0	0	0	0	0

FUNDING SCHEDULE (\$000s)

Current Revenue: General	330	330	0	0	0	0	0	0	0	0	0
G.O. Bonds	130,191	113,888	12,293	4,010	3,960	50	0	0	0	0	0
Land Sale	4,457	4,457	0	0	0	0	0	0	0	0	0
Recordation Tax Premium	5,180	5,180	0	0	0	0	0	0	0	0	0
Total	140,158	123,855	12,293	4,010	3,960	50	0	0	0	0	0

OPERATING BUDGET IMPACT (\$000s)

Energy				5,136	856	856	856	856	856	856
Maintenance				5,754	959	959	959	959	959	959
Program-Other				1,050	175	175	175	175	175	175
Net Impact				11,940	1,990	1,990	1,990	1,990	1,990	1,990

APPROPRIATION AND EXPENDITURE DATA (000s)

Appropriation Request	FY 17	0
Appropriation Request Est.	FY 18	0
Supplemental Appropriation Request		0
Transfer		0
Cumulative Appropriation		140,158
Expenditure / Encumbrances		130,293
Unencumbered Balance		9,865

Date First Appropriation	FY 03
First Cost Estimate	
Current Scope	FY 15 140,158
Last FY's Cost Estimate	140,158

Description

This project provides for the planning, design, and construction of a Montgomery County Judicial Center Annex, the Montgomery County Judicial Center HVAC renovation, and other needed renovations to Montgomery County Judicial Center. Associated requirements for items such as phasing, parking, and security are funded through this project. The existing Judicial Center has been renamed the Montgomery County Circuit Court.

Location

50 Monroe Street, Rockville, MD.

Estimated Schedule

Construction for the HVAC upgrades was completed in early 2011. The Judicial Center Annex was opened in April 2014. The remaining Judicial Center renovations, including first floor renovations and garage repairs, will be completed in 2017.

Justification

There are currently 22 Circuit Court Judges. The Judicial Center's 17 courtrooms are all assigned. Four Circuit Court Judges are assigned to other courthouses. There are no remaining courtroom spaces available in the three courthouses leaving no room for new Circuit Court judicial positions. The October 2003 needs assessment completed by URS Corporation projected that to handle the projected number of court filings, 28 judicial positions would be needed in 2015; 31 in 2020; and 34 in 2025. A projection was also made regarding the staff needed to support these positions in the Circuit Court, Clerk of the Court, Register of Wills, State's Attorney, and Sheriff's offices. The following studies have been completed as a part of this project: Judicial Center Annex Project Report (URS/ Fentress - 2003), Courtroom Utilization Study (URS/Fentress - 2003), Planning Drawings for Phases 1 and 2 of a Judicial Center Annex (URS - 2003). The project has also been included in studies completed for the Rockville Core Plan. Courtrooms are designed to meet National Center for State Court standards.

Other

Judicial Center Annex (P100300)

The Executive Branch provided the Council's Public Safety Committee with a progress briefing on the revised Program of Requirements validation, design of the HVAC renovations, and design development of the Annex. The Judicial Center Annex will be constructed with ten new courtrooms, four of which replace the existing courtrooms in the Grey Courthouse and Red Brick Courthouse. This project was first included in the Capital Improvements Program in FY03. It was assumed that the Annex could be designed to meet long-term needs and then be built in two phases to reduce short-term costs. Later studies by Department of Public Works and Transportation determined that two-phase construction of the Annex presents significant issues in terms of construction complexity and total project costs. Planning and design development for other County buildings in the Rockville Core as identified in the Government Core Facilities Optimization Master Plan Study are funded through the Montgomery County Government Complex project (PDF No. 360901). An architect was selected in 2007.

Fiscal Note

\$4,457,000 of General Obligation Bond funding was replaced with land sale proceeds in FY14. In FY14, \$530,000 in GO Bonds was transferred from Century Boulevard (P501115). FY15 transfer of \$500,000 in GO Bonds to PSTA & Multi Agency Service Park - Site Development (P470907). FY15 funding switch of \$65,000 from GO Bonds to Recordation Tax Premium.

Disclosures

A pedestrian impact analysis has been completed for this project.

Coordination

Circuit Court, Sheriff's Office, State Attorney's Office, Register of Wills, Clerk of the Circuit Court, Department of General Services, Department of Technology Services, County Council, Criminal Justice Coordinating Commission, City of Rockville, Special Capital Projects Legislation [Bill No. 23-06], adopted by Council, June 13, 2006.