



Roscoe Nix ES Addition

(P651903)

Category	Montgomery County Public Schools	Date Last Modified	05/24/21
SubCategory	Individual Schools	Administering Agency	Public Schools
Planning Area	Silver Spring and Vicinity	Status	Planning Stage

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY20	Rem FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
TOTAL EXPENDITURES	-	-	-	-	-	-	-	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY20	Rem FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
TOTAL FUNDING SOURCES	-	-	-	-	-	-	-	-	-	-	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 22 Request	(16,030)	Year First Appropriation	FY20
Cumulative Appropriation	16,030	Last FY's Cost Estimate	16,372
Expenditure / Encumbrances	-		
Unencumbered Balance	16,030		

PROJECT DESCRIPTION

Projections indicate that enrollment at JoAnn Leleck Elementary School at Broad Acres will exceed capacity throughout the six-year planning period. Due to site limitations, it would be difficult to expand the facility to meet the enrollment growth needs. Therefore, to address the space deficit, feasibility studies were conducted during the 2016-2017 school year at Cresthaven and Roscoe Nix elementary schools (paired schools), to determine if these schools can be expanded to address the space deficits at JoAnn Leleck Elementary School at Broad Acres. The Board of Education's requested FY 2019-2024 CIP included funding for additions at both Cresthaven and Roscoe Nix elementary schools to address the overutilization at JoAnn Leleck Elementary School at Broad Acres. An FY 2019 appropriation was requested to begin planning this addition. The project was scheduled to be completed September 2021. However, due to fiscal constraints, the County Council approved a one-year delay for this project. An FY 2020 appropriation was approved for planning funds. Due to escalating construction costs, along with identified site challenges uncovered during the planning phase of this project, additional funds, beyond the approved level of funding, is requested in the FY 2021-2026 CIP. An FY 2021 appropriation was approved for construction funds. This project is scheduled to be completed September 2022. As a result of the continued enrollment growth at JoAnn Leleck Elementary School at Broad Acres and the scope and cost of the additions at both Cresthaven and Roscoe Nix elementary schools, the *Board of Education's Requested FY 2022 Capital Budget and Amendments to the FY 2021-2026 CIP*, removed all expenditures from this project and reallocated those funds for a new Grades 3-5 elementary school for JoAnn Leleck Elementary School at Broad Acres. The requested completion date for this new Grades 3-5 elementary school is September 2025.

COORDINATION

Mandatory Referral - M-NCPPC, Department of Environmental Protection, Building Permits, Code Review, Fire Marshall,
Department of Transportation, Inspections, Sediment Control, Stormwater Management, WSSC Permits