



# White Oak Science Gateway Redevelopment Project

(P361701)

Category	General Government	Date Last Modified	12/26/22
SubCategory	Economic Development	Administering Agency	General Services
Planning Area	Colesville-White Oak and Vicinity	Status	Ongoing

## EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Planning, Design and Supervision	2,021	1,216	405	400	200	200	-	-	-	-	-
Site Improvements and Utilities	4,779	4,054	725	-	-	-	-	-	-	-	-
Construction	40,000	-	800	27,700	100	100	2,000	8,500	8,500	8,500	11,500
Other	160	11	149	-	-	-	-	-	-	-	-
<b>TOTAL EXPENDITURES</b>	<b>46,960</b>	<b>5,281</b>	<b>2,079</b>	<b>28,100</b>	<b>300</b>	<b>300</b>	<b>2,000</b>	<b>8,500</b>	<b>8,500</b>	<b>8,500</b>	<b>11,500</b>

## FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY22	Rem FY22	Total 6 Years	FY 23	FY 24	FY 25	FY 26	FY 27	FY 28	Beyond 6 Years
Current Revenue: General	160	50	110	-	-	-	-	-	-	-	-
G.O. Bonds	42,640	1,071	1,969	28,100	300	300	2,000	8,500	8,500	8,500	11,500
PAYGO	4,147	4,147	-	-	-	-	-	-	-	-	-
Recordation Tax Premium (MCG)	13	13	-	-	-	-	-	-	-	-	-
<b>TOTAL FUNDING SOURCES</b>	<b>46,960</b>	<b>5,281</b>	<b>2,079</b>	<b>28,100</b>	<b>300</b>	<b>300</b>	<b>2,000</b>	<b>8,500</b>	<b>8,500</b>	<b>8,500</b>	<b>11,500</b>

## APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 24 Request	-	Year First Appropriation	FY17
Cumulative Appropriation	46,960	Last FY's Cost Estimate	46,960
Expenditure / Encumbrances	5,324		
Unencumbered Balance	41,636		

## PROJECT DESCRIPTION

This program provides for the planning and development coordination activities by the County necessary to implement the redevelopment of the 110-acre previously County-owned parcel on Industrial Parkway in White Oak (Site II). The site will be redeveloped in conjunction with the adjacent 170-acre parcel in a public-private partnership as one, comprehensive and coordinated 280-acre bioscience-focused mixed-use community per the approved White Oak Science Gateway (WOSG) Master Plan. The project includes \$40 million to assist with the funding needed to construct master-planned roads A-106, B-5 and improvements to FDA Boulevard. Additionally, funds for demolition of existing structures and site clearing activities, as well as costs for County staff to coordinate multiple activities, are included in the project.

---

## LOCATION

Silver Spring, Maryland

## ESTIMATED SCHEDULE

The County completed demolition of the existing structures and site clearing activities. The County's development partner presented a development schedule to Council in July 2019. Construction schedule is delayed based on project progress to date.

## PROJECT JUSTIFICATION

In 2014, the Montgomery County Council approved the new White Oak Science Gateway Master Plan. The Plan establishes a vision for transforming what has been an industrial area into a denser, mixed-use commercial and residential center in which people can walk to work, shops, and transit. The County's initiative includes using both previously County-owned property (Site II) and privately-owned property as a public-private partnership and leveraging existing relationships with the adjacent Food and Drug Administration (FDA) campus to advance development activities in the Master Plan. Specialized services are required for the complex land assemblage and disposition actions associated with implementation of Stage I development requirements. Staff time and services are required to manage and coordinate efforts to develop detailed staging plans, manage demolition and clean-up activities, design infrastructure, and to negotiate transactions with development partners. The proposed 280-acre development is large-scale, long-term and transformational. It will be a catalyst for desired revitalization and redevelopment in the White Oak sector area and elsewhere in the Eastern portion of Montgomery County. The project will create job opportunities throughout White Oak and the Eastern portion of Montgomery County and will expand the tax base.

## FISCAL NOTE

In FY17, a supplemental appropriation for \$47.2M in G.O. Bonds was approved for this project. Project schedule has been adjusted to reflect implementation schedule.

## COORDINATION

Department of Transportation, Department of Finance, Office of Management and Budget, Department of Housing and Community Affairs, Department of Permitting Services, Maryland Department of the Environment, and M-NCPPC