

DRAFT Timeline for EIS for Medical Facility Development and University Expansion
at Naval Support Activity Bethesda, MD.

REVISED NOI Pkg Submitted for N45/N-Code/DASN(E) Review	NOI Comments Due (Expedited Review)	NOI Briefed to N45, DASN(E), PDASN(EI&E)	NOI Pub in FR	Public Scoping Period Begins [Comment period ends 3 Oct 11]	Public Scoping Meetings	V.2 PDEIS to N45/DASN(E) for Review [N-code Review 1 wk]	Status of Required Consultation	N45/DASN(E) V.2 PDEIS Comments Due	V.3 PDEIS Submitted for N45/DASN(E) Review	N45/DASN (E) V.3 PDEIS Comments Due	Draft NOPH and Draft EIS Brief submitted for N45 Review	V.4 FDEIS Submitted to N45/DASN(E)	Final DEIS, Draft NOPH submitted to N45/ DASN (E)	V.4 FDEIS Briefed to DASN(E) and PDASN (EI&E)	N45 Files NOA with EPA	EPA's NOA for DEIS and Navy NOPH Pub in FR
M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17
12 Jul 2011	15 Jul 2011	19 Jul 2011	19 Aug 2011	19 Aug 2011	7 and 12 Sept 2011	11 May 2012	11 May 2012	29 Jun 2012	6 Aug 2012	20 Aug 2012	27 Aug 2012	27 Aug 2012	27 Aug 2012	27 Aug-3 Sept 2012	7 Sept 2012	14 Sept 2012

Public Comment Period (45 calendar days)	Public Hearings for DEIS	V.2 PFEIS to N45, DASN (E), for Review [N-Code review 1 wk ES]	Status of Required Consultation	N45/DASN (E) V.2 PFEIS Comments Due	V.3 PFEIS to N45/ DASN (E) for Review	N45/ DASN(E) V.3 PFEIS Comments Due	P.A. with SHPO Signed	Revised V.3 FEIS to N45/ DASN (E)	N45/ DASN (E) Revised V.3 Comments due	V.4 FEIS to N45/ DASN (E)	FEIS Brief to DASN(E)	FEIS Brief to PDASN (EI&E)	N45 Files NOA with EPA	OLA Congr. Notification	EPA NOA for FEIS Pub in FR (30 day wait period)	Draft ROD to N45/ ASN	ROD Brief to DASN (E)	ROD Brief to PDASN (EI&E)	ROD Signed	OLA Congr. Notification	Notice of ROD Pub in FR
M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36	M37	M38	M39
14 Sept-29 Oct 2012	Wks of 1-12 Oct 2012	26 Apr 2013	26 Apr 2013	17 May 2013	24 May 2013	7 Jun 2013	17 Jun 2013	19 Jun 2013	26 Jun 2013	3 Jul 2013	18 Jul 2013	23 Jul 2013	24 Jul 2013	26 Jul 2013	2 Aug 2013	9 Aug 2013	5 Sept 2013	10 Sept 2013	11 Sept 2013	13 Sept 2013	20 Sept 2013