



**STATE HIGHWAY
ADMINISTRATION**

**MD 185 (Connecticut Avenue) at
Jones Bridge Road/Kensington Parkway – Phase 3
Intersection Improvement Project Update
for the Bethesda/Montgomery County
Base Realignment Implementation Committee (BRAC/BIC)
February 19, 2019**

- A community project design meeting was held December 6, 2018
- Project remains in pre-construction phase
- The Chevy Chase Park homeowners’ association brick wall relocation is anticipated to start in March 2019 (weather permitting)
- PEPCO utility pole relocations needed prior to the start of MDOT SHA construction are set to begin this spring (weather permitting)
- No work start date has been identified by PEPCO
- PEPCO work is scheduled to take approximately six months (progress/weather permitting) to complete their work
- Once PEPCO work is complete, subsequent overhead utility work will be performed by Comcast, Verizon, and Montgomery County Interconnect (MCI)
- Underground utility work by MCI could begin as early as this summer (progress/weather permitting)
- MCI’s work will take place on the south side of Jones Bridge Road along the entire project length
- Washington Gas and WSSC water/sewer relocations along westbound Jones Bridge Road will take place as part of the utility relocation work
- MDOT SHA continues to work with impacted property owners to acquire any remaining right-of-way/real estate and construction easements and answer any questions they may have

PROJECT SCHEDULE

The dates below are only approximations and are subject to change:

- Utility Relocation Start.....Spring 2019
- Final Project Design Completion.....Late Fall 2019
- MDOT SHA Construction Start.....Late Spring 2020

For more information on this project, please contact:

Mr. Nicolas Saavedra – MDOT SHA Design Manager
Office of Highway Development (OHD)
Phone: 410-545-8908
Email: nsaavedra@sha.state.md.us

###