



# Transition Logistics



# Transition Groups

---

- In-Patients
- Wounded, Ill & Injured
- Out-Patients / Staff



# In-Patients

---

- Approximately 150 in-patients transported via ambulance from WRAMC to NSA Bethesda in August
- Coordination with local law enforcement agencies to ensure efficient execution.
- Successful exercise completed on Sun, Jun 12.



# Wounded, Ill & Injured

---

- Phased transition of WII will occur in August.
- Personal transportation will be utilized.
- Assistance provided by family and/or non-medical attendants.



# Out-Patients & Staff

---

- Beginning early Jul, WRAMC will slowly reduce capacity (less appointments); phased by clinic.
- Beginning in Jun/Jul (peak 2<sup>nd</sup> – 4<sup>th</sup> week of Aug), staff will transition over to NSA Bethesda.
- Not an instantaneous transition – new staff will go through a short period of training (orientation – equipment, procedures).
- Current WRAMC patients will have an opportunity to get an appointment at the new facility or wait for transition of preferred provider.
- Urgent care visits will continue as needed.
- Gradual increase until full operational status in mid-September.



# Traffic Mitigation

## ❑ Gates

- ❑ North Gate: Estimate Jul '11.
- ❑ South Gate: Estimate Aug '11.
- ❑ University Gate: Estimate Aug '11.  
(Perimeter Rd continues until Nov '11).

## ❑ Traffic Signals


- ❑ North Gate: Estimate Jul '11.
- ❑ University Gate: Estimate Aug '11

## ❑ Exterior Misc

- ❑ Bus Shelters (coordination Mont Co):  
Estimate Jul/Aug '11.

## ❑ Interior Misc

- ❑ Palmer/Brown Intersection: Est. Aug '11.
- ❑ ADA Accessibility: Estimated Jul '11.



END