



THE LIFE OF TRANSPORTATION PROJECT

COMPLETED

FACILITY PLANNING - PHASE I

Collect data, obtain public input, develop concept plans, evaluate and select preferred alignment/cross section. Obtain Director's and Montgomery County Council's Transportation Infrastructure, Energy and Environment committee (T&E) approval

- ◆ Began March 2009
- ◆ Public meetings in October 2009 and November 2010
- ◆ Concluded in July 2011 with a recommendation by the county council T&E committee to proceed to Phase II

UNDERWAY

FACILITY PLANNING - PHASE II WORK COMPLETED TO DATE

- ◆ Additional surveys
- ◆ Geotechnical investigation including 34 soil borings
- ◆ Conceptual stormwater management prepared and approved by Department of Permitting Services
- ◆ Coordination with SHA to include 2 additional crosswalks to increase pedestrian mobility
- ◆ Analysis of individual trees to minimize impacts

NEXT STEPS

- ◆ Complete 35% design plans, cost estimate and project schedule
- ◆ Submit to County Council for approval to include in Capital Improvement Program (CIP)

If approved for full funding and is included in the CIP, complete final design and construction

