



**PROJECT
LIMITS**

Woodglen Drive

**Woodglen Drive Bike Lanes and
Shared Use Path (West Side)
(Edison Lane to Nicholson Lane)**

- 1. Mayfair Manor Dr
- 2. Balsam Grove Ct
- 3. Loganwood Dr

County	Montgomery	
Fiscal Year/Cost Estimate	FY2013/\$40,000	
Project Name	Woodglen Drive Bike Lanes from Edson Lane to Nicholson Lane	
Road Name	Woodglen Drive	
Length	.29 miles (1520 linear feet)	
Project Category	<input checked="" type="checkbox"/> Minor Retrofit <input type="checkbox"/> Feasibility Assessment <input type="checkbox"/> Design <input type="checkbox"/> Construction	
Proposed Improvements	Remove existing pavement markings, six parking meters on the east side of Woodglen Drive, slurry seal roadway and add new bike lane markings on both sides of Woodglen Drive to provide safe on road bicycle facility connection to metro station, the Bethesda Trolley Trail, as well as access destinations checked below.	
Prioritization/ Access to Pedestrian & Cyclist Destinations	<input checked="" type="checkbox"/> MASTER PLAN <input checked="" type="checkbox"/> PRIORITY FUNDING AREA <input checked="" type="checkbox"/> TRAIL ACCESS <input checked="" type="checkbox"/> TRANSIT ACCESS <input checked="" type="checkbox"/> MISSING BIKEWAY LINK <input checked="" type="checkbox"/> SCHOOL <input checked="" type="checkbox"/> OTHER PUBLIC FACILITIES <input checked="" type="checkbox"/> PARKS <input checked="" type="checkbox"/> SHOPPING/RESTAURANTS <input checked="" type="checkbox"/> OTHER	2005 Countywide Bikeways 2010 White Flint Sector Plan Bethesda Trolley Trail
Schedule	<input type="checkbox"/> Draft Plan Submittal.....June 2012 <input type="checkbox"/> Public Comment..... July 2012 (met property owners 3/29/12 and briefed Bike Advocacy Group 4/16/12) <input type="checkbox"/> Finalize Plans.....August 2012 <input type="checkbox"/> Construction..... September 2012 <input type="checkbox"/> Inspection..... October 2012 <input type="checkbox"/> Invoice Submittal to MDOT.....November 2012	