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March 17,2011 

MEMORANDUM 

March 16,2011 

TO: 	 Transportation, Infrastructure, Energy and Environment Committee 
Public Safety Committee 

FROM: 	 Glenn Orlif,teputy Council Staff Director 

SUBJECT: 	 Supplemental appropriation to the FYll Capital budget and amendment to the 
FYII-16 CIP: $1,290,000 for Snouffer School Road North 

The Executive is requesting this new $16.8 million project to widen Snouffer School 
Road between the Ridge Heights Drive and Centerway Drive. It is currently a 2-lane road; this 
project would widen it to a 4-lane divided arterial roadway. It would have two northbound lanes, 
two southbound lanes, and a raised median, along with a 5'-wide sidewalk on the west side and 
an 8'-wide shared-use trail on the east side. The project would be open to traffic in late 2015 
(©1-5). 

This improvement essentially was a condition for the previously approved subdivision on 
the Webb Tract. Now, of course, it will be the site of the relocated Public Service Training 
Academy and MCPS's Food Services Facility, part of the Smart Growth Initiative. According to 
the Planning Board's December 2010 mandatory referral (©6-10), these land uses would 
generate only 289 morning peak-hour trips, or only 79.5% less than the 1,347 trips that had been 
forecast for the prior development plan approved for the Webb Tract; the Smart Growih 
Initiative development would generate only 140 evening peak-hour trips, 88.8% less than the 
1,196 projected for the prior plan (see ©9). Nevertheless, the Planning Department's 
recommendation was to widen Snouffer School Road all the way north and west to Goshen 
Road, twice as far as recommended by the Executive. On the other hand, the Department 
recommended not building a sidewalk on the southwest side due to the damage it would incur to 
mature trees. 

According to the Webb Tract Traffic Impact Study commissioned by the County 
Government, the only traffic failure due to occur at a signalized intersection as a result of the 
development is at the intersection of Snouffer School Road and Centerway Drive during the 
morning peak hour. An analysis of simulated traffic shows difficulty for traffic from some side 



streets making a left turn; however, a new signal at Snouffer School Road and Alliston Hollow 
Way (included in the project) would provide easier northbound and westbound access for the 
entire Hunters Woods Park community. 

The County's consultant made these specific recommendations to address the limited 
congestion generated by the Smart Growth project (see © 11-14): 

1. 	 Modify the timing of the traffic signal at Snouffer School Road and MD 124 (Woodfield 
Road), which is about 1.2 miles away. This would be done by DOT's Division of Traffic 
Engineering and Operations when conditions warrant. 

2. 	 At the Snouffer School RoadiCenterway Road intersection: (1) re-designate the 
southbound right-tum lane (to be constructed by a developer as part of the Centerway 
Plaza development) to become a shared through/right lane, and extend this lane 4S0' to 
the north; and (2) re-stripe the southern leg of this intersection so that Snouffer School 
Road will have two receiving lanes to a point about 1,000' south. The County's 
consultant notes that these improvements will reduce the southbound queues on Snouffer 
School Road that would block the Webb Tract's entrance at Turkey Thicket Drive. 

3. 	 Install a traffic signal at the intersection of Snouffer School Road and Alliston Hollow 
Way. 

The full master-planned cross-section recommended by the Executive is simply not warranted in 
the mid-term future, and is certainly not warranted by the low level of development now planned 
for the Webb Tract. 

Just as it is not necessary for a 4-lane divided highway in this section in the mid-term, 
neither is there a need to extend the hiker-biker trail all the way north to the main entrance. The 
only new activity in the vicinity will be the PST A and MCPS facility themselves, and they will 
be linked by an internal service drive closely paralleling Snouffer School Road (©IS). This 
service road will be lightly traveled, and it will have as' -wide sidewalk alongside it (© 16). 
Therefore, the only need is to extend the Snouffer School Road project's east-side hiker-biker 
trail from Centerway Road north about SOO feet to Turkey Thicket Drive; from there bicyclists 
and pedestrians can continue north on the service drive and its sidewalk, respectively. 

Council staff recommendations: 
• 	 Do not approve the Snouffer School Road North CIP amendment. 
• 	 Implement the County consultant's recommended limited intersection improvement 

(the second recommendation above) and extend the east-side hiker-biker path 
north to Turkey Thicket Drive as part of the Snouffer School Road project, for 
which design is just beginning. This should be funded with G.O. Bond proceeds. 
The Council should be able to receive and review this revision to the Snouffer School 
Road project-which was already introduced as CIP amendment-in time for the final 
budget approval in May. 

• 	 Install the traffic signal at the Alliston Hollow Way intersection, which is also the 
main entrance to the PST A portion of the campus. This should be included the 
PST A Relocation project and funded with Interim Finance. 
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TO: Valerie Ervin, President, County Council 


FROM: Isiah Leggett, County Executive -=,...,-

SUBJECT: 	 Amendment to the FYll-16 Capital Improvements Program ($16,800,000) and 
Supplemental Appropriation ($1,290,000) #7-S11-CMCG-4 to the FYll Capital Budget 
Montgomery County Government 
Department of Transportation 
Snouffer School Road North (No. 501119) 

I am recommending a supplemental appropriation to the FYl1 Capital Budget for 
$1,290,000 and amendment to the FYll-16 Capital Improvements Program in the amount of $16,800,000 
for Snouffer School Road North (No. 501119). Appropriation for this project will fund transportation 
improvements that will remedy existing conditions and serve the facilities relocating to the Webb Tract 
site as part of the Smart Growth Initiative. 

This increase is required to start the preliminary engineering and design process for 
additional traffic lanes on, and transportation improvements to, Snouffer School Road between Centerway 
Road and Ridge Heights Drive, which will provide improved access to the new Public Safety Training 
Academy (PSTA) and Montgomery County Public Schools (MCPS) Food Services Facility. Funds will be 
used to ensure that the necessary traffic improvements are completed to coincide with the planned opening 
of the relocated facilities by FY14. 

The recommended amendment is consistent with the criteria for amending the CIP because 
it supports significant economic development initiatives which strengthen the fiscal capacity of the County 
.government. 

I recommend that the County Council approve this supplemental appropriation for 
$1,290,000 and amendment to the FYll-16 Capital Improvements Program in the amount of $16,800,000 
and specify the source offunds as Interim Finance. 

I appreciate your prompt consideration of this action. 

IL:ad 

Attachment: 	 Amendment to the FYll-16 Capital Improvements Program and Supplemental 
Appropriation #7-S l1-CMCG-4 

c: 	 Arthur Holmes, Jr., Director, Department of Transportation 

David Dise, Director, Department of General Services 




----------------Resolution: 

Introduced: _______________ 

Adopted: _________ 


COUNTY COUNCIL 
FOR MONTGOMERY COUNTY, MARYLk'ID 

By: Council President at the Request of the County Executive 

SUBJECT: 	 Amendment to the FYll-16 Capital Improvements Program ($16,800,000) and 
Supplemental Appropriation ($1,290,000) #7 -S 11-CMCG-4 to the FY11 Capital 
Budget . 
Montgomery County Government 
Department ofTransportation 
Snouffer School Road North (No. 501119) 

Background 

1. 	 Section 307 of the Montgomery County Charter provides that any supplemental appropriation 
shall be recommended by the County Executive who shall specify the source of funds to fInance . 
it. The Council shall hold a public hearing on each proposed supplemental appropriation after at 
least one week's notice. A supplemental appropriation that would comply with, avail the 
County of, or put into effect a grant or a Federal, State or County law or regulation, or one that is 
approved after January 1 of any fIscal year, requires an affInnative vote of fIve Councilmembers. 
A supplemental appropriation for any other purpose that is approved before January 1 of any 
fiscal year requires an affirmative vote of six Councilmembers. The Council may, in a single 
action, approve more than one supplemental appropriation. The Executive may disapprove or 
reduce a supplemental appropriation, and the Council may reapprove the appropriation, as if it 
were an item in the annual budget. 

2. 	 Section 302 of the Montgomery County Charter provides that the Council may amend an 
approved capital improyements program at any time by an affirmative vote of no fewer than six 
members of the Council. 

3. 	 The County Executive recommends the following capital project appropriation increases: 

Project Project Cost Source 
Name Number Element Amount ofFunds 
Snouffer School Rd North 501119 PD&S $1,290,000 
TOTAL $1,290,000 Interim Finance 



Amendment to the FY11-16 Capital Improvements Program and Supplemental Appropriation 
#7-S 11-CMCG-4 
Page Two 

4. 	 This increase is required to start the preliminary engineering and design process for additional 
traffic lanes on and transportation improvements to Snouffer School Road between Centerway 
Road and Ridge Heights Drive, which will provide improved access to the new Public Safety 
Training Academy (PSTA) and Montgomery County Public Schools (MCPS) Food Services 
Facility. Funds will be used to ensure that the necessary traffic improvements are completed to 
coincide with the planned opening of the relocated facilities by FY14. 

5. 	 The County Executive recommends an amendment for $16,800,000 to the FY11-16 Capital 
Improvements Program and a supplemental appropriation in the amount of$1,290,000 for 
Snouffer School Road North (No. 501119), and specifies that the source of funds will be Interim 
Finance. 

6. 	 Notice of public hearing was given and a public hearing was held. 

Action 

The County Council for Montgomery County, Maryland, approves the following action: 

The FY11-16 Capital Improvements Program of the Montgomery County Government is 
amended as reflected on the attached project description fonn and a supplemental appropriation is 
approved as follows: 

Project Project Cost Source 
Name Number Element Amount of Funds 
Snouffer School Rd North 501119 
TOTAL 

PD&S $1,290,000 
$1,290,000 Interim Finance 

This is a correct copy of Council action. 

Linda M. Lauer, Clerk of the Council 



Snouffer Schoof Road North (Webb Tract) -- No. 501119 
Category 
Subcategory 
Administering Agency 
Planning Area 

Transportation 
Roads 
Transportation 
Gaithersburg Vicinity 

Date Last Modified 
Required Adequate Public Facility 
Relocation Impact 
Status 

January 11, 2011 
No 
None. 
Planning Stage 

EXPENDITURE SCHEDULE ($000) 

Cost Element Total 
Thru 
FY09 

Est. I Total 
FY10 , 6 Years IFY11 FY12 FY13 FY14 FY15 ! FY16 

Beyond 
6 Years 

Planning, Design, and Supervision 2.884' 0 01 2,884 500 790 500 240 690 164 0 

Land 100 0 0 100 0 0 100 0 0 0 0 
Site Improvements and Utilities 0 0 1 916 0 0 0 0 0 916 0 
Construction 12~ 0 0 12,900 0 0 0 2,600 8,900 1,400 0 

Other 0 0 0 0 0, 0 0 0 0 0 
Total 16,800 0 0 16,800 500 790 600 2,840 9,590 2,480 0 

FUNDING SCHEDULE ($000) 
G.O. Bonds 16,800 0 0 0 0 0 0 0 0 1 0: 16,800 
Interim Finance 0 0 0 16.,800 500 790, 600 2,840 9,590 2,480 -16,800 
Total 16,800 0 0 16,800 500 790 600 2,840 9590 2480 0 

OPERATING BUDGET IMPACT ($000) 
Maintenance I I 1 I 0 0 0 0 0 1 
Energy I 1 0 0 Oi 0 0 1 
Net Impact I 2 0 0 0 0 0 2 

DESCRIPTION 

This project provides for the design, land acquisition, and construction of 3,400 linear feet of roadway widening and resurfacing along Snouffer School Road 

between Centerway Road and Ridge Heights Drive and a new traffic signal at Alliston Hollow Way. The closed-section roadway typical section consists of two 

through lanes in each direction separated by a raised median, an 8-foot shared use path on the northern side and a 5-foot sidewalk on the southern side within 

a 100 foot right-of-way. The project will include a bridge for the northbound traffic lanes over Cabin Branch, street lights, storm drainage, stormwater 

management, landscaping, and utility relocations. . 


CAPACITY 

Average daily traffic is projected to be 15,000 vehicles per day by 2015. 

ESTIMATED SCHEDULE 


Final design is to be completed in the Fall of 2013, utility relocations are anticipated to be complete in the Summer 2014, and construction will begin in the 

Spring of 2014 and take approximately 18 months. 


JUSTIFICATION 

This project is part of the County's Smart Growth Initiative for the relocation of the Public Safety Training Academy and the Montgomery County Public School 

(MCPS) Food Services Facility to the Webb Tract and will provide improved access to the new facilities. This project is also needed to meet the exisitng and 

future traffic and pedestrian demands in this area. The Airpark Project Area of the Gaithersburg Vicinity Planning Area is experiencing growth with plans for 

commercial and residential development. This project meets the recommendations of the area master plan and enhances regional connectivity. It will improve 

traffic flow by providing additional traffic lanes and encourage alternative means of mobility through proposed bicycle and pedestrian facilities. 

FISCAL NOTE 

Interim financing will be used in the short term, with permanent funding sources to include G.O. Bonds. 

These improvements will be constructed as a design/build, therefore the entire project needs to be programmed. 

OTHER DISCLOSURES' 

- A pedestrian impact analysis has been completed for this project. 

APPROPRIATION AND COORDINATION MAP 
EXPENDITURE DATA Snouffer School Road CIF> Project No. 501109 

Date First Appropriation FY11 ($000) Public Services Training Academy Relocation 

First Cost Estimate 
CIP No. 471102 

Current Scope FY11 16,800 Washington Suburban Sanita!), Commission 

Last FY's Cost Estimate 0 
M-NCPPC 
Department of Permitting Services 

Appropriation Request FY11 0 
~1aryland Department of the Environment 

Appropriation Request Est. FY12 0 
Department of General Services 

Supplemental Appropriation Request 1,290 
Transfer 0 

Cumulative Appropriation 0 

Expenditures / Encumbrances 0 

Unencumbered Balance 0/ 

G)iPartial Closeout :r.ru FY08 o i 
'New Partial CloseOut FY09 01 
ITota: Partial Closeout Q 

See Map on Next Page 
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Calvin Nelson, GoordinatorlPlanner 

MONTGOMERY COUNTY PLANNING DEPARTMENT 
THE MARYLAND-NATIONAL CAPITAL PARK AND PLANNING COMMISSION 

MEMORANDUM 

DATE: 	 December 16,2010 

TO: 
Urban Design Division 

VIA: 	 Shahriar Etemadi, Supervis 
Transportation Planning 

FROM: 	 Ed Axler, Coordinator/PI er ~ Pr 
Transportation Planning Division 

SUBJECT: 	 Mandatory Referral No. 2010738-MCDGS-l 
Montgomery County Multi-Agency Service Park on the 
Airpark North Business Park (or Centerpark or Webb Tract) 
Montgomery Village I Airpark Policy Area 

This memorandum is Transportation Planning staffs recommendations for the above
referenced mandatory referral for the proposed relocation ofthe County Service Park facilities to the 
Web Tract. The subject site was approved for other types of non-residential development under 
Preliminary Plan No. t20040 18D, Centerpark, by the Planning Board on December 4, 2008. 

RECOMMENDATIONS 

Transportation Planning staff support the mandatory referral with the following conditions as 
part of the APF test for transportation requirements: 

1. 	 The Applicant must comply with the conditions of approved Preliminary Plan No. 
12004018D that was previously approved for the subject site. The preliminary plan 
conditiQns includes the following improvements: 

a. 	 Upgrading the segment of Snouffer School Road between Centerway Road and 
Goshen Road to have 4 through travel lanes and separate left-turn lanes with a shared 
use path on the northeast side. 

b. 	 Improving the intersection ofGosh en Road/Snouffer School Road-Wightman Road. 

c. 	 Reconstruct the existing public access road from Snouffer School Road to 
M-NCPPC's Lois Y. Green Farm Conservation Park that is proposed to be the 
internal private road called Turkey Thicket Drive. Provide a public access 
easement along Turkey Thicket Drive that must be shown on record plat (i.e., an 
alternative procedure may be identified by the Montgomery County Department of 
Permitting Services). 

8787 Georgia Avenue, Silver Spring, Maryland 20910 Director's Office: 301.495.4500 Fax: 301.495.1310 
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d. 	 Install a traffic signal at the intersection of Snouffer School Road and western 
access point-Alliston Hollow Drive. 

2. 	 The Applicant should prepare and implement traffic mitigation actions to encourage 
car/vanpooling, transit use, and other trip reduction measures for employees working on the 
site. The traffic mitigation program should be developed in coordination with the 
Montgomery County Department ofTransportation (MCDOT) Commuters Services Section 
prior to release of building 

3. 	 The proposed plans should provide the following pedestrian and bicycle accomodations: 

a. 	 The required handicapped parking spaces with nearby at-grade or handicapped ramps 
to access the nearest sidewalks. 

b. 	 An ADA-accessible pedestrian path within the "East Side" infrastructure. 

c. 	 A straight-line pedestrian crossing of Turkey Thicket Drive at the intersection of 
Snouffer School Road. 

d. 	 Thirty (30) bicycle parking spaces that consist ofinverted-U bike racks in front ofthe 
main buildings in weather protected locations and bike lockers within the proposed 
garages. At least two racks should be located in front ofPTSA Academic Building, 
Gymnasium, Command Center, the training buildings, and the MCPS-DFS buildings. 
At least five bike lockers should be located in the employees parking garages. 

DISCUSSION 

Site Location and Vehicular Access Points 

The sit€? is located on the northeastern side of Snouffer School Road between Centerway 
Road and Chelsey Knoll Drive-Lewisberry Drive. The two proposed full-movement vehicular access 
points are from Snouffer School Road at the following locations: 

1. 	 Opposite of Alliston Hollow Drive serving relocated County facilities within the "West 
Side." Under Preliminary Plan No. 12004018. A traffic signal warrant study was prepared for 
MCDOT to consider installing a traffic signal at the intersection ofSnouffer School Road 
and Alliston Hollow Drive. 

2. 	 At Turkey Thicket Drive serving relocated County facilities on the "East Side" and 
M-NCPPC's Lois Y. Green Farm Conservation Park. 

Pedestrian Facilities 

The mandatory referral design plans show a pedestrian path as part ofthe 8-foot-wide bike 
. path. No sidewalk is proposed on the southwest side because it could result in damaging mature 
trees. Lead-in and internal sidewalks are shown on mandatory referral design plans. 
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Available Transit Service 

Future employees could have the option oftraveling to work by using the existing available 
bus service along the following roadways: 

1. 	 Snouffer School Road: Ride-On route 58 has half-hour headways and operates between the 
Shady Grove Metrorail Station and Lakeforest Transit Center. 

2. 	 Centerway Road: Ride-On route 60 has 20-minute headways and operates between the Shady 
Grove Metrorail Station and the Montgomery Village (shopping) Center. 

Master Plan Roadways and Bikeway 

In accordance with the Gaithersburg Vicinity Master Plan and the Countywide Bikeway 
Functional Master Plan, the master-planned roadways and bikeway are designated as follows: 

1. 	 Snouffer School Road is a designated as a four-lane arterial, A-16, with a recommended 80
foot right-of-way, a center turning lane, and a shared use path. 

2. 	 Goshen Road has the following two segments: 

a. 	 A four-to-six- lane major highway, M-25, with a recommended 120 foot right-of
way between Odendhal Avenue and Warfield Road. 

b.. 	 An arterial, A-14, with a recommended 80 foot right-of-way between Warfield Road 
and Woodfield Road (MD 124). 

The Countywide Bikeway Functional Plan recommends a dual bikeway, DB-29, along 
Goshen, Road between Odendhal A venue and Warfield Road -- where a dual bikeway 
consists of a shared use path on the northwest side and bike lanes. 

3. 	 Centerway Road is designated as a two-lane arterial, A-275, with a recommended 80-foot 
right- of-way. 

4. 	 Strawberry Knoll Road is designated as a two-lane primary residential street, P-4, with a 
recommended 70 foot right- of-way. 

On the "East Side", Turkey Thicket Drive was approved as private internal roads under 
Preliminary Plan No. 12004018D. The approved cross-section design within a 52-foot-wide 
right-of-way included two-lane travelways and a 5-foot-wide sidewalk on the north side only. 
The north side is closed-section and the south side is open-section roadway. Turkey Thicket 
Drive provides public access from Snouffer School Road through the subject site into 
M-NCCPC's Green Farm Conservation Park. 
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Four other previously approved internal roadways are no longer being proposed on the 
site. They are Hubble Court on the "East Side" and Challenger Court, Chaffee Court, and 
Lilienthal Court on the west side. 

Relevant Transportation Projects 

The relevant transportation projects are as follows: 

1. 	 The MCDOT Capital Improvements Program (CIP) Project No. 501107 for Goshen Road 
South is to widen it from 2 lanes to 4 lanes divided between Girard Avenue and Warfield 
Road. The "final design plans" are projected to be complete in Fall of2013. 

2. 	 The MCDOT Capital Improvements Program (CIP) Project No. 501109 for Snouffer 
School Road is to widen it from 2 lanes to 4 lanes divided between Woodfield Road (MD 
124) and Centerway Road. The notice to proceed was issued in September 2010 and the 
construction is projected to be complete in Winter of2016. In addition, as a condition of 
approval for Preliminary Plan No. 120040180 in 2004, Snouffer School Road was 
required to be widened from two to four lanes between Centerway Road and Goshen 
Road. 

Site-Generated Traffic 

For the approved non-residential land uses under Preliminary Plan No. 12004018D, the table 
below shows the number of peak-hour vehicular trip generated during the weekday morning peak 
period (6:30 to 9:30 a.m.) and evening peak period (4:00 to 7:00 p.m.): 

Approved Land Uses 
Square Weekday Peak-Hour 

Feet Morning Evening 

559,300 694 604 

247,626 352 339 
Warehouse Use 461,285 301 

Total 1,268,211 1,347 

A traffic study was submitted as part of the "site selection for acquisition" review where the 
Applicant proposes to acquire the property and use it for the following public facilities with the 
associated site-generation trips shown in the table below: 

Proposed Land lise 
Morning 

Public Safety Training Aca~emy 

MCPS Food & Nutrition Services 
MCPS Buildin Maintenance 

M=-NCCPC Maintenance 

Total Peak-Hour Trips 2 
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The County facilities are projected to generate only 21.5% of the weekday morning peak-hour trips 
and 11.2% ofthe evening peak-hour trips ofwhat was projected from the previously approved land 
uses. However, the traffic characteristic by the County facilities would be unique in that some 
vehicular trips would be generated earlier than the typical weekday morning and evening peak hours 
but would generate a higher percentage of trucks. 

The Previously-Approved Adequate Public Facilities Review for Preliminary Plan No. 12004018D 

To satisfy Local Area Transportation Review (LA TR), a traffic study was submitted in 2004 
that analyzed 13 intersections and the following improvements were required at three intersections: 

1. 	 Goshen Road and Centerway Road: Construct separate right turn lanes on the northbound 
and southbound Goshen Road. 

2. 	 Snouffer School Road and Centerway Road: Widen Snouffer School Road from two to four 
through lanes with a fifth lane used for left-turns on both directions. 

3. 	 Snouffer School Road and Alliston Hollow Way- Challenger Court: The same improvement 
as described for the intersection ofSnouffer School Road and Centerway Road above. 

A Policy Area Transportation Review (PATR) was required under the FY 2004 Annual 
Growth Policy, instead of the current P AMR test. At that time, the Montgomery Village/Airpark 
Policy Area was in a moratorium for non-residential development. The P ATR was satisfied by 
widening Snouffer School Road from two to four through lanes from Centerway Road to Goshen 
Road with a fifth center lane as a separate left-tum lane approaching each intersection. 

EA:tc 
cc: 	 Khalid Afzal 

Girum Awoke - MCDOT 
Sue Edwards 
Matt Storck STV 
Wilson Ballard - MCDOT 

mmo to Nelson re Me Multi.Agency Service Park on Webb Tract-doc 
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I 
Webb Tract 
Traffic Impact Study

I Table 4: 

I 
I 
I 
I 
I 
i 
I 

Future - County Proposed Use - Intersection Capacity Analysis 

2 8.5 A 957 11.3 B 860 

3 64.5 E 1,500 12.1 B 987 

4 1,590 F 1,239 35.9 E 911 

5 24.7 C 1,193 71.0 F 1,042 

6 51.6 D 1,156 12.5 B 806 

7 34.8 C 1,083 40.2 D 1,078 

8 36.5 D 1,338 27.0 C 1,203 

9 
venue 

20.9 C 715 

1- Site Driveway (Unsignalized intersection - SimTraffic delay from 
the side street) 

I It can be seen from the table above that under the Future Condition most of the 
intersections continue to operate at an acceptable LOS and CLV. However, the 
intersection of Snouffer School Road at Centerway Road operates at an unacceptable 
LOS and CL V in the AM peak hour. The side street left-turns from Turkey Thicket 
Drive (South Site Driveway) to Snouffer School Road operate at an unacceptable LOS in 
both peak hours. The side street left-turns from the north site driveway to Snouffer 
School Road operate at an unacceptable LOS in the PM peak hour. It should be noted 
that the delay presented above for left-turns from the south site driveway during the AM 
peak hour is a product of southbound queuing along Snouffer School Road from the 
downstream intersection at Centerway Road. The CL V at both site driveways remains 
below the threshold of 1,425. The Synchro/SimTraffic and CLV capacity analysis 
worksheets for the Future Condition are included in Appendix H. 

I 
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Webb Tract 

Traffic Impact Study 


I V. Conclusion and Recommendations 

I Montgomery County's proposed use includes the PSTA on the North portion and the 
MCPS Maintenance, MCPS Food and Nutrition Services, and the M-NCPPC 
Maintenance facilities on the South portion. These portions will be served by separate 

I driveways and there will be no connecting roadway internal to the site. The majority of 

I 
the site generated trip activity occurs in off peak times and directions. To minimize 
impacts to the surrounding community, a route protocol shall be implememented that 
limits county vehicles and vendors to specific routes for traveling to and from the site. 

I 
Based on the analysis of Existing, Background and Future Conditions, the following 
findings and conclusions can be made: 

I 
Under Existing Conditions all of the intersections operate at an acceptable 
LOS and CLV. 

I 
- Under the Background Conditions all intersections continue to operate at an 

acceptable LOS and CL V with the exception of Snouffer School Road at 
MD 124 which deteriorates to a LOS E during the PM peak hour. However, 
all study intersections retain an acceptable CLV. 

I With the addition of traffic generated by Montgomery County's proposed 
use most intersections continue to operate at an acceptable LOS and CLV. 

I However, the intersection of Snouffer School Road at Centerway Road 

I 
deterioates to an unacceptable LOS and CLV. The CL V at this location 
increases to 1,500. The side street left-turns from Turkey Thicket Drive 
(South Site Driveway) operates at a LOS F and LOS E in the AM and PM 

I 
peak hour, respectively. This is due to the queuing from the downstream 
intersecton of Snouffer School Road at Centerway Road which blocks left 
turns from exiting the site. The side street left-turns from the north site 
driveway operate at a LOS F in the PM peak hour. 

I LATR and PAlVIR Trip Mitigation Recommendations 

I 
Recommendations developed to mitigate the impacts of the additional site traffic in the 
Future Condition are as follows: 

I 
• Snouffer School Road at MD 124 (Woodfield Road) requires signal timing 

modifications. The existing and proposed splits are shown in Table 5, below. 

I 
I 
I ® 
I 
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Webb Tract 

Traffic Impact Study 


Table 5: PM Peak Hour Signal Timing Recommendations 

• Snouffer School Road at Centenvay Road requires two southbound through 
lanes. This improvement involves converting the southbound right-turn lane 

I (to be constructed as part of the Centerway Plaza development) to a shared 
thru-right and extending this lane approximately 450 feet to the north. In 
addition, Snouffer School Road needs to be re-striped south of Centerway

I Road to provide two southbound receiving lanes. The added lane needs to 
continue at least 1,000 feet south of the intersection before ending. In 
addition to improving the operations at this intersection, this improvement 

I will benefit the intersection of Snouffer School Road at Turkey Thicket Drive 
by reducing queues along southbound Snouffer School Road during the AM 
peak that block the site driveway. Figure 11 below displays the geometric 

I changes between the Background and Future Condition at this intersection. 
Widening Snouffer School Road south of Centerway Road will not be 
necessary if the Centerway Plaza development provides frontage

I improvements. 

I 
I 
I 
I 

Phase ~ 
Existing Proposed 

(Muncaster Mill Road) 
2 18

NB/SB n ffi School RoadftvID 11 
8 

EB MD 124 (Woodfield Road) 35 38 

WB MD 124 (Woodfield Road) 25 29 

NB/SB Left-Tum Snouffer School Roadl MD 
12 15

115 (Muncaster Mill Road) 

I CD 
I 


I 

I 


Centerway Road 

I 


I 


Convert SB right-tum 
lane to a shared thru
right. Extend this lane 
approximately 450 feet 
north ofthe intersection. 

~ ~ 

I ~ 
~ ~ 
I .. ~ 

~ 
';,\ 

l ! 
Re-strip south to 
provide two receiving 
lanes. Drop the added 
lane approximately 1,000 
feet south. 

Centerway Plaza 
Driveway 

I Figure 11: Snouffer School Road at Centenvay Road Improvements 

®
I 



Webb Tract 
Traffic Impact Study 

• 	 Snouffer School Road at Alliston Hollow Way requires signalization. A 
signal warrant analysis was conducted for the Future Condition at the 
proposed North driveway. For the purposes of this study, only volume 
warrants were analyzed. A thirteen hour turning movement count at the 
intersection was developed based on existing traffic data and the site trip 
information provided by Montgomery County. The results of the signal 
warrant analysis indicate that Warrant 2 is met. Appendix I contains the 
supporting signal warrant analysis documentation. 

Table 6 shows the results of a capacity analysis for the improvements listed above at each 
location in blue: 

Table 6: Future Condition with Improvements - Intersection Capacity Analysis 

3 18..:/ B 1, 013 1l.6 B 987 

4 37.1 E 957 8.5 A 860 

5 6.9 A 957 10.5 B 860 

I 
1- Site Driveway (Unsignalized intersection - SimTraffic delay and LOS are reported for left-turns from 

the side street) 
2- Site Driveway (Signalized intersection) 

It can be seen from the table above that all intersections operate at an acceptable CLY 

I once the recommended improvements are implemented. The side street left-turns from 
Turkey Thicket Drive (South Site Driveway) to Snouffer School Road have a significant 
reduction in delay but continue to operate at an unacceptable LOS during the AM Peak 

I Hour. It is important to note that the delay associated with the LOS at this intersection is 
for vehicles exiting the site. This delay will not be experienced by vehicles on Snouffer 
School Road. Synchro/SimTraffic and CLY worksh~ets are included in Appendix J.

I 
P AMR guidelines require that 5 percent of the highest peak hour site generated trips be 
mitigated. Under Montgomery County's proposed use, the mitigation of 19 trips would 

I be required. In addition to the improvements listed above, Montgomery County 
Department of Transportation (MCDOT) currently has two transportation projects in the 
planning stages that could be considered for PAMR trip mitigation purposes. One of

I which includes widening Goshen Road (Girard Avenue to Warfield Road) from a two 
lane roadway to a four lane major divided highway with a five foot sidewalk, and eight 
foot bike path, and on-road bike lanes. The second project in the study area includes 
widening Snouffer School Road from two to four lanes with a bike path (Woodfield Road 
to Goshen Road). If constructed, these projects would further serve to mitigate the impact 
of Montgomery County's proposed site use. 
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