
AGENDA ITEM #5 
November 24, 2009 

Public Hearioa; 

MEMORANDUM 

November 20, 2009 

TO: 	 County Council 

FROM: 	 Shondell H. Foster, Research Associate JW 
SUBJECT: 	 Amendment to the Maryland-National Capital Park and Planning Commission's FY09-14 

Capital Improvements Program- South Germantown Recreational Park: SoccerPlex 
Facilities 

The Maryland-National Capital Park and Planning Commission (M-NCPPC) has requested an 
amendment to the FY09-14 Capital Improvements Program (CIP) to change the scope of the South 
Germantown Recreational Park: SoccerPlex Facilities project. The amendment would include 
development of two small Miracle League baseball fields. The Miracle League is a national non-profit 
organization dedicated to providing baseball opportunities for physically and mentally challenged youth. 
The construction of these fields by the Miracle League of Montgomery County will be the first of its 
kind in the state of Maryland. 

The Montgomery County Planning Board approved a public/private partnership between M-NCPPC and 
the Miracle League of Montgomery County to develop two small lighted baseball fields specifically 
designed for disabled youth at the South Germantown Recreational Park. The Miracle League of 
Montgomery County has included in their proposal a plaza with a concession area, parking with a drop­
off area, a relocated playground and basketball court, as well as associated site work and infrastructure. 

During Council's review of the FY09-14 Capital Improvements Program, the Council approved funding 
for the construction of a community use baseball/softball field (Field C). This amendment increases the 
scope of the project by adding the Miracle League complex with Field C. The Miracle League fields 
will be a complimentary addition to the approved project for a community-use baseball/softball field at 
the Field C location. 

The use of additional public funds beyond what has already been approved for Field C is not required 
because the Miracle League of Montgomery County agreed to fund development of the fields and 
supporting infrastructure, in addition to supporting funding for maintenance of the fields, programming, 
and operations. The proposed project description form (PDF) is attached at © 5 to 6 and the approved 
PDF is attached at © 8 to 10. The Council has not received a recommendation from the County 
Executive. 



This issue is tentatively scheduled to be discussed in the Planning Housing and Economic Development 
Committee (PHED) on November 30, 2009. 
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MONTGOMERY· COUNTY PLANNING BOARD 
THE MARYLAND-NATIONAL CAPITAL PARK AND PLANNING COMMISSION 

OFFICE OF THE CHAIR.c~1AN 

051996 

October 19,2009 

The Honorable Phil Andrews, President 
Montgomery County Council 
100 Maryland Avenue 
Rockville, Maryland 20850 

Subject: 	 Amendment of the FY09-14 Capital hnprovements Program for the Maryland­
National Capital Park and Planning Commission, for South Germantown 
Recreational Park: SoccerPlex Facilities, Project #998712 

Dear Mr. Andrews: 

The Montgomery County Planning Board requests a Capital hnprovements Program 
(CIP) amendment to change the scope of the South Germantown Recreational Park: SoccerPlex 
Facilities project to include development ofMaryland's first Miracle League baseball fields. The 
Miracle League is a national, non-profit organization dedicated to provide opportunities for 
physically and mentally challenged youth to play the game ofbaseball. It has supported 
development of over 100 Miracle League fields across the country. The Miracle League of 
Montgomery County was formed by members of the Kiwanis Club ofBethesda to develop fields 
in Montgomery County. 

On July 20,2009, the Montgomery County Planning Board approved a public/private 
partnership between the M-NCPPC and the Miracle League of Montgomery County to develop a 
Miracle League complex in South Germantown Recreational Park. The Miracle League complex 
includes two small, li~ted baseball fields specifically designed for play by disabled youth, a 
plaza with concession area, parking with a drop-off area, a relocated playground and basketball 
court, and associated site work and infrastructure. 

The South Germantown Recreational Park: SoccerPlex Facilities project in the adopted 
CIP authorized development ofa world class soccer complex with multiple supporting and 
complementary recreational facilities. The Miracle League fields are a perfect complement to 
this already outstanding sports facility designed to serve youth recreation needs. 

The approved SoccerPlex project includes funding to construct a community-use 
baseball/softball field (Field C) at the southwest quadrant of Schaeffer Road and Germantown 
Park Drive. The requested scope change adds the development of the Miracle League complex 
as a public/private partnership at the same site as Field C. No additional public funding is 
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The Honorable Phil Andrews 
October 19,2009 
Page Two 

requested beyond what is already appropriated for Field C. The Miracle League ofMontgomery 
County intends to fund development of the Miracle League fields and supporting infrastructure, 
as well as supporting funding for programming, operation, and maintenance of the fields. The 
Montgomery County Department of Recreation has expressed interest in participating in this 
partnership related to the programming of the fields, and the Maryland Soccer Foundation fully 
supports this new partnership. 

I ask the Council's support of this CIP amendment to allow this very worthwhile 
partnership to proceed. Park staff stands ready to provide any additional supporting 
information. 

cc: Isiah Leggett, Montgomery County Executive 

Enclosures: 	 Resolution 
Proposed PDF 
Concept Site Plan for Miracle League Baseball Complex 



Resolution No.: 
------~--------

Introduced: November 10, 2009 
Adopted: 

COUNTY COUNCIL 
FOR MONTGOMERY COUNTY, MARYLAND 

By: Council President at the Request of the Maryland-National Capital Park and Planning Commission 

SUBJECT: 	 Amendment to the Maryland-National Capital Park and Planning Commission FY09-14 
Capital Improvements Program for S. Germantown Recreational Park: Soccerplex 
Facilities, PDF #998712 to increase the scope of the project. 

Background 

1. 	 Article 28, section 2-1 18(a)(6) of the Annotated Code of Maryland permits the County Council to 
amend the budget ofthe M-NCPPC by resolution on the Council's initiative, or at the request of the 
Commission, after receipt ofa recommendation from the County Executive and after public hearing 
upon reasonable notice to the public. 

2. 	 M-NCPPC requests an amendment to the FY09-14 Capital Improvements Program to increase the 
scope ofthe S. Germantown Recreational Park: Soccerplex Facilities PDF to include development 
of the Miracle League baseball fields. 

3. 	 M-NCPPC requests that the County Council approve this amendment to the FY09-14 CIP to 
increase the scope of the S. Germantown Recreational Park: Soccerplex Facilities PDF to include 
development of the Miracle League baseball fields. The Miracle League is a national, non-profit 
organization dedicated to providing opportunities for physically and mentally challenged youth to 
play the game of baseball. No additional public funding is requested beyond what is already 
appropriated for the current scope. The Miracle League of Montgomery County intends to fund 
development of the Miracle League fields and supporting infrastructure. 

4. 	 The public was notified by a news release, and a public hearing was held. 

Action 

The County Council for Montgomery County, Maryland, approves the following actions: 

1. 	 An amendment to the FY09-14 Capital Improvements Program ofthe M-NCPPC to increase the 
scope of the S. Germantown Recreational Park: Soccerplex Facilities PDF to include development 
of the Miracle Lease baseball fields. 

2. 	 The County Council declares that this action is necessary to act without delay in the public interest. 



This is a correct copy of Council action. 

Linda M. Lauer, Clerk of the Council 
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S. Germantown Recreational Park: Soccerplex Fac. -- No. 998712 
Category 
Subcategory 
Administering Agency 
Planning Area 

M-NCPPC 
Development 
M-NCPPC 
Germantown 

Date Last Modified 
Required Adequate Public Facility 
Relocation :mpact 
Status 

October 19, 2009 
No 
None 
On-going 

EXPENDITURE SCHEDULE ($OOO) 
;Thru 

J= 
Beyond 

Total FY14Cost Element 
! R.m~' i FY11 I FY12 I FY13FYOa i FYOB Years i FY09 l FYl0 6 Years-01Planning, Design, and Supervision 9571 9121 01 01 0 0 0 

451
01 01 o 01 0 O~ 01 0 00Land 0 

-. .- ~ .. qI 
o:3.v"'t"'t 381 ! 5891 589 [) aISite Im~rovements and Utmties 10)014­ 0\ a 0 0 

0 a 0IConstruction -I 0 001 0 001 01 0 -0 a 00 0 0 0IOther I 01 01 010 
Total 10,971 9,956 381 006341 6341 0 001 0 

FUNDING SCHEDULE ($000) 
46'3 331 56 79 1 79 1 01 0IG.O. Bonds 01 0 

394 0 75 319IContributions 319 9 01 0 0~R a i 
9,267 9.267 a 00 0IPAYGO 0: 001 01 0- 525 39 236! o! aIProgram Open Space 2501 236 0 01 00' 

319319IRevenue Authority 01, 0 01 01 0 o· a 01 a 
10,971 9,956 3811 634, 634~ 01 01 01 0 oi 0ITotal 

Program-Other 0' a 
Net 1m ac1 O! o 

DESCRIPTION 
The South Germantown SoccerPlex provides an outstanding soccer complex within South Germantown Recreational Park through a public/private partnership 
between M~NCPPC and the Maryland Soccer Foundation (MSF). The SoccerPlex consists of 22 soccer fields. Le., 21 outdoor soccer fields and one 
championship tournament field, an indoor arena, and supporting facHities and infrastructure. The complex is served by adequate transportation Improvements, 
parking, and public utilities. Public funds primarily support infrastructure including roads, parking, and utilities. Private funds primarily support construction of 
soccer fields, an irrigation system. field lighting, and the indoor arena. Costs for planning, deSign, project oversight, and site work are shared between 
M-NCPPC and MSF. 

The soccer complex is being del/eloped in three primary phases. The County Council must approve each phase before it can commence. 

Phase 1 includes construction of 16'outdoor soccer fIelds (Fields 3-10,12-17.21&22), one championship field with bleacher seating (Field 11), the Discovery 
Sports Center with two multi-purpose indoor sports fields, two community-use soccer fields (Fields A & 8), one community use baseball/softball field (Field D) 
the Discovery Sports Center, a relocated model air parI<, and supporting facilities and infrastructure including roadways. parking, irrigation, lighting, storm 
water management. utilities, and landscaping. 

Phase 2 includes construction of 3 lighted, synthetic turf soccer fields (Fields 18, 19, & 20). one community-use baseball/softball field (Field C). and supporting 
infrastructure. 

Phase 3 includes construction of two soccer fields (Fields 1 & 2) and supporting infrastructure. 

Field C will be a lighted and irrigated field constructed in concert with a public / private par.t.nershlp between M-NCPPC and the Miracle League of Montgomery 
County to develop Maryland's firs! Miracle League baseball complex. The Miracle League complex includes two small, lighted 'baseball fields designed for 
play by physically and mentally challenged youth. a plaza with cOncession area. parking with a drop-off area, a relocated playground and basketball court, and 
associated site work and infrastructure. 

STATUS: Phases 1 and 2 are complete, with the exception of construction of Field C. Phase 3 has not commenced. 

COST CHANGE 
Not applicable. 

JUSTIFICATION 
The adopted Park, Recreation, and Open Space plan for Montgomery County cites a significant countywide need for soccer fields. The South Germantown 

APPROPRIATION AND COORDINATION MAP 
EXPENDITURE DATA Montgomery Cou'nty Department Transportation 

-schaeffer Road PDF 500022 
Date Rrst Appropriation FY99 ($000) 

Montgomery County Department of General 
First Cosl Estimate ServicesFY03 10,896Current Scope Washington Suburban Sanitary Commission 
Last FY's Cost estimate 10,971 State of Maryland 

Montgomery County Department of Recreation 
Appropriation Request FY10 0 S. Germantown Recreational Park: 
Supplemental Appropriation Request 0 Non-SoccerPlex Fac (PDF 998729), formerly 

Transfer 0 
 See Map on Next Page 

Germantown Indoor Swim Center (PDF 003901) 

Cumulative Appropriation 10,971 


called South Germantown Recreational Park PDF 

Montgomery County Revenue Authority 

expenditures / encumbrances 9,994 
 Doser Enterprises 


Unencumbered Balance 977 
 The Miracle League of Montgomery County 

Partial Closeout Thru FY07 0 


New Partial Closeout FY08 0 


Total Partial Closeout 0 


Agency Request 1011912009 4:55:57PM 



S. Germantown Recreational Park: Soccerplex Fac. -- No. 998i12 (continued) 

Recreational Park Master Plan, approved by the Planning Board, recommends the development of the SoccerPlex to meet countywide youth SOccer and other 

recreational needs. 


OTHER 

The detaits for the development, management, and operation of the SoccerPlex are incorporated in a lease agreement between M-NCPPC and MSF. 

Amendments to the lease are subject to the review and approval of the Planning Board and County Council. 


An approved capital project; South Germantown Recreational Park: Non-Soccer Facilities (Project # 998129), funds complementary improvements within the 

park. They include development of trails, landscaping. model boat launch, miniature golf course and splash park with clubhouse and changing rooms, group 

picnic area·, adventure playground, renovated King Darry 8am Mooseum, maintenance facility, and related infrastructure. 


Other projects approved in the master plan for the park include a public/private partnership for a golf driving range, a public/private partnership for an indoor 
tenrjs center, and a community pool operated by the Montgomery County Department of Recreation. 

OTHER DISCLOSURES 
- A pedestrian impact analysis will be performed during design or is in progress. 
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S. Germantown Recreational Park: Soccerplex Fac. -- No. 998712 
Category M-NCPPC Date Last Modified December 22, 2008 
Subcategory Development Required Adequate Public Facility No 
Administering Agency M-NCPPC Relocation Impact None 
Plann ing Area Germantown Status On-going 

EXPENDITURE SCHEDULE ($000) 

Cost Element 

Planning, Design, and Supervision 

Land 

Site Improvements and Utilities 

Construction 

Other 
Total 

Contributions 

G.O. Bonds 
PAYGO 

Program Open Space 
Revenue Authority 

Total 

Total 

957 

0 

10,014 

0 

0 
10,971 

394 

466 
9,267 

525 
319; 

10971 

Thru Rem. Total IPYOS FYOS 6 Years FY09 FY10 FYll 

912 0 45 45' 0 0 

0 0 0 0 0 01 

8,7621 663 589 589 0 0 

0 0 0 0 0 0 

0 0 0 0 0 0 
9,674 663 634 634 0 0 

FUNDING SCHEDULE ($000 
0 75 319' 319 0 0 

49 338 79 79 0 0 
9,267 0 0 0 0 0 

39 250 236 236 0 0 
319 

0d 0 
0 0 

9674 634 634 0 0 

OPERATING BUDGET IMPACT ($000) 
I 6St 17L 17 171 

I 68 171 17. 17 

FY12 FY13 FY14 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0; 

01 0 

O. 0 

0 0 

0 0 

0 0 

Beyond 
6 Years 

0 0 

0 0 

0 0 

0 0 

0 0 
0 0 

0 0 
0 0 
0 0 
0 0 
0 0 

0 0 

, Program-Other L 17' 0: 01 
Net Impact t ! 171 0 0 

DESCRIPTION 
The South Germantown SoccerPlex provides a soccer complex within South Germantown Recreational Park, The SoccerPlex indudes several other planned 
recreational facilities in the larger recreational park. M-NCPPC's partnership with a non-profit organization, Maryland Soccer Foundation, Inc. (MSF), has made 
the SoccerPlex a reality, This public/private effort is committed to the development and operation of an outstanding facility that meets Countywide youth soccer 
needs. A portion of the infrastructure associated with the SoccerPlex will benefit non-soccer uses. 

This project is possible through commitments of public and private funds. Programmed M-NCPPC expenditures are shown in the expenditure and 
appropriation schedules of this PDF. $17,110,000 will be spent by MSF as detailed only in the text of this PDF. 

The enltties induded in the partnership for this project include MSF for the phased development of the Soccerplex, The Montgomery County Revenue 
Authorlrty for the Germantown Indoor Aquatics Center, and The Germantown Racquet and Fitness Center, LLC. hereafter referred to as the Fitness Center. 

PROJECT SCOPE: 
The SoccerPlex will consist of 22 soccer fields, i.e., 21 outdoor soccer fields, one championship toumament field, an indoor arena with two muHi-purpose 
athletic fields, and supporting facilities and infrastructure, The complex will be served by adequate transportation improvements, an entrance road, parking 
areas, public sewer, and water. PubliC funds will primarily fund infrastructure including utilities, access roads, and parking. Private funds will fund construction 
of soccer fields, an irrigation system, field lighting, and an indoor arena. "Soft" costs for planning, design, project management, and construction supervision 
will be shared between M-NCPPC and MSF. 

PHASED DEVELOPMENT PLAN: 
The soccer complex will be developed in three primary phases. Each phase will entail gradingfearthwork necessary to construct only that phase, Public water 
will be used for irrigation. The County Council will review the impacts on traffic and the environment, and the revenues and expenses, before approving each 
phase. The County Council will perform this review after the completion of the fall soccer season, the following spring season, and the toumaments in the prior 
phase. 

Phase 1, completed during FY99-06, includes Public Funding of: a two-lane spine road from MD 118 to Schaeffer Road, a twOffour lane loop road north of 
Schaeffer Road, street lighting, parking lots for Phase 1 facilities, parking lot lights for SoccerPlex building/stadium parking, public water and sewer mains, 
electric/gas/phone service: relocated facilities Including a playground, basketball courts, and model airpark (relocated to Little Seneca Stream Valley Park); and 
all associated earthwork, sediment control facil~ies, storm drains, stormwater management facilities, and stabilization. Private Funding in Phase 1 provided: 
construction of 16 outdoor soccer fields w~hin the SoccerPlex, construction of a championShip field w~h bleacher seating for up to 3,200 in Phase 1 or 
subsequent phases, construction of two M-NCPPC managed soccer fields, construction of one M-NCPPC managed softball field, soccer field lighting, soccer 

APPROPRIATION AND COORDINATION MAP 
EXPENDITURE DATA Montgomery County Department 

Date First Appropriation FY99 ($OOO) I Transportation -Schaeffer Road PDF 500022 

First Cost Estimate I 
Montgomery County Department of General 

Current Scope FY03 10,896 ! Services 

Last FY's Cost Estimate 10,971 I washington Suburban Sanitary Commission 
State of Maryland 

Appropriation Request FYl0 0; 
Montgomery County Department of 
Recreation 

Supplemental Appropriation Request 0; S, Germantown Recreational Park: 
Transfer 01 Non-SoccerPlex Fac (PDF 998729), formerly See Map on Next Page 

called South Germantown Recreational Park 
Cumulative Appropnation 10,971 PDF 

, Expenditures / Encumbrances 9,994 Germantown Indoor Swim Center (PDF 

Unencumbered Balance 977 
003901) 
Montgomery County Revenue Authority 

Partial Closeout Thru FY07 01 
Doser Enterprises 

New Partial Closeout FYOS 01 
iTotal Partial Closeout Or 

County CounCil 



S. Germantown Recreational Park: Soccerplex Fac .•• No. 998712 (continued) 

field irrigation, field toilets, and an indoor arena. The public portion of Phase 1 was $9,884,000. 


The Revenue Authority contributed $319,000 towards the public portion of Phase 1 to fund storrnwater management facilities, building pad, and construction 

management provided by M-NCPPC for the Germantown Indoor Aquatics Center. 


Phase 2, completed in FY07-09, includes Public Funding of: 3 additional soccer fields within the SoccerPlex (Fields 18-20), trails, landscaping, and associated 

parking. Public funding in Phase 2 provides: parking for Fields 18-20, Washington Suburban Sanitary Commission's system development charges, trails, 

landscaping, and construction management. Additionally, Phase 2 includes replacement of one M-NCPPC managed softball field (Ballfield C), which was 

previously identified as a part of Phase 3, provided however, the cost therefore shall be setoff against any public funding previously intended to be requested of 

the Council as part of the Phase 3 funding. The public portion of Phase 2 is $1,087,000 (GO Bonds $487,000, Contributions $75,000 and Program Open 

Space $525,000). Private funding will pay for design and construction of lighted synthetic turf soccer fields, project management, and permits. The executed 

Lease provides the option to light soccer fields 9, 10 and 12-20 subject to Planning Board and Council approval. 


TO BE DETERMINED: PHASE 3. Phase 3 will include the addition of the last two soccer fields (Fields 1 and 2) within the SocoerPlex, up to a maximum of 22 

fields for the three phases combined, associated parking, trails, and landscaping, subject to environmental constraints, environmental impacts, and community 

impacts. Construction of Phase 3 requires approval by the County Council. Phase 3 will also be presented to the County Council for approval after the 

completion of, at least, one operating season after completion of Phase 2. 


MANAGEMENT: 

The details for the management of this facility are incorporated in the lease agreement between M-NCPPC and MSF. In general, MSF will be responsible for 

the operation and maintenance of the soccer complex. Funding for those services is explained in MSF's business plan, 


COST CHANGE 

Cost increase due to inflation. 


JUSTIFICATION 

On January 21, 1999 the Planning Board approved the park master plan amendment, revised business plan for MSF, and revised PDF along with revised PDF 

998729, South Germantown Recreational Park: Non-SocoerPlex Facilities. The development of this project is supported by traffIC studies, Natural Resource 

Inventory/Forest Stand Delineation studies, sludge analysis, lighting studies, and debris removal studies. Facility planning for site work, infrastructure, and 

soccer fields is complete. 


OTHER 
A portion of the Infrastructure associated with the SoccerPlex. will benefit non-soccer uses. M-NCPPC will monitor groundwater and streams during 
construction and for five years after construction Is complete, and will send to the Council an annual report on surface and groundwater quality. M-NCPPC will 
have an on-site inspector for the project. M-NCPPC and/or MSF will retain an environmental engineering consulting firm to analyze, test, and advise 
M-NCPPC how to handle any hazardous materials found at the Park. During construction and for five years after construction ;s complete, M -NCPPC will 
monitor the wells at the following residences, if the residents agree to permrt the monrtoring: at the intersection of Schaeffer Road and Burdette Lane, and on 
Schaeffer Road for one mile west of the intersection with Burdette Lane. 

MSF Phase 1 improvements are complete. 

All perimeter landscaping was completed in 2002. In anticipation of reimbursement by the Fitness Cenler L.L.C., M-NCPPC paid for the Fitness Center 
storrnwater management ($192,000) and pad ($97,000) using County funds provided for Phase 1 public improvements. M-NCPPC reimbursed part of these 
expenditures with a $75,000 contribution from Doser Enterprises, the go~ driving range partner. M-NCPPC will install the remaining Phase 1 landscaping and 
allocate $75,000 of the Contributions 10 be appropriated for Phase 2 public improvements described above. 

On October 10, 2002, the County Council held a public hearing on a special appropriation to fund cost increases in Phases 1 and 2 and amendments to the 
scopes of work and total project cost. The County Council approved the speCial appropriation and amendment in November 2002, At that time, Phase 2 
expenditures for public improvements were scheduled to occur in FY03 and FY04, but the County Council directed that public funding ($350,000) for Phase 2 
should not be provided until MSF obtained non-program funds, e.g. a grant or donation, pursuant to the terms of the Lease with M-NCPPC. This updated PDF 
anticipates that MSF will receive non-program funds in FY06 and the public expenditures for Phase 2, adjusted for inflation to $376,250, will occur in FY05 and 
FY06. Of the $376,250, $75,000 in Contributions is provided from the Fitness Center, L.L.C. repayment as noted above. Since the time period for construction 
of Phase 3 expendrtures has yet to be determined, Phase 3 expenditures are inflated to FY06 dollars and shown below, but not programmed in the expenditure 
schedule. 

ThiS updated PDF also anticipates that the fitness center partner Will proceed to construction in FY05. 

Phase Private Funds Public Funds TOTAL 



S. Germantown Recreational Park: Soccerplex Fac. -- No. 998712 (continued) 

Phase 1 $13,965,107 $9,882,958 $23,848,065 
Phase 2 $924,500 $376,250 $1,300,750 
Phase 3 $996,525 $713,478 $1,710,003 

TOTAL $15,886,132 $10,972,686 $26,858,818 

OTHER DISCLOSURES 

- A pedestrian impact analysis will be performed dwring design or is in progress. 

- M-NCPPC asserts that this project conforms to the requirements of relevan1local plans, as required by the Maryland Economic Growth, Resource Protection 

and Planning Act. 



